

PROCUREMENT PLAN

PROJECT: P145410 Pilot to Improve the Development and Nutrition of Young Children in Poor Rural Areas in Guatemala

IMPLEMENTING AGENCY: ChildFund Guatemala

DATE OF THE PROCUREMENT PLAN: 27 de marzo de 2018

PREAMBLE

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system is used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

The Nuestros Niños Listos y Sanos (NNLS) Project was approved on November 7, 2014 and became effective on March 18, 2015. Given initial constraints to start activities at the community level, and delays in the collection of baseline data for the Impact Evaluation, the team is requesting to extend the closing date from November 2018 to June 2019.

All goods, non-consulting services and consulting services to be procurement with this Grant funds needs to be procured and contracted prior to closing date for eligibility purposes.

PROCUREMENT PLAN

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan:

- The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP as prior review.
- The new F&C clauses shall be incorporated to all contracts to be signed after approval of the plan.
- All procurement processes are small contracts with low estimated costs; therefore, all processes that are still pending to start implementation are foreseen as post review (after March 2018).

GT-CHILDFUND-94120-CS- LCS / Consultoría para evaluar el Currículo y proceso de adaptación cultural y lingüística de las dos modalidades Reach up y Ventana de la Vida:	TF / 17709		Posterior	Selección basada en calificaciones de consultores	Open - Nacional		0.00	Ejecución pendiente	2019-01-16		2019-01-21		2019-02-02						2019-02-04		2019-02-09		2019-04-10
GT-CHILDFUND-94123-CS- LCS / Evaluación a participantes del proyecto Nuestros niños sanos y listos y procesos de capacitación (Personal del proyecto, beneficiarios del proyecto).	TF / 17709		Posterior	Selección basada en calificaciones de consultores	Open - Nacional		0.00	Ejecución pendiente	2019-01-16		2019-01-21		2019-02-02						2019-02-04		2019-02-09		2019-04-10
GT-CHILDFUND-99444-CS- CQS / Sistematizan y Evaluación del proceso de Monitoreo y evaluación del proyecto NSL	TF / 17709		Posterior	Selección basada en calificaciones de consultores	Open - Nacional		0.00	Ejecución pendiente	2019-02-06		2019-02-16		2019-02-21						2019-02-24		2019-02-28		2019-04-29

INDIVIDUAL CONSULTANTS