

RFQ

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

DIR

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

UN

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

CQS

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

QCBS

PROCUREMENT PLAN Sudan : Sustainable Livelihoods for Displaced and Vulnerable Communities in Eastern Sudan: Phase 2

General Information	
Country:	Sudan
Bank's Approval Date of the Original Procurement Plan:	2017-03-17
Revised Plan Date(s): (comma delineated, leave blank if not)	2019-03-05
Project ID:	P158066
GFN Date:	2017-06-01
Project Name:	Sustainable Livelihoods for Displaced and Vulnerable Communities in Eastern Sudan: Phase 2
Loan / Credit No:	TF / A3002
Executing Agency(ies)	Sustainable Livelihoods for Displaced and Vulnerable Communities in Eastern Sudan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SD-SLDP-S2169.CW.RFQ / Maintenance of Adglop Community Water Station	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-10-21								2018-12-16		2019-06-14	
SD-SLDP-S2174.CW.RFQ / Maintenance of Gula Community water Stations	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-10-21								2018-12-16		2019-06-14	
SD-SLDP-S2444.CW.RFQ / Upgrading of women farm & Nurseries at Adglop, Community	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-10-22								2018-12-17		2019-06-15	
SD-SLDP-S3844.CW.RFQ / Maintenance of Adarman Community Water Station	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-10-30								2018-12-25		2019-06-23	
SD-SLDP-S3845.CW.RFQ / Maintenance of Deblawiat Community water Station	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-10-30								2018-12-25		2019-06-23	
SD-SLDP-S3991.CW.RFQ / Maintenance of Mataiab Community Water Station	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-02								2018-12-28		2019-06-26	
SD-SLDP-S3992.CW.RFQ / Maintainable of Tugly Community water Station	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-02								2018-12-28		2019-06-26	
SD-SLDP-S4030.CW.RFQ / Upgrade of Demo farm & Nurseries at Gula Community	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-02								2018-12-28		2019-06-26	
SD-SLDP-S4031.CW.RFQ / Upgrade of Women farm and Nursery at Gula Community	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-02								2018-12-28		2019-06-26	
SD-SLDP-S4032.CW.RFQ / Upgrade of Women farm and Nursery at Adarman Community	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-02								2018-12-28		2019-06-26	
SD-SLDP-S4033.CW.RFQ / Construction of alternative Energy resource (Boiga) at Adaglop & Mataiab Communities	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-02								2018-12-28		2019-06-26	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SD-SLDP-5989-GO-RFQ / office furniture for SPU	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		13,446.46	Signed								2017-02-20								2017-04-17	2017-10-14		
SD-SLDP-5992-GO-RFQ / IT and Communication equipment for SPU	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		19,144.19	Signed								2017-03-29								2017-05-24	2017-11-20		
SD-SLDP-10811-GO-RFQ / Supply of Outreach Materials	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,365.42	Signed								2017-05-05								2017-06-30	2017-12-27		
SD-SLDP-17415-GO-RFQ / supply of 2 vehicles, station wagon and pick up double cabin	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2017-06-25								2017-08-20	2018-02-16		
SD-SLDP-6008-GO-UN / supply of 2 Vehicles One station wagon and Pickup double cabin	TF / A3002		Post	UN Agencies (Direct)	Direct			0.00	Canceled				2017-02-20				2017-02-25								2017-04-01	2017-09-28		
SD-SLDP-81111-GO-RFQ / Supply of 1,200 complete set of Liquefied Petroleum Gas(LPG) for targeted communities	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		61,740.38	Signed								2018-10-11								2018-12-06	2019-01-16		
SD-SLDP-81112-GO-RFQ / Supply of 1,200 improved gas stove one burner for targeted communities	TF / A3002		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-10-11								2018-12-06	2019-06-04		

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SD-SLDP-6013-NC-RFP / Establishment of Literacy Classes through state ministry of education	TF / A3002		Post	Direct Selection	Direct			15,388.89	Signed					2017-04-30			2017-05-05								2017-06-09	2017-12-06		
SD-SLDP-6009-NC-DIR / Technical support through state Ministry of Agriculture for Livelihoods	TF / A3002		Post	Direct Selection	Direct			0.00	Pending Implementation					2017-08-06			2017-08-11								2017-09-15	2018-03-14		
SD-SLDP-83418-NC-DIR / Technical Support Through National Forest Corporation intervention in community Agro forest activities at Dohawial, Tegly, Mataiah and Pato Communities	TF / A3002		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-10-17			2018-10-22								2018-11-26	2019-05-25		

SD-SLDP-6010-NC-Dir / Technical support through State Ministry of Agriculture for Natural Resource and small works	TF / A3002		Post	Direct Selection	Direct			0.00	Pending Implementation												2019-03-31	2019-04-05			2019-05-10	2019-11-06
SD-SLDP-101671-NC-Dir / Technical support from Talawaat organization in upgrading of women Farms	TF / A3002		Post	Direct Selection	Direct			0.00	Pending Implementation												2019-02-28	2019-03-05			2019-04-09	2019-10-06
SD-SLDP-84994-NC-Dir / Technical Support Through State Ministry of Animal Resources, Fisheries and Range land in Small works	TF / A3002		Post	Direct Selection	Direct			0.00	Pending Implementation												2018-10-31	2018-11-05			2018-12-10	2019-06-08

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SD-SLDP-6031-CS-CQS / Recruitment of Implementing NGOs	TF / A3002		Prior	Consultant Qualification Selection	Open - National		45,039.00	Signed	2017-02-20		2017-03-13		2017-04-26									2017-05-26		2017-06-30		2017-12-27	
SD-SLDP-6037-CS-CQS / Final Project Evaluation	TF / A3002		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-07-30		2018-08-20		2018-10-03									2018-11-02		2018-12-07		2019-06-05	
SD-SLDP-6033-CS-CQS / Capacity Need Assessment for Government, Community and staffs	TF / A3002		Post	Consultant Qualification Selection	Open - National		20,000.00	Signed	2017-03-05		2017-03-26		2017-05-09									2017-06-08		2017-07-13		2018-01-09	
SD-SLDP-10857-CS-QCBS / Comprehensive Baseline Survey	TF / A3002		Prior	Quality And Cost-Based Selection	Open - National		48,721.00	Signed	2017-05-15		2017-06-14		2017-06-14				2017-06-14		2017-06-14			2017-06-14		2017-07-06		2018-07-06	
SD-SLDP-14547-CS-QCBS / Natural Resource Management Consulting Firm	TF / A3002		Prior	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-05-25		2017-06-15		2017-07-29				2017-08-26		2017-09-25			2017-10-30		2017-12-04		2018-12-04	
SD-SLDP-55725-CS-CQS / Training of trainers (TOTs) in the areas of facilitation skills and life coaching	TF / A3002		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-03-25		2018-04-01		2018-04-24									2018-05-24		2018-06-28		2018-12-25	
SD-SLDP-55728-CS-CQS / training packages in the areas of Livelihood concepts & analysis, Value Chain, Crisis and IDPs, conflict management & Recovery	TF / A3002		Post	Consultant Qualification Selection	Open - National		5,221.43	Signed	2018-03-26		2018-04-16		2018-05-30									2018-06-29		2018-08-03		2019-01-30	
SD-SLDP-55742-CS-CQS / Training packages in the areas of Management, programming and development planning	TF / A3002		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-03-26		2018-04-16		2018-05-30									2018-06-29		2018-08-03		2019-01-30	

SD-SLDP-55743-CS-CQS / Training packages in the areas Early Warning Systems (EWS), Environmental safeguards Natural Resources Management (NRM) policies	TF / A3002		Post	Consultant Qualification Selection	Open - National		4,208.43	Signed	2018-03-27		2018-04-03		2018-05-17						2018-06-16		2018-07-21		2019-01-17
SD-SLDP-14546-CS-CQS / Project Mid Term Evaluation Consultancy	TF / A3002		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-10-31		2018-11-21		2019-01-04						2019-02-03		2019-03-10		2019-09-06
SD-SLDP-101354-CS-CQS / Business Management skills for Livelihoods Beneficiaries	TF / A3002		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-02-24		2019-03-17		2019-04-14						2019-05-14		2019-06-18		2019-12-15

INDIVIDUAL CONSULTANTS