

## PROCUREMENT PLAN (Textual Part)

**Project information:** Republic of Marshall Islands  
Sustainable Energy Development Project  
P160096 & P163699

**Project Implementation agency:** PREP2 PMU, Division of International Development Assistance-Ministry of Finance (DIDA-MOF), and SPC-Pacific Community

**Date of the Procurement Plan:** May 10, 2018

**Period covered by this Procurement Plan:** May 1, 2018 to Nov 30, 2019

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
3. Publication of contract award information;
4. Rights for the Bank to review procurement documentation and activities; and

5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

**PROCUREMENT PLAN** Marshall Islands : Pacific Resilience Project II under the Pacific Resilience Program

General Information	
Country:	Marshall Islands
Bank's Approval Date of the Original Procurement Plan:	2018-10-21
Revised Plan Date(s): (comma delimited, leave blank if none)	2019-04-16
Project ID:	P160096
GFN Date:	2018-06-19
Project Name:	Pacific Resilience Project II under the Pacific Resilience Program
Loan / Credit No:	IDA / D1830
Executing Agency(ies)	Project Implementation Unit, PREP II

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MIH-PREP H-PIU-S3438.CW-RFB / NDMO Building Refurbishment	IDA / D1830		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation																				
MIH-PREP H-PIU-S1920.CW-RFP / Coastal Protection Works	IDA / D1830		Prior	Request for Proposals	Open - International	Multi Stage		0.00	Pending Implementation					2020-12-31			2021-01-05												

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MIH-PREP H-PIU-S3438.GO-RFQ / Emergency Communication Equipment Supply & Commission	IDA / D1830		Prior	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation								2019-12-05												
MIH-PREP H-PIU-S3438.GO-RFQ / Office Equipment including Computers	IDA / D1830		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-08-05												

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MIH-PREP H-PIU-S1919.NC-RFQ / UXO Removal Services	IDA / D1830		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation								2020-04-05												
MIH-PREP H-PIU-S1923.NC-RFQ / M and E Satisfaction Survey	IDA / D1830		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled								2019-09-07												
MIH-PREP H-PIU-S1924.NC-RFQ / Translation Services	IDA / D1830		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-10-05												
MIH-PREP H-PIU-S1925.NC-RFQ / PIU IT Support	IDA / D1830		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-07-05												

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MIH-PREP H-PIU-S3435-CS-QCBS / Coastal Engineering Design & Supervision Firm	IDA / D1830		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-10-30		2018-11-20		2019-01-03					2019-01-31		2019-03-02		2019-04-06		2019-05-11		2021-04-30	
MIH-PREP H-PIU-S1916-CS-CQS / NDMO Building Design	IDA / D1830		Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2018-11-30		2018-12-21		2019-02-03									2019-03-05		2019-04-09		2019-08-07	
MIH-PREP H-PIU-110299-CS-CQS / Communications and Media Firm	IDA / D1830		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2019-09-30				2019-10-14									2019-11-13		2019-12-18		2020-06-15	
MIH-PREP H-PIU-S1918-CS-UN / Community DRM and Emergency Communications Training (IOM-UN)	IDA / D1830		Prior	UN Agencies (Direct)	Direct		0.00	Pending Implementation																2020-01-09		2021-12-29	

**INDIVIDUAL CONSULTANTS**