

## Sample Procurement Plan

*(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)*

*(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).*

### I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]; *Revision 15 of Updated Procurement Plan, June 2010*]
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** ( including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>82</i>	<i>5</i>	<i>No</i>	<i>Prior</i>	
	Summary of the ICB (Goods)	<i>43.77</i>	<i>15</i>	<i>No</i>	<i>Prior</i>	
	Summary of the NCB (Works)	<i>64.53</i>	<i>18</i>	<i>No</i>	<i>Post</i>	<i>1<sup>st</sup> contract for Prior Review</i>
	Summary of the NCB (Goods)	<i>1.86</i>	<i>4</i>	<i>No</i>	<i>Post</i>	<i>1<sup>st</sup> contract for Prior Review</i>
	Summary of the ICB (Non-Consultant Services)	<i>0.45</i>	<i>1</i>	<i>No</i>	<i>Prior</i>	

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 100,000</i>	
2.	Single Source (Firms)	<i>All</i>	
3.	<i>Individual</i>	<i>Above US\$ 50,000</i>	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ *300,000* equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

**PROCUREMENT PLAN** Liberia : Liberia Health Systems Strengthening

**General Information**  
**Country:** Liberia **Bank's Approval Date of the Original Procurement Plan:** 2018-02-16  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-08-01  
**Project ID:** P128909 **GFN Date:**  
**Project Name:** Liberia Health Systems Strengthening  
**Loan / Credit No:** TF / 14432, TF / A4116, IDA / 52440  
**Executing Agency(ies):** Ministry of Health and Social Welfare

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
LR-MOHSW-50939-GO-RFPB / Procurement of laptops, computers, printers, inks, photocopiers, etc. for use by CRVS registrars during a planned birth and death registration. The equipment are also intended to equip offices of CRVS staff	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-05-10		2018-05-15					2018-06-26		2018-07-26		2018-08-30		2019-02-26	
LR-MOHSW-54821-GO-RFPQ / Procure four (4) pieces of laptop for newly recruited & some existing staff of ASRH	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-06-12									2018-08-07		2019-02-03	
LR-MOHSW-54807-GO-RFPQ / Procure office Equipment, Stationery, and Supplies for birth and death registration offices	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,620.00	Signed							2018-06-09									2018-08-04		2019-01-31	
LR-MOHSW-65070-GO-RFPQ / Procurement of three laptop computers, three (3) printers and office furniture for use by the LCPS	TF / A4116	Improving health worker competencies to address key health-related concerns at selected health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-06-20									2018-08-15		2019-02-11	
LR-MOHSW-65079-GO-RFPQ / Purchase of Printer and cartridges for use by the PBF Unit	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,944.00	Signed							2018-06-23									2018-08-18		2019-02-14	
LR-MOHSW-64836-GO-RFPQ / Procurement of Verbal Autopsy and Death Notification Data Collection Tools	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-07-14									2018-09-08		2019-03-07	

LR-MOHSW-54823-GO-RFB / Procurement of motorcycles for CRVS district health registrars- county, and district health registrars.	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Bids	Limited	Single Stage - One Envelope	0.00	Canceled											2018-06-25	2018-06-30		2018-08-11	2018-09-10	2018-10-15	2019-04-13		
LR-MOHSW-79624-GO-RFQ / Procurement of motorcycles for CRVS district health registrars- county, and district health registrars.	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																2018-11-28	2019-05-27		
LR-MOHSW-79625-GO-RFQ / Procurement of one (1) vehicle for CRVS coordination, monitoring and supervisory functions, and one (1) piece of vehicle for ASRH Program Implementation	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																2018-11-28	2019-05-27		
LR-MOHSW-55177-GO-RFB / Procurement of one (1) vehicle for CRVS coordination, monitoring and supervisory functions, and one (1) piece of vehicle for ASRH Program Implementation	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Bids	Limited	Single Stage - One Envelope	0.00	Pending Implementation											2018-05-22	2018-05-27			2018-07-08	2018-08-07	2018-09-11	2019-03-10	
LR-MOHSW-50951-GO-RFQ / Procure 500-branded for visibility and security rain gear-costs for use by the peers educators for ASRH activities during rainy season	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																2019-04-20	2019-06-15	2019-12-12	
LR-MOHSW-90415-GO-RFQ / Purchase of three (3) OE-Road Vehicles for CHSD	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-02-20	2019-04-17	2019-10-14
LR-MOHSW-50901-GO-RFQ / Procure 500-branded for visibility and security back bags for storage of IEC materials and use by the peers educators for the Adolescent and Sexual Reproductive Health (ASRH) activities.	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2019-04-20	2019-06-15	2019-12-12
LR-MOHSW-50853-GO-RFQ / Procure Mags Phone (90=3 per facility) for ASRH outreach activities to be use by peer supervisors	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2019-06-19	2019-08-14	2020-02-10
LR-MOHSW-90409-GO-RFQ / Purchase and Install of Work Stations	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-02-20	2019-04-17	2019-10-14

LR-MOHWSW-90377-GO-RFQ / Purchase and install aluminum wall filing shelves	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2019-02-20								2019-04-17	2019-10-14
LR-MOHWSW-90385-GO-RFQ / Purchase of Motorcycle for new CHSSs and two County Focal Persons	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Under Implementation											2019-04-03								2019-05-29	2019-11-25
LR-MOHWSW-90397-GO-RFQ / Purchase Laptop Computers, Digital Camera, Multi-Purpose Printer, Projectors, Flash Drives, Anti Virus, and Modems for CHSD Staffs and PBF Officer	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2019-03-05								2019-04-30	2019-10-27
LR-MOHWSW-93547-GO-RFQ / Procurement of motorcycles for the conduct of supervision, mentoring and coaching at the district level	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2019-02-23								2019-04-20	2019-10-17
LR-MOHWSW-100102-GO-RFQ / Procurement of Vehicles for HSSPGFF Activities	TF / 14432	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			326,550.00	Signed											2019-02-20								2019-04-17	2019-10-14
LR-MOHWSW-103357-GO-RFQ / Purchase Multi purpose printer for use by the Procurement Unit	TF / A4116	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2019-03-13								2019-05-08	2019-11-04
LR-MOHWSW-103382-GO-RFQ / Purchase of Laptop Computers for use by new staffs of the PIU, and County Staffs of CHSD	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2019-03-27								2019-05-22	2019-11-18
LR-MOHWSW-103397-GO-RFQ / Purchase of Vehicles for use by PIU, Minister Office, for back-up Operational Supervision, and EMS	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2019-03-20								2019-05-15	2019-11-11
LR-MOHWSW-103359-GO-RFB / Purchase of Ambulances for use by Ministry of Health	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation			2019-03-29		2019-04-03			2019-05-15		2019-06-14									2019-07-19	2020-01-15
LR-MOHWSW-103380-GO-RFQ / Air Conditioner for use by PIU Procurement Office	TF / A4116	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2019-02-10								2019-04-07	2019-10-04



LR-MOHSW-54789-NC-RFB / Printing of BR Training and Operational Manuals, IEC Materials, B&D policies, ledgers, death registration plan & forms, ICD Training Manuals & Posters, ASRH peer educ. manual, quarterly Newsletter, Autopsy Training manuals, and post abort. Policies	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-07-02	2018-07-07			2018-08-18	2018-09-17	2018-10-22	2019-04-20	
LR-MOHSW-55175-NC-RFQ / Printing of BR Training and Operational Manuals, IEC Materials, B&D policies, ledgers, death registration plan & forms, ICD Training Manuals & Posters, ASRH peer educ. manual, quarterly Newsletter, Autopsy Training manuals, and post abort. policies	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled																	2019-02-16	2019-08-15	
LR-MOHSW-73624-NC-RFQ / Printing of ICD Training Manuals	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-06-28	2019-12-25	
LR-MOHSW-73622-NC-RFQ / Printing of Autopsy Training Manuals	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled																	2019-03-17	2019-09-13	
LR-MOHSW-73625-NC-RFQ / Printing of Death Registration Ledgers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-07-06	2020-01-02	
LR-MOHSW-73530-NC-RFQ / Printing of Birth Registration and Operational Manual	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-06-22	2020-02-13	
LR-MOHSW-73626-NC-RFQ / Printing of Death Registration Forms	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-05-05	2019-06-30	2019-12-27
LR-MOHSW-73620-NC-RFQ / Printing of ASRH Quarterly Newsletter	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-05-01	2019-06-26	2019-12-23
LR-MOHSW-73527-NC-RFQ / Printing of Birth and Death Registration Policies	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-04-29	2019-06-24	2019-12-21
MOF-REF 2 / Printing of IEC Materials	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled																	2019-07-03	2019-08-28	2020-02-24
LR-MOHSW-73531-NC-RFQ / Printing of IEC Materials	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-07-31	2019-09-25	2020-03-23
LR-MOHSW-73532-NC-RFQ / Printing of Death Registration Plan	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2019-04-27	2019-06-22	2019-12-19



LR-MOHSW-73621-NC-RFQ / Printing of Post Abortion Policy	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation															2019-06-15								2019-08-10	2020-02-06			
LR-MOHSW-55174-NC-RFQ / Produce and print quarterly ASRH youth friendly magazines, Newsletters, and peer educator manuals for out of school and in-school for ASRH activities.	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation																								2019-07-27	2019-09-21	2020-03-19	
LR-MOHSW-65176-NC-RFQ / Air birth and death registration messages on local radio stations	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation																								2019-07-30	2019-09-24	2020-03-22	
LR-MOHSW-73622-NC-RFQ 2 / Printing of Autopsy Training Manual	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation																									2019-04-03	2019-05-29	2019-11-25
LR-MOHSW-103288-NC-RFQ / Printing of Modules for CHSD	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation																									2019-03-19	2019-05-14	2019-11-10

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-MOHSW-59967-CS-QCBS / Contracting of Verification Agency to verify the quality and quantity services delivered at PHC level under the Performance-based financing mechanism.	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-08-01	2018-08-22	2018-08-22	2018-10-05					2018-11-02		2018-12-02			2019-01-06		2019-02-10		2020-02-10	
LR-MOHSW-59923-CS-CQS / Recruitment of firm to conduct baseline survey on access to ASRH services in Grand Bassa	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2018-03-10	2018-03-31	2018-03-31	2018-05-14									2018-06-13		2018-07-30		2019-01-26		
LR-MOHSW-59985-CS-QCBS / Hire a Technical Assistant agency to build the capacity for Performance based financing implementation In three Counties ( Sinoe, Rivercess and Gbarpolu)	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Prior	Quality And Cost-Based Selection	Open - International		1,147,470.08	Signed	2018-08-01	2018-08-22	2018-08-22	2018-10-05					2018-11-02		2018-12-02			2019-01-06		2019-02-10		2020-02-10	
LR-MOHSW-60563-CS-DN / Technical Assistance in three Counties ,Grand Gede, Grand Kru, and Sinoe Counties	TF / A4116	Improving health worker competencies to address key health-related concerns at selected health facilities	Prior	UN Agencies (Direct)	Direct		2,243,152.00	Under Review															2018-02-09		2018-08-08		

LR-MOHSW-50975-CS-LCS / Consultancy to review CRVS laws of 1972, 1973, 1976, and 2008, etc plus stakeholder consultation	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Least Cost Selection	Open - National		0.00	Canceled	2018-04-02		2018-04-23		2018-06-06		2018-07-04		2018-08-03		2018-09-07		2018-10-12		2019-04-10
LR-MOHSW-54813-CS-CQS / Consultancy to develop M&E plan for analysis and reporting of vital statistics	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Prior	Consultant Qualification Selection	Open - International		0.00	Canceled	2018-08-01		2018-08-22		2018-10-05				2018-11-04				2018-12-09		2019-06-07

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-MOHSW-50568-CS-INDV / Consultancy to conduct stakeholder consultation and develop a uniform birth/death registration form and birth/death certificate	TF / 14432	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-07-20		2018-09-07		2018-09-28		2018-11-02			2019-05-01	
LR-MOHSW-50982-CS-INDV / Consultancy to develop training manuals for County and District registrars and support staff	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-01		2018-05-20		2018-06-10		2018-07-15			2019-01-11	
LR-MOHSW-50917-CS-INDV / Contracting of Performance Based Financing Officer as Supplementary staff in the PBF Unit	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-04-15		2018-06-03		2018-06-24		2018-07-29			2019-01-25	
LR-MOHSW-50888-CS-INDV / Recruitment of two (2) Adolescent Sexual and Reproductive Health (ASRH) Focal Persons	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-15		2018-06-03		2018-06-24		2018-07-29			2019-01-25	
LR-MOHSW-50965-CS-INDV / Recruit Monitoring and Evaluation Program Officer (ASRH)	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-15		2018-06-03		2018-06-24		2018-07-29			2019-01-25	
LR-MOHSW-32738-CS-INDV / Recruitment of In-Service Coordinator for LCPS	TF / A4116	Improving health worker competencies to address key health-related concerns at selected health facilities	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-03-02		2018-06-02		2018-06-23		2018-07-28			2019-01-24	
LR-MOHSW-54838-CS-INDV / Recruitment of In-Service Training Coordinator	TF / A4116	Improving health worker competencies to address key health-related concerns at selected health facilities	Post	Individual Consultant Selection	Open		36,000.00	Signed	2018-05-16		2018-01-05		2018-03-05		2018-04-09			2018-10-06	
LR-MOHSW-51206-CS-INDV / Consultancy to prepare a costed design of Civil Registration Information Systems for births, deaths, marriage and divorces	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-03-10		2018-04-28		2018-05-19		2018-06-28			2018-12-25	

LR-MOHSW-50837-CS-INDV / Recruit Principal Coordinator for the Civil Registration and Vital Statistics (CRVS) Unit at the Ministry of Health (MOH).	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2018-05-10	2018-06-28	2018-07-19	2018-08-23	2019-02-19
LR-MOHSW-64856-CS-INDV / Recruit one (1) Supervisor to supervise and monitor the entry of historical death registration data	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-06-18	2018-08-06	2018-08-27	2018-10-01	2019-03-30
LR-MOHSW-64859-CS-INDV / Recruit and provide incentives to two (2) mortality coders	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-06-15	2018-08-03	2018-08-24	2018-09-28	2019-03-27
LR-MOHSW-50971-CS-INDV / Recruit deputy director (assistant registrar) for birth and death registration centers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-03-10	2018-04-28	2018-05-19	2018-06-28	2018-12-25
LR-MOHSW-50871-CS-INDV / Recruit Principle Registrar Director for birth and death registration at the Ministry of Health	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-03-10	2018-04-28	2018-05-19	2018-06-27	2018-12-24
LR-MOHSW-50959-CS-INDV / Hire a consultant to prepare detailed costed plan for death registration and recording of causes of deaths for deaths at health facilities & in communities, including maternal deaths reviews	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-03-10	2018-04-28	2018-05-19	2018-06-23	2018-12-20
LR-MOHSW-64806-CS-INDV / Hire a Consultant to develop a verbal autopsy (VA) & Death notification electronic platform to manage and analyze VA data & train data officers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-06-18	2018-08-06	2018-08-27	2018-10-01	2019-03-30
LR-MOHSW-50980-CS-INDV / Recruit consultant to develop death registration and cause of death web base platform	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-07-20	2018-09-07	2018-09-28	2018-11-02	2019-05-01
LR-MOHSW-65160-CS-INDV / Recruitment of Consultant to design and develop software application for E-based RMNCAH score card/dashboard	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-10-15	2018-12-03	2018-12-24	2019-01-28	2019-07-27
LR-MOHSW-65167-CS-INDV / Hiring of Consultant to develop birth, death & cause of death registration training and operational manuals for service providers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-07-23	2018-09-10	2018-10-01	2018-11-05	2019-05-04

LR-MOHSW-71914-CS-CDS / Contracting of Verification Agency to verify the quality and quantity services delivered at PHC level under the Performance - based financing mechanism.	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Prior	Direct Selection	Direct		2,020,269.00	Signed	2018-07-27		2018-08-06			2018-10-10		2019-04-08
LR-MOHSW-64831-CS-INDV / Hire a Consultant to develop ICD 10-Training Manual	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-06-28		2018-08-16		2018-09-06	2018-10-11		2019-04-09
LR-MOHSW-93530-CS-INDV / Death Registration and Cause-of-Death Plan Developer Consultant	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2019-01-02		2019-01-07		2019-01-28	2019-03-04		2019-08-31
LR-MOHSW-59960-CS-INDV. 2 / Recruit consultant to develop death registration and cause of death web base platform	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2019-01-04		2019-01-09		2019-01-30	2019-03-06		2019-09-02
LR-MOHSW-65167-CS-INDV. 2 / Hiring of Consultant to develop birth, death & cause of death registration training and operational manuals for service providers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2019-01-14		2019-01-19		2019-02-09	2019-03-16		2019-09-12
LR-MOHSW-64896-CS-INDV. 2 / Hire a Consultant to develop a verbal autopsy (VA) & death notification electronic platform to manage and analyze VA data & train data officers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2019-01-31		2019-02-05		2019-02-26	2019-04-02		2019-09-29
LR-MOHSW-93967-CS-INDV / Recruitment of Consultant for the Development of Training Manual and Train Trainers for SMoL	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2019-01-11		2019-01-16		2019-02-06	2019-03-13		2019-09-09
LR-MOHSW-103307-CS-INDV / Recruitment of Procurement Officer for HSSP	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2019-02-04		2019-02-09		2019-03-02	2019-04-06		2019-10-03
LR-MOHSW-106721-CS-INDV / Recruitment of Birth and Death Registration Operational and Training Manual Developer Consultant	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2019-03-29		2019-04-03		2019-04-24	2019-05-29		2019-11-25
LR-MOHSW-108301-CS-INDV / Hiring of Project Assistant-1 for PHU	IDA / 52440	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Direct		0.00	Under Implementation	2019-03-21		2019-03-03		2019-03-24	2019-04-28		2019-10-25

LR-MOHSW-108296-CS- INDV / Hiring of Project Assistant 2 for PIU	IDA / 52440	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Direct		14,175.00	Signed	2019-03-01		2019-03-11		2019-04-01		2019-05-06		2019-11-02	
LR-MOHSW-113844-CS-CDS / Hiring of Health System Strengthening Technical Advisor to the Office of the Minister	IDA / 52440	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Direct Selection	Direct		0.00	Under Implementation	2019-05-01		2019-05-11				2019-07-15		2020-01-11	