

## PROCUREMENT PLAN (Textual Part)

**Project information:** JM Strategic Public Sector Transformation Project – P146688

**Project Implementation agency:** Ministry of Finance and the Public Service

**Date of the Procurement Plan:** November 21, 2017

**Period covered by this Procurement Plan:** November 2017 – March 2019

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the Bank’s procedures shall be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations – Not Applicable***

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable***

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works) – Not Applicable***

**PROCUREMENT PLAN** Jamaica : Jamaica Strategic Public Sector Transformation

<b>General Information</b>			
<b>Country:</b>	Jamaica	<b>Bank / Approval Date of the Original Procurement Plan:</b>	2017-11-22
<b>Project ID:</b>	P146688	<b>Revised Plan Date(s): (comma delineated, leave blank if none)</b>	2018-08-20
<b>Project Name:</b>	Jamaica Strategic Public Sector Transformation	<b>GPN Date:</b>	2017-11-06
<b>Loan / Credit No.:</b>	IBRD / 84060		
<b>Executing Agency(ies):</b>	Ministry of Finance and the Public Service		

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JM-MOPFS-3541-GO-RFO / Printing of PIMS Guidelines	IBRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,846.00	0.00	Pending Implementation								2018-01-06								2018-03-03		2018-08-30
JM-MOPFS-3549-GO-RFO / Publishing of Simplified Citizen Budget	IBRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,846.00	0.00	Pending Implementation								2018-01-27								2018-03-24		2018-04-11
JM-MOPFS-3576-GO-RFB / Stand By Generator	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		128,000.00	0.00	Pending Implementation				2017-11-13				2017-11-18				2017-12-30		2018-01-29		2018-03-05		2018-09-01
JM-MOPFS-3670-GO-RFO / Equipment for Metrology Upgrades	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2017-12-05								2018-01-30		2018-07-29
JM-MOPFS-3673-GO-RFO / Civil Engineering Testing Equipment	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2017-12-05								2018-01-30		2018-07-29
JM-MOPFS-3678-GO-RFB / Tyre Testing Equipment	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		350,000.00	0.00	Pending Implementation				2017-11-30				2017-12-05				2018-01-16		2018-02-15		2018-03-22		2018-09-18
JM-MOPFS-3678-GO-RFB / Purchase and installation of VC equipment for MOPF hardware items for transformation	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Bids	Open - National	Single Stage - One Envelope		354,000.00	0.00	Pending Implementation				2017-11-30				2017-12-05				2018-01-16		2018-02-15		2018-03-22		2018-09-18
JM-MOPFS-37179-GO-RFO / Change Management Activities	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2017-12-06								2018-01-31		2018-07-30
JM-MOPFS-37216-GO-RFO / Purchase of software to support change management	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope		46,154.00	0.00	Pending Implementation								2018-02-10								2018-04-07		2018-10-04
JM-MOPFS-37219-GO-RFB / Supply of Equipment and Software	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		226,154.00	0.00	Pending Implementation				2018-04-02				2018-04-07				2018-05-19		2018-06-18		2018-07-23		2019-01-19
JM-MOPFS-36869-GO-RFO / Equipment for Chemistry and Biology	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		53,846.00	0.00	Pending Implementation								2018-01-20								2018-03-17		2018-09-13
JM-MOPFS-37227-GO-RFO / Printed products (brochures, test kits) for PIMS	IBRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2017-12-09								2018-02-03		2018-08-02
JM-MOPFS-35484-GO-RFP / Public Investment Management Information System	IBRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Request for Proposals	Open - International	Single Stage - Two Envelope		4,500,000.00	0.00	Under Implementation				2018-01-22				2018-01-27	2018-05-29			2018-03-10		2018-05-23		2018-08-20		2019-08-20
JM-MOPFS-56882-GO-RFO / Communication Plan Activities of Change Management Advisor	IBRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,925.94	0.00	Pending Implementation								2018-05-05								2018-06-30		2018-12-27
JM-MOPFS-56488-GO-RFO / Purchase of Software to support change management	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,407.41	0.00	Pending Implementation								2018-09-17								2018-11-12		2019-05-11
JM-MOPFS-56680-GO-RFO / Publish Revised Budget Manual	IBRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,814.81	0.00	Pending Implementation								2018-12-15								2019-02-09		2019-03-31
JM-MOPFS-56517-GO-RFO / Publishing of Simplified Citizen's Budget	IBRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,222.22	0.00	Pending Implementation								2018-06-09								2018-08-04		2018-10-03
JM-MOPFS-56523-GO-RFO / Stakeholder Seminars and Public Information Campaign on the new BSJ & NCJ	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2018-04-14								2018-06-09		2018-12-06
JM-MOPFS-56529-GO-RFB / Supply Install Equipment for implementation of ICT Strategy	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		185,000.00	0.00	Pending Implementation				2019-03-05				2019-03-10				2019-04-21		2019-05-21		2019-06-25		2019-10-03
JM-MOPFS-56642-GO-RFB / National conference on standard quality	IBRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		185,185.00	0.00	Pending Implementation				2018-04-16				2018-04-21				2018-06-02		2018-07-02		2018-08-06		2018-10-05

JM/MOFPS-56497-GO-RFO / HR Shared Services - Assets (Furniture and Equipment)	BRD / 84060	Adaptive Public Sector Approaches	Post	Request for Bids	Open - National	Single Stage - One Envelope	385,185.19	0.00	Pending Implementation							2018-06-18	2018-06-23					2018-08-04	2018-09-03	2018-10-08	2019-02-05	
JM/MOFPS-49301-GO-RFB / Procurement of Laboratory Equipment	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	915,111.00	0.00	Under Implementation							2018-05-07	2018-05-12	2018-05-29					2018-06-23	2018-07-23	2018-09-27	2019-02-23
JM/MOFPS-56487-GO-RFB / Purchase of ICT Hardware Support Items for Transformation - Printers/Multimedia & Video conferencing facilities	BRD / 84060	Adaptive Public Sector Approaches	Post	Request for Bids	Open - National	Single Stage - Two Envelope	296,296.30	0.00	Pending Implementation							2018-05-21	2018-05-26					2018-07-07	2018-09-19	2018-10-24	2019-04-22	
JM/MOFPS-56515-GO-RFO / Public Fora on the Citizen's Budget	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Quotations	Limited	Single Stage - One Envelope	22,222.22	0.00	Pending Implementation								2018-06-09							2018-08-04	2018-10-03	
JM/MOFPS-61047-GO-RFB / Mobile Calibration Equipment	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	240,000.00	0.00	Under Implementation							2018-05-14	2018-05-28	2018-05-19	2018-05-29				2018-06-30	2018-07-30	2018-09-03	2019-03-02
JM/MOFPS-73286-GO-DR / Caseware Software (AugsDepartment)	BRD / 84060	Modernizing the Accountant General's Department (AGD)	Post	Direct Selection	Direct		42,485.00	0.00	Pending Implementation							2018-08-08	2018-08-13							2018-09-17	2019-03-16	
JM/MOFPS-73688-GO-DR / Online Legal Research Software/Database	BRD / 84060	Adaptive Public Sector Approaches	Post	Direct Selection	Direct		65,000.00	0.00	Pending Implementation							2018-08-17	2018-08-22							2018-09-26	2019-03-25	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes			Bid Evaluation Report and Recommendation by Award			Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JM/MOFPS-56641-NC-RFB / Competence Bidding for NCRA (business process, process and systems upgrade)	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope		106,667.00	0.00	Pending Implementation												2018-06-09	2018-07-09			2018-08-13		2018-11-11		
JM/MOFPS-61045-NC-RFO / Strategic Planning Retreat	BRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,518.52	0.00	Pending Implementation																2018-07-21		2019-01-17		
JM/MOFPS-61046-NC-RFO / Transformation Unit Retreat	BRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,222.22	0.00	Pending Implementation																2018-07-28		2019-01-24		
JM/MOFPS-62065-NC-DR / Public Media Campaign, BSJ NCRA Cleaner	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			13,326.00	0.00	Pending Implementation							2018-05-14	2018-05-19								2018-06-23		2018-12-20		
JM/MOFPS-62068-NC-DR / Public Media Campaign, BSJ Jamaica Observer	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			5,588.00	0.00	Under Implementation							2018-05-14	2018-05-19								2018-06-23		2018-12-20		
JM/MOFPS-62078-NC-DR / Public Media Campaign, BSJ The Star	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			4,848.00	0.00	Under Implementation							2018-05-14	2018-05-19								2018-06-23		2018-12-20		
JM/MOFPS-62082-NC-DR / Public Media Campaign, BSJ Western Mirror	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			3,626.00	0.00	Under Implementation							2018-05-14	2018-05-19								2018-06-23		2018-12-20		
JM/MOFPS-62084-NC-DR / Public Media Campaign, BSJ The FM	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			6,058.00	0.00	Under Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		
JM/MOFPS-62086-NC-DR / Public Media Campaign, BSJ RJR	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			5,126.00	0.00	Pending Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		
JM/MOFPS-62087-NC-DR / Public Media Campaign, BSJ ZIP	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			4,725.00	0.00	Under Implementation							2018-05-21	2018-05-25	2018-05-26							2018-06-30		2018-12-27		
JM/MOFPS-62088-NC-DR / Public Media Campaign, BSJ LOVE FM	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			4,520.00	0.00	Under Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		
JM/MOFPS-62093-NC-DR / Public Media Campaign, BSJ MELLO	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			3,207.00	0.00	Under Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		
JM/MOFPS-62099-NC-DR / Public Media Campaign, BSJ Nationwide	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			1,943.00	0.00	Under Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		
JM/MOFPS-62101-NC-DR / Public Media Campaign, BSJ TVJ	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			49,396.00	0.00	Under Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		
JM/MOFPS-62105-NC-DR / Public Media Campaign, BSJ CVM	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			20,038.00	0.00	Under Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		
JM/MOFPS-62109-NC-DR / Public Media Campaign, BSJ Flow HGTV	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			4,660.00	0.00	Under Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		
JM/MOFPS-62115-NC-DR / Public Media campaign, BSJ LBN	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct			4,660.00	0.00	Under Implementation							2018-05-21	2018-05-26								2018-06-30		2018-12-27		

JM/MOPFS-42117-NC-DR / Public Media Campaign, BSJ-ESPN	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		4,660.00	0.00	Under Implementation												2018-05-21	2018-06-01	2018-05-26												2018-06-30	2018-12-27
JM/MOPFS-42118-NC-DR / Public Media Campaign, BSJ-BET	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		4,660.00	0.00	Under Implementation												2018-05-21		2018-05-26												2018-06-30	2018-12-27
JM/MOPFS-42119-NC-DR / Public Media Campaign, BSJ-CNN	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		4,660.00	0.00	Under Implementation												2018-05-21		2018-05-26												2018-06-30	2018-12-27
JM/MOPFS-42120-NC-DR / Public Media Campaign, BSJ-Cinema	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		8,345.00	0.00	Under Implementation												2018-05-21		2018-05-26												2018-06-30	2018-12-27
JM/MOPFS-42121-NC-DR / Public Media Campaign, BSJ-Superboard & Tri Media	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		19,547.00	0.00	Under Implementation												2018-05-21		2018-05-26												2018-06-30	2018-12-27
JM/MOPFS-42123-NC-DR / Public Media Campaign-Cleaner Online	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		2,237.00	0.00	Under Implementation												2018-05-21	2018-06-08	2018-05-26											2018-06-30	2018-12-27	
JM/MOPFS-42124-NC-DR / Public Media Campaign, BSJ-Observer Online	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		1,780.00	0.00	Under Implementation												2018-05-21	2018-06-08	2018-05-26											2018-06-30	2018-12-27	
JM/MOPFS-42126-NC-DR / Public Media Campaign, BSJ-Programmatic	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		5,592.00	0.00	Under Implementation												2018-05-21		2018-05-26												2018-06-30	2018-12-27
JM/MOPFS-42128-NC-DR / Public Media Campaign, BSJ-Google Ads	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		6,710.00	0.00	Under Implementation												2018-05-21		2018-05-26												2018-06-30	2018-12-27
JM/MOPFS-42130-NC-DR / Public Media Campaign, BSJ-Facebook Ads	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Direct Selection	Direct		3,691.00	0.00	Under Implementation												2018-05-21		2018-05-26												2018-06-30	2018-12-27
JM/MOPFS-42183-NC-RFB / Competence Building for NCR/International Facilitating Partner	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Request for Bids	Open - International	Single Stage - One Envelope	106,667.00	0.00	Pending Implementation												2018-06-01		2018-06-06				2018-07-16	2018-08-17						2018-09-21	2019-03-20	

CONSULTING FIRMS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
JM/MOPFS-34653-CS-QCBS / Consultant to Develop Integrated Results Based Management Policy for the Government of Jamaica The main objective of the consultancy is to design the government's framework for an Integrated Results Based Management (IRBM) Policy.	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Quality And Cost-Based Selection	Open - International		125,000.00	0.00	Under Implementation	2017-10-30		2017-11-20	2018-02-22	2018-01-03					2018-01-31			2018-03-02		2018-04-06			2018-05-11			2018-05-11		
JM/MOPFS-35475-CS-QCS / Consultant to implement a Public Investment Management Training Programme for the Public Sector	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Consultant Qualification Selection	Open - National		76,923.00	0.00	Under Implementation	2017-11-27		2018-05-23	2017-12-18	2018-01-31										2018-03-02			2018-04-06			2018-10-03		
JM/MOPFS-35484-CS-QCBS / Consultant to develop Asset Policy and Procedure	BRD / 84060	Adaptive Public Sector Approaches	Post	Quality And Cost-Based Selection	Open - International		307,693.00	0.00	Pending Implementation	2017-11-06		2017-11-27		2018-01-10					2018-02-07			2018-03-09		2018-04-13			2018-05-18			2018-09-15		
JM/MOPFS-37181-CS-QCBS / Establish Capabilities in Enterprise Architecture	BRD / 84060	Adaptive Public Sector Approaches	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Pending Implementation	2017-12-01		2017-12-22		2018-02-04					2018-03-04			2018-04-03		2018-05-08			2018-06-12			2019-06-12		
JM/MOPFS-37184-CS-QCS / Consultant to assess competition in Banking	BRD / 84060	Adaptive Public Sector Approaches	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Under Implementation	2018-01-05		2018-01-19	2018-02-01	2018-02-03	2018-03-29									2018-03-05			2018-04-09			2018-10-06		
JM/MOPFS-37188-CS-QCBS / Organisational Assessment, Business Process Re-engineering, Job Analysis and Change Management of the eGov Jn. Ltd.	BRD / 84060	Adaptive Public Sector Approaches	Prior	Quality And Cost-Based Selection	Open - International		550,000.00	0.00	Pending Implementation	2018-01-08		2018-01-29		2018-03-14					2018-04-11			2018-05-11		2018-06-15			2018-07-20			2019-07-20		
JM/MOPFS-37189-CS-QCS / Agile Monitoring Training and Coaching	BRD / 84060	Adaptive Public Sector Approaches	Post	Consultant Qualification Selection	Open - National		80,270.00	0.00	Pending Implementation	2018-01-15		2018-02-05		2018-03-21										2018-04-20			2018-05-25			2018-11-21		
JM/MOPFS-35485-CS-QCBS / Consultant ACL Audit Internal Audit Capacity	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Quality And Cost-Based Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-11-06		2017-11-27		2018-01-10					2018-02-07			2018-03-09		2018-04-13			2018-05-18			2018-11-14		
JM/MOPFS-35461-CS-INDV / Consultant to prepare for amalgamation into the public sector	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Consultant Qualification Selection	Open - National		153,246.00	0.00	Pending Implementation	2018-01-05		2018-01-26		2018-03-11										2018-04-10			2018-05-15			2018-11-11		
JM/MOPFS-37192-CS-LCS / Tax Credit Consultant	BRD / 84060	Adaptive Public Sector Approaches	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Pending Implementation	2018-01-22		2018-02-12		2018-03-28					2018-04-25			2018-05-25		2018-06-29			2018-08-03			2019-08-03		
JM/MOPFS-37189-CS-QCS / Programme and Portfolio Management and Training	BRD / 84060	Adaptive Public Sector Approaches	Post	Consultant Qualification Selection	Open - National		57,325.00	0.00	Pending Implementation	2018-01-15		2018-02-05		2018-03-21										2018-04-20			2018-05-25			2018-11-21		

JM-MOFFS-37184-CS-QCBS / Strategic Review of the Ministry of National Security	BRD / 84060	Adaptive Public Sector Approaches	Post	Quality And Cost-Based Selection	Open - International		153,846.00	0.00	Pending Implementation	2017-12-01	2017-12-22	2018-02-04					2018-03-04	2018-04-03	2018-05-08	2018-06-12	2019-06-12		
JM-MOFFS-56935-CS-CQS / Consultant for the development of proposals for the redevelopment, expansion and upgrading of the National Stadium and Trelawny Sports Facility	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2018-05-07	2018-04-19	2018-05-28	2018-07-11						2018-08-10	2018-08-14	2019-03-13		
JM-MOFFS-66937-CS-CQS / Consultant for development of proposal - Passport, Citizenship and Immigration Agency (PICA)	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Under Implementation	2018-05-07	2018-05-28	2018-06-28	2018-07-11						2018-08-10	2018-08-14	2019-03-13		
JM-MOFFS-66568-CS-QCBS / Consultant to implement Enterprise Risk Management Project	BRD / 84060	Adaptive Public Sector Approaches	Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Pending Implementation	2018-07-24	2018-08-14		2018-09-27						2018-10-25	2018-11-24	2018-12-29	2019-02-02	2020-02-02
JM-MOFFS-73270-CS-QBS / Consultant to develop Curriculum for the Public Investment Management System and to design the Training Strategy for the Training Programme	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Quality Based Selection	Open - International		115,385.00	0.00	Pending Implementation	2018-08-08	2018-08-29		2018-10-12						2018-11-09	2018-12-09	2019-01-08	2019-02-12	2020-02-12
JM-MOFFS-73275-CS-QBS / Firm to Develop and Implement a Change Management Plan for Component 1 - Strengthening Public Investment Management System (PIMS)	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Quality Based Selection	Open - International		72,000.00	0.00	Pending Implementation	2018-08-08	2018-08-29		2018-10-12						2018-11-09	2018-12-09	2019-01-08	2019-02-12	2020-02-12
JM-MOFFS-73281-CS-CQS / Consultant to Develop Fraud Training and Trainers Manual	BRD / 84060	Adaptive Public Sector Approaches	Post	Consultant Qualification Selection	Open - International		70,000.00	0.00	Pending Implementation	2018-08-08	2018-08-29		2018-10-12						2018-11-11	2018-12-16	2019-06-14		
JM-MOFFS-73283-CS-CQS / Consultant for Quality Assurance Improvement Program	BRD / 84060	Adaptive Public Sector Approaches	Post	Consultant Qualification Selection	Open - International		70,000.00	0.00	Pending Implementation	2018-08-08	2018-08-29		2018-10-12						2018-11-11	2018-12-16	2019-06-14		
JM-MOFFS-73284-CS-QBS / Agile Coach	BRD / 84060	Adaptive Public Sector Approaches	Post	Quality Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2018-08-08	2018-08-29		2018-10-12						2018-11-09	2018-12-09	2019-01-08	2019-02-12	2020-02-12
JM-MOFFS-73690-CS-CQS / The development of Change Management and Associated Communication Strategies particularly for the ENCTA Project	BRD / 84060	Adaptive Public Sector Approaches	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Pending Implementation	2018-08-17	2018-09-07		2018-10-21						2018-11-20	2018-12-25	2019-06-23		
JM-MOFFS-73692-CS-CQS / Consultancy services to guide the design of the Gov Integrated Financial Management Information System (IFMS)	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Consultant Qualification Selection	Open - International		280,000.00	0.00	Pending Implementation	2018-08-17	2018-09-07		2018-10-21						2018-11-20	2018-12-25	2019-06-23		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
JM-MOFFS-35495-CS-INDV / Consultant to support PSPB Policy paper	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		24,538.46	0.00	Pending Implementation	2017-11-06		2017-11-11		2017-12-02		2018-01-06		2018-07-05		
JM-MOFFS-35498-CS-INDV / Consultant to develop Public Investment Performance Report	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		22,000.00	0.00	Pending Implementation	2017-11-06		2017-11-11		2017-12-02		2018-01-06		2018-07-05		
JM-MOFFS-35499-CS-INDV / Consultant for Governance regulatory matters regarding PIMS	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		24,308.00	0.00	Pending Implementation	2017-11-30		2017-12-05		2017-12-28		2018-01-30		2018-07-29		
JM-MOFFS-35478-CS-INDV / Consultant to design PIMS Curriculum	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		115,385.00	0.00	Cancelled	2017-11-30		2017-12-05		2017-12-28		2018-01-30		2018-07-29		
JM-MOFFS-35488-CS-INDV / Communications Adviser, PIMS	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		23,438.00	0.00	Pending Implementation	2017-11-06		2017-11-11		2017-12-02		2018-01-06		2018-07-11		
JM-MOFFS-35480-CS-INDV / PIMS Project Manager	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		84,616.00	0.00	Pending Implementation	2017-11-06		2017-11-11		2017-12-02		2018-01-06		2018-12-07		
JM-MOFFS-35496-CS-INDV / Define/Refine Curriculum for MTRBB Courses	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Limited		42,231.00	0.00	Pending Implementation	2017-12-01		2017-12-06		2017-12-27		2018-01-31		2018-07-30		
JM-MOFFS-35673-CS-INDV / Consultant to develop Transition Plan to system (TRS) Technical Regulations and Standards	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		85,000.00	0.00	Pending Implementation	2017-11-09		2017-12-28		2018-01-18		2018-02-22		2018-08-21		
JM-MOFFS-37162-CS-CDS / Change Management specialist renewal of contract	BRD / 84060	Adaptive Public Sector Approaches	Post	Direct Selection	Direct		66,923.00	0.00	Pending Implementation	2017-11-30		2017-12-10				2018-02-13		2018-08-12		
JM-MOFFS-37207-CS-INDV / Training and Development Consultant	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		31,250.00	0.00	Under Implementation	2017-12-04		2018-01-22		2018-02-12		2018-03-19		2018-09-15		

JM/MOFP5-37209-CS-INDV / Talent Acquisition Consultant	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	31,250.00	0.00	Pending Implementation	2017-12-04	2017-12-09	2017-12-30	2018-02-03	2018-08-02			
JM/MOFP5-37211-CS-INDV / Client Services Consultant	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	31,250.00	0.00	Pending Implementation	2017-12-04	2017-12-09	2017-12-30	2018-02-03	2018-08-02			
JM/MOFP5-37215-CS-INDV / Consultant to review PIMS Procedures (Handbook)	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	39,063.00	0.00	Pending Implementation	2017-12-01	2017-12-06	2017-12-27	2018-01-31	2018-07-30			
JM/MOFP5-37221-CS-INDV / Consultant to produce documentary for change management	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	19,532.00	0.00	Pending Implementation	2017-12-01	2017-12-06	2017-12-27	2018-01-31	2018-07-30			
JM/MOFP5-37224-CS-INDV / Job Analysis Consultant	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	31,250.00	0.00	Pending Implementation	2017-12-11	2017-12-16	2018-01-06	2018-02-10	2018-08-09			
JM/MOFP5-35659-CS-INDV / Citizens Budget and OGP Consultant	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Limited	62,600.00	0.00	Pending Implementation	2018-01-05	2018-01-10	2018-01-31	2018-03-07	2018-09-03			
JM/MOFP5-35497-CS-INDV / Component Coordinator	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Limited	42,077.00	0.00	Pending Implementation	2018-02-05	2018-02-10	2018-03-03	2018-04-07	2018-10-04			
JM/MOFP5-35672-CS-INDV / Consultant for implementation of National Quality Culture	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited	61,538.00	0.00	Pending Implementation	2018-01-08	2018-01-13	2018-02-03	2018-03-10	2018-09-06			
JM/MOFP5-35483-CS-INDV / Project Analyst	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	75,000.00	0.00	Pending Implementation	2018-01-22	2018-01-27	2018-02-17	2018-03-24	2018-09-20			
JM/MOFP5-37187-CS-INDV / ICT Support Consultant	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	38,462.00	0.00	Pending Implementation	2018-01-22	2018-01-27	2018-02-17	2018-03-24	2018-09-20			
JM/MOFP5-35477-CS-INDV / Consultant/Technical Coordinator	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	62,500.00	0.00	Pending Implementation	2017-11-06	2017-11-11	2017-12-02	2018-01-06	2019-01-06			
JM/MOFP5-35479-CS-INDV / Pre-Investment Fund Administrator	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	42,308.00	0.00	Pending Implementation	2018-01-05	2018-01-10	2018-01-31	2018-03-07	2018-09-03			
JM/MOFP5-36874-CS-INDV / Consultant to complete system design	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited	123,077.00	0.00	Pending Implementation	2017-11-30	2017-12-05	2017-12-26	2018-01-30	2018-07-29			
JM/MOFP5-35482-CS-INDV / M & E Analyst	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	75,000.00	0.00	Pending Implementation	2018-01-29	2018-02-03	2018-02-24	2018-03-31	2018-09-27			
JM/MOFP5-35665-CS-INDV / Consultant to implement Change Management - BSJ	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited	30,769.00	0.00	Pending Implementation	2018-02-15	2018-02-20	2018-03-13	2018-04-17	2018-10-14			
JM/MOFP5-35689-CS-INDV / Consultant to implement Needs Assessment Findings	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited	15,385.00	0.00	Pending Implementation	2018-02-21	2018-02-26	2018-03-19	2018-04-23	2018-10-20			
JM/MOFP5-35671-CS-INDV / Consultant for implementation of National Quality Policy	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited	38,462.00	0.00	Pending Implementation	2018-01-08	2018-01-13	2018-02-03	2018-03-10	2018-09-06			
JM/MOFP5-47766-CS-INDV / Design PIMS website	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	21,539.00	0.00	Pending Implementation	2018-01-29	2018-02-03	2018-02-24	2018-03-31	2018-09-27			
JM/MOFP5-37176-CS-INDV / Business process Review Specialists	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	16,500.00	0.00	Pending Implementation	2018-01-22	2018-01-27	2018-02-17	2018-03-24	2018-09-20			
JM/MOFP5-37178-CS-INDV / HR Specialists	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Pending Implementation	2018-01-15	2018-01-20	2018-02-10	2018-03-17	2018-09-13			
JM/MOFP5-37181-CS-INDV / Special Projects BPR	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	115,285.00	0.00	Pending Implementation	2018-02-08	2018-02-13	2018-03-06	2018-04-10	2018-10-07			
JM/MOFP5-37220-CS-INDV / Consultant to implement transition plan	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited	34,615.00	0.00	Pending Implementation	2018-01-22	2018-01-27	2018-02-17	2018-03-24	2018-09-20			
JM/MOFP5-37174-CS-INDV / Process Review Specialists	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	4,615.00	0.00	Pending Implementation	2017-11-30	2018-01-18	2018-02-08	2018-03-15	2018-09-11			
JM/MOFP5-37183-CS-INDV / Special Projects HR Management	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited	57,692.00	0.00	Pending Implementation	2018-01-15	2018-01-20	2018-02-10	2018-03-17	2018-09-13			
JM/MOFP5-55200-CS-INDV / Database Consultant	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	5,700.00	0.00	Under Implementation	2018-03-21	2018-03-02	2018-03-26	2018-03-10	2018-04-16	2018-04-27	2018-05-21	2018-08-19
JM/MOFP5-55208-CS-INDV / Database Consultant	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	5,700.00	0.00	Pending Implementation	2018-03-21	2018-03-26	2018-04-16	2018-05-21	2018-08-19			
JM/MOFP5-55488-CS-INDV / Curriculum Development and Training in Medium term Results Based Budgeting	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open	200,000.00	0.00	Pending Implementation	2018-04-02	2018-05-21	2018-06-11	2018-07-16	2019-01-12			
JM/MOFP5-55477-CS-INDV / Team Lead for Medium Term Results Based Budgeting	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open	200,000.00	0.00	Under Implementation	2018-04-02	2018-05-21	2018-06-11	2018-07-16	2018-11-13			

JM/MOFP5-56481-CS-INDV / Enterprise Risk Management - Project Manager	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		30,333.33	0.00	Pending Implementation	2018-04-25	2018-06-13	2018-07-04	2018-08-08	2019-02-04
JM/MOFP5-56483-CS-INDV / Project Manager - Project Manager	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		43,333.33	0.00	Pending Implementation	2018-04-30	2018-06-16	2018-07-09	2018-08-13	2019-02-09
JM/MOFP5-56526-CS-INDV / Implementation of Technical Regulations Transition Plan	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		77,777.78	0.00	Pending Implementation	2018-09-17	2018-09-22	2018-10-13	2018-11-17	2019-03-17
JM/MOFP5-56527-CS-INDV / Consultant to develop ICT Strategy	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		23,703.70	0.00	Pending Implementation	2018-04-10	2018-04-15	2018-05-06	2018-06-10	2018-12-07
JM/MOFP5-56535-CS-INDV / Modernization and upgrade of capabilities Time and frequency lab consultancy	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		74,000.00	0.00	Pending Implementation	2018-06-18	2018-08-06	2018-08-27	2018-10-01	2019-03-30
JM/MOFP5-56605-CS-INDV / Consultancy to develop strategy on implementation of NQP - building a national quality culture	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		133,334.00	0.00	Pending Implementation	2018-10-15	2018-12-03	2018-12-24	2019-01-28	2019-04-28
JM/MOFP5-56643-CS-INDV / Implementation of NQP Strategy	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		37,037.00	0.00	Pending Implementation	2018-10-15	2018-12-03	2018-12-24	2019-01-28	2019-05-08
JM/MOFP5-56644-CS-INDV / Consultant to implement change management recommendations	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		103,704.00	0.00	Pending Implementation	2018-07-23	2018-09-10	2018-10-01	2018-11-05	2019-05-04
JM/MOFP5-56650-CS-INDV / NBJ competence building for accreditation to offer ISO	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		102,222.00	0.00	Pending Implementation	2018-10-15	2018-12-03	2018-12-24	2019-01-28	2019-03-14
JM/MOFP5-56785-CS-CDS / Public Sector Leadership Training Programme and Leadership Development Certification	BRD / 84060	Adaptive Public Sector Approaches	Prior	Direct Selection	Direct		160,493.83	0.00	Under Implementation	2018-05-07	2018-06-21	2018-05-17	2018-07-21	2019-01-17
JM/MOFP5-56786-CS-INDV / Head, Project Management Office	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		111,111.11	0.00	Pending Implementation	2018-05-07	2018-06-25	2018-07-16	2018-08-20	2019-03-28
JM/MOFP5-56813-CS-INDV / Project Manager (MCAFA/GOV)	BRD / 84060	Adaptive Public Sector Approaches	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2018-04-30	2018-06-18	2018-07-09	2018-08-13	2019-02-09
JM/MOFP5-56930-CS-INDV / Technical Consultant MIND Expansion and Upgrading Project	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2018-05-07	2018-06-25	2018-07-16	2018-08-20	2019-02-16
JM/MOFP5-56974-CS-INDV / Consultant Implementation of Transition Plan	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		34,615.00	0.00	Cancelled	2018-02-28	2018-03-05	2018-03-26	2018-04-30	2018-10-27
JM/MOFP5-56474-CS-INDV / Consultant to Review PSIP	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		25,925.93	0.00	Under Implementation	2018-05-21	2018-05-23	2018-07-09	2018-07-30	2019-03-03
JM/MOFP5-62148-CS-CDS / Quality Systems Technician	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Prior	Individual Consultant Selection	Open		123,000.00	0.00	Pending Implementation	2018-05-10	2018-06-28	2018-07-19	2018-08-23	2019-02-19
JM/MOFP5-62186-CS-INDV / Lead Auditor/ consultant to conduct 9001 Certification Audit and Accreditation report for Lot 1 entities (MIND, PICA &RGD)	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2018-05-10	2018-05-15	2018-05-15	2018-06-06	2018-07-10
JM/MOFP5-62187-CS-INDV / Auditor to conduct mock 9001 Certification Audit for JBDC	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Pending Implementation	2018-05-11	2018-05-16	2018-06-06	2018-07-11	2019-01-07
JM/MOFP5-62188-CS-INDV / Consultant Quality and Test Manager	BRD / 84060	Adaptive Public Sector Approaches	Prior	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2018-05-14	2018-07-02	2018-07-23	2018-08-27	2019-02-23
JM/MOFP5-62189-CS-INDV / Consultant Facilities Management Officer	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2018-05-10	2018-06-28	2018-07-19	2018-08-23	2019-02-19
JM/MOFP5-62190-CS-INDV / Project Manager ICT	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2018-05-11	2018-06-29	2018-07-20	2018-08-24	2019-02-20
JM/MOFP5-62191-CS-INDV / Project Manager, Legal	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2018-05-14	2018-07-02	2018-07-23	2018-08-27	2019-02-23
JM/MOFP5-62283-CS-INDV / Project Administrator	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2018-05-21	2018-07-09	2018-07-30	2018-08-03	2019-02-02
JM/MOFP5-62284-CS-INDV / Project Manager, Human Resource	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2018-05-28	2018-07-16	2018-08-06	2018-09-10	2019-03-09
JM/MOFP5-62285-CS-INDV / Change Management Expert	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2018-05-28	2018-07-16	2018-08-06	2018-09-10	2019-03-09
JM/MOFP5-62286-CS-INDV / Financial Analyst Consultant	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2018-05-28	2018-07-16	2018-08-06	2018-09-10	2019-03-09
JM/MOFP5-62287-CS-INDV / Management Analyst Consultant	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2018-05-28	2018-07-16	2018-08-06	2018-09-10	2019-03-09

JM-MOFP5-62288-CS-INDV / Partner Liaison, Institutional Development	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2018-05-14	2018-07-02	2018-07-23		2018-08-27		2019-03-23	
JM-MOFP5-62289-CS-INDV / Partner Liaison Strategic Development	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2018-05-14	2018-07-02	2018-07-23		2018-08-27		2019-03-23	
JM-MOFP5-62306-CS-INDV / Technical Advisor	BRD / 84060	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Direct		6,706.00	0.00	Under Implementation	2018-05-10	2018-05-15	2018-05-20	2018-05-15	2018-06-10	2018-04-23	2018-07-15	2019-01-11
JM-MOFP5-66429-CS-CDS / Consulting services to support the Transition of Centralisation of Legal Services under the Government of Jamaica.	BRD / 84000	Adaptive Public Sector Approaches	Post	Direct Selection	Direct		7,800.00	0.00	Pending Implementation	2018-06-12		2018-06-22				2018-08-26	2019-02-22
JM-MOFP5-66421-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		78,094.90	0.00	Pending Implementation	2018-07-24		2018-09-11		2018-10-02		2018-11-06	2019-05-05
JM-MOFP5-66426-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		78,094.90	0.00	Pending Implementation	2018-07-24		2018-07-29		2018-08-19		2018-09-23	2019-03-22
JM-MOFP5-66424-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		78,094.90	0.00	Pending Implementation	2018-07-24		2018-09-11		2018-10-02		2018-11-06	2019-05-05
JM-MOFP5-66420-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		78,094.90	0.00	Pending Implementation	2018-07-24		2018-07-29		2018-08-19		2018-09-23	2019-03-22
JM-MOFP5-66422-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		78,094.90	0.00	Pending Implementation	2018-07-24		2018-07-29		2018-08-19		2018-09-23	2019-03-22
JM-MOFP5-66425-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		78,094.90	0.00	Pending Implementation	2018-07-24		2018-07-29		2018-08-19		2018-09-23	2019-03-22
JM-MOFP5-66427-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		78,094.90	0.00	Pending Implementation	2018-07-24		2018-07-29		2018-08-19		2018-09-23	2019-03-22
JM-MOFP5-66428-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	BRD / 84060	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		78,094.90	0.00	Pending Implementation	2018-07-24		2018-07-29		2018-08-19		2018-09-23	2019-03-22
JM-MOFP5-66531-CS-INDV / Programme Rationalisation Consultant MTRBB	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open		130,000.00	0.00	Under Implementation	2018-07-24		2018-09-11		2018-10-02		2018-11-06	2019-05-05
JM-MOFP5-66527-CS-INDV / Programme Rationalisation Consultant MTRBB	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open		130,000.00	0.00	Under Implementation	2018-07-24		2018-09-11		2018-10-02		2018-11-06	2019-05-05
JM-MOFP5-66530-CS-INDV / Programme Rationalisation Consultant MTRBB	BRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open		130,000.00	0.00	Under Implementation	2018-07-24		2018-09-11		2018-10-02		2018-11-06	2019-05-05
JM-MOFP5-68236-CS-INDV / Joint Venture Policy Consultant	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Prior	Individual Consultant Selection	Open		65,800.00	0.00	Pending Implementation	2018-07-12		2018-08-30		2018-09-30		2018-10-25	2019-04-23
JM-MOFP5-73271-CS-INDV / Business Analyst, Public Investment Management Information System	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2018-08-08		2018-09-26		2018-10-17		2018-11-21	2019-05-20
JM-MOFP5-73278-CS-INDV / Technical Assistance to support Public Bodes in the implementation of the PIMS	BRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2018-08-08		2018-09-26		2018-10-17		2018-11-21	2019-05-20