

P131290 – Mongolia E Health Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [April 28, 2017](#)
2. **Date of General Procurement Notice:** [January 03, 2017](#)
3. **Period covered by this procurement plan:** April 2017 to December 2017

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>All</i>	
2.	NCB (Goods)	<i>Above US\$ 500,000</i>	<i>First 2 NCB</i>
3.	ICB (Works)	<i>All</i>	
4.	NCB (Works)	<i>First 2 NCB</i>	
5.	Direct contract (goods/works)	<i>All</i>	

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project issued by the PIU on 12/16/2016.*
5. **Any Other Special Procurement Arrangements:** No
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)					

July 9, 2010

	Summary of the ICB (Goods)	0.85	3	No	Prior	
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)	1.5	2	No	Prior	
	Summary of the ICB (Non-Consultant Services)	0.95	2	No	Prior	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 200,000	
2.	Single Source (Firms)	All	
3.	Competitive (Individual)	Only exceptional cases	
4.	Single Source (Individual)	Above US\$ 20,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** No
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let				

	under other methods				
--	------------------------	--	--	--	--

PROCUREMENT PLAN Mongolia : E-Health Project

General Information
 Country: Mongolia **Bank's Approval Date of the Original Procurement Plan:** 2017-02-23
Revised Plan Date(s): (comma delimited, leave blank if none) 2019-04-28
 Project ID: P131290 **GFN Date:**
 Project Name: E-Health Project
 Loan / Credit No: IDA / 54890
 Executing Agency(ies) Ministry of Health

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MN-MOH-13219-GO-RFQ / 5.2.1 Furniture and Equipment for PIU	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		19,588.57	Signed																			2016-08-01	2016-09-01
MN-MOH-13248-GO-RFQ / 5.2.2 Financial software for PIU	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,629.06	Signed																			2016-09-14	2016-09-15
MN-MOH-13051-GO-RFB / 3.2.1.1 Training center hardware	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2017-04-18		2017-06-02					2017-07-02						2017-07-21	2017-09-15	2017-11-14	
MN-MOH-12666-GO-RFB / 3.2.1 Health Data Hardware	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2017-01-30		2017-04-01					2017-05-01						2017-05-15	2017-07-01	2017-09-01	
MN-MOH-36316-GO-RFB / 3.2.1 Health data hardware	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-05-30		2018-06-04					2018-07-16						2018-08-15	2018-09-19	2019-03-18	
MN-MOH-12581-GO-RFB / 2.2.4 Develop and Implement HIEP Health Information Exchange Platform	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2017-10-01		2017-11-15					2017-12-15						2018-01-05	2018-03-05	2020-03-30	
MN-MOH-36337-GO-RFB / 2.2.4 Develop and Implement HIEP Health Information Exchange Platform/SIIS/	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-10-01		2018-10-06					2018-11-17						2018-12-17	2019-01-21	2019-11-15	
MN-MOH-12569-GO-RFB / 2.1.2 Portal and Clinical Hardware	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2017-08-01		2017-09-15					2017-10-15						2017-10-30	2017-12-28	2018-02-15	
MN-MOH-36319-GO-RFB / 2.1.2 Portal and Clinical Hardware	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-06-15		2018-06-20					2018-08-01						2018-08-31	2018-10-05	2019-01-15	
MN-MOH-6976-GO-RFB / 2.1.1 Portal and Clinical Software	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2017-06-01		2017-09-15					2017-10-15						2017-10-30	2017-12-29	2018-04-15	

MN-MOH-36352-GO-RFB / 2.1.1 Portal and Clinical Software	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-06-15		2018-06-20					2018-08-01		2018-08-31		2018-10-05		2019-04-03	
MN-MOH-13129-GO-RFB / 1.1.2 Enterprise Architecture Software licenses	IDA / 54890		Prior	Request for Bids	Limited	Single Stage - One Envelope		0.00	Canceled							2017-03-20		2017-04-20					2017-05-20		2017-06-12		2017-08-01		2017-09-01	
MN-MOH-59213-GO-RFQ / 5.2.4 Vehicle for the PIU	IDA / 54890		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation																	2017-12-05		2017-12-13		2017-12-20
MN-MOH-13040-GO-RFB / 3.2.2 Health Data Software	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-09-12		2017-10-10					2017-11-21		2017-12-21		2018-02-22		2018-05-28	
MN-MOH-39233-GO-RFB / 3.2.2 Health Data Software	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-02-26		2018-03-03					2018-04-14		2018-05-14		2018-06-18		2018-07-31	
MN-MOH-13053-GO-RFQ / 2.3.2.2. Training center furniture (former 3.2.12)	IDA / 54890		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																	2018-10-12		2018-11-23		2018-12-07
MN-MOH-79078-GO-RFQ / 1.2.6.2. Printing of health data and information technology standards	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2020-01-20		2020-03-16		2020-04-15
MN-MOH-79123-GO-RFQ / 1.2.7.2. Printing of health data dictionaries	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2020-02-17		2020-04-06		2020-05-06
MN-MOH-79129-GO-RFQ / 2.1.4. Printing of basic and advanced user training materials	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2019-08-08		2019-09-19		2019-10-19
MN-MOH-12556-GO-RFQ / 1.1.8. HLT subscription fee	IDA / 54890		Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2018-11-26		2018-12-24		2018-12-31
MN-MOH-78896-GO-RFB / 1.1.4. HIEP hardware	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-15		2019-04-29					2019-06-10		2019-07-08		2019-08-05		2019-11-03	
MN-MOH-36381-GO-RFB / 2.3.1. Training center hardware	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-12-03		2018-12-10					2019-01-09		2019-01-23		2019-02-01		2019-03-03	
MN-MOH-56675-GO-RFB / 1.4.3. Enterprise Architecture software licenses	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2019-04-15		2019-05-20		2019-06-03
MN-MOH-66253-GO-RFB / 1.3.3. Procurement of primary healthcare facilities hardware (remaining aimga)	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-25		2019-04-08					2019-05-20		2019-06-19		2019-07-03		2019-08-01	
MN-MOH-78902-GO-RFQ / 1.1.7. Health dashboard hardware	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2019-11-18		2020-01-02		2020-02-01
MN-MOH-78898-GO-RFB / 1.1.6. PACS hardware	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-14		2019-03-11					2019-04-22		2019-05-22		2019-06-19		2019-07-19	

MN-MOH-78901-GO-RFB / 1.1.5. PACS software	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2018-12-14		2018-12-28			2019-02-08		2019-03-10		2019-03-24		2019-09-20
MN-MOH-12589-GO-RFQ / 1.2.10. Standards enforcement hardware and office software licenses	IDA / 54890		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-14							2019-03-28		2019-04-27
MN-MOH-87537-GO-RFB / 1.3.3. Primary healthcare hardware (pilot facilities)	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-11-20		2018-11-26			2018-12-26		2019-01-02		2019-01-16		2019-02-15
MN-MOH-87533-GO-RFQ / 2.3.1. Training center furniture	IDA / 54890		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2018-12-08						2019-02-01		2019-03-03	
MN-MOH-110556-GO-RFQ / 2.3.1. Training center hardware (revised costing)	IDA / 54890		Prior	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-23						2019-06-11		2019-08-10	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MN-MOH-12472-NC-RFB / 1.1.4 Business Architecture	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-03-15		2017-05-01					2017-06-01		2017-06-15		2017-08-10		2019-05-30
MN-MOH-12479-NC-RFB / 1.1.5 Data Architecture	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-03-15		2017-05-01					2017-06-01		2017-06-15		2017-08-01		2019-05-30
MN-MOH-12480-NC-RFB / 1.1.6 Application Architecture	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-04-01		2017-05-15					2017-06-15		2017-07-01		2017-08-15		2019-05-30
MN-MOH-12481-NC-RFB / 1.1.7 Technology Architecture	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-04-01		2017-05-15					2017-06-01		2017-06-15		2017-08-15		2019-05-30
MN-MOH-35751-NC-RFB / 1.1.4 EA and IP (Enterprise architecture and Interoperability Frameworks	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-11-07		2017-11-12					2017-12-24		2018-02-12		2018-03-19		2018-09-15
MN-MOH-13048-NC-RFB / 1.2.8 Help desk for eHealth apps	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-04-15		2017-05-10					2017-06-10		2017-07-10		2017-08-04		2020-03-30
MN-MOH-12578-NC-RFB / 2.2.3 Design HIEP Health Information Exchange Platform	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-04-15		2017-05-30					2017-06-30		2017-07-25		2017-09-10		2018-03-15
MN-MOH-36344-NC-RFB / 2.2.3 Design HIEP Health Information Exchange Platform	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-01-30		2018-02-04					2018-03-18		2018-04-17		2018-05-01		2018-10-28
MN-MOH-12574-NC-RFB / 2.1.4 Development of clinical viewer	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-09-01		2017-10-15					2017-11-15		2017-11-30		2018-01-15		2018-05-15

MN-MOH-36345-NC-RFB / 2.1.4 Development of clinical viewer	IDA / 54890		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-09-15		2018-09-20				2018-11-01		2018-12-01		2019-01-05		2019-06-28
MN-MOH-12572-NC-RFB / 2.1.3 Development of Patient ePortal	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-09-01		2017-10-15				2017-11-15		2017-11-30		2018-01-15		2018-05-15
MN-MOH-36347-NC-RFB / 2.1.3 Development of Patient ePortal	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-08-15		2018-08-20				2018-10-01		2018-10-31		2018-12-05		2019-06-03
MN-MOH-12548-NC-RFB / 1.2.5 Development of HDD	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-03-15		2017-06-15				2017-08-15		2017-09-15		2017-10-30		2019-04-30
MN-MOH-36355-NC-RFB / 1.2.5 Development of HDD (Health Data Dictionary)	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-11-15		2017-11-20				2018-01-01		2018-01-31		2018-03-07		2018-09-03
MN-MOH-12555-NC-RFB / 1.2.6 Development of HDIT standards	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-03-15		2017-06-15				2017-08-15		2017-09-15		2017-10-30		2019-04-30
MN-MOH-39247-NC-RFB / 1.2.6 Development of HDIT standards	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		199,950.00	Signed					2017-12-07		2017-12-12				2018-01-11		2018-01-25		2018-02-15		2019-05-31
MN-MOH-36314-NC-RFB / 1.1.8. Development of help desk service (former 3.2.6)	IDA / 54890		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-09-02		2019-09-23				2019-10-24		2019-11-21		2020-01-07		2020-07-05
MN-MOH-79074-NC-RFB / 1.1.9. Phishing and testing of Health Information Exchange Platform	IDA / 54890		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2019-10-01		2019-10-31				2019-12-12		2020-01-11		2020-02-15		2020-08-13
MN-MOH-79151-NC-RFQ / 2.1.4.1. Network security associate training for health IT specialists	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-10-08						2018-11-26		2019-06-30		
MN-MOH-79157-NC-RFQ / 2.1.5. Network security professional training for health IT specialists	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2020-01-15						2020-03-11		2020-05-10		
MN-MOH-79356-NC-RFQ / 2.1.6. Network management and information security management training (includes per diem)	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-04-15						2019-06-17		2019-09-15		
MN-MOH-79358-NC-RFQ / 2.1.7.1. Application development and DBMS training	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-04-15						2019-06-17		2019-08-16		
MN-MOH-79359-NC-RFQ / 2.1.8.1. Network security training	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-10-08						2018-12-03		2019-06-30		
MN-MOH-79360-NC-RFQ / 2.1.9. HLT training for selected health IT specialists	IDA / 54890		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-02-15						2019-04-19		2019-06-18		
MN-MOH-79361-NC-RFQ / 2.1.10. TOGAF training	IDA / 54890		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Canceled							2019-05-15						2019-07-17		2019-09-15		

