

## YESSO 18 Months Procurement

### I. General

2. **Bank's approval Date of the procurement Plan** : *Original: December 2013*
3. **Date of General Procurement Notice**: 2013
4. **Period covered by this procurement plan**: *The procurement period of project covered from year December 2013 to August 2015*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

2.

	Procurement Method	Prior Review Threshold US\$	Comments
2.	NCB (Goods) packages	<i>Above US\$ 750,000</i>	<i>All</i>
3.	Non-Consultant Services (packages)	<i>Above US\$ 750,000</i>	<i>All</i>
5.	Shopping (Goods)	<i>Below US\$ 100,000</i>	<i>None</i>
6.	Shopping (Works)	Below US\$200,00	None

2. **Prequalification**. Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines)**: *YESSO will take a CDD approach to governance, including an anti-corruption plan and objective mechanisms for selecting beneficiaries such as community-based targeting (CBT) and proxy means tests (PMT) backed up by community validation. Community committees to also be involved in public works supervision.*

4. **Reference to (if any) Project Operational/Procurement Manual**: *Project Operations Manual prepared by the YESSO Federal Coordinating Office in December 2013.*

5. **Any Other Special Procurement Arrangements**: N/A

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference	Review by Bank (Prior / Post)	Comments

July 9, 2010

				<b>(yes/no)</b>		
	Summary of the NCB (Goods)	8.34	5	No	Post	1 <sup>st</sup> contract for Prior Review
	Grants for payment of stipends to participants of public workfare, skills for job training and internshio and cash transfer under CCT.	20.00	N/A	N/A	N/A	

### **III. Selection of Consultants**

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 100,000	N/A
2.	Single Source (Firms)	All	N/A
3.	Individual	Above US\$ 50,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.: N/A

**PROCUREMENT PLAN** Nigeria : Nigeria Youth Employment & Social Support Operation

**General Information**  
**Country:** Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2018-05-14  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-05-21  
**Project ID:** P126964 **GFN Date:**  
**Project Name:** Nigeria Youth Employment & Social Support Operation  
**Loan / Credit No:** IDA / 52120  
**Executing Agency(ies)** YESSO CROSS RIVER

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CISYESSO/GONS/09/18 / RENOVATION/PARTITIONING OF PWF OFFICES (PWF)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-08-24										2019-10-19		2020-04-16	

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CISYESSO/GONS/02/18 / PROCUREMENT OF OFFICE EQUIPMENTS	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-10										2018-04-07		2018-10-04	
CISYESSO/GONS/03/18 / PROCUREMENT OF OFFICE STATIONERIES	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-10										2018-04-07		2018-10-04	
CISYESSO/GONS/04/18 / PROCUREMENT OF 10 Nos. CONFERENCE CHAIRS(PFMU)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-15										2018-04-15		2018-10-12	
CISYESSO/GONS/05/18 / PROC.FOR THE PRODUCTION OF ANNUAL BULLETIN	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-15										2018-04-15		2018-10-12	
CISYESSO/GONS/06/18 / PROC.FOR THE PRODUCTION OF SINGLE REGISTERS(SR)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-15										2018-04-15		2018-10-12	
CISYESSO/GONS/07/18 / PROC.FOR THE PRODUCTION OF MANUALS FOR CAPI	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-02-15										2018-04-15		2018-10-12	
CISYESSO/GONS/08/18 / PROCUREMENT OF OFFICE EQUIPMENTS FOR PWF	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10										2018-05-05		2018-11-01	
CISYESSO/GONS/09/18 / PROCUREMENT OF WORKING TOOLS FOR PWF	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10										2018-05-05		2018-11-01	

CRSYESO/GONS/10/18 / PROCUREMENT OF OFFICE STATIONERIES FOR PWF	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on													2018-03-10								2018-05-05			2018-11-01
CRSYESO/GONS/01/19 / PROCUREMENT OF 3NOS. HILUX&1NO. SUV SOCU&PWF	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-03-09			2019-10-31
CRSYESO/GONS/02/19 / PROCUREMENT OF EQUIPMENT FOR SOCU & PWF	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-03-09			2019-10-31
CRSYESO/GONS/03/19 / PROCUREMENT OF FURNITURE FOR SOCU & PWF	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-04-20			2019-12-12
CRSYESO/GONS/04/19 / PROCUREMENT OF OFFICE STATIONERIES SOCU & PWF	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-05-04			2019-12-26
CRSYESO/GONS/05/19 / PROC. FOR THE PRODUCTION OF CAPI MANUALS (SOCU)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-05-18			2020-01-09
CRSYESO/GONS/06/19 / PROC. FOR THE PRODUCTION OF SR FOR (SOCU)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-06-01			2020-01-23
CRSYESO/GONS/07/19 / PROCUREMENT FOR CLOUD SERVER (SOCU)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-06-15			2020-02-06
CRSYESO/GONS/08/19 / PROC. OF 1NO LISTER GENERATOR 30KVA- PERKINS (PWF)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-07-27			2020-03-19

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
CRSYESO/RFPNS/10/19 / CONSULTING SERVICE FOR THE ENGAGEMENT OF FSP (PWF)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-09-07			2020-04-30
CRSYESO/RFPNS/12/19 / CONSULTING SERVICE FOR THE ANALYSIS OF SR (SOCU)	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-10-05			2020-05-28
CRYESO/RFPNS/13/19 / Engagement of CSOFirms for expansion of the Single Register of Poor and Vulnerable Households in Cross River State	IDA / 52120		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementati on																					2019-05-15			2020-01-06

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
CRSYESS/CS/NS/13/18 / CONSULTING SERVICE FOR EXTERNAL AUDITOR	IDA / 52120		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-03-19		2018-04-09		2018-05-23									2018-06-22		2018-07-27		2019-01-23	
CRSYESS/CS/NS/14/18 / CONSULTING SERVICE FOR THE ENGAGEMENT OF FSP/PWF	IDA / 52120		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-04-02		2018-04-23		2018-06-06									2018-07-06		2018-08-10		2019-02-06	
CRSYESS/RFP/NS/11/19 / CONS. SERVICE FOR THE ENGAGEMENT OF AN EXT AUDITOR (SOCU)	IDA / 52120		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-09-16		2019-10-07		2019-11-20									2019-12-20		2020-01-24		2020-07-22	

**INDIVIDUAL CONSULTANTS**