

## Procurement Plan

### Zambia Strengthening Climate Resilient Project (PPCR Phase II)

#### P127254

---

### I. General

**Project information:** The Zambia Strengthening Climate Resilient Project (PPCR Phase II) overall objective is to strengthen the institutional framework for climate resilience in Zambia and improve the adaptive capacity of vulnerable rural communities in the Barotse sub-basin. The project components are:

- (1) Strategic National Program Support
- (2) Support to Participatory Adaptation
- (3) Pilot Participatory Adaptation

1. **Project information:** Zambia Strengthening Climate Resilient Project (PPCR Phase II)
2. **Project ID No.:** \_P127254
3. **Project Implementing Agency:** Secretariat for Climate Change, Ministry of Finance (MOF)
4. **Bank's approval Date of the Procurement Plan:** ~~April 2, 2013~~ March 25, 2013
5. **Date of General Procurement Notice:** April 20 2013
6. **Period covered by this procurement plan:** April 20, 2013 to December 31, 2014

### II. Works, Goods and and Non-Consulting Services

7. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by IBRD as stated in Appendix 1 to the Guidelines for Procurement: See thresholds below

**Table 1: Thresholds for Procurement Methods and Prior Review –Works, Goods and Non-Consulting Services**

| Expenditure Category | Contract Value (Threshold) USD | Procurement Method                                    | Contracts Subject to Prior Review |
|----------------------|--------------------------------|---|-----------------------------------|
| 1. Works             | ≥ 10,000,000                   | ICB   | All                               |
|                      | ≥ 200,000 - <10,000,000        | NCB   | As in procurement plan            |
|                      | <200,000                       | Shopping  | None                              |
|                      | All values                     | Direct Contracting                                    | All                               |
|                      | All values                     | Force Account   | All                               |
|                      | All values                     | Community Participation Procedures (for CDD projects) | None                              |

|  |                                    |  |                        |
|--|------------------------------------|--|------------------------|
| 2. Goods and Services (other than Consultants' Services) | ≥ 2,000,000                        | ICB, LIB   | All                    |
|  | ≥ 100,000 - <2,000,000             | NCB  | As in procurement plan |
|  | <200,000 (motor vehicles only)     | Shopping   | None                   |
|  | <100,000 (rest not motor vehicles) | Shopping   | None                   |
|  | All values                         | Direct Contracting                                     | All                    |
|  | All values                         | UNOPS  | None                   |
|  | All Values                         | Community Participation Procedures (for CDD Projects)_ | None                   |

8. **Prequalification.** N/A
9. **Proposed Procedures for CDD Components (as per paragraph. 3.19 of the Guidelines:** as specified in the Participatory Adaptation Implementation Manual
10. **Reference to (if any) Project Operational Manual:** See Procurement Section of the Manual
11. **Any Other Special Procurement Arrangements** N/A
12. **Procurement Packages with Methods and Time Schedule**

**a. Procurement of Works**

| Description  | Package Number | Ref No | Estimated Amount in US \$ | Proc Method   | Preq (yes / no) | Domes tic Pref | Prior or Post Review | Expect Bid Opening Date | Expected Contract Signature Date |
|--|----------------|--------|---------------------------|---------------|-----------------|----------------|----------------------|-------------------------|----------------------------------|
| <b>Subcomponent 3.2: Rehabilitation of Traditional Canals (SCENARIO 1)</b> |                |        |                           |               |                 |                |                      |                         |                                  |
| Mechanical Rehabilitation (Muoyowamo Canal )                               |                | WK.1   | 670,000                   | Force Account | N               | N              | Prior                | Mar 14                  | May14                            |
| Labor-based works (Muoyowamo Canal )                                       |                | WK..2  | 4,160                     | Force Account | N               | N              | Prior                | Mar 14                  | Jul 14                           |

*Note: Since these works are expected to be done using force account procedures, the “start of procurement” would be the start of the work plan, and there is no bid opening date. The procurement plan for canals will be revised during the time of the preparation of the annual plan for FY14, when other works may also be scheduled.*

*The expected contract signature date would be the expected start date of the works*

## b. Procurement of Goods and Non-Consulting Services

| Description   | Package Number | Ref Number       | Estimated Amount in US \$ | Proc Method | Preq (yes / no) | Domestic Preference | Prior or Post Review | Expect Bid Opening Date | Expected Contract Signature Date | Comments   |
|---|----------------|------------------|---------------------------|-------------|-----------------|---------------------|----------------------|-------------------------|----------------------------------|--|
| <b>Component 1.1 Institutional Support to the National Climate Change Programme</b>                 |                |                  |                           |             |                 |                     |                      |                         |                                  |  |
| Bulletin of Lessons Learned   |                | G.1.1            | 10,000                    | Shopping    | No              | N/A                 | Post                 | March 14                | Apr 14                           | Quarterly Publication of emerging stories and lessons learnt |
| Annual prizes for best climate change story   |                | G.1.2            | 4,000                     | Shopping    | No              | N/A                 | Post                 | Nov 14                  | Dec 14                           |  |
| Vehicles (Secretariat and PIU)  |                | G.1.3 and G.1.17 | 220,000                   | NCB         | No              | N/A                 | Post                 | May 14                  | Aug 14                           |  |
| Server, Routers, UPSs, Computers, Printers, Photocopier, Software, Projectors (Secretariat and PIU) |                | G.1.4 and G.1.18 | 60,000                    | Shopping    | No              | N/A                 | Post                 | June 13                 | Jul 13                           |  |
| Air Conditioning Unit (for PIU) and Generators for Secretariat and PIU                              |                | G.1.5 and G.1.19 | 31,500                    | Shopping    | No              | N/A                 | Post                 | June 13                 | Jul 13                           |  |
| Office Furniture Mongu PIU  |                | G.1.16           | 10,000                    | Shopping    | No              | N/A                 | Post                 | Jan 14                  | Feb 14                           |  |

## Subcomponent 1.2: Strengthened Climate Information

|   |  |                   |         |                    |    |     |       |          |        |  |
|---|--|-------------------|---------|--------------------|----|-----|-------|----------|--------|--|
| T-shirts and Caps for Community Champions         |  | G.1.6             | 22,500  | Shopping           | No | N/A | Post  | April 14 | May 14 |  |
| Smart Phones (with GPS) for Community Champions   |  | G.1.7             | 7,800   | Shopping           | No | N/A | Post  | July14   | Aug 14 |  |
| Materials for Warning Signs                       |  | G.1.8             | 60,000  | Shopping           | No | N/A | Post  | April 14 | May 14 | 26 wards per sub-basin x 2 sub-basins, and about US\$10,000/ward (to include megaphone, paint, flags, water level gauges and colour coded items,etc)               |
| Educational Materials in Local Language           |  | G.1.9             | 6,000   | Shopping           | No | N/A | Post  | Dec 13   | Jan 14 | Possible overlap with social marketing CampaignTo include brochures, leaflets, calendars, playing cards, games etc. (to adapt from existing materials within SADC) |
| Radio spots on local radio stations               |  | G.1.10            | 6,000   | Direct Contracting | No | N/A | Prior | May 14   | Jul 14 |  |
| GIS Equipment, Server and Software for SMS Alert, |  | G.1.12 and G.1.13 | 148,000 | Shopping           | No | N/A | Post  | June 14  | Jul 14 | Includes 1 server, database software, 2 iPADs  |
| Software for Key Partner Agencies                 |  | G.1.14            | 50,000  | Direct Contracting | No | N/A | Prior | May 14   | Jul 14 | ArcGIS for Health, Agriculture, ZICTA, and Utility and Works   |

|   |  |        |         |                    |    |     |       |        |         |  |
|---|--|--------|---------|--------------------|----|-----|-------|--------|---------|--|
| Initial Contracts with Providers for Targeted SMSs - Spatial and Livelihood, and Voice Based System |  | G.1.21 | 37,500  | Direct Contracting | No | N/A | Prior | Jul 13 | Sept 13 | Project to pay for first year, DMMU to carry the recurrent costs thereafter Direct contracting, since DMMU needs to use all existing providers with coverage in the sub-basin  |
| Data Acquisition  |  | G.1.22 | 270,000 | Direct Contracting | No | N/A | Prior | Jul 13 | Sept 13 | High Resolution Satellite images complementary with Apple Maps and Google Maps. Procurement would be through Direct Contracting given that there are only very few global suppliers of satellite imagery, and the images would need to be appropriate to the sub-basins (further restricting the suppliers). |

**c. Selection of Consultants**

**d. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

**Table 2: Thresholds for Consultants Selection Methods and Prior Review**

| Expenditure Category      | Contract Value (Threshold) US\$                     | Selection Method            | Contracts Subject to Prior Review |
|---------------------------|---|-----------------------------|-----------------------------------|
| 3. Consulting Firms       | ≥ 200,000 (all)                                     | QCBS, QBS                   | All                               |
|                           | <300,000 (Engineering and Contract management only) | QCBS, QBS, LCS              | All                               |
|                           | < 200,000   | CQS, LCS, QBS, FBS          | As in procurement plan            |
|                           | All values  | <del>SS</del> Single-Source | As in procurement plan            |
| 4. Individual Consultants | ≥ 100,000   | IC                          | All                               |
|                           | <100,000  | IC                          | None                              |
|                           |   | <del>SS</del> Single-Source | All                               |

**NOTE:** Contracts selected on basis of CQS may not exceed cost estimate of US\$200,000 equivalent per contract.

**e. Short list comprising entirely of national consultants:** Short list of consultants for services, for the rest of the assignment estimated to cost less than US\$ 200,000 equivalent per contract, and in the case of engineering and contract management contracts less than US\$300,000 may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. The procurement plan will indicate those contracts using CQS whose short lists by exception may not comprise entirely national firms.

**f.** Terms of Reference (TOR) for all consultancy contracts will be subject to prior review.

**g. Any Other Special Selection Arrangements:** N/A

**h. Consultant Services Assignments with Selection Methods and Time**

| 1        | 2  | 3                | 4                      | 5      | 6                   | 7  | 8   |
|----------|--|------------------|------------------------|--------|---------------------|--|---|
| Ref. No. | Description  | Selection Method | Estimated Cost in US\$ | Status | Prior / Post Review | Expected proposal submission /opening Date | Comments  |
| C.1.1    | Expert Panel to adjust screening guidelines to Zambian context | IC (SSS)         | 60,000                 | -      | Post                | Feb 14                                     | 6 expert panelists (on Energy, Water, Agriculture, NRM, Health, Infrastructure) engaged for 20 person-day/each at US\$500/day, 20 working days each to help adapt screening guidelines to Zambian context |
| C.1.2    | Budget Tracking Tool   | IC               | 15,000                 |        | Post                | Jul 14                                     |   |

|            |   |         |            |  |       |          |   |
|------------|---|---------|------------|--|-------|----------|---|
|            | - Expert Consultant   |         |            |  |       |          |   |
| C.1.3      | Mainstreaming of Seventh NDP – Panel of Experts   | IC(SSS) | 6,000      |  | Prior | Jan 14   | 2 experts, 10 days each, at US\$300/day   |
| C.1.4      | Specialized International Mentors   | IC(SSS) | 7,000      |  | Prior | Jan 14   | Assumes about 2 mentors engaged in the first 15 months  |
| C.1.5      | Financial Manager   | IC(SSS) | 79,500     |  | Prior | Jul 13   |   |
| C.1.7      | Communications and Information Specialist   | IC      | 52,500     |  | Post  | Jul 13   |   |
| C.1.8      | Participatory Adaptation Advisor  | IC(SSS) | 81,180     |  | Prior | Jul 13   |   |
| C.1.9      | M&E Specialist  | IC      | 60,000     |  | Post  | Jul 13   |   |
|            |   |         |            |  |       | Jul 13   |   |
| C.1.1<br>1 | Senior Procurement Advisor  | IC      | 5,000      |  | Post  | Jul 13   | Retainer contract, for back-up of complex contracts   |
| C.1.1<br>2 | Administrative Assistant  | IC      | 28,500     |  | Post  | Jul 13   |   |
| C.1.1<br>6 | Development of Data Quality and SMS Thresholds and Evaluation of Capacity for Data Validation | IC      | 15,000     |  | Post  | Jun 14   | Two trips for a Ushahidi-type expert  |
| C.1.2<br>7 | Crowdsource IT Specialists and Maintenance Support  | IC      | 6,000      |  | Post  | Jul 14   | Specialized maintenance of the two-way communication system between communities and platforms |
| C.1.2<br>8 | Geospatial interpretation and layering  | IC      | 1,000      |  | Post  | Sept 14  | Assumes crowd sourcing amongst trained/skilled individual experts                             |
| C.1.2<br>9 | IT Expert Consultant  | IC      | 500        |  | Post  | May 14   | To design the server, software specifications   |
| C.1.2<br>7 | Conceptual Plan for Optimal Management of Barotse sub-basin                                   | QCBS    | 319,127.00 |  | Prior | April 14 | To include any support to the basin risk mapping that is done under component 1.1 by DMMU     |

### Subcomponent 1.2: Strengthened Climate Information

|             |                           |      |              |  |       |         |   |
|-------------|---------------------------|------|--------------|--|-------|---------|---|
| C.1.<br>2.1 | Social Marketing Campaign | QCBS | 1,705,054.00 |  | Prior | Marc 14 | Contract with specialized social marketing firm |
|-------------|---------------------------|------|--------------|--|-------|---------|---|

### Component 2: Support to Pilot Participatory Adaptation

|            |  |     |         |  |       |         |  |
|------------|--|-----|---------|--|-------|---------|--|
|            | Facilitation and Community Organization (NGO Partners) | SSS | 119,200 |  | Prior | Jan 14  | Single Source allowed due to unique expertise in field locations |
| C.1.1<br>1 | Expert Climate Risk Planner/Trainer (Int'l)            | IC  | 40,000  |  | Prior | Sept 13 | Prior review requested due to sensitivity of the position        |
|            |  |     |         |  |       | Sept 13 |  |
| C.1.1<br>3 | Adaptation Infrastructure Expert                       | IC  | 45,500  |  | Post  | Jul 13  |  |

|              |   |    |            |  |       |        |                              |
|--------------|---|----|------------|--|-------|--------|------------------------------|
|              | Engineer  |    |            |  |       |        |                              |
| C.1.1<br>4   | Miscellaneous<br>Adaptation Experts<br>(short-term) | IC | 16,000     |  | Post  | Jul 13 |                              |
| C.1.1<br>5   | Crowdsourcing<br>Communications<br>Expert           | IC | 19,500     |  | Post  | Jul 14 |                              |
| C.1.1<br>6   | Provincial PIU<br>Manager                           | IC | 71,500     |  | Post  | Jul 13 |                              |
| C.2.0.<br>8  | Accountant  | IC | 230,240.00 |  | Prior | Jul 13 |                              |
| C.2.0.<br>9  | M&E Specialist                                      | IC | 219,276.00 |  | Prior | Jul 13 |                              |
| C.2.0.<br>10 | Safeguards<br>Specialist                            | IC | 394,698.00 |  | Prior | Jul 13 | Top up for attached<br>staff |
| C.2.0.<br>11 | Administrative<br>Assistant                         | IC | 138,144.00 |  | Prior | Jul 13 |                              |

### i. Training and workshops

| Ref. No.  | Training, workshop and study tours                         | Selection Method | Estimated Cost (US\$) | Status | Expected Training plan etc.Preparation Date | Expected Training Date |
|---|--|------------------|-----------------------|--------|---|------------------------|
| <b>Component 1.1 Institutional Support to the National Climate Change Programme</b> |  |                  |                       |        |   |                        |
| W.1.1.  | Sectoral Mainstreaming Workshops                           |                  | 36,000                | -      |   | Jun 14                 |
| W.1.2   | Budget Tracking - Validation and Dissemination of Results  |                  | 6,000                 | -      |   | Jul 14                 |
| W.1.3   | Budget Tracking Publication                                |                  | 15,000                | -      |   | Jan 14                 |
| W.1.4   | Short-Term Specialized Training – Short Term Foreign Tours |                  | 20,000                | -      |   | Apr 14                 |
| W.1.5   | Masters/Post-Graduate Degrees                              |                  | 60,000                | -      |   | Aug 14                 |
| W.1.6   | Internships  |                  | 13,500                | -      |   | Jan 14                 |
| W.1.7   | Training for Journalists                                   |                  | 20,000                | -      |   | Apr 14                 |
| W.1.8   | South-south-north exchanges                                |                  | 20,000                | -      |   | Aug 14                 |
| W.1.9   | Presentations at International Expert Events               |                  | 20,000                | -      |   | May 14                 |
| W.1.10  | Briefings to Specialized Audiences                         |                  | 7,500                 | -      |   | Mar 14                 |
| W.1.11  | Workshops on Climate Finance Instruments                   |                  | 6,000                 | -      |   | Apr 14                 |
| W.1.12  | Climate Platform Meetings                                  |                  | 12,500                | -      |   | May 14                 |
| W.1.13  | Quarterly Review Meetings                                  |                  | 6,000                 | -      |   | Apr 14                 |



|        |  |  |         |   |  |          |
|--------|--|--|---------|---|--|----------|
| W.1.14 | Annual Planning  |  | 20,000  | - |  | Nov 13   |
| W.1.15 | Launch Workshop  |  | 35,000  | - |  | Oct 13   |
| W.1.16 | Field Work for Need Identification and Mapping of Base Transmission Stations                                     |  | 30,000  |   |  | Jun 14   |
| W.1.17 | Study on Low Tech Early Warning System Options and Materials for Warning Signs                                   |  | 60,000  |   |  | Apr 14   |
| W.1.18 | Meetings to facilitate links between EWS   |  | 900     |   |  | Mar 14   |
| W.1.19 | Workshop to identify gaps, agree on roles and responsibilities, data sharing, and sustainable maintenance scheme |  | 30,000  |   |  | May 14   |
| W.1.20 | Internal Meetings to Develop Action Plan and Early Warning Directory   |  | 750     |   |  | Mar 14   |
| W.1.21 | South – South visit  |  | 40,000  |   |  | May 14   |
| W.1.22 | Training of communities  |  | 40,000  |   |  | Apr 14   |
|        |  |  |         |   |  |          |
| W.1.24 | Training in Risk Mapping for DDMU Partners   |  | 50,000  |   |  | May 14   |
| W.1.25 | Climate Resilient Planning Workshop  |  | 15,000  |   |  | Feb 14   |
| W.1.26 | Data Gap Analysis - Meetings   |  | 900     |   |  | Jan 14   |
| W.1.27 | Workshop to agree on Open Data Protocols   |  | 20,000  |   |  | May 14   |
| W.1.28 | Development of Guidelines for Data Sharing amongst Stakeholders  |  | 12,000  |   |  | Jun 14   |
| W.1.30 | Workshops to agree on roles and responsibilities   |  | 20,000  |   |  | Jan 14   |
| W.1.31 | Training and Study Tours   |  | 30,000  |   |  | Dec 13   |
|        | Meetings with traditional leaders and water users  |  | 5000.00 |   |  | April 14 |

*\*After mobilization of Technical Officers PPCR*

**Notes:**

All training will be based on agreed training plan that will be prepared by the MoF and approved by the Bank and will include at the least the justification of the training identified and the capacity gap, the intended trainees, the name of the training provider, the duration and cost of training. After the training, the beneficiaries will be requested to submit a brief report indicating what skill have been acquired and

how these skills will contribute to enhance his performance and contribute to the attainment of the project objective. The training plan will be prepared and submitted once a year and updated as required.2.

### **Operating costs**

For this project, the Bank has agreed with MOF that the procurement methods for works, goods and non-consulting services as described in the *Procurement Guidelines* do not have to be followed for payments made for operating costs arising from the implementation of the project. Instead, the Bank has assessed the Government's own procurement procedures for these expenditures (during appraisal) and agrees that these procedures are adequate for procuring items for operating costs. These procedures will be further specified in the Participatory Adaptation Implementation Manual. The operating costs constitute recurrent costs (excluding purchase of motor vehicles, computers etc.) and typically include equipment rental and maintenance, vehicle operating costs, maintenance and repair, office rental and maintenance, office materials and supplies, utility costs (including electricity, water and gas) communications (including telephone and internet charges) equipment rent, operation and maintenance and cost of banking services (bank charges), travel cost and transport of the staff associated with project implementation. The Project Appraisal Document (PAD) and the Financing Agreement (FA) will include a list of the eligible items to be covered under the project. These items will be procured using the implementing Government agency's administrative procedures, which have been reviewed and found acceptable to the Bank. Contracts for these items should not be included in the procurement plan.

**PROCUREMENT PLAN** Zambia : Zambia Strengthening Climate Resilience (PPCR Phase II)

**General Information**  
**Country:** Zambia **Bank's Approval Date of the Original Procurement Plan:** 2017-05-10  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-03-27  
**Project ID:** P127254 **GFN Date:**  
**Project Name:** Zambia Strengthening Climate Resilience (PPCR Phase II)  
**Loan / Credit No:** TF / 14573, TF / 14588  
**Executing Agency(ies):** Ministry of National Development Planning

| WORKS   |                   |           |             |                  |                      |                             |                        |                      |                        |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |            |                     |            |         |
|---|-------------------|-----------|-------------|------------------|----------------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|---------|
| Activity Reference No. / Description  | Loan / Credit No. | Component | Review Type | Method           | Market Approach      | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |         |
|   |                   |           |             |                  |                      |                             |                        |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual     | Planned             | Actual     | Planned |
| MTCP/PPCR/W/001/2016 / Rehabilitation of traditional canals and silting basins (Ngumbala Canal, Nebuhela Canal and Fisheries) | TF / 14573        |           | Prior       | Request for Bids | Open - International | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-05-12                             |        | 2017-05-17                               |        |                             |        |   | 2017-06-28 |  | 2017-07-28 |                 | 2017-09-01 |                     | 2018-02-28 |         |
| MTWSC/PSU/W/27/2015 / Rehabilitation of traditional canals and silting basins (Lubitamei, Musiamo, Namitome and Muwamo)       | TF / 14573        |           | Prior       | Request for Bids | Open - National      | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation | 2015-07-01                        |        | 2015-09-16                         |        | 2015-09-16                             |        | 2015-07-06                               |        |                             |        |   | 2015-11-25 |  | 2015-12-25 |                 | 2016-01-29 |                     | 2017-07-22 |         |

| GOODS  |                   |           |             |                        |                 |                             |                        |                      |                        |                                   |        |                                    |            |  |            |  |        |                             |        |   |        |  |        |                 |            |                     |            |         |
|--|-------------------|-----------|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|---------|
| Activity Reference No. / Description   | Loan / Credit No. | Component | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |            | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |            | Contract Completion |            |         |
|  |                   |           |             |                        |                 |                             |                        |                      |                        | Planned                           | Actual | Planned                            | Actual     | Planned                                | Actual     | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual     | Planned             | Actual     | Planned |
| MOF/PPCRG/005/2015 / Air Conditioning Unit (PIU) and Solar Equipment for Secretariat and PIU | TF / 14573        |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |            | 2014-03-08                               |        |                             |        |   |        |  |        |                 | 2014-05-03 |                     | 2014-10-30 |         |
| MOF/PPCRG/007/2016 / Computers, Printers, Scanners - New Districts                           | TF / 14573        |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |            | 2016-10-05                               |        |                             |        |   |        |  |        |                 | 2016-11-30 |                     | 2017-05-29 |         |
| MOF/PPCRG/006/2016 / PIU Projector, Digital Camera, Switchboard                              | TF / 14573        |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |            | 2016-04-09                               |        |                             |        |   |        |  |        |                 | 2016-06-04 |                     | 2016-12-01 |         |
| MOF/PPCRG/010/2016 / Vehicles for Districts  | TF / 14573        |           | Post        | UN Agencies (Direct)   | Direct          |                             |                        | 0.00                 | Pending Implementation |                                   |        |                                    | 2015-08-03 |  | 2015-08-03 |  |        |                             |        |   |        |  |        |                 | 2015-08-03 |                     | 2015-08-03 |         |
| MNDP/PPCRG/023/2017 / Large Format Scanner   | TF / 14573        |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |            | 2017-01-07                               |        |                             |        |   |        |  |        |                 | 2017-03-04 |                     | 2017-08-31 |         |
| MNDP/PPCRG/018/2017 / ICT Equipment Computers, Laptops, Tablets and Printers                 | TF / 14573        |           | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |            | 2017-01-07                               |        |                             |        |   |        |  |        |                 | 2017-03-04 |                     | 2017-08-31 |         |
| MOF/PPCRG/003/2015 / Vehicles for Secretariat and PIU  | TF / 14573        |           | Post        | UN Agencies (Direct)   | Direct          |                             |                        | 0.00                 | Pending Implementation |                                   |        |                                    | 2014-05-07 |  | 2014-05-07 |  |        |                             |        |   |        |  |        |                 | 2014-05-07 |                     | 2014-05-07 |         |

|  |            |  |      |                        |                 |                             |  |      |                        |  |  |            |  |  |            |  |  |            |  |            |            |  |            |
|--|------------|--|------|------------------------|-----------------|-----------------------------|--|------|------------------------|--|--|------------|--|--|------------|--|--|------------|--|------------|------------|--|------------|
| MOFPPCRG0062015 / Office furniture for Mongu PUU and Secretariat   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |            |  |  | 2014-01-07 |  |  |            |  |            | 2014-03-04 |  | 2014-08-31 |
| MOFPPCRG0092015 / Air Conditioning Unit for Secretariat  | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |            |  |  | 2014-03-15 |  |  |            |  |            | 2014-05-10 |  | 2014-11-06 |
| MOFPPCRG0042015 / Servers, routers, UPSs, Computers, Printers, Photocopiers, Software, Projector (Secretariat and PUU) | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |            |  |  | 2014-02-08 |  |  |            |  |            | 2014-04-05 |  | 2014-10-02 |
| MOFPPCRG0072015 / Money Safe   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Pending Implementation |  |  |            |  |  | 2014-05-12 |  |  |            |  |            | 2014-07-07 |  | 2015-01-03 |
| MNDPFFCRG0172017 / Boats Information Dissemination   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-01-07 |  |  |            |  |            | 2017-03-04 |  | 2017-08-31 |
| MNDPFFCRG0162017 / Mobile Audio Video (AV) System  | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-05-17 |  |  |            |  |            | 2017-07-12 |  | 2018-01-08 |
| MNDPFFCRG0192017 / Hand-held GPS   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-05-12 |  |  |            |  |            | 2017-06-02 |  | 2017-11-29 |
| MNDPFFCRG0202017 / HF Transceivers   | TF / 14573 |  | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  | 2017-01-02 |  |  | 2017-01-07 |  |  | 2017-02-18 |  | 2017-03-20 | 2017-04-24 |  | 2017-10-21 |
| MNDPFFCRG0222017 / Floater - AO  | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-01-07 |  |  |            |  |            | 2017-03-04 |  | 2017-08-31 |
| MOFPPCRG0112016 / T-Shirts and Caps for Community Champions  | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-01-07 |  |  |            |  |            | 2017-03-04 |  | 2017-08-31 |
| MOFPPCRG0092016 / Raging Rods and Topographical Maps - Barotse Sub-Basin   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-03-07 |  |  |            |  |            | 2017-05-02 |  | 2017-10-29 |
| MOFPPCRG0082015 / Motor Vehicle Toolbox  | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2014-05-12 |  |  |            |  |            | 2014-07-07 |  | 2015-01-03 |
| MNDPFFCRG0242017 / Equipment Survey, GPS, Office Furniture, Portable Generator for field operations and Switch Board   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-01-07 |  |  |            |  |            | 2017-03-04 |  | 2017-08-31 |
| MNDPFFCRG0252017 / Computers   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-01-07 |  |  |            |  |            | 2017-03-04 |  | 2017-08-31 |
| MNDPFFCRG0142017 / Material for Early Warning Signs  | TF / 14573 |  | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  | 2017-01-02 |  |  | 2017-01-07 |  |  | 2017-02-18 |  | 2017-03-20 | 2017-04-24 |  | 2017-10-21 |
| MOFPPCRG0122016 / Smart phones with GPS for Community Champions  | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 0.00 | Cancelled              |  |  |            |  |  | 2017-01-07 |  |  |            |  |            | 2017-03-04 |  | 2017-08-31 |

|   |            |  |      |                        |                 |                             |  |  |      |                        |  |  |  |            |  |  |  |  |  |  |            |            |  |  |  |  |            |            |  |            |            |
|---|------------|--|------|------------------------|-----------------|-----------------------------|--|--|------|------------------------|--|--|--|------------|--|--|--|--|--|--|------------|------------|--|--|--|--|------------|------------|--|------------|------------|
| ZM-MNDP-107676-GO-RFQ / Purchase of Survey Equipment for monitoring performance of Canals (Differential GPS, Current Meters)  | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |            |  |  |  |  |  |  | 2019-04-20 |            |  |  |  |  | 2019-06-15 |            |  | 2019-12-12 |            |
| ZM-MNDP-107681-GO-RFQ / Purchase of Office Equipment for Mulobezi,Sikongo and Nkayema Districts (New PPCR Districts)  | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |            |  |  |  |  |  |  |            | 2019-04-13 |  |  |  |  |            | 2019-06-08 |  |            | 2019-12-05 |
| ZM-MNDP-107682-GO-RFQ / Purchase of Climate Change Awareness Campaign Materials   | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |            |  |  |  |  |  |  |            |            |  |  |  |  |            | 2019-03-30 |  |            | 2019-11-21 |
| ZM-MNDP-107684-GO-RFB / Procurement and Installation of 10 Automatic Weather Stations for the Zambia Meteorological Department (Modernisation of Observation Infrastructure)          | TF / 14588 |  | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  | 2019-05-06 |  |  |  |  |  |  |            |            |  |  |  |  |            | 2019-05-11 |  |            | 2020-02-22 |
| ZM-MNDP-107688-GO-RFQ / Purchase and Installation of 80 Rainfall stations for Agriculture Camps for the Zambia Meteorological Department  | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |            |  |  |  |  |  |  |            |            |  |  |  |  |            | 2019-05-18 |  |            | 2020-01-09 |
| ZM-MNDP-107699-GO-RFQ / Purchase of Computing Equipment (2 Servers & 10 Computers) for Modelling, Production, Data analysis and Publication of Weather and Climate Information (ZMD). | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |            |  |  |  |  |  |  |            |            |  |  |  |  |            | 2019-05-25 |  |            | 2020-01-16 |
| ZM-MNDP-107700-GO-RFQ / Purchase of Power Backup System for Weather and Climate Computing Facilities at the Zambia Meteorological Department HQ.                                      | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |            |  |  |  |  |  |  |            |            |  |  |  |  |            | 2019-05-25 |  |            | 2020-01-16 |

**NON CONSULTING SERVICES**

| Activity Reference No. / Description   | Loan / Credit No. | Component | Review Type | Method                       | Market Approach | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |            |  |  |            |
|--|-------------------|-----------|-------------|------------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|--|--|------------|
|  |                   |           |             |                              |                 |                             |                        |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual     |  |  |            |
|  |                   |           |             |                              |                 |                             |                        |                      |                        |                                   |        |                                    |        |  |        |  |            |                             |        |   |        |  |        |                 |        |                     |            |  |  |            |
| MNDP/PPCRC/038/14 / Conceptual Plan for Optimal Management of Barotse Sub-Basin Canals | TF / 14573        |           | Post        | Community Driven Development | Direct          |                             |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-04-19                             |        | 2017-04-24                               |            |                             |        |   |        |  |        |                 |        |                     | 2017-05-29 |  |  | 2017-11-25 |
| MNDP/PPCRS/008/2015 / Budget tracking Publication                                      | TF / 14573        |           | Post        | Request for Quotations       | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  | 2017-01-14 |                             |        |   |        |  |        |                 |        |                     | 2017-03-11 |  |  | 2017-09-07 |

|   |            |  |      |                        |                 |                             |  |  |      |                        |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  |            |            |            |            |            |            |
|---|------------|--|------|------------------------|-----------------|-----------------------------|--|--|------|------------------------|--|--|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|------------|------------|------------|------------|------------|------------|
| ZM-MNDP-15002-NC-RPQ / Bulletin of Lessons Learnt   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  |  | 2017-05-17 |  |  |  |  |  |  | 2017-07-12 |            | 2018-01-08 |            |            |            |
| MNDP/PPCRS/034/14 / Simplification, Translation and Dissemination of SNP                        | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-03-07 |            | 2017-09-03 |            |            |            |
| MNDP/PPCRS/026/14 / Workshop to agree on open Data Protocols                                    | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-03-07 |            | 2017-09-03 |            |            |            |
| MNDP/PPCRS/031/14 / Workshop to agree on roles and responsibilities                             | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-03-07 |            | 2017-09-03 |            |            |            |
| MNDP/PPCRS/010/2015 / Master/Post Graduate Degrees  | TF / 14573 |  | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-03-12 |            | 2017-09-08 |            |            |            |
| MNDP/PPCRS/029/14 / Meetings with traditional leader and water users                            | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-03-07 |            | 2017-09-03 |            |            |            |
| MNDP/PPCRS/021/14 / Internal Meetings to Develop Action Plan and Entry Warning Directory        | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-03-07 |            | 2017-09-03 |            |            |            |
| MNDP/PPCRS/024/14 / Sensitisation of Chiefs   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-03-07 |            | 2017-09-03 |            |            |            |
| MNDP/PPCRS/018/2015 / Annual Planning   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-04-24 |            | 2017-06-19 | 2017-12-16 |            |            |
| MNDP/PPCRS/009/2015 / Short term specialised Training   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-04-24 |            | 2017-06-19 | 2017-12-16 |            |            |
| MNDP/PPCRS/032/14 / Review Meeting for Stakeholders   | TF / 14573 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Canceled               |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2017-01-10 |            | 2017-03-07 | 2017-09-03 |            |            |
| ZM-MNDP-87542-NC-RFB / Design and Equipping of the DAMU National Operational Emergency Center   | TF / 14573 |  | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2019-03-18 | 2019-03-23 | 2019-05-04 | 2019-06-03 | 2019-07-08 | 2020-01-04 |
| ZM-MNDP-107677-NC-RFQ / Full Body Wrap Branding of Project Motor Vehicles (Think 2044 Campaign) | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2019-04-06 |            | 2019-06-01 | 2019-11-28 |            |            |
| ZM-MNDP-107678-NC-RFQ / Procurement of Motor Vehicle Tracking System for SCReBS                 | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2019-04-06 |            | 2019-06-01 | 2019-11-28 |            |            |
| ZM-MNDP-107683-NC-RFQ / Hire of a firm to conduct Climate Change Community Road Shows           | TF / 14588 |  | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  | 0.00 | Pending Implementation |  |  |  |  |  |  |  |  |  |  |  |            |  |  |  |  |  |  | 2019-05-04 |            | 2019-06-29 | 2019-12-26 |            |            |

|   |            |  |      |                       |                 |                             |  |      |                        |  |  |  |  |  |            |  |            |  |  |  |            |  |            |  |            |  |            |
|---|------------|--|------|-----------------------|-----------------|-----------------------------|--|------|------------------------|--|--|--|--|--|------------|--|------------|--|--|--|------------|--|------------|--|------------|--|------------|
| ZM-MNDP-107702-NC-RFP / Development of a Climate Database Management and Information System and a Mobile App for data management and information dissemination (Zambia Meteorological Department) | TF / 14588 |  | Post | Request for Proposals | Open - National | Single Stage - Two Envelope |  | 0.00 | Pending Implementation |  |  |  |  |  | 2019-05-27 |  | 2019-06-01 |  |  |  | 2019-07-13 |  | 2019-09-25 |  | 2019-10-30 |  | 2020-04-27 |
|---|------------|--|------|-----------------------|-----------------|-----------------------------|--|------|------------------------|--|--|--|--|--|------------|--|------------|--|--|--|------------|--|------------|--|------------|--|------------|

| CONSULTING FIRMS   |                   |           |             |                                    |                      |               |                      |                        |                    |        |                               |        |  |        |                                 |        |  |            |                                  |            |  |            |                 |            |                     |            |         |
|--|-------------------|-----------|-------------|------------------------------------|----------------------|---------------|----------------------|------------------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|---------|
| Activity Reference No. / Description   | Loan / Credit No. | Component | Review Type | Method                             | Market Approach      | Contract Type | Actual Amount (US\$) | Process Status         | Terms of Reference |        | Expression of Interest Notice |        | Short List and Draft Request for Proposals |        | Request for Proposals as Issued |        | Opening of Technical Proposals / Minutes |            | Evaluation of Technical Proposal |            | Combined Evaluation Report and Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |            |         |
|  |                   |           |             |                                    |                      |               |                      |                        | Planned            | Actual | Planned                       | Actual | Planned                                    | Actual | Planned                         | Actual | Planned                                  | Actual     | Planned                          | Actual     | Planned  | Actual     | Planned         | Actual     | Planned             | Actual     | Planned |
| ZM-MNDP-14938-CS-QBS / Development Zambia Climate Information Open Data of Data Sharing Platform   | TF / 14588        |           | Post        | Quality Based Selection            | Open - International |               | 0.00                 | Under Implementation   | 2017-05-11         |        | 2017-06-01                    |        | 2017-07-15                                 |        |                                 |        |  | 2017-08-12 |                                  | 2017-09-11 |  | 2017-10-11 |                 | 2017-11-15 |                     | 2018-11-15 |         |
| ZM-MNDP-15085-CS-QCBS / Social Marketing Campaign  | TF / 14573        |           | Prior       | Quality And Cost-Based Selection   | Open - International |               | 0.00                 | Pending Implementation | 2017-05-12         |        | 2017-06-02                    |        | 2017-07-16                                 |        |                                 |        |  | 2017-08-13 |                                  | 2017-09-12 |  | 2017-10-17 |                 | 2017-11-21 |                     | 2018-11-21 |         |
| ZM-MNDP-15108-CS-QCBS / Facilitation and Community Organization (NGO Partners)   | TF / 14573        |           | Prior       | Quality And Cost-Based Selection   | Open - International |               | 0.00                 | Pending Implementation | 2017-05-12         |        | 2017-06-02                    |        | 2017-07-16                                 |        |                                 |        |  | 2017-08-13 |                                  | 2017-09-12 |  | 2017-10-17 |                 | 2017-11-21 |                     | 2018-11-21 |         |
| ZM-MNDP-87451-CS-QCBS / Consultancy for the design and equipping of the Disaster Management and Mitigation Unit's National Operation Emergency Center (NOEC) | TF / 14573        |           | Prior       | Quality And Cost-Based Selection   | Open - International |               | 0.00                 | Canceled               | 2018-11-26         |        | 2018-12-17                    |        | 2019-01-30                                 |        |                                 |        |  | 2019-02-27 |                                  | 2019-03-29 |  | 2019-05-03 |                 | 2019-06-07 |                     | 2020-06-06 |         |
| ZM-MNDP-15110-CS-QCBS / Mid-Term Evaluation  | TF / 14573        |           | Prior       | Quality And Cost-Based Selection   | Open - International |               | 0.00                 | Canceled               | 2017-06-12         |        | 2017-07-03                    |        | 2017-08-16                                 |        |                                 |        |  | 2017-09-13 |                                  | 2017-10-13 |  | 2017-11-17 |                 | 2017-12-22 |                     | 2018-12-22 |         |
| ZM-MNDP-109620-CS-UN / Service Provider to Implement The Private Sector and Market-Led Value Chain Development of the SCReBS Project.                        | TF / 14588        |           | Prior       | UN Agencies (Direct)               | Direct               |               | 0.00                 | Under Implementation   |                    |        |                               |        |  |        |                                 |        |  |            |                                  |            |  |            |                 | 2019-04-27 |                     | 2019-10-24 |         |
| ZM-MNDP-107703-CS-CQS / Consultancy to Undertake Climate Data Rescue and Digitization (DR&D) at the Zambia Meteorological Department                         | TF / 14588        |           | Post        | Consultant Qualification Selection | Open - National      |               | 0.00                 | Pending Implementation | 2019-04-01         |        | 2019-04-22                    |        | 2019-06-05                                 |        |                                 |        |  |            |                                  |            |  | 2019-07-05 |                 | 2019-08-09 |                     | 2020-02-05 |         |
| ZM-MNDP-107704-CS-LCS / Consultancy to setup and operationalize the Weather Research and Forecasting (WRF) model at the Zambia Meteorological Department     | TF / 14588        |           | Post        | Least Cost Selection               | Open - National      |               | 0.00                 | Pending Implementation | 2019-04-01         |        | 2019-04-22                    |        | 2019-06-05                                 |        |                                 |        |  | 2019-07-03 |                                  | 2019-08-02 |  | 2019-09-06 |                 | 2019-10-11 |                     | 2020-04-08 |         |

**INDIVIDUAL CONSULTANTS**