Public Disclosure Authorized

Public Disclosure Authorized

Years from April 2015 to July 2019

Package IFB Nr.	Description	Category	Procurement Method	Prior/Post review	Starting year	PMU Finalize Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	PMU Submit to IDA for NO: Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	Aprooved date for Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	SPN Date (Tender Invitation Date)	Bid Opening date Techn/Financial	Contract signing date	Delivery/ completion Latest Date	Contract amount ('000US$)	Supplier/Contractor/Consultant
1	Vehicles for MSTs,Secretariat,Value Chain Secretariat, PIU	G	NCB	Prior	2015	2-Apr-15	2-Apr-15	22-Apr-15	30-Apr-15	4-Jun-15				
	Contra CARMAC2-PG-15-01/1										26-Jun-15	29-Jun-15	84.87	Global Motors CJSC
	Contra CARMAC2-PG-15-01/2										14-Jul-15	12-Sep-15	98.74	Vekar LLC
2	Special Vehicles for VCS (Vet Service Centers, 1 vehicle)	G	NCB***	Post	2015	1-Oct-15		13-Oct-15	13-Oct-15	13-Nov-15				
	Special Vehicles for VCS (Vet Service Centers, 1 vehicle) Contra CARMAC2-PG-16-09	G	NCB	Post	2015	2-Dec-15		3-Dec-15	23-Dec-15	1-Feb-16	17-Feb-16	8-Mar-16	14.84	Megna LLC
2A	Servers for SSFS Contra CARMAC2-PG-15-06	G	NCB	Post	2015	27-Jul-15	15-Jul-15	4-Aug-15	6-Aug-15	7-Sep-15	9-Nov-15	8-Mar-16	124.16	Doxx Computers LLC
3	Special Vehicles for SSFS CVFS&P (State Service for Food Safety and Centre Veterinary, Food Safety&Phytosanitary) Contra CARMAC2-PG-16-12	G	SH	Post	2016	28-Jul-16		28-Jul-16	28-Jul-16	9-Aug-16	18-Aug-16	17-Oct-16	91.13	Galoper LLC
4	Special Vehicles for VCS (Vet Service Centers, 4 vehicles)	G	NCB	Post	2017									
5	IT Equipment for Secretariat,Value Chain Secretariat, PIU	G	SH	Post	2016									
5A	IT Equipment for MSTs Contra CARMAC2-PG-15-02	G	SH	Prior	2015	12-May-15	13-May-15	14-May-15	22-May-15	9-Jun-15	24-Jul-15	22-Sep-15	11.56	Dolphin LLC
5B	IT Equipment for PIU Contra CARMAC2-PG-16-10	G	SH	Post	2016				10-May-16	17-May-16	23-May-16	23-Jul-16	6.03	Doxx Computers LLC
6	Information Dissemination (leaflets,sign-boards, etc)	G	SH	Post	2015	**TBD**								
6A	Contra CARMAC2-PG-15-04 (Booklet)	G	SH	Post	2015	1-Jun-15			1-Jun-15	8-Jun-15	9-Jun-15	9-Aug-15	0.33	Uniprint LLC

6B	Contra CARMAC2-PG-16-11 (Register)	G	SH	Post	2016	1-Jun-16			3-Jun-16	10-Jun-16	13-Jun-16	23-Jun-16	0.53	Uniprint LLC
7	Office furniture for PIU and MSTs	G	SH	Post	2015	**TBD**								
7A	Contra CARMAC2-PG-15-03 (Furniture) for MTS	G	SH	Post	2015	29-May-15			29-May-15	8-Jun-15	11-Jun-15	11-Jul-15	3.56	PE H.Avetisyan
	Contra CARMAC2-PG-15-08 (Furniture) for APIU	G	SH	Post	2015	29-May-15			10-Nov-15	17-Nov-15	25-Nov-15	24-Jan-16	4.05	PE H.Avetisyan
8	Commun. Vets equipment and consumables	G	SH	Post	2016									
9	Equipment and furnitures for VSCs	G	SH	Post	2016									
9A	Safeguard system for Mets Parni VSC	G	SH	Post	2017	7-Aug-17		17-Aug-17	17-Aug-17	24-Aug-17	1-Sep-17	30-Sep-17		
9B	1C software with scanning equipment for Mets Parni VSC	G	SH	Post	2017	7-Aug-17		18-Aug-17	18-Aug-17	25-Aug-17	1-Sep-17	30-Sep-17		
10	Medicines and supplies for VSCs	G	SH	Post	2016									
11-13, 16-17	Analitical and Lab Equipment for Local Food Inspectors, SSFS, CV&P, SVC	G	NCB	Post	2016									
11A	Furniture for SSFS One stop shop Contra CARMAC2-PG-17-16 (SSFS Furniture)	G	SH	Post	2017	25-Jan-17		3-Feb-17	8-Feb-17	14-Feb-17	15-Feb-16	25-Feb-16	7.18	Gaudi LLC
11B	IT Equipment for SSFS One stop shop Contra CARMAC2-PG-17-17 (SSFS Equipm)	G	SH	Post	2017	25-Jan-17		3-Feb-17	9-Feb-17	15-Feb-17	15-Feb-16	6-Mar-16	3.51	SRS-Zvezda LLC
14	Field equipment for SVC (Scientific Center for Vegetables) Contra CARMAC2-PG-15-07 (GH Equip)	G	SH	Post	2015	20-Jul-15		20-Oct-15	28-Oct-15	9-Nov-15	30-Nov-15	30-Jun-17	70.85	Concern Energomash CJSC
14A	Field equipment for SVC (Scientific Center for Vegetables) Contra CARMAC2-PG-16-13 (GH Equip)	G	SH	Post	2016	26-Aug-16		26-Aug-16	26-Aug-16	5-Sep-16	4-Oct-16	3-Dec-16	27.33	SpecmashLLC
15	Greenhouse equipment for SCV Contra CARMAC2-PG-16-14 (GH Equip)	G	SH	Post	2016	23-Sep-16		23-Sep-16	23-Sep-16	3-Oct-16	7-Oct-16	6-Dec-16	33.10	HGH Company LLC
18	Office equipment (IT and furniture) for SCV	G	SH	Post	2016	10-Jan-17		30-Jan-17	4-Feb-17	19-Feb-17	5-Apr-17	4-Jun-17		
19	Analytical Equipment for Agrochemical Center Contra CARMAC2-PG-17-18 (Lab Equip)	G	SH	Post	2017	10-Feb-17		10-Feb-17	15-Feb-17	25-Feb-17	1-Mar-17	1-May-17	86.28	Concern Energomash CJSC
20	Analytical Equipment for Agrochemical Center	G	SH	Post	2018	7-Jul-18		27-Jul-18	1-Aug-18	16-Aug-18	30-Sep-18	29-Nov-18		

21	Additional IT equipment (MIS) Contra CARMAC2-PG-15-05 (MIS Equipm)	G	SH	Post	2015	20-Jul-15		1-Sep-15	1-Sep-15	11-Sep-15	1-Oct-15	1-Dec-15	9.24	Doxx Computers LLC
							677.3							
22	VSC Civil works	CW	SH	Post	2016	9-Dec-16		7-Feb-17	12-Feb-17	14-Mar-17	13-May-17	9-Nov-17		
22A	SSFS One stop shop renovation CW Contra CARMAC2-CW-17-6/02 (SSFS CW)	CW	SH	Post	2017	25-Jan-17		3-Feb-17	8-Feb-17	14-Feb-17	15-Feb-16	11-Mar-16	30.07	Master-Constracshen LLC
22B	SSFS One stop shop renovation supervision Contra CARMAC2-CW-17-6/02 (SSFS CW)	CS	CQ	Post	2017	25-Jan-17			16-Feb-16	9-Feb-17	15-Feb-16	11-Mar-16	0.54	Micto HEK LLC
22C	Contra CARMAC2-CW-16-5/01-04 (Parni VSC Design&Author)					1-Aug-16				1-Aug-16	9-Aug-16	6-Sep-16	4.83	QVE nakhagits LLC
22D	Contra CARMAC2-CW-16-5/02 (Parni VSC CW)					20-Sep-16		20-Sep-16	20-Sep-16	30-Sep-16	7-Oct-16	9-Jun-17	94.77	Vordi Hrair LLC
22E	Contra CARMAC2-CW-16-5/03 (Parni VSC Supervision)					13-Sep-16				13-Sep-16	7-Oct-16	9-Jun-17	1.86	Alternative LLC
23	Reconstruction of Glass Greenhouses for SCV	CW	SH	Post	2015									
23A	Contra CARMAC2-CW-15-1/01-04 (Glass Greenhouse Design&Author)	CS	CQ	Post	2015				4-Feb-15	15-May-15	1-Jun-15	31-Jul-15	5.95	HGSHN LLC
23B	Contra CARMAC2-CW-15-1/02 (Glass Greenhouse CW)	CW	SH	Post	2015	31-Jul-15		25-Sep-15	5-Oct-15	15-Oct-15	30-Oct-15	2-May-16	202.20	Saz-Agro LLC
23C	Contra CARMAC2-CW-15-1/03 (Glass Greenhouse Supervis)	CS	CQ	Post	2015				4-Feb-15	15-Oct-15	30-Oct-15	2-May-16	2.96	Shinindustria LLC
	Reconstruction of Glass Greenhouses for SCV	CW	SH	Post	2016									
23D	Contra CARMAC2-CW-16-4/01-04 (Glass Greenhouse Design&Author)	CS	CQ	Post	2016				16-Feb-16	19-Jul-16	29-Jul-16	31-Aug-16	7.90	HGSHN LLC
23E	Contra CARMAC2-CW-16-4/02 (Glass Greenhouse CW)	CW	SH	Post	2016	19-Sep-15		25-Sep-15	30-Aug-16	9-Sep-16	22-Sep-16	23-May-17	199.28	Nik-Dav Group CJSC
23F	Contra CARMAC2-CW-16-4/03 (Glass Greenhouse Supervis)	CS	CQ	Post	2016				16-Feb-16	1-Sep-16	22-Sep-16	23-May-17	3.25	Shinindustria LLC
24	Refurbishment of Plastic Greenhouses for SCV	CW	SH											
24A	SCV Plastic Greenhouses CW	CW	SH	Post	2017	7-Apr-17								
24B	SCV Plastic Greenhouses Supervision	CS	CQ	Post	2017									
24C	SCV improvement CW	CW	SH	Post	2017	7-Mar-17								
24D	SCV improvement CW Supervision	CS	CQ	Post	2017									

25	Refurbishment of Phytopathology Lab	CW	SH	Post	2015	10-Nov-15								
25A	Contra CARMAC2-CW-15-2/01-04 (Glass Greenhouse Design&Author)	CS	CQ	Post	2015				4-Feb-15	2-Sep-15	10-Sep-15	10-Nov-15	9.28	HGSHN LLC
25B	Contra CARMAC2-CW-15-2/02 (Glass Greenhouse CW)	CW	SH	Post	2015	30-Oct-15		30-Oct-15	30-Oct-15	9-Nov-15	10-Dec-15	7-Jun-16	197.38	Hydroveranorogum LLC
25C	Contra CARMAC2-CW-15-2/03 (Glass Greenhouse Supervision)	CS	CQ	Post	2015				4-Feb-15	25-Nov-15	10-Dec-15	7-Jun-16	2.57	Shinindustria LLC
	Reconstruction of Glass Greenhous Boiler for SCV	CW	SH	Post	2016									
25D	Contra CARMAC2-CW-16-3/01-04 (Glass Greenhouse Boiler Design&Author)	CS	CQ	Post	2016				4-Feb-15	8-Jan-16	20-Jan-16	29-Feb-16	9.52	HGSHN LLC
25E	Contra CARMAC2-CW-16-3/02 (Glass Greenhouse Boiler CW)	CW	SH	Post	2016	4-Mar-16		1-Apr-16	1-Apr-16	11-Apr-16	6-May-16	6-Jan-17	194.22	Hydroveranorogum LLC
25F	Contra CARMAC2-CW-16-3/03 (Glass Greenhouse Boiler Supervision)	CS	CQ	Post	2016				16-Feb-16	29-Apr-16	6-May-16	6-Jan-17	3.15	Shinindustria LLC
							969.7							
27	Preparation of PLMDP	CS	QCBS/ CQ	Prior/ Post	2015									
27A	Preparation of PLMDP for 50 communities Contra CARMAC2-CS-15/02 (PMP)	CS	CQ	Prior	2015	10-Mar-15	15-Mar-15	22-Mar-15	25-Mar-15	9-Apr-15	15-May-15	28-Feb-16	192.00	Wide Gate LLC
27B	Preparation of PLMDP for 50 communities Contra CARMAC2-CS-16/13 (PMP)	CS	CQ	Post	2016	15-Apr-16	20-Apr-16	27-Apr-16	29-Apr-16	14-May-16	27-May-16	28-Feb-17	187.30	Wide Gate LLC
27C	Preparation of PLMDP for 4 communities	CS	CQ	Post	2017	29-May-17			29-May-17	13-Jun-17	3-Jul-17	30-Oct-17	15.42	Wide Gate LLC
28	Grassland/pasture expert	CS	IC	Post	2016	Ongoing through the Project								
29	Expert depending on needs	CS	IC	Post	2015									
29A	Community Development expert Contra CARMAC2-CS-15/07 (ComDev Spec)	CS	IC	Post	2015	10-May-15	12-May-15	14-May-15	15-May-15	1-Jun-15	3-Jun-15	30-Jun-17	21.79	T. Apoyan
29B	Community Development consultant for Gegharkunik MST Contra CARMAC2-CS-16/09 (ComDev Spec)	CS	IC	Post	2016	1-Dec-15	3-Dec-15	8-Dec-15	11-Dec-15	25-Dec-15	1-Feb-16	30-Jun-17	4.18	G.Badalyan
30	Livestock economist local expert	CS	IC	Post	2016	Ongoing through the Project								

31	Other local TA depending on emerging needs	CS	IC	Post	2016	Ongoing through the Project								
31A	Preparation of vegetation recovery measures for degraded nearby village pastures of the communities	CS	IC	Post	2017	1-Dec-15		1-May-17	1-May-17	15-May-17				
35	Women/Youth Special Support Program	CS	CQ	Post	2016	1-Aug-17	6-Aug-17	13-Aug-17	16-Aug-17	31-Aug-17				
36	Technical Review Contra CARMAC2-CS-15/05 (Value Chain)	CS	CQ	Post	2015	1-Apr-15	10-Jun-15	24-Jun-15	24-Jun-15	8-Jul-15	30-Sep-15	30-Dec-16	32.00	AM Partners LLC
37	Selection Committee meetings	CS	IC	Post	2015									
	Contra ASHZH-1/1	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	1.05	A.Gasparyan
	Contra ASHZH-1/2	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	H.Tspnetsyan
	Contra ASHZH-1/3	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Ghazaryan
	Contra ASHZH-1/4	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	M.Saponjyan
	Contra ASHZH-1/5	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	Kh.Poghosyan
	Contra ASHZH-1/6	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	N.Darbinyan
	Contra ASHZH-1/7	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Sardaryan
	Contra ASHZH-1/8	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Sargsyan
	Contra ASHZH-1/9	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	L.Aydinyan
38	Evaluation of all sub-project investments	CS	CQ	Post	2017	1-Apr-17	4-May-17	11-May-17	4-May-17	18-May-17	19-Jun-17	28-Feb-18	12.00	Argument LLC
39	Dairy/Livestock specialist	CS	IC	Post	2016	1-Jan-17	6-Jan-17	13-Jan-17	16-Jan-17	31-Jan-17	10-Feb-17			
40	Horticulture specialist	CS	IC	Post	2016	1-Jan-17	6-Jan-17	13-Jan-17	16-Jan-17	31-Jan-17	10-Feb-17			
41	Other local expert depending on emerging needs	CS	IC	Post	2015									
41A	Food Safety specialist for the VCD Contra CARMAC2-CS-15/08 (Food Safety Spec)	CS	IC	Post	2015	8-Jul-15	8-Jul-15	11-Aug-15	13-Aug-15	27-Aug-15	1-Sep-15	30-Jun-17	19.06	G. Hovhannisyan
42	Mobilisation of comm. Vets Contra CARMAC2-CS-16/10	CS	CQ	Post	2016	1-Mar-16		11-Mar-16	11-Mar-16	4-May-16	27-Jun-16	27-Dec-17	54.35	CARD Agroservice CJSC
43	Impact evaluation	CS	CQ	Post	2019	1-Feb-19	6-Feb-19	13-Feb-19	16-Feb-19	3-Mar-19	13-Mar-19			
44	Training of Local Food Safety Inspectors Contra CARMAC2-CS-16/11	CS	CQ	Post	2016	1-Mar-16		11-Mar-16	11-Mar-16	29-Mar-16	6-May-16	7-Oct-16	50.06	IMS LLC & Irazek ev pashpamvac sparogh NGO

45	GAP Survey for preparation of guidelines	CS	CQ	Post	2016	1-Apr-17	6-Apr-17	13-Apr-17	16-Apr-17	1-May-17				
46	Guidelines preparation, printing, dissemination	CS	TBD	Post	2017	1-Jun-17	6-Jun-17	13-Jun-17						
47	Guidelines preparation, printing, dissemination	CS	TBD	Post	2018	15-Feb-18	20-Feb-18	27-Feb-18			9-Mar-18	5-Sep-18		
48	Environmental specialist Contra CARMAC2-CS-15/06 (Environmenthal Spec)	CS	IC	Post	2015	1-Apr-15	1-Apr-15	13-Apr-15	15-Apr-15	29-Apr-15	5-May-15	30-Jun-17	15.24	A. Savadyan
49	Social specialist Contra CARMAC2-CS-15/04 (Social Spec)	CS	IC	Post	2015	10-Mar-15	12-Mar-15	16-Mar-15	24-Mar-15	6-Apr-15	4-May-15	30-Jun-17	23.02	E. Mkrtchyan
50	Short-term consultancies (local)	CS	IC	Post	2016	Ongoing through the Project								
52	Development of MIS Contra CARMAC2-CS-15/03 (MIS)	CS	CQ/IC	Post	2015	28-Feb-15	5-Mar-15	12-Mar-15	15-Mar-15	30-Mar-15	1-Jun-15	30-Oct-15	38.14	Shogersoft LLC
53	External Evaluation & Impact Assessment	CS	CQ	Post	2017	10-Aug-17	15-Aug-17	22-Aug-17	25-Aug-17	9-Sep-17				
54	Special studies on erosion control, biodiversity, etc.	CS	CQ/IC	Post	2018	To be determined								
55	Public awareness	CS	CQ	Post	2017	1-Mar-17	6-Mar-17	13-Mar-17	16-Mar-17	31-Mar-17	10-Apr-17			
56	Audit Contra CARMAC2-CS-16/12	CS	LCS	Post	2015	18-Feb-16	18-Feb-16	21-Feb-16	22-Feb-16	15-Mar-16	4-Apr-16	30-Dec-20	51.98	SOS Audit LLC
							723.2							
57	Community Funds (1 year)	Grants	NCB/SH/CQ/FA	Prior/ Post**	2015	Ongoing through the Project							1895.00	
58	Community Funds (2 year)	Grants	NCB/SH/CQ/FA	Post	2016	Ongoing through the Project							7293.70	
59	Community Funds (3 year)	Grants	NCB/SH/CQ/FA	Post	2017	Ongoing through the Project								
60-61	Sub-projects under Component 2 including Beneficiary contribution	Grants	SH/CQ	Post	2015	Ongoing through the Project							1075	
							10,263.7							
62	**Operating Costs for Components 1 - 4**		SOE	Post	2015	Ongoing through the Project								
26	Training under Component 1 (Component staff)	TR****	NA	Post	2016	Ongoing through the Project								

32	Trainings on PMC Mobilization/Planning	TR****	NA	Post	2015	Ongoing through the Project								
33	PMC Annual Planning Meetings (2 per year)	TR****	NA	Post	2015	Ongoing through the Project								
34	Special trainings on the role of PMC, pasture management, feeding and feed management, animal nutrition, etc.	TR****	NA	Post	2015	Ongoing through the Project								
51	Training under Component 4 (staff training abroad, finance, procurement, other)	TR****	NA	Post	2014	Ongoing through the Project								

PROCUREMENT PLAN **Armenia : Second Community Agriculture Resource Management and Competitiveness Project**

General Information

Country: Armenia

Bank's Approval Date of the Original Procurement Plan: 2017-11-06

Revised Plan Date(s): (comma delineated, leave blank if non 2019-11-19

Project ID: P133705

GPN Date:

Project Name: Second Community Agriculture Resource Management and Competitiveness Project

Loan / Credit No: IBRD / 83740

Executing Agency(ies) Ministry of Agriculture of RA

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CARMAC2-CP-15/02 / Construction of the watering system in Lichk community of Gegharquniq marz of the RA for Lichk community needs	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Quotations	Open - International			74,563.87	Signed																		
NCB-CARMAC2-CP-15-A-1/02 / Procurement of Civil works for construction of watering system in Artashavan community pastures of Aragotsotn marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Bids	Open - National	Single Stage - One Envelope		290,048.82	Signed																		
CARMAC2-CP-18-V-6/02 / Construction of the watering system in Karmrashen community of Vayots Dzor marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		59,503.55	Signed							2018-01-23								2018-02-19		2018-06-19	
CARMAC2-CW-18-4/02 / Refurbishment of Plastic Greenhouses for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		77,407.95	Signed							2017-12-18								2018-01-18		2018-05-18	
CARMAC2-CP-17-G-15/02 / Construction of the watering system in Vaghashen community of Gegharquniq marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		440,209.79	Signed					2018-02-07		2018-02-14				2018-03-14		2018-04-13		2018-05-12		2019-08-05	
CARMAC2-CP-18-SH-7/02 / Construction of the watering system in Aghvorik community of Shirak marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		89,709.18	Signed							2018-01-30								2018-02-22		2018-07-22	
CARMAC2-PG-18-25 / Procurement of refrigeration equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-03								2018-04-03		2018-06-02	
CARMAC2-CP-18-S-J-1/02 / Const. of a waterwashing water line in Kornidzor community pastures, installation of 1 drinking water, road profiling and smoothing works and const. of irrigation system in the pastures of N.Kndzoresk and Tashtun communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		78,470.25	Signed							2018-03-17								2018-04-17		2018-07-16	

CARMAC2-CP-18-S-J-2/02 / Construction of irrigation system in Balaq and Vorotan community pastures	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		61,740.45	Signed							2018-03-19								2018-04-19		2018-08-17	
CARMAC2-CP-18-T-J-1/02 / Construction of irrigation system in V. Tsakhkavan and Movses community pastures	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,736.65	Signed							2018-03-21								2018-04-21		2018-07-20	
CARMAC2-CP-17-A-6/02 / Construction of the watering system in Aparan community of Aragatsotn marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		185,421.03	Signed							2018-02-07								2018-03-23		2018-09-19	
CARMAC2-CP-18-L-7/02 / Construction of the watering system in Jrashen community of Lori marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		58,769.35	Signed							2017-12-14								2018-01-15		2018-05-30	
CARMAC2-CP-18-G-J-1/02 / Construction of the watering system in Chambarak and Vahan communities of Gegharquniq marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		92,183.03	Signed							2018-05-09								2018-06-09		2018-09-07	
CARMAC2-CP-18-K-6/02 / Construction of the watering system in Kaputan community of Kotayq marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		160,014.08	Signed							2018-05-12								2018-06-12		2018-12-09	
CARMAC2-CP-18-G-J-2/02 / Construction of the watering system in settlement Aghberq of Shoghakat community, in settlement Aygut of Chambarak community and Varser community of Gegharquniq marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		146,982.60	Signed							2018-06-18								2018-07-19		2019-02-14	
CARMAC2-CP-18-K-7/02 / Construction of the watering system in settlement Arzakan of Charencavan community of Kotayq marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-06-20								2018-07-21		2019-01-21	
CARMAC2-CP-18-G-21/02 / Construction of the watering system in community Akhpradzor of Gegharqunik marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		71,952.44	Signed							2018-09-03								2018-10-04		2019-02-01	
CARMAC2-CP-18-K-7/02-1 / Construction of the watering system in settlement Arzakan of Charencavan community of Kotayq marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-08-21								2018-09-26		2019-03-29	
CARMAC2-CW-18-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-11-13								2018-12-17		2019-05-16	

CARMAC2-CW-19-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-10-15								2019-12-10		2020-06-07	
CARMAC2-CW-20-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2019-11-20								2020-01-10		2020-06-08	
CARMAC2-CP-20-GK-1/02 / Construction of the watering system in Khachaghbyur community of Gegharquniq marz and in settlement Arzakan of Charentsavan community of Kotayk marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-11-20		2019-11-25				2019-12-23		2020-01-12		2020-02-09		2020-09-06	
CARMAC2-CP-19-GK-1/02 / Construction of the watering system in Khachaghbyur community of Gegharquniq marz and in settlement Arzakan of Charentsavan community of Kotayk marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-11-20		2019-11-25				2019-12-23		2020-02-01		2020-03-07		2020-09-23	
N. CARMAC2-CW-19-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-11-20								2020-02-01		2020-06-30	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CARMAC2-NCB-15-01-1 / Procurement of Short Base 3 doors 4WD Vehicles	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Bids	Open - National	Single Stage - One Envelope		84,909.49	Signed																		
CARMAC2-NCB-15-01/2 / Procurement of short Base 5 doors 4WD Vehicles	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Bids	Open - National	Single Stage - One Envelope		98,780.84	Signed																		
CARMAC2-CP-J-15-01 / Procurement of Balers for PUCs	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Quotations	Open - International			47,000.00	Signed																		
CARMAC2-PG-15-02 / Procurement of IT equipment for MSTs	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Quotations	Open - International			11,610.05	Signed																		
CARMAC2-CP-J-17-54 / General-purpose crawler tractor (min 90 h.p., quantity: 1)	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,900.00	Signed							2017-12-06								2017-12-25		2018-02-23	

CARMAC2-CP-J-17-55 / General purpose wheel tractors (4 pc)	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		87,800.00	Signed							2017-12-08								2017-12-27		2018-02-25	
CARMAC2-PG-18-22 / Procurement of Lab equipment for Scientific Center of Vegetable and Industrial Crops of MoA (SCV)	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope		113,671.09	Signed					2018-01-18		2018-01-23				2018-03-06		2018-04-05		2018-05-10		2018-11-06	
CARMAC2-CP-J-17-56 / Agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-14								2017-12-29		2018-02-27	
CARMAC2-CP-J-18-56 / Agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		94,022.49	Signed							2018-02-02								2018-03-02		2018-05-01	
CARMAC2-PG-17-21 / Veterinary Equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-13								2017-12-28		2018-02-26	
CARMAC2-PG-18-23 / Procurement of Furniture for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-14								2017-12-28		2018-02-26	
CARMAC2-PG-18-23-2 / Procurement of furniture for SVC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-03								2018-04-03		2018-06-02	
CARMAC2-PG-17-21-2 / Procurement of Veterinary Equipment for veterinarians of Kotayq and Vayots Dzor marzes	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		57,090.39	Signed							2018-03-05								2018-04-05		2018-06-04	
CARMAC2-PG-18-24 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-15								2017-12-29		2018-02-27	
CARMAC2-PG-18-24-2 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-07								2018-04-03		2018-06-02	
CARMAC2-PG-17-20 / 1C software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-13								2017-12-28		2018-01-27	
CARMAC2-PG-17-20-2 / 1C software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-07								2018-04-03		2018-05-03	
CARMAC2-CP-NCB-J-18-57 / Procurement of tractors	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		291,357.58	Signed					2018-02-28		2018-03-02				2018-03-16		2018-03-30		2018-04-27		2018-07-26	
CARMAC2-PG-18-23-2/1 / Procurement of furniture for SVC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,257.20	Signed							2018-04-18								2018-05-28		2018-07-27	

CARMAC2-PG-18-24-2/1 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-04-18								2018-05-21		2018-07-20	
CARMAC2-PG-18-20-2/1 / 1C software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-04-18								2018-05-23		2018-07-22	
CARMAC2-PG-18-25-2 / Procurement of refrigerators	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-04-18								2018-05-23		2018-07-22	
CARMAC2-CP-NCB-J-18-59 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-05-10		2018-05-17				2018-06-07		2018-07-07		2018-08-18		2018-10-17	
CARMAC2-PG-18-24-2/2 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,623.45	Signed							2018-06-08								2018-07-13		2018-09-11	
CARMAC2-PG-18-26 / Procurement of Veterinary equipment for the Center Veterinary, Food Safety and Phitosanitary of RA MoA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		61,316.78	Signed							2018-06-20								2018-07-20		2018-09-18	
CARMAC2-CP-NCB-J-18-58 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-03-26		2018-04-02				2018-04-23		2018-05-23		2018-07-04		2018-09-02	
CARMAC2-CP-NCB-J-18-58-2 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		166,066.38	Signed					2018-06-29		2018-07-03				2018-07-17		2018-07-31		2018-08-28		2018-10-27	
CARMAC2-CP-NCB-J-18-60 / Procurement of general purpose wheel tractors	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		156,375.54	Signed					2018-07-04		2018-07-08				2018-07-29		2018-08-19		2018-09-16		2018-11-15	
CARMAC2-PG-18-25-2/2 / Procurement of refrigerators for the needs of the "Scientific Center for Vegetable and Industrial Crops" SNCO of MoA of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,555.55	Signed							2018-08-01								2018-09-05		2018-11-04	
CARMAC2-CP-NCB-J-18-61 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		147,795.91	Signed					2018-08-28		2018-09-01				2018-09-22		2018-10-13		2018-11-10		2019-01-09	
CARMAC2-PG-18-27 / Procurement of equipment for the Local Food Inspectors of SSFS	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,958.25	Signed							2018-08-25								2018-10-09		2018-12-08	
CARMAC2-PG-18-28 / Equipment for SSFS Central Lab	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,474.19	Signed							2018-10-22								2018-11-17		2019-01-16	
CARMAC2-PG-18-29 / Agrochem Equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		42,564.38	Signed							2018-10-22								2018-11-17		2019-01-16	

CARMAC2-PG-18-20-3 / 1C Equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-10-22								2018-11-17		2018-12-17	
CARMAC2-CP-NCB-J-18-62 / Procurement of tractors and agricultural machines for PUA cooperatives of Varser, Vardenik, Lchashen, Martuni town, Shatvan, Aygut, Vahan of Gegharqunik marz, Njdeh, Shaghat, Kornidzor, Vorotan, N.Khndzoresk of Syuniq marz, Hartagyugh of Lori marz, Akunq	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		37,449.96	Signed					2018-10-22		2018-10-26				2018-11-16		2018-12-07		2019-01-04		2019-04-04	
CARMAC2-CP-NCB-J-18-63 / Proc. of tractors and agricultural machines for PUA cooperatives of Ayrq, Martuni town, Shatvan, Vardenik, Aghberq of Gegharqunik marz, Njdeh, Shaghat of Syuniq marz, Vernashen of Vayots Dzor marz, Gagarin of Lori marz and N.Armanos, Quchak of Aragatsotn	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-11-19		2018-11-23				2018-12-14		2019-01-04		2019-02-01		2019-05-02	
CARMAC2-CP-NCB-J-19-63 / Procurement of tractors and agricultural machines for PUA cooperatives of Gegharqunik, Syuniq, Vayots Dzor, Lori and Aragatsotn marzes.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-10-10		2019-10-15				2019-11-26		2019-12-26		2020-01-30		2020-07-28	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CARMAC2-CS-15/02 / Assessment of community fodder areas and development of pasture management plans and mapping	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Consultant Qualification Selection	Open - International		189,743.63	Signed																		
CARMAC2-CS-18/21 / Independent Evaluator for the Value Chain Development Component finished sub-projects	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		21,111.08	Signed	2018-02-01		2018-02-15		2018-04-05								2018-04-19		2018-05-12		2018-11-08	
CARMAC2-CP-CS-18-04 / CW Design for 26 communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-03-26		2018-04-09		2018-05-14								2018-06-13		2018-06-16		2018-12-28	

CARMAC2-CP-CS-18-03 / CW Supervision for 20 communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		29,718.47	Signed	2018-03-26		2018-04-09		2018-05-14								2018-06-13		2018-06-25		2019-09-28	
CARMAC2-CW-18-8/03 / Technical supervision of the quality of const. works of a veterinary service center in the Hrazdan city community of Kotayk marz and of the quality of refurbishment of membranous greenhouses of the Scientific Center of Veg. and Ind. Crops of the MoA RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National		3,583.95	Signed	2018-03-21		2018-04-04		2018-05-03								2018-05-15		2018-05-25		2018-10-09	
CARMAC2-CP-CS-18-05 / Training for cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-08-08		2018-08-22		2018-09-19								2018-09-24		2018-09-27		2018-12-26	
CARMAC2-CP-CS-18-06 / Design and auth. supervision for the const. of watering system in pastures of Ghazanchi, Mets Sepasar and Zuiqaghbyur settlements of Ashotsk community of Shirak marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-11-07		2018-11-21		2018-12-26								2019-01-25		2019-01-28		2020-01-23	
CARMAC2-CS-19/31 / Independent Evaluator for the Value Chain Development Component finished subprojects	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		11,941.36	Under Implementation	2019-08-12		2019-09-02		2019-10-16								2019-11-15		2019-12-20		2020-06-17	
CARMAC2-CS-19/34 / Evaluation of the sub-projects (business applications) presented within the framework of Value Chain Development component of the project	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-09-24		2019-10-15		2019-11-28								2019-12-28		2020-02-01		2020-07-30	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CARMAC2-CS-17/21 / Financial management consultant	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2017-12-26		2018-01-18		2018-01-23		2018-01-25		2020-06-13	
CARMAC2-CS-17/18 / Social specialist	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		21,551.33	Signed	2017-12-27		2018-01-20				2018-01-29		2019-12-31	
CARMAC2-CS-17/17 / Environmental specialist	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		14,367.55	Signed	2017-12-25		2017-12-26				2018-01-29		2019-12-31	
CARMAC2-CS-17/20 / Food Safety specialist	IBRD / 83740	Component 2: Value Chain Development	Post	Direct Selection	Direct		21,285.26	Terminated	2017-12-27		2017-12-28				2018-01-29		2019-12-31	

CARMAC2-CS-17/19 / Community development specialist	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Direct Selection	Direct		21,496.49	Terminated	2017-12-27		2017-12-28				2018-01-29		2019-12-31	
CARMAC2-CS-18/23 / Community Development Consultant (Assistant) for Gegharkunik Marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-04-20		2018-05-23		2018-06-06		2018-06-13		2018-12-10	
CARMAC2-CS-18/24 / Community Development Specialist	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-04-23		2018-05-26		2018-06-09		2018-06-16		2020-02-06	
CARMAC2-CS-18-27 / "Value Chain Development" (VCD) Component Consultant	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-07-31		2018-09-02		2018-09-16		2018-09-23		2019-09-18	
CARMAC2-CS-18/26 / Consulting services of the Management Information System (MIS) development, implementation and maintenance	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		4,670.77	Signed	2018-08-06		2018-08-06				2018-08-16		2019-09-30	
AM-MOA-114462-CS-INDV / Selection of CARMAC2 Project manager	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Limited		24,984.36	Signed	2019-05-13		2019-05-20		2019-05-22		2019-05-25		2020-05-24	
CARMAC2-CS-18/25 / CONSULTANT EVALUATING THE DEGRADED AREAS OF 24 COMMUNITIES THAT HAVE BEEN REHABILITATED	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-20		2018-05-23		2018-06-06		2018-06-13		2018-09-11	
CARMAC2-CS-19/30 / THE EVALUATION OF THE NEARBY PASTURE AREAS IN TWENTY-FOUR COMMUNITIES THAT HAVE BEEN REHABILITATED UNDER CARMAC PROJECT	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Limited		3,993.27	Completed	2019-08-06		2019-08-07		2019-08-08		2019-08-10		2019-10-09	
CARMAC2-CS-19/32 / Establishment of the financial management system for the CARMAC2 Project	IBRD / 83740	Component 4: Project Coordination and Management	Prior	Direct Selection	Direct		9,451.80	Signed	2019-09-06		2019-09-16				2019-11-20		2020-05-18	
CARMAC2-CS-19/33 / Food Safety Consultant for VCD component	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		5,128.19	Signed	2019-09-06		2019-10-25		2019-11-15		2019-12-20		2020-06-17	