Public Disclosure Authorized

Public Disclosure Authorized

Procurement Plan

I. General

1. Project Information

Country	:	Bhutan
Borrower	:	Watershed Management Division, Department of Forests and Park Services, Ministry of Agriculture and Forests
Project Name	:	Bhutan REDD Readiness
Project No.	:	P150177

2. Bank's Approval Date of the Procurement Plan : January 15, 2018

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

II. Goods, Works and Non consulting Services

1. Prior Review Threshold

Method of Procurement	Thresholds for Method (USD equivalent)	Prior Review Threshold (USD)
ICB (Goods)	> 200,000 USD	All contract above 2 million
NCB (Goods)	> USD 30,000 and up to USD 200,000	
Shopping (Goods)	Up to USD 30,000	
ICB (Non-Consulting Services)	> 200,000 USD	All contract above 1.0 million
NCB (Non-Consulting Services)	< 200,000 USD	

Direct Contracting	No Threshold; meet paragraph 6.8, 6.9 and 6.10 of regulations	

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified depending on the risk assessment and implementation of mitigation measures.

In the case of contracts subject to prior review, before granting / agreeing to (a) a material extension of the stipulated time for performance of a contract; or (b) any substantial modification or waiver of the scope of services or other significant changes to the terms and conditions of such that the contract, including issuing; or (c) any change variation order or orders under such contract amendment (except in cases of extreme urgency) which would in aggregate, singly or combined with all variation orders or amendments previously issued, increase the original contract amount of the contract by more than 15% (fifteen percent); or (d) the proposed termination of the original price contract, the Borrower shall seek the Bank's no objection to the proposed extension, modification, or change order.

A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Prequalification

Not Applicable

3. Reference to Project operational/Procurement Manual

Standard Bidding Documents agreed between Project and Bank will be used for all works, consultancy and goods procurements.

4. Any Other Special Procurement Arrangements:

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. Requirements for national open competitive procurement include the following:

a. open advertising of the procurement opportunity at the national level;
b. the procurement is open to eligible firms from any country;
c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance

with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
e. publication of contract award information;
f. rights for the Bank to review procurement documentation and activities;
g. an effective complaints mechanism; and
h. maintenance of records of the Procurement Process..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

II. **Domestic Preference.** Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods).
Goods: is applicable for those contracts identified in the Procurement Plan tables;

The bid evaluation will be carried out as per agreed timeline in the Procurement Activity Schedule

III. Selection of Consultant

1. Prior Review Threshold

Method of Procurement	Threshold (USD Equivalent)	Prior Review Threshold
(a) Quality and Cost Based Selection	No threshold	All Contracts above 2 million USD for Consultant Firms All contracts above $0.4 million USD for Individual Consultants.
(b) Quality Based Selection	No threshold	
(c) Selection Made Under a Fixed Budget	No threshold	
(d) Least Cost Selection	No threshold	
(e) Selection Based on Consultant's Qualifications	< 100,000	
(f) Single Source Selection of firms	As per Section VII of regulations (para 7.13 to 7.15)	
(g) Selection of Individual Consultants	No threshold	

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.

In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 200,000 equivalent per contract, may comprise entirely of national consultants.

PROCUREMENT PLAN **Bhutan : Bhutan REDD Readiness**

General Information

Country: Bhutan

Bank's Approval Date of the Original Procurement Plan: 2016-05-31

Revised Plan Date(s): (comma delineated, leave blank if non 2019-01-24

Project ID: P150177

GPN Date: 2016-09-20

Project Name: Bhutan REDD Readiness

Loan / Credit No: TF / 19030, TF / A6108

Executing Agency(ies) Watershed Management Division, Department of Forests and Park Services

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-83809-CW-RFB / Renovate existing old structure and create space for Project Management Office(PMO) by National Land Commission	TF / A6108		Post	Request for Bids	Limited	Single Stage - One Envelope		0.00	Under Implementation					2018-11-30		2018-12-05				2019-01-16		2019-02-15		2019-03-22		2019-09-18	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-138-GO-RFQ / Procurement of CHN & S analyzer	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		92,462.00	Completed							2016-05-31								2016-07-05		2016-08-31	
FRMD/R-PP/NFI/3/2017-2018/02 / Printing of National Forest Inventory Report Volume II	TF / 19030		Post	Direct Selection	Direct			0.00	Canceled					2018-03-06		2018-05-30								2018-07-04		2018-12-31	
BT-WMD-37728-GO-RFQ / Printing of REDD+ related documents, LULC 2016, Forest and Nature Conservation Rules and Regulations 2017	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-01-06								2018-03-03		2018-08-30	
BT-WMD-37723-GO-RFQ / Procurement of 5 Laptops, 1 computer, three hard drives	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-16								2018-02-10		2018-08-09	
BT-WMD-37725-GO-RFQ / Procurement of Computer and Peripherals	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-30								2018-02-24		2018-08-23	
BT-WMD-37729-GO-RFQ / Procurement of Video conference system: TV screen and system; Projector; and Camera and a printer	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-12-30								2018-02-24		2018-08-23	
BT-WMD-52583-GO-DIR / Procurement of vehicles around (5 nos)	TF / 19030		Prior	Direct Selection	Direct			0.00	Canceled					2018-04-12		2018-04-17								2018-05-22		2018-11-18	

BT-WMD-54236-GO-RFQ / Procurement of heavy duty multipurpose machine for printing and photocopying for Director office	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-04-05								2018-05-31		2018-11-27	
BT-WMD-54246-GO-RFQ / Procurement of furniture for WMD and field offices	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-04-06								2018-06-01		2018-11-28	
BT-WMD-61320-GO-RFQ / Procurement of EGM-5 Portable C02 Gas Analyze to measure CO2 sequestration and Soil CO2 efflux	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,185.55	Signed							2018-05-12								2018-07-07		2019-01-03	
BT-WMD-77186-GO-RFQ / Procurement CCTV set by Wangdue Territorial Division (Under Department of Forest and Park Services)	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-04								2019-03-01		2019-08-28	
BT-WMD-77187-GO-RFQ / Procurement of 1 Samsung 42inch LED monitor, 4 desktop, 1 laptop(mid-end), 1 laptop (low-end), 4 scanner, 2 Backup hard drive and 4 printers by Wangdue Territorial Division(under Department of Forest and Park Services)	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-04								2019-03-01		2019-08-28	
BT-WMD-77702-GO-RFQ / Procurement of 2 laptops, 3 GPS, wedge prism, 5 DBH tape, etc by Wangdue Territorial Division(under Department of Forest and Park Services)	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-06								2019-01-31		2019-07-30	
BT-WMD-83260-GO-RFQ / Procurement of one lab microtome for wood anatomy study by Ugyen Wangchuck Institute for Conservation and Environment	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-04								2019-03-01		2019-08-28	
BT-WMD-83265-GO-RFQ / Procurement of one Lap tops and computer peripherals by Ugyen Wangchuck Institute for Conservation and Environment	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2020-01-04								2020-02-29		2020-08-27	
BT-WMD-71842-GO-DIR / Procurement of 4 Isuzu vehicles by the National Land Commission for land zoning exercise	TF / A6108		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-11-30		2018-12-05								2019-01-09		2019-07-08	
BT-WMD-71554-GO-DIR / Procurement of 5 Isuzu vehicles by department of Forests and Park Services for forest fire and law enforcement activities	TF / A6108		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-11-30		2018-12-05								2019-01-09		2019-07-08	

BT-WMD-89247-GO-DIR / Purchase of training materials(Purchase of laminated timbers from Natural Resources Development Corporation Limited) by Royal Academy	TF / A6108		Post	Direct Selection	Direct			0.00	Pending Implementation					2019-01-01		2019-01-06								2019-02-10		2019-08-09	
BT-WMD-89249-GO-DIR / Procurement of training materials to develop local capacity for glulam production, joinery and erection procedures from Hangzhou Tech Drying Equipment Co. Ltd , China by Royal Academy	TF / A6108		Post	Direct Selection	Direct			0.00	Pending Implementation					2019-01-01		2019-01-06								2019-02-10		2019-08-09	
BT-WMD-93185-GO-RFQ / Procurement of Forest Inventory Equipment (6 tablets and 7 power banks) by Forest Resource Management Division under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-12								2019-03-09		2019-09-05	
BT-WMD-83808-GO-RFB / Procurement of one e-cognition software for object-based image analysis by National Land Commission	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-02-01		2019-02-06				2019-03-20		2019-04-19		2019-05-24		2019-11-20	
BT-WMD-66730-GO-RFB / Procurement of equipment (Work station - hi-specification) by NLC	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-02-01		2019-02-06				2019-03-20		2019-04-19		2019-05-24		2019-11-20	
BT-WMD-94052-GO-RFB / Procurement of 6 working table,2 double bookshelf,10 normal office table,4 computer standard table,1 sofa triple seater, 1 sofa single,2 ergohuman elite with head rest office chair and 1 centre table by National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-06								2019-04-03		2019-09-30	
BT-WMD-94061-GO-RFB / Procurement of 1 i mac,3 mac book pro,2 printer(3 in 1) and 1 color printer and stationary by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-06								2019-04-03		2019-09-30	
BT-WMD-83259-GO-RFQ / Procurement of one Atrics measuring system by Ugyen Wangchuck Institute for Conservation and Environment	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-04								2019-03-01		2019-08-28	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BT-WMD-54249-NC-RFQ / Workshop wit core working group on FREL	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-20								2018-05-15		2018-11-11	
BT-WMD-76946-NC-RFQ / Training on LULC using Object Based Image Classification for 10 officials (ITC, Netherlands) from National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-12-05								2019-01-30		2019-07-29	
BT-WMD-76947-NC-RFQ / Exchange program/workshop @ Switzerland (given similar landscape with Bhutan) for 8 officials from National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-06								2019-04-03		2019-09-30	
BT-WMD-76948-NC-RFQ / Training on MCDA - AHP for 8 official in South Korea from National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-06								2019-07-01		2019-12-28	
BT-WMD-76949-NC-RFQ / LULC validation training using GNSS & web based GIS for surveyors, planners and survey engineers (Singapore) for 15 officials from National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2019-06-06								2019-08-01		2020-01-28	
BT-WMD-83781-NC-RFQ / Ex-country(overseas location yet to be finalized) capacity building on Carbon budgeting and allometric equation development for 5 officials from Ugyen Wangchuck Institute for Conservation and Environmental Research	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-06								2019-03-03		2019-08-30	
BT-WMD-83784-NC-RFQ / Ex-country (overseas location yet to be finalized)capacity building on Dendrochronological Software application in tree-ring science for 2 Officials from Ugyen Wangchuck Institute for Conservation and Environmental Research	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-04		2019-08-31	
BT-WMD-86093-NC-RFQ / Workshop on Project Management and Leadership along with field visits at Industrial Advancement Academy of the Philippines in Manila for 10 officials from the SFED and WMD under Department of Forest and Park Services	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-11-24								2019-01-19		2019-07-18	

BT-WMD-86094-NC-RFQ / Institutional visit to Community based forest enterprises initiatives along with field visits in Philippines/ Indonesia/ Myanmar for 3 officials from the Social Forestry & Extension Division under Department of Forest and Park Services	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-27								2019-06-22		2019-12-19	
BT-WMD-88996-NC-RFQ / Workshop on Environmental text book for class 9 and 10 by Rpyal Education Council (REC)	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-20								2019-02-14		2019-08-13	
BT-WMD-89246-NC-DIR / Ex-country (European institute)Capacity building on wood based technology for one officials from Royal Academy for a period of 3 to 6 months	TF / A6108		Post	Direct Selection	Direct			0.00	Pending Implementation					2019-12-01		2019-12-06								2020-01-10		2020-07-08	
BT-WMD-89941-NC-RFQ / Training workshop on record keeping of procurement and budget discussions	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-12-19								2019-02-13		2019-08-12	
BT-WMD-94073-NC-DIR / Ex-country study tour at SK incorporation Co. Limited Bangkok for 4 officials from Samtse Territorial Field Division under Department of Forest and Park Service	TF / A6108		Post	Direct Selection	Direct			0.00	Pending Implementation					2019-01-20		2019-01-25								2019-03-01		2019-08-28	
BT-WMD-92107-NC-DIR / Training on general budget, revenue and public expenditure management through development of multi-face curriculum for one Budget Assistant II under Finance Division, Ministry of Agriculture and Forest at South Asian Institute of Technology, Nepal	TF / A6108		Post	Direct Selection	Direct			0.00	Pending Implementation					2019-02-18		2019-02-23								2019-03-30		2019-09-26	
BT-WMD-95972-NC-RFQ / Consultative meeting with Association of Wood Based Industries, NRDCL, BBPL and Forest Divisions to discuss on guidelines on timber extraction and distribution modalities, issuance of forestry clearance for establishment of WBIs by FRMD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-30								2019-03-27		2019-09-23	

BT-WMD-95974-NC-RFQ / Visit to 6th International Trade Fair for Furniture Production Technologies, Woodworking Machinery, Tools, Fittings, Accessories, Raw Materials and Products at India expo center and Mart, Greater Noida, India from March 13-16 2019	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-13								2019-04-10		2019-10-07	
BT-WMD-95975-NC-RFQ / Visit to ICIMOD Nepal by the field staffs under Tsirang & Dagana Forest Division, Department of Forests & Park Services to learn on forest management and related issues	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-30								2019-03-27		2019-09-23	
BT-WMD-95988-NC-DIR / Ex-country training workshop for Development of a National Wetland inventory framework for Bhutan at Institute for Land, Water and Society (ILWS) in Oxford, UK for 3 officials from WMD, under Department of Forest and Park Services	TF / A6108		Post	Direct Selection	Direct			0.00	Pending Implementation					2019-02-25		2019-03-02								2019-04-06		2019-10-03	
BT-WMD-96021-NC-RFQ / Awareness in-country meeting on forest fire, waste management, climate change and FNCRR 2017 to 20 officials under Mongar Territorial Field Division, under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-02								2019-03-30		2019-09-26	
BT-WMD-96024-NC-RFQ / In-country training on NWFP, SLMP and LFMP for 40 farmers by Mongar Territorial Field Division,under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-06								2019-04-03		2019-09-30	
BT-WMD-96026-NC-RFQ / In-country training on power chainsaw operators for 40 farmers at Themnangbi-Jaibab watershed by Mongar Territorial Field Division,under Deparment of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-06								2019-04-03		2019-09-30	
BT-WMD-96029-NC-RFQ / In-house Public consultation meeting for 35 participant and Printing of management plan for developing LFMP (Forest inventory for assessment of volume, basal area and number of tree per hactare) by Gyelposhing Range Office under Mongar TFD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-06								2019-04-03		2019-09-30	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-136-CS-INDV / consultancy services for REDD+ study	TF / 19030		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2016-06-05		2016-06-26		2016-08-09				2016-09-06		2016-10-06		2016-11-10		2016-12-15		2017-12-15	
BT-WMD-1790-CS-QBS / Consultancy on VES	TF / 19030		Prior	Quality Based Selection	Open - International		0.00	Canceled	2016-09-20		2016-10-11		2016-11-24				2016-12-22		2017-01-21		2017-02-20		2017-03-27		2018-03-27	
BT-WMD-2908-CS-QBS / Hiring of Consultant for work on SESA package	TF / 19030		Prior	Quality Based Selection	Open - International		318,600.00	Signed	2016-10-31		2016-11-21		2017-01-04				2017-02-01		2017-03-03		2017-04-02		2017-05-07		2018-05-07	
BT-WMD-2985-CS-QBS / Consultancy work on National REDD+ Strategy and Action Plan, Benefit Sharing and Fund mobilization	TF / 19030		Prior	Quality Based Selection	Open - International		0.00	Canceled	2016-11-04		2016-11-25		2017-01-08				2017-02-05		2017-03-07		2017-04-06		2017-05-11		2018-05-11	
BT-WMD-4500-CS-QBS / Work package on VES	TF / 19030		Prior	Quality Based Selection	Open - International		214,517.00	Signed	2016-12-13		2016-12-13		2016-12-13				2016-12-13		2016-12-14		2016-12-19		2017-01-16		2018-03-12	
BT-WMD-21286-CS-QCBS / Consultancy on FGRM	TF / 19030		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-07-24		2017-08-14		2017-09-27				2017-10-25		2017-11-24		2017-12-29		2018-02-02		2019-02-02	
WMD/47/2017-2018/06 / Feedback and Grievance Redress mechanism	TF / 19030		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-11-23		2017-12-14		2018-01-27				2018-02-24		2018-03-26		2018-04-30		2018-06-04		2019-06-04	
BT-WMD-52573-CS-FBS / Project Support Officer for REDD+ Secretariat	TF / 19030		Post	Fixed Budget Selection	Open - National		0.00	Canceled	2018-03-09		2018-03-30		2018-05-13				2018-06-10		2018-07-10		2018-08-14		2018-09-18		2019-09-18	
BT-WMD-52598-CS-QBS / Consultancy work on National REDD+ strategy Package	TF / 19030		Post	Quality Based Selection	Open - International		156,838.00	Signed	2018-03-12		2018-04-02		2018-05-16				2018-06-13		2018-07-13		2018-08-12		2018-09-16		2019-09-16	
BT-WMD-89244-CS-QCBS / Hire consultant to conduct cost benefit analysis on Glulam & develop marketing strategies by Royal Academy	TF / A6108		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-12-01		2019-12-22		2020-02-04								2020-03-05		2020-04-09		2020-10-06	
BT-WMD-95517-CS-QCBS / Hiring of consulting firm for the developing the Feedback and Grievance redress Mechanism for REDD+ Program of Bhutan	TF / 19030		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-01-19		2019-02-09		2019-03-25				2019-04-22		2019-05-22		2019-06-26		2019-07-31		2020-07-30	

INDIVIDUAL CONSULTANTS