Public Disclosure Authorized

Public Disclosure Authorized

PROGRAMA NACIONAL DE INNOVACIÓN EN PESCA Y ACUICULTURA
PLAN DE ADQUISICIONES
Año Fiscal 2017-2018 (del 1 de enero 2017 al 30 de junio 2018)
LPI- Licitación Publica Internacional ; LPN-LicitaciónPublica Nacional ;CP-Comparacion de Precios [< 150,000US $]
CD-Contratación directa ; SBCC-Selección basada en Calidad y Costo SBCC;
SBC - Selección Basada en Calidad; SMC - Selección basada en menor costo; SBPF-Selección basada en Presupuesto Fijo; SSF-Selección Basada en una sola fuente;CI- Consultores Individuales
SCC-Selección basada en las calificaciones de los consultores

PROCUREMENT PLAN **Peru : National Program for Innovation in Fisheries and Aquaculture**

General Information

Country: Peru
Banks Approval Date of the Original Procurement Plan: 2017-07-20
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-02-07
Project ID: P155902
GPN Date:
Project Name: National Program for Innovation in Fisheries and Aquaculture
Loan / Credit No: IBRD / 86920
Executing Agency(ies): Ministerio de la Produccion - PRODUCE

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-PRODUCE-18500-NC-RFB / Contratación del Servicio de Agenciamiento de Pasajes Aéreos	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Post	Request for Bids	Open - National	Single Stage - One Envelope		125,963.00	0.00	Pending Implementation					2017-07-10		2017-07-15				2017-08-12		2017-08-17		2017-08-28		2018-12-31	
PE-PRODUCE-18501-NC-RFB / Contratación de Operador Logístico para la ejecución de eventos programados en el marco del Programa durante el 2018	IBRD / 86920	Promoting innovation in the aquaculture subsector Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture Promoting innovation in the fisheries subsector	Post	Request for Bids	Open - National	Single Stage - One Envelope		544,922.46	0.00	Pending Implementation					2018-01-08		2018-01-18				2018-02-02		2018-02-12		2018-02-28		2018-12-31	
PE-PRODUCE-18504-NC-RFB / Contratación del Servicio de Diseño, diagramación, corrección de estilo e impresión de publicaciones	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Post	Request for Bids	Open - National	Single Stage - One Envelope		114,725.00	0.00	Pending Implementation					2017-07-03		2017-07-08				2017-08-07		2017-08-12		2017-08-29		2017-12-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-PRODUCE-18531-CS-QCBS / Contratación de consultoría para el desarrollo de estudios e instrumentos técnicos	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Prior	Quality And Cost-Based Selection	Open - International		529,230.77	0.00	Pending Implementation	2018-01-08		2018-01-23		2018-02-07				2018-03-07		2018-03-17		2018-04-07		2018-04-28		2018-12-31	
PE-PRODUCE-18534-CS-QCBS / Contratación de consultoría para el desarrollo de Planes de Acción por Redes	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Post	Quality And Cost-Based Selection	Open - National		92,307.69	0.00	Pending Implementation	2018-01-08		2018-01-23		2018-02-11				2018-03-11		2018-03-19		2018-04-09		2018-05-05		2018-12-31	
PE-PRODUCE-18535-CS-QCBS / Contratación de consultoría para el desarrollo de estudios estratégicos para la identificación de productos y agentes en clusters	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Post	Quality And Cost-Based Selection	Open - National		129,230.77	0.00	Pending Implementation	2018-01-08		2018-01-23		2018-02-09				2018-03-09		2018-03-17		2018-04-04		2018-05-02		2018-12-31	
PE-PRODUCE-18540-CS-QCBS / Contratación de consultoría para realizar Inteligencia de Mercado aplicado con tecnología	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Prior	Quality And Cost-Based Selection	Open - International		1,120,154.46	0.00	Pending Implementation	2018-01-08		2018-01-23		2018-02-11				2018-03-11		2018-03-21		2018-04-08		2018-05-06		2018-12-31	
PE-PRODUCE-18541-CS-QCBS / Contratación de consultoría para el desarrollo de un sistema de monitoreo y evaluación del SNIPA	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Prior	Quality And Cost-Based Selection	Open - International		615,384.62	0.00	Pending Implementation	2018-01-08		2018-01-23		2018-02-11				2018-03-11		2018-03-21		2018-04-09		2018-05-14		2018-12-31	
PE-PRODUCE-18543-CS-QCBS / Contratación de consultoría para el diseño de herramientas y metodología para levantamiento de información de producción y valor	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Post	Quality And Cost-Based Selection	Open - National		153,846.15	0.00	Pending Implementation	2018-01-08		2018-01-23		2018-02-11				2018-03-11		2018-03-21		2018-04-09		2018-05-05		2018-12-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-PRODUCE-18507-CS-INDV / Contratación de Coordinador de la Unidad de Pesca	IBRD / 86920	Promoting innovation in the fisheries subsector	Post	Individual Consultant Selection	Limited		78,461.54	0.00	Pending Implementation	2017-06-30		2017-07-05		2017-07-15		2017-07-30		2018-12-31	

PE-PRODUCE-18510-CS-INDV / Contratación de Especialista en desarrollo de subproyectos de innovación en pesca	IBRD / 86920	Promoting innovation in the fisheries subsector	Post	Individual Consultant Selection	Open		59,076.92	0.00	Pending Implementation	2017-07-24		2017-08-14		2017-08-24		2017-09-08		2018-12-31	
PE-PRODUCE-18511-CS-INDV / Contratación de Especialista en seguimiento y monitoreo de subproyectos en pesca	IBRD / 86920	Promoting innovation in the fisheries subsector	Post	Individual Consultant Selection	Open		59,076.92	0.00	Pending Implementation	2017-07-31		2017-08-21		2017-08-28		2017-09-15		2018-12-31	
PE-PRODUCE-18513-CS-INDV / Contratación de Especialistas en seguimiento y monitoreo de subproyectos en pesca en las oficinas desconcentradas (Ref. 03 consultores individuales)	IBRD / 86920	Promoting innovation in the fisheries subsector	Post	Individual Consultant Selection	Open		206,769.23	0.00	Pending Implementation	2017-07-24		2017-08-21		2017-09-01		2017-09-15		2018-12-31	
PE-PRODUCE-18515-CS-INDV / Contratación de Coordinador de la Unidad de Acuicultura	IBRD / 86920	Promoting innovation in the aquaculture subsector	Post	Individual Consultant Selection	Limited		78,461.54	0.00	Pending Implementation	2017-07-24		2017-08-21		2017-08-31		2017-09-15		2018-12-31	
PE-PRODUCE-18517-CS-INDV / Contratación de Especialista en desarrollo de subproyectos de innovación en acuicultura	IBRD / 86920	Promoting innovation in the aquaculture subsector	Post	Individual Consultant Selection	Open		59,076.92	0.00	Pending Implementation	2017-07-31		2017-08-21		2017-08-31		2017-09-15		2018-12-31	
PE-PRODUCE-18518-CS-INDV / Contratación de Especialista en seguimiento y monitoreo de subproyectos en acuicultura	IBRD / 86920	Promoting innovation in the aquaculture subsector	Post	Individual Consultant Selection	Open		59,076.92	0.00	Pending Implementation	2017-07-24		2017-08-21		2017-08-31		2017-09-15		2018-12-31	
PE-PRODUCE-18519-CS-INDV / Contratación de Especialistas en seguimiento y monitoreo de subproyectos en acuicultura en las oficinas desconcentradas (Ref: 03 consultores individuales)	IBRD / 86920	Promoting innovation in the aquaculture subsector	Post	Individual Consultant Selection	Open		206,769.23	0.00	Pending Implementation	2017-07-24		2017-08-31		2017-09-11		2017-09-26		2018-12-31	
PE-PRODUCE-18520-CS-INDV / Contratación de Especialista en seguimiento y monitoreo	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Post	Individual Consultant Selection	Open		59,076.92	0.00	Pending Implementation	2017-07-24		2017-08-21		2017-08-31		2017-09-15		2018-12-31	
PE-PRODUCE-18521-CS-INDV / Contratación de Especialista en Evaluación	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Post	Individual Consultant Selection	Open		59,076.92	0.00	Pending Implementation	2017-07-31		2017-08-21		2017-08-31		2017-09-15		2018-12-31	
PE-PRODUCE-18522-CS-INDV / Contratación de consultores individuales para la evaluación y priorización de subproyectos en Pesca - 2018	IBRD / 86920	Promoting innovation in the fisheries subsector	Post	Individual Consultant Selection	Open		145,169.23	0.00	Pending Implementation	2018-04-16		2018-04-21		2018-05-06		2018-06-03		2018-12-31	
PE-PRODUCE-18523-CS-INDV / Contratación de consultores individuales para la evaluación y priorización de subproyectos en Acuicultura - 2018	IBRD / 86920	Promoting innovation in the aquaculture subsector	Post	Individual Consultant Selection	Open		442,301.54	0.00	Pending Implementation	2018-04-23		2018-04-28		2018-05-13		2018-05-30		2018-12-31	
PE-PRODUCE-20806-CS-INDV / Contratación de consultoría para el dimensionamiento de subproyectos y bases para los concursos en pesca	IBRD / 86920	Promoting innovation in the fisheries subsector	Post	Individual Consultant Selection	Open		22,141.85	0.00	Pending Implementation	2018-01-08		2018-01-22		2018-02-06		2018-02-14		2018-08-13	
PE-PRODUCE-20804-CS-INDV / Contratación de consultoría para el diagnóstico, evaluación y diseño de metodologías e intrumentos de fomento de redes en Pesca a nivel local y regional	IBRD / 86920	Promoting innovation in the fisheries subsector	Post	Individual Consultant Selection	Open		22,141.54	0.00	Pending Implementation	2018-01-08		2018-01-24		2018-02-08		2018-02-16		2018-06-16	
PE-PRODUCE-20805-CS-INDV / Contratación de consultoría para el dimensionamiento de subproyectos y bases para los concursos en acuicultura - 2018	IBRD / 86920	Promoting innovation in the aquaculture subsector	Post	Individual Consultant Selection	Open		18,461.54	0.00	Pending Implementation	2018-01-08		2018-01-22		2018-02-06		2018-02-14		2018-04-15	
PE-PRODUCE-20803-CS-INDV / Contratación de consultoría para realizar el diagnóstico, evaluación y diseño de metodologías e intrumentos de fomento de redes en acuicultura a nivel local y regional	IBRD / 86920	Promoting innovation in the aquaculture subsector	Post	Individual Consultant Selection	Open		18,461.54	0.00	Pending Implementation	2018-01-08		2018-01-22		2018-02-06		2018-02-25		2018-06-25	
PE-PRODUCE-47842-CS-CDS / Servicio de Consultoria para el Apoyo a la definicion metodologica de la construccion del sistema de S&E del PNIPA y la formación de gestores sistemicos de innovacion	IBRD / 86920	Strengthening the SNIPA, institutions and policies to improve governance of fisheries and aquaculture	Prior	Direct Selection	Direct		60,370.00	0.00	Pending Implementation	2018-02-06		2018-02-07				2018-02-09		2018-02-28	