Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan** : 19 mai 2015
3. **Date of General Procurement Notice**: 21 Août 2015
4. **Period covered by this procurement plan**: 2015-2016 (18 mois)

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

Expenditure Category	Contract Value (Threshold) (US$)	Procurement Method	Contract Subject to Prior Review
1. Works	≥5,000,000	ICB	All
	<5,000,000	NCB	
	<500,000	Shopping	
	No threshold	Direct Contracting	All
2. Goods	≥500,000	ICB	All
	<500,000	NCB	
	<200,000	Shopping	
	No threshold	Direct Contracting	All

2. **Prequalification**. Bidders for _*Not applicable*_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:**

4. **Reference to (if any) Project Operational/Procurement Manual:**

5. **Any Other Special Procurement Arrangements**:

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive financing and advanced procurement)***

Annex Table 3.1: Simplified Procurement Plan (With Methods and Time Schedule)

a) Goods

1	2	3	4	5	6	7	8	9	10
Ref. No.	**Contract (Description**	**Estim. Amount (US$)**	**Proc. Method**	**Pre-qualific. (yes/no)**	**Dom. Pref. (yes/no)**	**Prior Rev. (yes/no)**	**Expected Bid-Opening Date**	**Start Date**	**Comments**
FDG 1	**Matériels roulants**	**240,000**	**AON**	**No**	**No**	**Yes**	**Dec.2015**	**Feb.2016**	

b) Non-consulting Services

1	2	3	4	5	6	7	8	9	10
Ref. No.	**Contract (Description**	**Estim. Amount (US$)**	**Proc. Method**	**Pre-qualific. (yes/no)**	**Dom. Pref. (yes/no)**	**Prior Rev. (yes/no)**	**Expected Bid-Opening Date**	**Start Date**	**Comments**
APD G1	**Paiement bénéficiaires TMC/ACTP lot1**	**133,585**	**Quotation**	**No**	**No**	**Yes**	**June 2015**	**Aug. 15**	

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Expenditure Category	Contract Value (Threshold) (US$)	Procurement Method	Contract Subject to Prior Review
3. Consulting firms	≥200,000	QCBS, QBS, LCS, FBS, CQS	All contracts
	<200,000	QCBS, QBS, LCS, FBS, CQS	
Individuals	≥100,000	Comparison of 3 CVs	All contracts
	<100,000	Comparison of 3 CVs	
Firms and individuals	No threshold	Single Source	All
Note: All terms of reference regardless of contract value are subject to prior review.			

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $_*200,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

July 9, 2010

3. ***Any Other Special Selection Arrangements:*** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	**Description of Assignment**	**Estimated Cost (US$)**	**Selection Method**	**Prior Review (yes/no)**	**Expected Proposals Submission Date**	**Comments**
CIC1	Dénombrement-ciblage communautaire TMC/ACTP lot1 Vatomandry Mahanoro	109,205	QCBS	Yes	May 2015	
PLA3	Planification ACTP Région Haute Matsiatra	70,000	QCBS	Yes	July 2015	
ENCA1	Encadrement ACTP Vague 1	97,459	QCBS	Yes	Dec.2015	
CONS DGTA 1	Enquêtes PMT pour TMC/ACTP lot1	357,750	QCBS	Yes	June 2015	
CONS DGTA 2	Enquêtes PMT pour TMC/ACTP lot2	511,500	QCBS	Yes	June 2015	
CONS DGTA 3	Enquêtes PMT pour TMC/ACTP lot3	255,750	QCBS	Yes	June 2015	

PROCUREMENT PLAN **Madagascar : Social Safety Net Project**

General Information

Country: Madagascar

Project ID: P149323
Project Name: Social Safety Net Project
Loan / Credit No: IDA / D1450, IDA / 57080
Executing Agency(ies) Intervention Funds for Development, Ministry of Population, Community Nutrition National Program Unit

Banks Approval Date of the Orginal Procurement Plan: 2017-03-22
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-06-12
GPN Date:

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRA13TRINFI7001 / Travaux de construction de l' infrastructure MI1 dans la région Analanjirofo (Toamasina).	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,419.35	39,648.58	Signed					2017-07-24	2017-08-25	2017-07-25	2017-08-25			2017-08-04	2017-09-04	2017-08-14	2017-09-11	2017-08-28	2017-10-10	2017-12-06	
DRA13TRINFI7002 / Travaux de construction de l'infrastructure MI2 dans la région Analanjirofo (Toamasina).	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,419.35	35,816.12	Signed					2017-07-24	2017-08-25	2017-07-25	2017-08-25			2017-08-04	2017-09-04	2017-08-14	2017-09-11	2017-08-28	2017-10-10	2017-12-06	
DRK13MPETR17001 / TRAVAUX DE REHABILITATION DES OUVRAGES VOHITRINDRY ILAKATRA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		41,129.03	37,996.17	Completed					2017-07-13	2017-10-05	2017-07-20	2017-10-05			2017-08-04	2017-10-20	2017-08-07	2017-10-20	2017-08-21	2017-11-10	2017-12-19	2018-04-19
ARA13TRMPE17005 / Travaux de construction infrastructure de base n°05	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17006 / Travaux de construction infrastructure de base n°06	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17007 / Travaux de construction infrastructure de base n°07 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17008 / Travaux de construction infrastructure de base n°08 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17009 / Travaux de construction infrastructure de base n°09 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-08-28		2018-12-11	
ARA13TRMPE17010 / Travaux de construction infrastructure de base n°10 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17011 / Travaux de construction infrastructure de base n°11 post catastrophe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
DRP03TRMPE17007 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE7	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Cancelled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP03TRMPE17006 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE6	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Cancelled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP03TRMPE17005 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE5	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Cancelled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP03TRMPE17003 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE3	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Cancelled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP03TRMPE17004 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE4	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Cancelled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP03TRMPE17002 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Cancelled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP03TRMPE17001 / TRAVAUX DE REHABILITATION EPP POSTENAWO AMBOVOMBE1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Proposals	Limited	Single Stage - One Envelope		42,741.94	0.00	Cancelled					2017-07-26		2017-08-01				2017-08-16		2017-08-17		2017-08-31		2018-12-31	
DRP13TRMPE17001 / TRAVAUX DE RAHABILITATION POST ENAWO EPP AMBOVOMBE CENTRE ET EPP SEVOHPOTY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,483.87	61,209.37	Signed					2017-08-23	2017-09-13	2017-08-25				2017-09-24	2017-09-13	2017-09-26	2017-10-16	2017-10-09	2017-11-21	2018-10-09	
DRP13TRMPE17002 / TRAVAUX DE REHABILITATION POST ENAWO EPP AMPAMATA SUD	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		42,741.94	40,164.95	Signed					2017-08-23	2017-09-13	2017-08-25				2017-09-24	2017-09-13	2017-09-26	2017-10-16	2017-10-09	2017-11-20	2018-10-09	
DRP13TRMPE17003 / TRAVAUX DE REHABILITATION POST ENAWO EPP KOMOMA SOALAVA ET EPP AMPANJOLOKE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,483.87	71,667.24	Signed					2017-08-23	2017-09-13	2017-08-25				2017-09-24	2017-09-13	2017-09-26	2017-10-16	2017-10-09	2017-11-27	2018-10-09	
DRP13TRMPE17004 / TRAVAUX DE REHABILITATION POST ENAWO EPP LAHIMANARA HAUT ET EPP ANDANGORO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,483.87	72,467.42	Signed					2017-08-23	2017-09-13	2017-08-25				2017-09-24	2017-09-13	2017-09-26	2017-10-31	2017-10-09	2017-11-27	2018-10-09	
ARA13TRMPE17001 / Travaux de construction CEG BELAOKA LOKOHO - BELAOKA LOKOHO - ANDAPA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17012 / Travaux de construction/Réhabilitation CSB AMBINANIFAHO - AMBINANIFAHO - ANTALAHA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,216.13	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
ARA13TRMPE17002 / Travaux de construction EPP AMPAPANENA I - ANDRATAMARINA - SAMBAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		42,164.52	0.00	Cancelled					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2018-12-21	
DRP03TRMPE17008 / REHAB EPP ANJATOKA AMBOVOMBE 1	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	49,172.17	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-20	2018-02-13	2018-11-20	
DRP03TRMPE17009 / REHAB EPP AMPAMOLORA AMBOVOMBE 2	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	35,265.46	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-20	2018-02-13	2018-11-20	
DRP03TRMPE17010 / REHAB EPP AMBOASARY I AMBOVOMBE 4	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	48,527.17	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-20	2018-02-13	2018-11-20	
DRP03TRMPE17011 / REHAB EPP ANKALITSANDRAKE AMBOVOMBE 3	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	37,445.98	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-20	2018-02-13	2018-11-20	
DRP03TRMPE17012 / REHAB EPP ANKILIROE AMBOVOMBE 1	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	41,927.02	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-20	2018-03-13	2018-11-20	

DRP83TRMPE17013 / REHAB EPP VOHIBARY AMBOASARY	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	34,283.63	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-21	2018-02-13	2018-11-21	
DRP83TRMPE17014 / REHAB EPP BELAY AMBOASARY 2	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	35,003.15	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-21	2018-02-13	2018-11-21	
DRP83TRMPE17015 / REHAB EPP SOARAVINA LIMBY AMBOASARY 4	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	41,516.29	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-21	2018-02-12	2018-11-21	
DRP83TRMPE17016 / REHAB EPP ANKILIMANARA AMBOASARY 1	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,967.74	34,945.40	Signed					2017-09-28	2017-11-14	2017-10-02				2017-11-02	2017-11-14	2017-11-06	2017-12-18	2017-11-21	2018-02-13	2018-11-21	
DRP13TRMPE18001 / TRAVAUX REPRISES EPP CENTRE ET EPP SEVOHPOTY AMBOVOMBE	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		47,602.52	0.00	Pending Implementation					2018-05-04		2018-05-10				2018-06-11		2018-06-15		2018-07-02		2019-07-02	
ARA13TRMPE17004 / Travaux de reconstruction EPP Ankorabe - CR Ambohimalaza - SAMBAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		10,469.16	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2017-09-05	
ARA13TRMPE17003 / Travaux de construction EPP Mahitsiarongana - CR Ambodivoara - SAMBAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		11,988.04	0.00	Pending Implementation					2017-07-28		2017-07-31				2017-08-15		2017-08-18		2017-09-05		2017-09-05	
DRS13TRMPE1801 / TRAVAUX DE REPRISE RECONSTRUCTION EPP MAHITSARONGANA - CR AMBODIVOARA - SAMBAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		45,245.17	0.00	Pending Implementation					2018-04-25		2018-04-25				2018-05-25		2018-05-28		2018-06-09		2018-09-15	
DRS13TRMPE1802 / TRAVAUX DE REPRISE RECONSTRUCTION EPP ANKORABE - CR AMBOHIMALAZA - SAMBAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		55,325.60	0.00	Pending Implementation					2018-04-25		2018-04-25				2018-05-25		2018-05-28		2018-06-09		2018-09-15	
DRS13TRMPE1701 / Travaux de reconstruction CEG BELACKA LOKOHO - CR BELACKA LOKOHO - District ANDAPA - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		66,418.96	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1702 / Travaux de reconstruction EPP SARAHAMDRANO - CR AMBODIAMPANA - District SAMBAVA - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		56,624.69	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1703 / Travaux de reconstruction EPP AMPAMPAMENA I - CR ANDRATAMARINA - District SAMBAVA - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		67,659.27	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1704 / Travaux de reconstruction Ecole Communautaire ANDALAMAHITSY - CR ANTSIRABE NORD - District VOHEMAR - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		47,035.39	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1705 / Travaux de reconstruction Ecole Communautaire NOSIMBARY - CR TSARABARIA - District VOHEMAR - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		75,988.36	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1706 / Travaux de réhabilitation/reconstruction EPP SAHAMAZAVA - CU ANDAPA - District ANDAPA - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		63,332.95	0.00	Pending Implementation					2017-12-04		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1707 / Travaux de réhabilitation/reconstruction CEG AMPAHANA - CR AMPAHANA - District ANTALAHA - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		71,678.29	0.00	Pending Implementation					2017-12-04		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1708 / Travaux de réhabilitation CEG MAHERIFIDDY - CU ANTALAHA - District ANTALAHA - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		65,080.20	0.00	Pending Implementation					2017-12-04		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1709 / Travaux de réhabilitation EPP AMBATOFISAKA - CU ANTALAHA - District ANTALAHA - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		62,405.47	0.00	Pending Implementation					2017-12-04		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRS13TRMPE1710 / Travaux de réhabilitation/reconstruction CSB AMBINANIFAHO - CR AMBINANIFAHO - District ANTALAHA - Région SAVA	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		56,442.27	0.00	Pending Implementation					2017-12-04		2018-01-15				2018-02-14		2018-02-21		2018-03-12		2018-07-10	
DRK13MPETR18001 / TRAVAUX DE RéHABILITATIONRECONSTRUCTION ECOLE 1 VOHIPENO	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		43,593.75	0.00	Pending Implementation					2018-06-05		2018-06-12				2018-06-27		2018-06-30		2018-07-14		2018-10-12	
DRF13TRMPE18001 / TRAVAUX DE RECONSTRUCTION EPP AMBOHIMAHASOA 01	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		45,125.00	0.00	Pending Implementation					2018-07-31		2018-08-07				2018-08-22		2018-08-25		2018-09-08		2018-12-07	
DRF13TRMPE18002 / TRAVAUX DE RECONSTRUCTION D'UNE ECOLE PRIMAIRE AMBOHIMAHASOA 02	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		45,125.00	0.00	Pending Implementation					2018-07-31		2018-08-07				2018-08-22		2018-08-25		2018-09-08		2018-12-07	
DRT13TRMPE18001 / Travaux de réhabilitation/reconstruction d'une école dans le District d'Antsiranana	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		47,419.35	0.00	Pending Implementation					2018-07-24		2018-07-26				2018-08-10		2018-08-18		2018-08-30		2019-12-13	
DRT13TRMPE18002 / Travaux de réhabilitation/reconstruction d'une école dans le District de Farafaivho	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		47,419.35	0.00	Pending Implementation					2018-07-24		2018-07-26				2018-08-10		2018-08-18		2018-08-30		2019-12-13	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MG-FID-9596-GO-UN / DGP/0127849-1-2 ACQUISITION D VEHICULES PICK UP 4X4	IDA / D1450	Component 2: Strengthening safety net administration, monitoring and social accountability	Prior	UN Agencies (Direct	Direct			203,654.39	211,043.69	Signed					2017-01-29	2017-03-23	2017-02-12	2017-03-24							2017-03-03	2017-03-03	2017-03-03	
A17 / Aquisition of six (06) vehicles 4X4 and twenty three (23) motorcycles	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	UN Agencies (Direct	Direct			360,000.00	270,310.18	Completed					2017-01-12		2017-01-12								2017-02-06	2017-02-06	2017-02-06	2017-10-20
MG-UPNNC-11694-GO-DIR / Acquisition de supplements nutritionnels (250 tonnes de Plumpy Sup)	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct			1,000,000.00	1,238,076.23	Signed					2017-04-11		2017-04-18								2017-06-06	2017-07-27	2018-06-01	
DG11FRMAC17001 / Marché multiples divers divers travaux d'impression pour mesures d'accompagnement	IDA / S7080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,143.58	643.46	Completed							2017-05-06	2017-11-20							2017-05-29	2017-12-11	2017-06-19	2018-01-09

DG11FRMAC17002 / Marché multiples divers outils pour mesures d'accompagnement ACTP (pins, pochette à [illegible]...)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,391.54	0.00	Under Implementation							2017-05-06	2017-05-30							2017-05-29		2017-06-19	
DG20FRINFO17003 / Marché multiples achats matériels informatiques	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,275.35	29,954.89	Under Implementation							2017-05-06	2017-05-12							2017-05-29		2017-06-19	
DG11FRCPS17004 / Marché multiples (Outils de travail et d'identification des CPS)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,212.53	12,826.60	Under Implementation							2017-05-16	2017-09-12							2017-06-09		2017-07-09	
MG-MPPSPF-18168-GO-UN / Fournitures et livraison de deux voitures 4x4 stations wagon,deux voitures 4x4 pick-up, trente motos pour le fonds initial et pour le fonds additionnel	IDA / D1450 IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	UN Agencies (Direct	Direct			275,000.00	154,723.45	Signed						2017-06-15	2017-06-22	2017-06-20	2017-06-27					2017-07-20	2017-06-15	2017-11-24	
A14 FSS COT SMARTPHONE GEOPORTAIL / Acquisition de deux smartphones Géoportail	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation								2018-02-19							2018-04-16		2018-06-15	
A13 FSS ED 1007 PS / Acquisition de 100 tonnes de Plumpy Sup	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct			500,000.00	0.00	Pending Implementation						2018-02-27		2018-03-04							2018-04-13		2018-10-10	
A11 FSS COT PAGNES / Acquisition de pagnes (Outils de communication)	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation								2018-03-11							2018-05-06		2018-11-02	
A17 FSS COT EQT MOB / Acquisition de divers équipements et mobiliers de bureau	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation								2018-03-11							2018-05-06		2018-07-05	
A11 FSS COT RENY MAVITRIKA / Multiplication livrets RENY MAVITRIKA (Supports de communication)	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation								2018-03-06							2018-05-01		2018-10-28	
A11 FSS COT BP / Impression et multiplication de bulletins périodiques (deux numéros)	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation								2018-02-11							2018-04-08		2018-10-05	
A11 FSS COT CALENDRIERS 2019 / Impression et multiplication calendriers 2019	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation								2018-09-21							2018-11-23		2018-12-23	
A6 FSS COT REGISTRE SPC PECMAM / Impression et multiplication registres SPC et PECMAM	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,000.00	0.00	Pending Implementation								2018-02-25							2018-04-22		2018-06-21	
MG-MPPSPF-40473-GO-UN / Acquisition de matériel roulant fournitures et livraison de cinq voiture 4x4 double cabine pick up land crouser	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	UN Agencies (Direct	Direct			185,400.00	0.00	Pending Implementation						2018-01-16		2018-01-17							2018-01-25		2018-04-02	
DG20FRCOMM1801 / Fournitures d'outils de communication - travaux d'impression (autocollant, pochette porte-documents,...)	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,250.00	1,311.87	Signed								2018-03-07	2018-03-15						2018-03-26	2018-04-13	2018-04-25	
DG20FRCOMM1802 / FOURNITURES D'OUTILS DE COMMUNICATION - GOODIES	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		850.00	4,330.86	Signed								2018-03-22	2017-11-22						2018-04-30	2017-12-07	2018-05-30	
DG20FRCOMM1803 / FOURNITURES D'OUTILS DE COMMUNICATION (tee shirt, casquette, gilet...)	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,250.00	0.00	Under Implementation								2018-03-08	2018-03-21						2018-03-31		2018-04-30	
DG20FRCONSINFO1804 / Achat consommables informatiques	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,800.00	0.00	Pending Implementation								2018-05-08							2018-06-02		2018-07-02	
DG20FRANTVIR1805 / Achat antivirus	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,200.00	0.00	Pending Implementation								2018-05-08							2018-05-26		2018-06-25	
DG12FREVEILPE1806 / Achat fournitures de stimulation et éveil petite enfance	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,300.00	0.00	Pending Implementation								2018-05-11							2018-06-07		2018-07-07	
DG12FRJOUEPE1807 / Achat jouets petite enfance	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		38,600.00	0.00	Pending Implementation						2018-05-10		2018-05-11				2018-06-10		2018-06-17	2018-06-27		2018-07-27	
DG12FRAFFTMDH1808 / IMPRESSION AFFICHES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,190.00	0.00	Pending Implementation								2018-06-07							2018-06-19		2018-07-10	
DG11FRBANDMA C1809 / CONFECTION BANDEROLES EN BACHE POUR MESURE D'ACCOMPAGNEMENT TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,176.00	0.00	Pending Implementation								2018-06-12							2018-07-02		2018-08-01	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRF11CFPA17001 / MARCHES MULTIPLES POUR LE PAIEMENT DES BENEFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		2,363.33	17,273.54	Signed					2017-04-18	2017-09-14	2017-04-21	2017-09-14			2017-05-22	2017-09-25	2017-05-25	2017-09-25	2017-06-02	2017-10-03	2019-06-03	
DRF12CFPA17002 / MARCHES MULTIPLES POUR LE PAIEMENT DES BENEFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		8,459.93	0.00	Pending Implementation					2017-06-19		2017-06-21				2017-07-25		2017-07-27		2017-08-10		2019-08-10	
DRT12CFPA17001 / Marché multiple pour paiement des bénéficiaires TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		5,198.00	3,463.83	Signed					2017-05-02	2017-05-16	2017-05-08	2017-05-16			2017-06-07	2017-05-23	2017-06-10	2017-05-30	2017-06-17	2017-08-02	2019-11-30	
DRT12PRPA17001 / Marché multiple pour paiement des bénéficiaires du TMDH (lot 1)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		13,819.00	0.00	Canceled					2017-08-30		2017-09-05				2017-09-15		2017-09-30		2017-10-06		2019-11-30	
DRT12PRPA17002 / Marché multiple pour paiement des bénéficiaires du TMDH (Lot 2)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		10,730.00	0.00	Canceled					2017-08-30		2017-09-05				2017-09-15		2017-09-30		2017-10-06		2019-11-30	
DRF11CFPA18001 / MARCHES MULTIPLES POUR LE PAIEMENT DES BENEFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		2,363.33	0.00	Pending Implementation					2018-04-10		2018-04-15				2018-04-25				2018-05-08		2019-05-08	
DRF12CFPA18001 / MARCHES MULTIPLES POUR LE PAIEMENT DES BENEFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Request for Bids	Limited	Single Stage - One Envelope		7,156.06	0.00	Pending Implementation					2018-02-27		2018-03-04				2018-03-11				2018-03-22		2019-03-22	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRPI93CFAGEX17001 / ENCADREMENT ACT POST CATA RANOPISO REGION ANOSY	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,375.00	0.00	Under Implementation	2017-04-07	2017-05-05	2017-04-14		2017-05-01	2017-05-09							2017-05-10		2017-05-14		2017-06-13	
DRPI93CFAGEX17002 / ENCADREMENT ACT POST CATA ANALAPATSY REGION ANOSY	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,375.00	0.00	Canceled	2017-04-07		2017-04-14		2017-05-01								2017-05-10		2017-05-14		2017-06-13	
DRFI11CFAGEC17001 / MARCHES MULTIPLES ENCADREMENT DES UTB EN ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		10,117.37	0.00	Under Implementation	2017-04-23	2017-09-13	2017-04-30		2017-05-18				2017-06-02		2017-07-03		2017-07-06		2017-07-10		2018-07-10	
DRA13MOINF17001 / Maitrise d'Œuvre des infrastructures N01 et N02 dans la région of Analanjirofo (Toamasina).	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		5,161.29	4,544.55	Signed	2017-05-08	2017-07-05	2017-05-15		2017-05-22	2017-07-05							2017-06-06	2017-07-28	2017-06-13	2017-08-02	2018-12-26	
DRK13CFMO17001 / MAITRISE D'ŒUVRE DES TRAVAUX DE REHABILITATION DES OUVRAGRES VOHITRINDRY ILAKATRA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,870.97	5,215.22	Completed	2017-05-10	2017-06-15	2017-05-10		2017-05-20	2017-07-13			2017-06-04	2017-07-24	2017-06-05	2017-07-25	2017-06-08	2017-08-07	2017-06-15	2017-08-10	2017-12-12	2018-04-19
DRPI93CFBE17001 / MAITRISE D'OEUVRE EPP POST CATA ENAVO AMBOVOMBE 1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		6,774.19	5,600.27	Signed	2017-05-09	2017-06-30	2017-05-10		2017-06-06	2017-06-30			2017-06-21	2017-07-14	2017-06-21	2017-07-17	2017-06-27	2017-07-17	2017-07-07	2017-08-04	2018-12-31	
DRPI93CFBE17002 / MAITRISE D'OEUVRE EPP POSTENAVO AMBOVOMBE2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		9,032.26	7,169.65	Signed	2017-05-09	2017-07-17	2017-05-09		2017-06-06	2017-06-30			2017-06-21	2017-07-14	2017-06-21	2017-07-17	2017-06-27	2017-07-17	2017-07-07	2017-08-07	2018-12-31	
DG11CFAGFDF17001 / Agence chargé de l'élaboration d'un guide pour la formation des formateurs des agences de mise en oeuvre en matière d'approche communautaire et de développement d'affaires dans les activité ACT-P du Projet de Filets Sociaux mis en oeuvre par le FID	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2017-05-12		2017-05-19		2017-06-11								2017-07-25		2017-08-02		2019-04-30	
DG23CFFORMSIG17002 / Formation des personnels du FID sur l'utilisation des SIG	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		693.75	1,580.42	Completed	2017-06-07	2017-06-07	2017-06-14		2017-06-27	2017-08-18							2017-07-17	2017-09-05	2017-07-21	2017-09-13	2017-08-20	2017-10-17
DRT11CFPLAN17001 / Agence de planification chargé du suivi et supervision des chantier, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Canceled	2017-07-18		2017-07-19		2017-08-07								2017-08-27		2017-09-03		2019-04-26	
DRT11CFPLAN17002 / Agence de planification chargé du suivi et supervision des chantiers, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Canceled	2017-07-18		2017-07-19		2017-08-07								2017-08-27		2017-09-03		2019-04-26	
DRT11CFPLAN17003 / Agence de planification chargé du suivi et supervision des chantiers, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Canceled	2017-07-18		2017-07-19		2017-08-07								2017-08-27		2017-09-03		2019-04-26	
DGI11CFPLAT17/01 / FOURNITURE DE SERVICE EN PLATE FORME INTERNET DE COLLECTE DE DONNÉS	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Canceled	2017-07-26		2017-07-28		2017-08-17								2017-09-11		2017-09-15		2018-12-14	
DRK11CFSECCS1702 / Suivi-Evaluation Communautaire, Mis a jours PAMO, Contrôle et Suivi UTB ONILAHY - FENOMBY - BENIHAONANA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		7,419.35	0.00	Canceled	2017-08-21		2017-08-22		2017-09-10				2017-10-08		2017-10-12		2017-10-19		2017-10-29		2020-04-16	
DRK11CFSECCS1703 / Suivi-Evaluation Communautaire, Mis a jours PAMO, Contrôle et Suivi UTB VOHILAVA - AMBOHIMANARIVO MANGAIKA - SAHANAMBOHITRA - AMBORONDRA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		9,677.42	0.00	Canceled	2017-08-21		2017-08-22		2017-09-10				2017-10-08		2017-10-12		2017-10-19		2017-10-29		2020-04-16	
DRK11CFSECCS1704 / Suivi-Evaluation Communautaire, Mis a jours PAMO, Contrôle et Suivi UTB MARIOFARIBHY - MIZILO GARA - FENOARIVO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		7,419.35	0.00	Canceled	2017-08-21		2017-08-22		2017-09-10				2017-10-08		2017-10-12		2017-10-19		2017-10-29		2020-04-16	
DG13CFCIB1701 / Ciblage Enquête Enregistrement bénéficiaires nouvelles communes BETIOKY LOT 1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		3,135.48	0.00	Canceled	2017-09-07		2017-09-07		2017-09-23								2017-10-14		2017-10-27		2017-12-26	
DG13CFCIB1702 / Ciblage Enquête Enregistrement bénéficiaires nouvelles communes VOHIPENO LOT 2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		2,090.32	0.00	Canceled	2017-09-07		2017-09-07		2017-09-23								2017-10-14		2017-10-17		2017-12-16	
MG-MPPSPF-33851-CS-QCBS / Evaluations de procédures du système de paiement et du système de ciblage des programmes (ACTP, TMC et TMDH)	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Quality And Cost-Based Selection	Open - National		60,000.00	0.00	Under Implementation	2017-10-25	2017-10-25	2017-10-26		2017-11-06				2017-11-24		2017-11-28		2017-11-30		2017-12-04		2018-05-14	
MG-MPPSPF-36025-CS-QCBS / Evaluation d'impact aux ménages vulnérables	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Quality And Cost-Based Selection	Open - National		53,000.00	0.00	Pending Implementation	2017-11-08		2017-12-08		2018-01-21				2018-02-18		2018-03-20		2018-04-06		2018-04-23		2019-06-21	
DRT11CFPLAN17004 / Agence de planification chargé de suivi et de supervision de chantier, suivi évaluation communautaire, mise à jour PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		15,000.00	14,243.10	Signed	2017-11-13	2017-05-31	2017-11-14		2017-11-30	2018-01-22			2017-12-28	2018-02-23	2017-12-28	2018-02-27	2018-01-08	2018-03-27	2018-01-18	2018-04-17	2019-04-30	
DRT11CFPLAN17005 / Agence de planification chargé du suivi et supervision des chantiers, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		15,000.00	12,029.98	Signed	2017-11-13	2017-05-31	2017-11-14		2017-11-30	2018-01-22			2017-12-28	2018-02-23	2017-12-28	2018-02-27	2018-01-08	2018-03-27	2018-01-18	2018-04-17	2019-04-30	
DRT11CFPLAN17006 / Agence de planification chargé du suivi et supervision des chantiers, suivi évaluation communautaire, mise à jour des PAMO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		15,000.00	0.00	Canceled	2017-11-13	2017-05-31	2017-11-14		2017-11-30	2018-01-22			2017-12-28	2018-02-23	2017-12-28	2018-02-27	2018-01-08	2018-03-09	2018-01-18		2019-04-30	
DRT11CFSEN1701 / Agence de sensibilisation	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		21,564.13	0.00	Canceled	2017-11-17		2017-11-24		2017-12-11								2018-01-03		2018-01-11		2019-05-31	
DRA11CFSEN1701 / Agence de Sensibilisation ACTP Vatomandry	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		20,584.64	0.00	Pending Implementation	2017-11-17		2017-11-24		2017-12-11								2018-01-03		2018-01-11		2019-05-31	
DRK11CFAGEC17001 / COLLECTE DE DONNÉS ET ENCADREMENT UTB FENOARIVO II ET MIZILO GARA MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		64,516.13	30,964.76	Signed	2017-11-28	2018-01-03	2017-11-29		2017-12-18	2018-01-05			2018-01-08	2018-01-20	2018-01-12	2018-02-07	2018-01-16	2018-03-18	2018-01-21	2018-04-13	2020-01-21	
DRK11CFAGEC17002 / COLLECTE DE DONNÉS ET ENCADREMENT UTB MARIOFARIBHY MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		32,258.06	0.00	Under Implementation	2017-11-28		2017-11-29		2017-12-18				2018-01-08		2018-01-12		2018-01-16		2018-01-21		2020-01-21	

DRK12CFAGEC17001 / MARCHE MULTIPLE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		4,356.33	0.00	Canceled	2017-12-03		2017-12-04		2018-01-05				2018-01-26		2018-01-30		2018-02-03		2018-02-08		2020-02-08	
DRK12CFAGEC17002 / MARCHE MULTIPLE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		5,576.44	0.00	Canceled	2017-12-03		2017-12-04		2018-01-05				2018-01-26		2018-01-30		2018-02-03		2018-02-08		2020-02-08	
DRU11CFAGEC001 / ACTP Encadrement marché multiples UTB 06 Antsoha	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		14,696.97	11,730.49	Signed	2017-11-29	2017-10-25	2017-12-14		2017-12-20	2017-11-13			2018-01-10	2017-11-28	2018-01-13	2017-12-01	2018-01-23	2018-02-06	2018-01-30	2018-03-09	2020-01-30	
DRF11CFAGEC18001 / MARCHE MULTIPLE AGENCE D'ENCADREMENT ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		10,117.37	0.00	Pending Implamentation	2018-03-11		2018-04-01		2018-05-16				2018-05-31		2018-06-02		2018-06-06		2018-06-10		2019-06-10	
DRF13PCAGEX18001 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT1 - Ifanadiana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	648.14	Completed	2018-01-16	2018-01-15	2018-01-17		2018-01-19	2018-01-16							2018-02-02	2018-01-18	2018-02-07	2018-01-18	2018-02-28	2018-02-16
DRF13PCAGEX18002 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT2 - Ifanadiana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Canceled	2018-01-16	2018-01-15	2018-01-17		2018-01-19	2018-01-18							2018-02-02	2018-01-18	2018-02-07		2018-02-28	
DRF11CFSENS18001 / AGENCE DE SENSIBILISATION ACTP ISANDRA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		22,975.07	0.00	Canceled	2018-01-16		2018-01-17		2018-01-24								2018-02-12		2018-02-19		2019-02-19	
DRT13CFAGEX1801 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 1, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	362.71	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1802 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 2, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	362.71	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1803 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 3, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	362.71	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRA13CFAGEX18001 / LOT 1 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST BRICKAVILLE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		16,591.05	1,741.78	Completed	2018-01-17	2018-01-14	2018-01-17		2018-01-17	2018-01-15							2018-02-02	2018-01-16	2018-02-07	2018-01-17	2018-02-28	2018-02-19
DRA13CFAGEX18002 / LOT 2 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST TOAMASINA II	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		12,442.25	1,189.19	Completed	2018-01-17	2018-01-14	2018-01-17		2018-01-17	2018-01-14							2018-02-02	2018-01-16	2018-02-07	2018-01-17	2018-02-28	2018-03-06
DRA13CFAGEX18003 / LOT 3 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST TOAMASINA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		16,589.67	1,577.47	Completed	2018-01-17	2018-01-14	2018-01-17		2018-01-17	2018-01-14							2018-02-02	2018-01-16	2018-02-07	2018-01-17	2018-02-28	2018-02-19
DRA13CFAGEX18004 / LOT 4 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST TOAMASINA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		16,589.67	1,624.03	Completed	2018-01-17	2018-01-14	2018-01-17		2018-01-17	2018-01-14							2018-02-02	2018-01-16	2018-02-07	2018-01-17	2018-02-28	2018-03-06
DRA13CFAGEX18005 / LOT 5 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 04 FKT DIST TOAMASINA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		16,589.67	1,561.19	Completed	2018-01-17	2018-01-14	2018-01-17		2018-01-17	2018-01-15							2018-02-02	2018-01-16	2018-02-07	2018-01-17	2018-02-28	2018-03-07
DRA13CFAGEX18006 / LOT 6 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 03 FKT DIST TOAMASINA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		12,442.25	1,197.21	Completed	2018-01-17	2018-01-14	2018-01-17		2018-01-17	2018-01-15							2018-02-02	2018-01-16	2018-02-07	2018-01-17	2018-02-28	2018-02-15
DRA13CFAGEX18007 / LOT 7 ENCADREMENT - PAIEMENT ACT POST CATASTROPHE DES 03 FKT DIST TOAMASINA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		12,442.25	1,217.56	Completed	2018-01-17	2018-01-14	2018-01-17		2018-01-17	2018-01-15							2018-02-02	2018-01-16	2018-02-07	2018-01-17	2018-02-28	2018-02-15
DRT13CFAGEX1804 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 4, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	362.71	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1805 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 5, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	366.91	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1806 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 6, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	366.91	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1807 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 7, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	373.05	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1808 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 8, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	367.51	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1809 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 9, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	380.35	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1810 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 10, Antananarivo Renivohitra	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	380.35	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1811 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 1, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	380.35	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1812 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 2, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	380.35	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1813 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 3, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	374.26	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1814 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 4, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	374.26	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1815 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 5, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	374.26	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	

DRT13CFAGEX1816 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 5, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	374.26	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1817 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 7, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	372.74	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1818 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 8, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	372.74	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1819 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 9, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	372.74	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1820 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 10, Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	372.90	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1821 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 1, Andaixibe	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	402.86	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1822 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 1, Morarnanga	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	402.86	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRT13CFAGEX1823 / Encadrement et paiement des bénéficiaires de l'ACT post catastrophe dans le Fokontany 2, Morarnanga	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	402.86	Signed	2018-01-17	2018-01-11	2018-01-17		2018-01-17	2018-01-12							2018-02-02	2018-01-15	2018-02-07	2018-01-15	2018-02-28	
DRK13CFAGEX18001 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT1 - MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18002 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT2 - MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18003 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT3 - VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18004 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT4 - VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18005 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT5 - MANANJARY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DRK13CFAGEX18006 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT6 - MANANJARY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-01-19		2018-01-19		2018-01-19								2018-02-04		2018-02-09		2018-02-20	
DG20CFFEXC1801 / Formation en Excel avancé DRS	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Under Implementation	2018-02-01	2018-03-28	2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1802 / Formation en Excel avancé DRA	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Under Implementation	2018-02-01	2018-03-28	2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1803 / Formation en excel avancé DRT et DG	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Under Implementation	2018-02-01	2018-03-28	2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-03	
DG20CFFEXC1804 / Formation en excel avancé DRF	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Under Implementation	2018-02-01	2018-03-28	2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1805 / Formation en excel avancé DRK	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Under Implementation	2018-02-01	2018-03-28	2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1806 / Formation en excel avancé DRU	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Under Implementation	2018-02-01	2018-03-28	2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFEXC1807 / Formation en excel avancé DRP	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		1,109.25	0.00	Under Implementation	2018-02-01	2018-03-28	2018-02-06		2018-02-24								2018-02-27		2018-03-02		2018-03-17	
DG20CFFPORT1809 / Formation en gestion de portefeuille d'activités	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		9,317.73	0.00	Under Implementation	2018-02-07	2018-03-28	2018-02-12		2018-03-06								2018-03-09		2018-03-14		2018-04-13	
DG20CFRECDG1811 / CABINET EN CHARGE DU RECRUTEMENT D'UN DIRECTEUR GENERAL	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Quality And Cost-Based Selection	Open - National		2,580.65	0.00	Under Implementation	2018-01-30	2017-09-19	2018-01-30		2018-01-30	2017-12-08			2018-01-30	2018-01-09	2018-02-01	2018-03-14	2018-02-16		2018-03-02		2018-04-01	
DRT13CFAGEX1824 / Encadrement et paiement des bénéficiaires de l'ACT post cata dans le Fokontany 1 à Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	364.53	Signed	2018-02-27	2018-02-23	2018-02-27		2018-02-28	2018-02-26							2018-03-03	2018-03-02	2018-03-10	2018-03-02	2018-03-31	
DRT13CFAGEX1825 / Encadrement et paiement des bénéficiaires de l'ACT post cata dans le Fokontany 2 à Antananarivo Atsimondrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	364.53	Signed	2018-02-27	2018-02-23	2018-02-27		2018-02-28	2018-02-26							2018-03-03	2018-03-02	2018-03-10	2018-03-02	2018-03-31	
DRF13FCAGEX18003 / ENCADREMENT - PAIEMENT ACT Post Catastrophe FKT 8 AMBALAVAO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	3,987.72	Completed	2018-02-28	2018-02-22	2018-02-28		2018-03-01	2018-02-27							2018-03-04	2018-02-27	2018-03-10	2018-02-28	2018-03-31	2018-03-23
DRF13FCAGEX18004 / ENCADREMENT -PAIEMENT ACT Post Catastrophe FKT 9 Ambalavao	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Canceled	2018-02-28		2018-02-28		2018-03-01								2018-03-04		2018-03-10		2018-03-31	
DG13CFAGEX1801 / ENCADREMENT PAIEMENT ACT POST CATASTROPHE 3 COMMUNES MAHAJANGA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		12,442.26	1,149.03	Signed	2018-03-01	2018-02-23	2018-03-02		2018-03-07	2018-03-28							2018-03-08	2018-03-05	2018-03-10	2018-03-08	2018-09-06	

DRK11CFSECCS1701 / Suivi-Evaluation Communautaire,Mis à jour PAMO, côtrole et suivi UTB VATANA-MITANTY OUEST-VOHIBOATAVO-AMBALAROKA AMBOHITROVA-MAROFARIHY-MIZILO GARA-FENOARIVO-VOHILAVA-AMBOHIMANARIVO MANGAIKA-SAHANABOHITRA-AMBORONDRA-ONILAHY FENOMBY-BENIHAONANA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		34,193.54	0.00	Under Implementation	2017-08-21		2017-08-22		2017-09-10				2017-10-08		2017-10-12		2017-10-19		2017-10-29		2020-04-16	
DRK13CFAGEX18007 / ENCADREMENT - PAIEMENT ACT Post Catastrophe FKT6 - Farafangana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-03-01		2018-03-01		2018-03-01								2018-03-17		2018-03-22		2018-04-02	
DRK13CFAGEX18008 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT7 - Farafangana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-03-01		2018-03-01		2018-03-01								2018-03-17		2018-03-22		2018-04-02	
DRK13CFAGEX18009 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT8 - Vangaindrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-03-01		2018-03-01		2018-03-01								2018-03-17		2018-03-22		2018-04-02	
DRK13CFAGEX18010 / ENCADREMENT - PAIEMENT ACT Post catastrophe FKT9 - Vangaindrano	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Under Implementation	2018-03-01		2018-03-01		2018-03-01								2018-03-17		2018-03-22		2018-04-02	
DRA11CFAGEC18001 / REPRISE ENCADREMENT ACTP UTB TANAMBAO VAHATRAKAKA- LOT 7 - DISTRICT VATOMANDRY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		16,569.33	8,508.26	Signed	2018-03-04	2018-03-02	2018-03-04		2018-03-05	2018-03-06			2018-04-02	2018-03-28	2018-04-03	2018-03-28	2018-04-08	2018-04-10	2018-04-14	2018-05-07	2019-06-30	
DRA11CFAGEC18002 / REPRISE ENCADREMENT ACTP UTB SAHAMATEVINA - LOT 3 - DISTRICT VATOMANDRY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		17,442.67	10,451.31	Signed	2018-03-04	2018-03-02	2018-03-04		2018-03-05	2018-03-06			2018-04-02	2018-03-28	2018-04-03	2018-03-28	2018-04-08	2018-04-10	2018-04-14	2018-05-07	2019-06-30	
DRA11CFAGEC18003 / REPRISE ENCADREMENT ACTP UTB AMPANALANA - UTB AMBALAVOLO - LOT 4 - DISTRICT VATOMANDRY	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		28,899.30	14,286.57	Signed	2018-03-04	2018-03-02	2018-03-04		2018-03-05	2018-03-06			2018-04-02	2018-03-28	2018-04-03	2018-03-28	2018-04-08	2018-04-10	2018-04-15	2018-05-07	2019-06-30	
DG13CFAGEX1802 / ENCADREMENT PAIEMENT ACT POST CATASTROPHE ANKATAFAHELY CU AMBANJA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Canceled	2018-03-15		2018-03-16		2018-03-21								2018-03-22		2018-03-24		2018-04-23	
DG13CFAGEX1803 / ENCADREMENT PAIEMENT ACT POST CATA TANAMBAO V CU AMBANJA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Canceled	2018-03-15		2018-03-16		2018-03-21								2018-03-22		2018-03-24		2018-04-23	
DG13CFAGEX1804 / ENCADREMENT PAIEMENT ACT POST CATA BEGAVO I CU AMBANJA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	1,532.04	Signed	2018-03-15	2018-03-16	2018-03-16		2018-03-21	2018-03-20							2018-03-22	2018-03-20	2018-03-24	2018-03-20	2018-04-23	
DG13CFAGEX1805 / ENCADREMENT PAIEMENT ACT POST CATA BEGAVO II CU AMBANJA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		4,147.42	0.00	Canceled	2018-03-15		2018-03-16		2018-03-21								2018-03-22		2018-03-24		2018-04-23	
DRP81CFAGEE18001 / ENCADREMENT REPRISE AGEE TMNC TRANOVAHO BELOHA	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		43,932.00	0.00	Pending Implementation	2018-04-25		2018-04-25		2018-04-25								2018-05-02		2018-05-03		2019-12-31	
DRU11CFAGSEN18001 / ACT-F Agence de Sensibilisation des UTB dans le district d'Ankazoabo	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		9,600.00	0.00	Canceled	2018-04-28		2018-05-01		2018-06-03								2018-07-06		2018-07-19		2019-12-31	
ARA13CFMO17001 / Maîrise d'Suvre CEG BELAOKA LOKOHO - CR BELAOKA LOKOHO - ANDAPA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		2,593.10	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17002 / maîrise d'Suvre travaux EPP SARAHANDRANO - CR AMBODIAMPANA - SAMBAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		2,593.10	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17003 / maîrise d'Suvre EPP MAHITSIARONGANA - CR AMBODIVOARA - SAMBAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		2,593.10	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17004 / maîrise d'Suvre EPP ANKORABE - CR AMBOHIMALAZA - SAMBAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		2,593.10	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17005 / maîrise d'Suvre EPP AMPAMPAMENA I - CR ANDRATAMARINA - SAMBAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		2,593.10	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17006 / maîrise d'Suvre ECOLE COMMUNAUTAIRE ANDALAMAHITSY - CR ANTSIRABE NORD - VOHEMAR	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		2,593.10	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17007 / maîrise d'Suvre ECOLE COMMUNAUTAIRE NOSIMBARY - CR TSARABARIA - VOHEMAR	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		2,593.10	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17008 / maîrise d'Suvre EPP SAHAMAZAVA - CU ANDAPA - ANDAPA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,806.90	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17009 / maîrise d'Suvre CEG AMPAHANA - CR AMPAHANA - ANTALAHA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,806.90	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17010 / maîrise d'Suvre CEG MAHERIFODY - CU ANTALAHA - ANTALAHA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		4,146.55	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17011 / maîrise d'Suvre EPP AMBATOFISAKA - CU ANTALAHA - ANTALAHA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		4,064.48	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
ARA13CFMO17012 / maîrise d'Suvre CSB AMBINANIFAHO - CR AMBINANIFAHO - ANTALAHA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		3,791.38	0.00	Pending Implementation	2017-05-24		2017-05-24		2017-05-25				2017-06-09		2017-06-10		2017-06-14		2017-06-23		2018-09-23	
DRK11CFAGSEN18001 / ACTP Agence de sensibilisation district Manakara	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		26,758.24	0.00	Canceled	2018-04-30		2018-04-30		2018-05-21				2018-06-05		2018-06-08		2018-07-14		2018-07-27		2020-01-23	
DRK11CFAGEC18001 / COLLECTE DE DONNEES ET ENCADREMENT UTB AMBOHIMANARIVO MANGAIKA UTB VATANA - UTB VOHILAVA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		57,096.77	0.00	Pending Implementation	2018-06-05		2018-06-06		2018-06-25				2018-07-16		2018-07-20		2018-07-24		2018-07-29		2019-01-05	
DRK13CFMO18001 / MAÎTRISE D' OEUVRE TRAVAUX DE RÉABILITATION D' UN ECOLE A VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Least Cost Selection	Open - National		4,843.75	0.00	Pending Implementation	2018-06-05		2018-06-05		2018-06-15				2018-06-30		2018-07-01		2018-07-04		2018-07-11		2018-12-08	
DRF13CFMO18001 / MAITRISE D'OEUVRE POUR LA RECONSTRUCTION DES ECOLES DISTRICT AMBOHIMAHASOA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Quality And Cost-Based Selection	Open - National		4,750.00	0.00	Pending Implementation	2018-06-06		2018-06-11		2018-06-27				2018-07-12		2018-07-13		2018-07-23		2018-07-30		2018-11-27	

DRT13CFMO18001 / Maîtrise d'Ouvre des travaux de réhabilitation/reconstruction d'une école dans le District d'Antsiranana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		2,580.65	0.00	Pending Implementation	2018-06-12		2018-06-12		2018-06-18								2018-06-29		2018-07-05		2019-12-13	
DRT13CFMO18002 / Maîtrise d'Ouvre des travaux de réhabilitation/reconstruction d'une école dans le District de Farafangana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		2,580.65	0.00	Pending Implementation	2018-06-12		2018-06-12		2018-06-18								2018-06-29		2018-07-05		2019-12-13	
DG20CFFORMGRH1814 / FORMATION EN GESTION DES RESSOURCES HUMAINES	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		745.00	0.00	Pending Implementation	2018-06-10		2018-06-13		2018-07-07								2018-07-22		2018-07-29		2018-08-28	
DG20CFFORMFINPUB1815 / FORMATION EN FINANCE PUBLIQUE	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Consultant Qualification Selection	Open - National		745.00	0.00	Pending Implementation	2018-06-10		2018-06-13		2018-07-07								2018-07-22		2018-07-29		2018-08-28	
DG11CFENQML1818 / ENQUETE EMPLOI DU TEMPS DES MERES LEADERS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2018-06-11		2018-06-14		2018-06-27								2018-07-07		2018-07-12		2018-08-11	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DRU12CICMP17001 / Complémentation enregistrement bénéficiaires TMDH Betioky C01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRF12CICMP17001 / COMPLEMENTATION ENREGISTREMENT BENEFICIAIRES TMDH AMBOHIMAHASOA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		968.56	576.99	Completed	2017-04-11	2017-05-02	2017-05-03	2017-05-31	2017-05-09	2017-06-23	2017-05-15	2017-07-04	2017-06-29	2017-11-30
DRT12CICMP17001 / Complémentation enregistrement bénéficiaires TMDH du District de Farafangana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	787.85	Signed	2017-04-11	2017-04-10	2017-05-03		2017-05-09	2017-06-12	2017-05-15	2017-06-12	2017-06-29	
DRA12CICMP17001 / Complémentation enregistrement bénéficiaire TMDH TOAMASINA et MAHANORO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	576.60	Completed	2017-04-11	2017-04-11	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRK12CICMP17001 / COMPLEMENT ENREGISTREMENT TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Under Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17002 / complémentation enregistrement bénéficiaires TMDH TOAMASINA II et MAHANORO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	610.62	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRF12CICMP17002 / COMPLEMENTATION ENREGISTREMENT BENEFICIAIRES TMDH AMBOHIMAHASOA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		968.56	467.35	Completed	2017-04-11	2017-05-02	2017-05-03	2017-07-01	2017-05-09	2017-07-03	2017-05-15	2017-07-04	2017-06-29	2017-11-30
DRT12CICMP17002 / Complémentation enregistrement bénéficiaires TMDH du District de Farafangana	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	748.17	Signed	2017-04-11	2017-04-10	2017-05-03		2017-05-09	2017-06-12	2017-05-15	2017-06-12	2017-06-29	
DRF12CICMP17003 / COMPLEMENTATION ENREGISTREMENT BENEFICIAIRES TMDH AMBOHIMAHASOA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		968.56	464.25	Completed	2017-04-11	2017-05-02	2017-05-03	2017-05-31	2017-05-09	2017-06-23	2017-05-15	2017-07-04	2017-06-29	2017-11-26
DRK12CICMP17002 / COMPLEMENTATION ENREGISTREMENT TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Under Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
MG-MPPSPF-10539-CS-CDS / C/723/MPSD Appui ciblage communautaire	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct		16,000.00	0.00	Under Implementation	2016-09-16		2016-11-23	2016-11-16			2016-12-23		2017-01-26	
DRA12CICMP17003 / complémentation enregistrement bénéficiaires TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	583.03	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA12CICMP17004 / Complémentation enregistrement bénéficiare TMDH Toamasinall et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	733.54	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRU12CICMP17002 / Complémentation enregistrement bénéficiaires TMDH Betioky C02	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17005 / Complémentation enregistrement bénéficiaires TMDH Toamasinall et Mahanoto	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	648.44	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRU12CICMP17004 / Complémentation enregistrement bénéficiaires TMDH Betioky C04	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17006 / Complémentation enregistrement bénéficiare TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	644.57	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRU12CICMP17005 / Complémentation enregistrement bénéficiaires TMDH Betioky C05	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.72	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17007 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	666.63	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRU12CICMP17003 / Complémentation enregistrement bénéficiaires TMDH Betioky C03	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		754.12	0.00	Pending Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRA12CICMP17008 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	661.09	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA12CICMP17009 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	642.20	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA12CICMP17010 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	673.07	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-27	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA12CICMP17011 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	514.63	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-28	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14
DRA12CICMP17012 / Complémentation enregistrement bénéficiaire TMDH Toamasina II et Mahanoro	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		645.76	597.96	Completed	2017-04-11	2017-04-10	2017-05-03	2017-04-27	2017-05-09	2017-05-23	2017-05-15	2017-06-07	2017-06-29	2017-09-14

DRK12CICMP17003 / COMPLEMENTATION DES BENEFICIAIRES TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Under Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRK12CICMP17004 / COMPLEMENTATION ENREGISTREMENT TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,016.04	0.00	Under Implementation	2017-04-11		2017-05-03		2017-05-09		2017-05-15		2017-06-29	
DRT12CICMP17003 / Complémentation enregistrement bénéficiaires TMDH du District de Farafaivo	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	762.67	Signed	2017-04-11	2017-04-10	2017-05-03		2017-05-09	2017-06-12	2017-05-15	2017-06-12	2017-06-29	
DRT12CICMP17004 / Complémentation enregistrement bénéficiaires TMDH du District de Farafaivo	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	773.52	Signed	2017-04-11	2017-04-10	2017-05-03		2017-05-09	2017-06-12	2017-05-15	2017-06-12	2017-06-29	
DRT12CICMP17005 / Complémentation enregistrement bénéficiaires TMDH du District de Farafaivo	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		782.16	751.44	Signed	2017-04-11	2017-04-10	2017-05-03		2017-05-09	2017-06-12	2017-05-15	2017-06-12	2017-06-29	
MG-UPNNC-11703-CS-CDS / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct		750,000.00	0.00	Under Review	2017-04-12		2017-04-22				2017-06-26		2019-06-16	
MG-UPNNC-11931-CS-INDV / Consultant individual chargé de l'élaboration et de la mise à jour du Manuel des Opérations (MANOP)	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Limited		5,000.00	3,797.52	Signed	2017-04-07	2017-06-30	2017-04-12	2017-05-17	2017-04-26	2017-07-01	2017-05-17	2017-07-01	2017-06-06	
DRF12CISA17001 / SAISIE SUR BASE DE DONNÉS LES INFORMATIONS SUR LES MÉNAGES BENEFICIAIRES EN TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,366.22	Completed	2017-04-18	2017-05-09	2017-04-20	2017-06-15	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	2018-01-16
DRF12CISA17002 / SAISIE DANS LA BASE DE DONNÉS LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,365.16	Signed	2017-04-18	2017-05-15	2017-04-20	2017-05-30	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	
DRF12CISA17003 / SAISIE DANS LA BASE DE DONNÉS LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,370.21	Completed	2017-04-18	2017-05-09	2017-04-20	2017-06-15	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	2018-01-16
DRF11CISA17001 / SAISIE DANS LA BASE DE DONNÉS LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,353.05	Signed	2017-04-18	2017-05-15	2017-04-20	2017-05-30	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	
DRF11CISA17002 / SAISIE DANS LA BASE DE DONNÉS LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	3,089.48	Signed	2017-04-18	2017-05-09	2017-04-20	2017-05-30	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	
DRF11CISA17003 / SAISIE DANS LA BASE DE DONNÉS LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	1,366.85	Signed	2017-04-18	2017-05-09	2017-04-20	2017-06-15	2017-05-18	2017-06-16	2017-05-24	2017-06-21	2017-12-31	
DRK12CISA17001 / SAISIE DANS LA BASE DE DONNÉS LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Under Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05		2017-12-31	
DRK12CISA17002 / SAISIE DANS LA BASE DE DONNÉS LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Under Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05		2017-06-25	
DRK11CISA17001 / SAISIE DANS LA BASE DE DONNÉS LES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Under Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05		2017-12-31	
DRK11CISA17002 / SAISIE DANS LA BASE DE DONNÉS DES INFORMATIONS CONCERNANT LES MÉNAGES BÉNÉFICIAIRES ACTP MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	0.00	Under Implementation	2017-04-25		2017-05-17		2017-05-27		2017-06-05		2017-12-31	
DRA12CISA17001 / Saisie des Registres de coresponsabilité et Mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.99	Signed	2017-04-28	2017-04-26	2017-05-20		2017-05-26	2017-10-10	2017-06-01	2017-10-10	2018-01-01	
DRA12CISA17002 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.99	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-09	2017-05-26	2017-10-10	2017-06-01	2017-10-10	2017-12-31	
DRA12CISA17003 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.99	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-09	2017-05-26	2017-10-10	2017-06-01	2017-10-10	2017-12-31	
DRA12CISA17004 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.99	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-09	2017-05-26	2017-10-10	2017-06-01	2017-10-10	2017-12-31	
DRA12CISA17005 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.99	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-09	2017-05-26	2017-10-10	2017-06-01	2017-10-10	2017-12-31	
DRA12CISA17006 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.99	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-09	2017-05-26	2017-10-10	2017-06-01	2017-10-10	2017-12-31	
DRA12CISA17007 / Saisie des registres de coresponsabilité et mise à jour des données des ménages bénéficiaires sur MIS TMDH.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,166.67	416.99	Signed	2017-04-28	2017-04-26	2017-05-20	2017-10-09	2017-05-26	2017-10-10	2017-06-01	2017-10-10	2017-12-31	
DRT11CISA17001 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	1,389.96	Signed	2017-04-27	2017-04-26	2017-05-19		2017-05-30	2017-08-07	2017-06-04	2017-08-23	2019-05-31	
DRT11CISA17002 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	1,111.97	Signed	2017-04-27	2017-04-26	2017-05-19		2017-05-30	2017-08-11	2017-06-04	2017-08-23	2019-05-31	
DRT11CISA17003 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	1,111.97	Signed	2017-04-27	2017-04-26	2017-05-19		2017-05-30	2017-08-07	2017-06-04	2017-08-23	2019-05-31	
DRT11CISA17004 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	1,111.97	Signed	2017-04-27	2017-04-26	2017-05-19		2017-05-30	2017-08-07	2017-06-04	2017-08-23	2019-05-31	

DRT11CISA17005 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	1,111.97	Signed	2017-04-27	2017-04-26	2017-05-19		2017-05-30	2017-08-10	2017-08-04	2017-08-23	2019-05-31	
DRT11CISA17006 / Opérateur de saisie : saisie des fiches de présence et traitement sur MIS	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,250.00	1,297.30	Signed	2017-04-27	2017-04-26	2017-05-19		2017-05-30	2017-08-14	2017-08-04	2017-08-23	2019-05-31	
C-723-MP23 / Appui ciblage Communautaire en vue de l'évaluation d'impacts de l'ACTP (Cabinet Mitsinjo)	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct		16,000.00	25,608.96	Completed	2016-09-16	2017-04-28	2016-11-23	2016-11-16			2016-12-23	2016-12-23	2017-01-26	2017-03-16
MG-UPNNC-16399-CS-INDV / Consultant Individuel chargé de l'élaboration du Manuel d'Exécution du Projet Filets Sociaux de Sécurité	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Under Implementation	2017-06-07	2017-06-30	2017-06-21	2017-04-21	2017-07-12	2017-07-10	2017-08-16		2017-11-14	
MG-UPNNC-16432-CS-INDV / Appui la mise en place (conception et formation) du système de collecte de données	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2017-06-12	2017-06-11	2017-06-19	2017-08-12	2017-07-17	2017-08-24	2017-08-14		2017-12-12	
DRU12CISA1001 / saisie des enregistrement TMDH opérateur de saisie	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		900.00	184.90	Under Implementation	2017-05-31	2017-06-08	2017-06-05	2017-06-23	2017-06-27	2017-07-06	2017-08-01		2018-01-28	
DRU12CISA17002 / SAISIE DES ENREGISTREMENTS TMDH OPERATEUR DE SAISIE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		900.00	184.90	Under Implementation	2017-05-31	2017-06-09	2017-06-05	2017-06-23	2017-06-27	2017-06-23	2017-08-01		2018-01-28	
DRU12CISA17003 / Saisie des enregistrements TMDH opérateur de saisie	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		900.00	185.18	Under Implementation	2017-05-31	2017-06-08	2017-06-05	2017-06-23	2017-06-27	2017-07-06	2017-08-01		2018-01-28	
DRU12CISA17004 / Saisie des enregistrements TMDH opérateur de saisie	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		900.00	185.18	Signed	2017-05-31	2017-06-09	2017-06-05	2017-07-28	2017-06-27	2017-07-06	2017-08-01	2017-08-07	2018-01-28	
A4-APM AMBOVOMBE / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet APM-AMBOVOMBE	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		54,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-SAF FJKM AMBOVOMBE / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet SAF/FJKM-AMBOVOMBE	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		47,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-AMPELA MITRACKE AMBOVOMBE / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet AMPELA MITRACKE-AMBOVOMBE	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		47,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-RENY SAMBATRA AMBOVOMBE / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet RENY SAMBATRA-AMBOVOMBE	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		45,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-FMF TSIHOMBE / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet FMF-TSIHOMBE	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		52,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-SATRAHA TSIHOMBE / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet SATRAHA-TSIHOMBE	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		54,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-TSIMI BELOHA / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet TSIMI-BELOHA	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		54,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-KIOMBA BELOHA / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet KIOMBA-BELOHA	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		41,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-MANAO BEKILY / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet MANAO-BEKILY	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		45,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-FIAINANA BEKILY / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet FIAINANA BEKILY	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		25,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-SAF FJKM AMBOASARY ATSIMO / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet SAF/FJKM-AMBOASARY ATSIMO	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		32,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A4-AMPELA MITRACKE AMBOASARY ATSIMO / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans les zones d'intervention du Projet AMPELA MITRACKE-AMBOASARY ATSIMO	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		59,000.00	0.00	Pending Implementation	2017-02-15		2017-02-25				2017-05-01		2019-12-31	
A14-TANGERINE LAB / Assistance technique sur le concept HCD - Consultant International TANGERINE Lab	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Prior	Direct Selection	Direct		620,000.00	0.00	Pending Implementation	2016-11-30		2016-12-15				2017-01-28		2018-01-28	
DRT11CFAGEC17001 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		2,125.40	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17002 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		728.23	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17003 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		1,035.89	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17004 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		861.45	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	

DRT11CFAGEC17005 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		528.39	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17006 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		825.89	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17007 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		1,862.34	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17008 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		872.18	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT11CFAGEC17009 / Prise de photos pour les cartes des électeurs et enregistrement en vue de la complémentation des bénéficiaires (avenant au contrat)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Direct Selection	Direct		1,067.50	0.00	Canceled	2017-07-18		2017-07-26				2017-09-01		2017-10-01	
DRT12CISAI17001 / Opérateur de saisie chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	3,474.90	Signed	2017-07-18	2017-04-26	2017-07-28		2017-08-22	2017-11-02	2017-08-25	2017-11-06	2019-11-23	
DRT12CISAI17002 / Opérateur de saisie chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	3,474.90	Signed	2017-07-18	2017-04-26	2017-07-28		2017-08-22	2017-11-02	2017-08-25	2017-11-06	2019-11-23	
DRT12CISAI17003 / Opérateur de saisie chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	3,335.90	Signed	2017-07-18	2017-04-26	2017-07-28		2017-08-22	2017-11-02	2017-08-25	2017-11-06	2019-11-23	
DRT12CISAI17004 / Opérateur de saisie chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	2,640.92	Signed	2017-07-18	2017-04-26	2017-07-28		2017-08-22	2017-11-02	2017-08-25	2017-11-06	2019-11-23	
DRT12CISAI17005 / Opérateur de saisie chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	3,474.90	Signed	2017-07-18	2017-04-26	2017-07-28		2017-08-22	2017-11-02	2017-08-25	2017-11-06	2019-11-23	
DRT12CISAI17006 / Opérateur de saisie chargé de la saisie des données du TMDH sur MIS (coresponsabilité, mise à jour)	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		3,483.87	3,608.28	Signed	2017-07-18	2017-04-26	2017-07-28		2017-08-22	2017-11-02	2017-08-25	2017-11-06	2019-11-23	
DRP81CISAI17001 / CI OPERATEUR DE SAISIE SUID 1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	1,373.00	Signed	2017-07-21	2017-04-27	2017-08-06	2017-10-16	2017-08-14	2017-10-16	2017-08-17	2017-10-17	2018-02-13	
DRP81CISAI17002 / CI OPERATEUR DE SAISIE SUID 2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	1,373.00	Signed	2017-07-21	2017-04-27	2017-08-06	2017-12-07	2017-08-14	2017-12-07	2017-08-17	2017-12-08	2018-02-13	
DRP81CISAI17003 / CI OPERATEUR DE SAISIE SUID 3	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	1,373.00	Signed	2017-07-21	2017-04-27	2017-08-06	2017-10-16	2017-08-14	2017-10-16	2017-08-17	2017-10-17	2018-02-13	
DRP81CISAI17004 / CI OPERATEUR DE SAISIE SUID 4	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	1,373.00	Signed	2017-07-21	2017-04-27	2017-08-06	2017-10-16	2017-08-14	2017-10-16	2017-08-17	2017-10-17	2018-02-13	
DRP81CISAI17005 / CI OPERATEUR DE SAISIE SUID 5	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,600.00	1,373.00	Signed	2017-07-21	2017-04-27	2017-08-06	2017-10-16	2017-08-14	2017-10-23	2017-08-17	2017-10-17	2018-02-13	
MG-MPPSPF-33831-CS-CDS / Développement et acquisition logiciel en gestion financière TOMP PRO V2 et contrat de maintenance	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		8,500.00	0.00	Under Implementation	2017-10-25	2017-10-25	2017-10-26				2017-10-31		2018-11-26	
MG-MPPSPF-33966-CS-INDV / Recrutement de formateur pour renforcement de capacité du personnel de MPPSPF en Nouvelle Technologie de l'Information et de la Communication (NTIC)	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Open		2,500.00	0.00	Under Implementation	2017-10-26	2017-10-25	2017-11-30		2017-12-11		2017-12-13		2018-03-16	
MG-MPPSPF-36021-CS-INDV / Renforcement de compétence sur les techniques de mise à jour du site web	IDA / 57080	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-11-08		2017-12-27		2017-12-28		2017-12-29		2018-03-02	
A4-VAM AMBOVOMBE / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans las zones d'intervention du Projet VAM AMBOVOMBE	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct		64,000.00	0.00	Pending Implementation	2017-11-14		2017-11-24				2018-01-28		2020-09-28	
A4-ECAR TSIHOMBE / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans las zones d'intervention du Projet ECAR - TSIHOME	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct - National		46,000.00	0.00	Pending Implementation	2017-11-14		2017-11-14				2017-11-14		2020-07-15	
A4-MANDRESY BEKILY / Appui des Associations/ONG partenaires dans le Secteur Nutrition et Santé dans las zones d'intervention du Projet MANDRESY - BEKILY	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Direct Selection	Direct - National		46,000.00	0.00	Pending Implementation	2017-11-14		2017-11-14				2017-11-14		2020-07-15	
DRT12CIBS1701 / Consultant Individuel Socio-organisateur chargé de l'enregistrement des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,258.06	2,169.33	Signed	2017-11-14	2017-11-16	2017-11-22		2017-12-13	2018-01-16	2017-12-18	2018-01-16	2018-02-06	
DRT12CIBS1702 / Consultant Individuel Socio-organisateur chargé de l'enregistrement des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,258.06	2,174.85	Signed	2017-11-14	2017-11-16	2017-11-22		2017-12-13	2018-01-16	2017-12-18	2018-01-16	2018-02-06	
DRT12CIBS1703 / Consultant Individuel Socio-organisateur chargé de l'enregistrement des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,258.06	2,069.77	Signed	2017-11-14	2017-11-16	2017-11-22		2017-12-13	2018-01-16	2017-12-18	2018-01-16	2018-02-06	
DRK12CIACC17001 / ACCOMPAGNATEUR SPÉCIALISE MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,806.45	0.00	Under Implementation	2017-11-22		2017-12-09		2017-12-10		2017-12-12		2018-12-12	
DRK12CIACC17002 / ACCOMPAGNATEUR SPÉCIALISE MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,806.45	0.00	Under Implementation	2017-11-22		2017-12-09		2017-12-10		2017-12-12		2018-12-12	
DRK12CIACC17003 / ACCOMPAGNATEUR SPÉCIALISE MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,806.45	0.00	Under Implementation	2017-11-22	2017-09-22	2017-12-09		2017-12-10		2017-12-12		2018-12-12	
DRK12CICMP17005 / CIBLAGE - ENQUÊTE - ENREGISTREMENT BÉNÉFICIAIRES - MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		343.75	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17006 / CIBLAGE - ENQUÊTE - ENREGISTREMENT MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	

DRK12CICMP17007 / CIBLAGE - ENQUÊTE ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17008 / CIBLAGE - ENQUÊTE ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17009 / CIBLAGE - ENQUÊTE ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17010 / CIBLAGE - ENQUÊTE ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17011 / CIBLAGE - ENQUÊTE ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17012 / CIBLAGE - ENQUÊTE ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRK12CICMP17013 / CIBLAGE - ENQUÊTE ENREGISTREMENT BÉNÉFICIAIRES MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		196.88	0.00	Under Implementation	2017-11-23		2017-12-10		2017-12-11		2017-12-13		2018-01-12	
DRU12CSA17005 / opérateur de saisie novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		900.00	0.00	Canceled	2017-11-28		2017-12-23		2017-12-28		2018-01-02		2019-01-02	
DRU12CSA17006 / opérateur de saisie novembre 02	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		900.00	0.00	Canceled	2017-11-28		2017-12-23		2017-12-28		2018-01-02		2018-01-05	
DRU12CICMP17006 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	508.43	Signed	2017-11-30	2017-04-10	2017-12-20	2017-12-07	2018-01-07	2017-12-18	2018-01-10	2018-01-10	2018-02-17	
DRU12CICMP17007 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	586.15	Signed	2017-11-29	2017-04-10	2017-12-19	2017-12-07	2018-01-06	2017-12-18	2018-01-09	2018-01-10	2018-02-16	
DRU12CICMP17008 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	785.65	Signed	2017-11-29	2017-04-10	2017-12-19	2017-12-07	2018-01-06	2017-12-18	2018-01-09	2018-01-10	2018-02-16	
DRU12CICMP17009 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	793.60	Signed	2017-11-29	2017-04-10	2017-12-19	2017-12-07	2018-01-06	2017-12-18	2018-01-09	2018-01-10	2018-02-16	
DRU12CICMP17010 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	640.52	Signed	2017-11-29	2017-04-10	2017-12-19	2017-12-07	2018-01-06	2017-12-18	2018-01-09	2018-01-10	2018-02-16	
DRU12CICMP17011 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	720.97	Under Implementation	2017-11-29	2017-04-10	2017-12-19	2017-12-07	2018-01-06	2017-12-18	2018-01-09		2018-02-16	
DRU12CICMP17012 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	660.44	Under Implementation	2017-11-29	2017-04-10	2017-12-19	2017-12-07	2018-01-06	2017-12-18	2018-01-09		2018-02-16	
DRU12CICMP17013 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	675.03	Signed	2017-11-29	2017-04-10	2017-12-19	2017-12-07	2018-01-06	2017-12-18	2018-01-09	2018-01-10	2018-02-16	
DRU12CICMP17014 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	673.26	Signed	2017-11-29	2017-04-10	2017-12-19	2018-01-05	2018-01-06	2018-01-09	2018-01-09	2018-01-10	2018-02-16	
DRU12CICMP17015 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17016 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17017 / TMDH CISO ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		210.00	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17018 / TMDH CI Chef d'Equipe ciblage, enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		366.67	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CICMP17019 / TMDH CI Chef d'Equipe ciblage,enquête, enregistrement bénéficiaires nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		366.67	0.00	Pending Implementation	2017-11-29		2017-12-19		2018-01-06		2018-01-09		2018-02-16	
DRU12CACC17001 / TMDH Accompagnateur Spécialisé nouvelles communes novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,000.00	0.00	Under Implementation	2017-11-29	2017-09-22	2017-12-19		2018-01-06		2018-01-09		2019-01-09	
DRU12CACC17002 / TMDH CI Marché multiple novembre 01	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		2,600.00	0.00	Pending Implementation	2017-12-10		2018-01-22		2018-02-12		2018-03-01		2018-09-28	
DRA12CACC17002 / ACCOMPAGNATEUR SPECIALISE DISTRICT TOAMASINA II	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,360.91	5,238.95	Signed	2017-11-20	2017-09-22	2017-12-07	2018-02-02	2017-12-08	2018-02-06	2017-12-10	2018-02-14	2018-12-10	
DRA12CACC18001 / ACCOMPAGNATEUR SPECIALISE	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,360.91	5,053.55	Signed	2018-01-17	2017-09-20	2018-02-01	2018-02-02	2018-02-03	2018-02-14	2018-02-06	2018-02-14	2018-12-31	
DRT11CIANIM1801 / Consultant Individual animateur de l'ACTP ans les 18 UTB à Antanifotsy.	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		3,735.48	0.00	Pending Implementation	2018-01-17		2018-02-06		2018-02-13		2018-02-24		2018-12-03	
DRT12CIACC1801 / Consultant Individual chargé du renforcement de capacité des Mass Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 1	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		6,397.85	0.00	Under Implementation	2018-02-20	2018-04-06	2018-03-31		2018-04-05		2018-04-09		2019-04-30	
DRT12CIACC1802 / Consultant Individual chargé du renforcement de capacité des Mass Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 2	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		6,397.85	0.00	Under Implementation	2018-02-20	2018-04-06	2018-03-31		2018-04-05		2018-04-09		2019-04-30	

DRT12CACC1803 / Consultant Individual chargé du renforcement de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 3	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		6,397.85	0.00	Under Implementation	2018-02-20	2018-04-06	2018-03-31		2018-04-05		2018-04-09		2019-04-30	
DG20CFITOM1808 / Formation des RSE en Logiciel TOMPORTAIL	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct		743.37	741.77	Completed	2018-02-01	2018-02-05	2018-02-08	2018-02-08			2018-02-14	2018-02-16	2018-02-24	2018-03-19
DG20CFLOGRH1812 / Conception Logiciel pour la gestion des Ressources Humaines	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct		20,685.35	20,584.06	Signed	2018-01-30	2017-11-03	2018-01-30	2017-11-13			2018-02-09	2018-02-26	2018-03-11	
DRF12CIAS17001 / ACCOMPAGNATEUR SPECIALISE POUR - CU AMBOHIBARAHOZA - CR MORAFENO - CR BEFETA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,722.66	8,247.60	Under Implementation	2018-01-30	2017-09-20	2018-02-12	2017-11-08	2018-02-14	2017-11-07	2018-02-19		2019-02-14	
DG20CIFSQL1810 / Formation des RSE en SQL	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Individual Consultant Selection	Limited		743.37	0.00	Pending Implementation	2018-05-15		2018-05-30		2018-06-10		2018-07-15		2018-07-30	
DRA12CACC17001 / ACCOMPAGNATEUR SPÉCIALISE DISTRICT MAHANORO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,360.91	5,275.89	Signed	2017-11-20	2017-09-20	2017-12-07	2018-01-15	2017-12-08	2018-01-17	2017-12-10	2018-01-26	2018-12-10	
A14 FSS ED GEOPORTAIL MAINTENANCE / Consultant en charge de la maintenance du système Geoportail	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Direct		6,000.00	0.00	Pending Implementation	2018-03-23		2018-04-02		2018-04-16		2018-05-21		2019-05-16	
A13 FSS ED PECMAM ECD / Deux consultants individuels chargé du suivi et supervision de la PECMAM	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Direct		12,000.00	0.00	Pending Implementation	2018-03-23		2018-04-02		2018-04-16		2018-05-21		2019-05-16	
A16 FSS ED MIS MAINTENANCE / Consultant en charge de la mise à jour et maintenance du système de collecte de données MIS	IDA / D1450	Component 3: Building the institutional capacity for coordination, monitoring and evaluation of the social protection syst em	Post	Individual Consultant Selection	Direct		5,000.00	0.00	Pending Implementation	2018-03-23		2018-04-02		2018-04-16		2018-05-21		2019-05-16	
DRT12CICB1704 / Consultant individuel Socio-organisateur chargé de l'enregistrement des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,258.06	2,187.89	Signed	2018-03-14	2017-11-16	2018-03-14		2018-03-30	2018-01-15	2018-04-02	2018-01-16	2018-05-22	
DRT12CICB1705 / Consultant individuel Socio-organisateur chargé de l'enregistrement des bénéficiaires	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,258.06	1,934.14	Signed	2018-03-14	2017-11-16	2018-03-14		2018-03-30	2018-01-15	2018-04-02	2018-01-16	2018-05-22	
DRK11CSAI18001 / SAISI DES DONNÉES DANS LE MIS CONCERNANT LES BÉNÉFICIAIRES ACTP-MANAKARA	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		2,419.37	0.00	Under Implementation	2018-03-15		2018-04-14		2018-04-17		2018-04-21		2018-10-18	
DRK12CSAI18002 / SAISI DES DONNÉES DANS LE MIS DES BÉNÉFICIAIRES TMDH VOHIPENO	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		2,419.35	0.00	Under Implementation	2018-03-15		2018-04-14		2018-04-17		2018-04-21		2018-10-18	
DRP81CIOSI18001 / CI OPERATEUR DE SAISIE SUD1 1	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Pending Implementation	2018-04-24		2018-04-24		2018-05-09		2018-05-11		2018-12-31	
DRP81CIOSI18002 / CI OPERATEUR DE SAISIE SUD1 2	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Pending Implementation	2018-04-24		2018-04-24		2018-05-09		2018-05-11		2018-12-31	
DRP81CIOSI18003 / CI OPERATEUR DE SAISIE SUD1 3	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Pending Implementation	2018-04-24		2018-04-24		2018-05-09		2018-05-11		2018-12-31	
DRP81CIOSI18004 / CI OPERATEUR DE SAISIE SUD1 4	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Pending Implementation	2018-04-24		2018-04-24		2018-05-09		2018-05-11		2018-12-31	
DRP81CIOSI18005 / CI OPERATEUR DE SAISIE SUD1 5	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Pending Implementation	2018-04-24		2018-04-24		2018-05-09		2018-05-11		2018-12-31	
DRP81CIOSI18006 / CI OPERATEUR DE SAISIE SUD1 6	IDA / D1450	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Pending Implementation	2018-04-24		2018-04-24		2018-05-09		2018-05-11		2018-12-31	
DRT12CACC1804 / Consultant Individual chargé du renforcement de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 4	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,741.94	0.00	Pending Implementation	2018-04-25		2018-05-18		2018-05-23		2018-06-05		2019-06-30	
DRT12CACC1805 / Renforcements de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 5	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,741.94	0.00	Pending Implementation	2018-04-26		2018-05-18		2018-05-23		2018-06-05		2019-06-30	
DRT12CACC1806 / Renforcements de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 6	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,741.94	0.00	Pending Implementation	2018-04-26		2018-05-18		2018-05-23		2018-06-05		2019-06-30	
DRT12CACC1807 / Renforcements de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 7	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,741.94	0.00	Pending Implementation	2018-04-26		2018-05-18		2018-05-23		2018-06-05		2019-06-30	
DRT12CACC1808 / Renforcements de capacité des Mères Leaders et des accompagnements des Espaces de bien-être du projet de Protection Sociale du FID (Accompagnateur) BETAFO 8	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		7,741.94	0.00	Pending Implementation	2018-04-26		2018-05-18		2018-05-23		2018-06-05		2019-06-30	
DRF12CSAI17004 / SAISIE DANS LA BASE DE DONNÉES LES INFORMATIONS CONCERNANT LES BÉNÉFICIAIRES TMDH	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		218.75	0.00	Pending Implementation	2018-04-27		2018-04-29		2018-05-09		2018-05-12		2018-12-19	
DRT11CIAS51801 / Recrutement de consultant individuel accompagnateur spécialisé pour la mise en Suvre du développement de la petite enfance intensifié et l'éducation des ménages du programme ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,225.80	0.00	Pending Implementation	2018-06-05		2018-06-27		2018-07-06		2018-07-13		2019-10-13	
DRT11CIAS51802 / Recrutement de consultant individuel accompagnateur spécialisé pour la mise en Suvre du développement de la petite enfance intensifié et l'éducation des ménages du programme ACTP	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.80	0.00	Pending Implementation	2018-06-05		2018-06-27		2018-07-06		2018-07-13		2019-05-13	

DRT1ICIASS1803 / Recrutement de consultant individuel accompagnateur spécialisé pour la mise en Suvre du développement de la petite enfance intensifié et léducation des ménages du programme ACTP	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.80	0.00	Pending Implementation	2018-06-05		2018-06-27		2018-07-06		2018-07-13		2019-05-13	
DRT1ICIASS1804 / Recrutement de consultant individuel accompagnateur spécialisé pour la mise en Suvre du développement de la petite enfance intensifié et léducation des ménages du programme ACTP	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.80	0.00	Pending Implementation	2018-06-05		2018-06-27		2018-07-06		2018-07-13		2019-05-13	
DRT1ICISUP18001 / Mise à jou PAMO et supervision des travaux dans 6 UTB ACTP à Antsirifotsy	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		7,612.90	0.00	Pending Implementation	2018-06-07		2018-06-12		2018-06-19		2018-06-25		2019-06-30	
DRT1ICISEC18001 / Mise en Suvre du suivi-évaluation communautaire (SEC) sur 6 UTB de l'ACTP à Antsirifotsy	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,022.58	0.00	Pending Implementation	2018-06-07		2018-06-12		2018-06-19		2018-06-25		2019-06-30	
DRA12CIASS18003 / ACCOMPAGNEMENT BENEFICIAIRES - ACTIVITES DE SENSIBILISATION - MISE EN RUVRE DPE ET EP	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,225.80	0.00	Pending Implementation	2018-06-05		2018-06-27		2018-07-06		2018-07-13		2019-10-06	
DRA12CIASS18004 / ACCOMPAGNEMENT BENEFICIAIRES - ACTIVITES DE SENSIBILISATION - MISE EN RUVRE DPE ET EP	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.87	0.00	Pending Implementation	2018-06-05		2018-06-27		2018-07-06		2018-07-13		2019-05-14	
DRA12CIPAMO18005 / MISE A JOUR PAMO ET SUPERVISIONS DES TRAVAUX DANS 06 UTB ACT P DISTRICT DE VATOMANDRY	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		6,106.45	0.00	Pending Implementation	2018-06-05		2018-06-10		2018-06-17		2018-06-23		2019-06-28	
DRA12CIPAMO18006 / MISE A JOUR PAMO ET SUPERVISION DES TRAVAUX DANS 06 UTB ACT P DISTRICT DE VATOMANDRY	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		6,106.45	0.00	Pending Implementation	2018-06-06		2018-06-11		2018-06-18		2018-06-24		2019-06-29	
DRA12CISEC18007 / MISE EN RUVRE DE SUVI EVALUATION COMMUNAUTAIRE (SEC) dans 04 UTB ACT P VATOMANDRY	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,021.61	0.00	Pending Implementation	2018-06-06		2018-06-11		2018-06-18		2018-06-24		2019-06-29	
DRA12CISEC18008 / MISE EN RUVRE DE SUVI EVALUATION COMMUNAUTAIRE (SEC) dans 04 UTB ACT P VATOMANDRY	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,021.61	0.00	Pending Implementation	2018-06-06		2018-06-11		2018-06-18		2018-06-24		2019-06-29	
DRA12CISEC1809 / MISE EN RUVRE DE SUVI EVALUATION COMMUNAUTAIRE (SEC) dans 04 UTB ACT P VATOMANDRY	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		2,021.61	0.00	Pending Implementation	2018-06-06		2018-06-11		2018-06-18		2018-06-24		2019-06-29	
DRA12CISAI18001 / MISE A JOURS INFORMATIONS DES BNFICIAIRES ET SAISI DE FICHE DE PRSENCE DES TRAVAILLEURS ACTP DISTRICT VATOMANDRY	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,935.48	0.00	Pending Implementation	2018-06-06		2018-06-11		2018-06-18		2018-06-29		2019-06-29	
DRA12CISAI18002 / MISE A JOURS INFORMATIONS DES BNFICIAIRES ET SAISI DE FICHE DE PRESENCE DES TRAVAILLEURS ACTP DISTRICT VATOMANDRY	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Limited		1,935.48	0.00	Pending Implementation	2018-06-06		2018-06-11		2018-06-18		2018-06-29		2019-06-29	
DRF1ICIAS18001 / RECRUTEMENT DE CONSULTANT INDIVIDUEL ACCOMPAGNATEUR SPCIALISÉ POUR LA MISE EN RUVRE DU DVELOPPEMENT DE LA PETITE ENFANCE INTENSIFIÉ ET LDUCATION DES MNAGES DU PROGRAMME ACTP 01	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.87	0.00	Pending Implementation	2018-06-11		2018-06-24		2018-06-26		2018-07-01		2019-06-26	
DRF1ICIAS18002 / RECRUTEMENT DE CONSULTANT INDIVIDUEL ACCOMPAGNATEUR SPCIALISÉ POUR LA MISE EN RUVRE DU DVELOPPEMENT DE LA PETITE ENFANCE INTENSIFIÉ ET LDUCATION DES MNAGES DU PROGRAMME ACTP02	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.87	0.00	Pending Implementation	2018-06-11		2018-06-24		2018-06-26		2018-07-01		2019-06-26	
DRF1ICIAS18003 / RECRUTEMENT DE CONSULTANT INDIVIDUEL ACCOMPAGNATEUR SPCIALISÉ POUR LA MISE EN RUVRE DU DVELOPPEMENT DE LA PETITE ENFANCE INTENSIFIÉ ET LDUCATION DES MNAGES DU PROGRAMME ACTP03	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,225.81	0.00	Pending Implementation	2018-06-11		2018-06-24		2018-06-26		2018-07-01		2019-09-24	
DG20CFIFTOMAF1810 / FORMATION RECYCLAGE EN TOMZPRO EQUIPE SAF	IDA / 5708D	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct		700.00	0.00	Pending Implementation	2018-05-11		2018-06-14				2018-06-25		2018-07-10	
DG20CICOMMOPE1811 / CONSULTANT EN COMMUNICATION DANS LES MESURES D'ACCOMPAGNEMENT DES TRANSFERTS MONETAIRES	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		13,859.00	0.00	Pending Implementation	2018-06-06		2018-06-29		2018-07-01		2018-07-05		2019-01-01	
DRK1ICIAS18001 / RECRUTEMENT ACCOMPAGNATEUR SPCIALISÉ DE SENSIBILISATION ACTP MANAKARA	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,225.67	0.00	Pending Implementation	2018-06-07		2018-06-24		2018-06-25		2018-06-27		2019-09-20	
DRK1ICIAS18002 / RECRUTEMENT ACCOMPAGNATEUR SPCIALISÉ DE SENSIBILISATION ACTP MANAKARA	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.78	0.00	Pending Implementation	2018-06-07		2018-06-24		2018-06-25		2018-06-27		2019-04-23	
DRK1ICIAS18003 / RECRUTEMENT ACCOMPAGNATEUR SPCIALISÉ DE SENSIBILISATION ACTP MANAKARA	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.78	0.00	Pending Implementation	2018-06-07		2018-06-24		2018-06-25		2018-06-27		2019-04-23	
DRK1ICIAS18004 / RECRUTEMENT ACCOMPAGNATEUR SPCIALISÉ DE SENSIBILISATION ACTP MANAKARA	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,483.78	0.00	Pending Implementation	2018-06-07		2018-06-24		2018-06-25		2018-06-27		2019-04-23	
DRU12CIASS18001 / Recrutement de consultant individuel accompagnateur spécialisé pour la mise en Suvre du développement de la petite enfance intensifié et léducation des ménages du programme ACTP	IDA / 5708D	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		8,226.00	0.00	Pending Implementation	2018-06-07		2018-06-29		2018-07-08		2018-07-15		2019-10-08	

DRU12CIASS18002 / Recrutement de consultant individuel accompagnateur spécialisé pour la suivi des sensibilisations	IDA / 57080	Component 1: Building a safety net for the poor in selected rural areas	Post	Individual Consultant Selection	Open		5,484.00	0.00	Pending Implementation	2018-06-07		2018-06-29		2018-07-08		2018-07-15		2019-05-16	
DG20CIFORMGOUV1812 / Formation en Gouvernance citoyenne	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Individual Consultant Selection	Limited		120.00	0.00	Pending Implementation	2018-06-07		2018-06-12		2018-06-30		2018-07-07		2018-07-22	
DG20CFFORMAUD1813 / FORMATION EN AUDIT INTERNE	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct		300.00	0.00	Pending Implementation	2018-10-01		2018-10-11				2018-11-05		2018-11-20	
DG20CFFORMPERMA1816 / FORMATION EN PERMACULTURE	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct		1,489.00	0.00	Pending Implementation	2018-06-17		2018-06-24				2018-07-17		2018-08-01	
DG20CFFORMEDACT1817 / FORMATION EN METHODE D'EDUCATION ACTIVE	IDA / 57080	Component 2: Strengthening safety net administration, monitoring and social accountability	Post	Direct Selection	Direct		2,977.00	0.00	Pending Implementation	2018-06-17		2018-06-24				2018-07-17		2018-08-01	