Public Disclosure Authorized

Public Disclosure Authorized

# Procurement Plan

## General

1. **Bank's approval Date of the procurement Plan** **May 31, 2017**
2. **Date of General Procurement Notice**: March 15, 2016
3. **Period covered by this procurement plan**: **January to December, 2017**

**II. Goods and Works and non-consulting services.**

***1.*** **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

| No. | **Procurement Method** | **Prior Review Threshold US$** | **Comments** |
|---|---|---|---|
| 1. | ICB and LIB (Goods) | **Above** US$ 4,000,000 | *All* |
| 2. | NCB (Goods) | **Above** US$ 4,000,000 | *All* |
| 3. | ICB (Works) | Above US$ 15,000,000 | *All* |
| 4. | NCB (Works) | Above US$ 15,000,000 | *All* |
| 5. | (Non-Consultant Services) | **Above** US$ 4,000,000 | *All* |

**2.** **Prequalification**. Bidders **when applicable**_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

**3.** **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: Not applicable**

**4.** **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P152398*

**5.** **Any Other Special Procurement Arrangements**: **Not Applicable**

***6.*** **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement)***

| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
|---|---|---|---|---|---|---|
| **Ref. No.** | **Description** | **Estimated Cost US$ million** | **Packages** | **Domestic Preference (yes/no)** | **Review by Bank (Prior / Post)** | **Comments** |
| 1 | Summary of the ICB (Goods) | **0.5** | **1** | **None** | **Prior** | |
| 2 | Summary of the NCB (Goods) | **N/A** | **N/A** | **N/A** | **N/A** | |

| | | | | | | |
|---|---|---|---|---|---|---|
| 3 | Summary of the ICB (Non-Consultant Services) | **None** | **None** | **None** | **None** | |
| 4 | Summary of the NCB (Non-Consultant Services) | | | | | |

## III. Selection of Consultants

**1.** **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold | Comments |
|---|---|---|---|
| 1. | Competitive Methods (Firms) | **Above US$ 2,000,000** | |
| 2. | Single Source (Firms) | **All** | |
| 3. | Individual | **Above US$ 400,000** | |

**2.** **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*300,000*_ equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

***3.*** ***Any Other Special Selection Arrangements:***

**4.** **Consultancy Assignments with Selection Methods and Time Schedule**

| 1 | 2 | 3 | 4 | 5 | 6 |
|---|---|---|---|---|---|
| **Ref. No.** | **Description of Assignment** | **Estimated Cost** US$ million | **Packages** | **Review by Bank (Prior / Post)** | **Comments** |
| 1 | Summary of number of contracts that will be let under QCBS | *2.6* | *4* | *Prior* | |
| 2 | Summary of number of contracts that will be let under other methods | *5.6* | *28* | *Prior* | |

**PROCUREMENT PLAN**

**Lesotho : Public Sector Modernisation Project**

## General Information

**Country:** Lesotho

**Project ID:** P152398

**Project Name:** Public Sector Modernisation Project

**Loan / Credit No:** IDA / 57720

**Executing Agency(ies)** Ministry of Finance

**Bank's Approval Date of the Original Procurement Plan:** 2017-06-08

**Revised Plan Date(s): (comma delineated, leave blank if non** 2019-10-16

**GPN Date:**

## WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

## GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| LS-MOF-12530-GO-RFQ / Procurement of Office Equipment for PSMP and NSDP Staff, 6Desks and chairs for PFM Additional staff - 4Desktop Com for PFM Additional staff - Laptops for PFM staff, - External Hardrives for NSDP -Photocopier - 4 Printers -3 Screen Projectors | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2017-04-22 | | | | | | | | 2017-06-17 | | 2017-12-14 | |
| LS-MOF-12531-GO-RFB / Procurement 12 twelve 4 by 4 bakkies with canopies and one 15 seater Van, Fuel and Vehicle Lubricants | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 568,599.38 | Signed | | | | | 2017-04-28 | | 2017-05-03 | | | | 2017-06-02 | | 2017-06-16 | | 2017-07-07 | | 2017-10-15 | |
| LS-MOF-12532-GO-RFQ / Printing of Maps Manuals and Questionnaires for Household Budget Survey | IDA / 57720 | Component 3. Improving Statistical Capacity | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2018-12-01 | | | | | | | | 2019-01-26 | | 2019-02-25 | |
| LS-MOF-39419-GO-RFQ / Supply of office furniture and office equipment for the National Strategic Development Plan Secretariat | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2017-12-05 | | | | | | | | 2017-12-05 | | 2017-12-05 | |
| LS-MOF-39588-GO-RFQ / Supply of Office equipment for PFMR Secretariat | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2017-12-11 | | | | | | | | 2017-12-11 | | 2018-06-09 | |
| LS-MOF-48852-GO-RFQ / Furniture for Biometric census technical team- 1. Conference table 2. 20 Executive Chairs 3. 2 Filing Cabinets | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2018-03-18 | | | | | | | | 2018-05-21 | | 2018-11-17 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| LS-MOF-53433-GO-RFQ / Equipment for Biometric census team:<br>Data Projector<br>Eight Laptops<br>4 in 1 LaserJet color Printer<br>Binding machine<br>Shredding machine<br>4 multiplugs | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2018-03-18 | | | | | | | | 2018-05-13 | | 2018-11-09 | |
| LS-MOF-83433-GO-RFQ / Procurement of Mobile Registration Units | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2018-10-28 | | | | | | | | 2018-12-23 | | 2019-06-21 | |
| LS-MOF-12526-GO-RFQ / Procurement of Promotional Material for the National Strategic Development Plan Information Education and Communication Workshops | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2017-09-23 | | | | | | | | 2017-11-18 | | 2017-12-28 | |
| LS-MOF-12528-GO-RFQ / Printing of the National Strategic Develop Document 2 | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,139.26 | Signed | | | | | | | 2018-12-15 | | | | | | | | 2019-02-09 | | 2019-08-08 | |
| LS-MOF-125590-GO-DIR / Procurement of Mobile Registration Units | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Direct Selection | | | | 61,885.00 | Signed | | | | | 2019-07-31 | | 2019-08-05 | | | | | | | | 2019-08-18 | | 2019-09-17 | |
| LS-MOF-134477-GO-RFQ / Publicity Material for the Pilot of Citizen Feedback Management System for the Office of the Prime Minister | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2019-09-22 | | | | | | | | 2019-11-17 | | 2020-05-15 | |
| LS-MOF-134487-GO-RFQ / Procurement of IT Equipment for the Office of the Prime Minister to support CFM | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2019-09-22 | | | | | | | | 2019-11-17 | | 2020-05-15 | |

**NON CONSULTING SERVICES**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| LS-MOF-28315-NC-DIR / Maintenance of Accounting system for the PFMR Secretariat | IDA / 57720 | Component 4. Strategic Implementation Support | Prior | Direct Selection | Direct | | | 2,303.26 | Signed | | | | | 2017-11-28 | | 2017-11-30 | | | | | | | | 2017-12-26 | | 2018-06-24 | |
| LS-MOF-12636-NC-RFQ / Hiring of Vehicles for Household Budget Survey | IDA / 57720 | Component 3. Improving Statistical Capacity | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2017-04-11 | | | | | | | | 2017-04-11 | | 2017-05-31 | |

**CONSULTING FIRMS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| LS-MOF-12512-CS-QCBS / HR Firm to Undertake Bio-metric and Payroll Survey | IDA / 57720 | Component 2. Strengthening Human Resource Management | Prior | Quality And Cost-Based Selection | Open - International | | 1,117,686.47 | Signed | 2017-04-11 | | 2017-04-11 | | 2017-04-25 | | | | 2017-05-23 | | 2017-06-06 | | 2017-06-21 | | 2017-07-26 | | 2018-07-26 | |
| LS-MOF-12516-CS-QCBS / Consultancy for Development of Establishment Management control, HR Management, Change management | IDA / 57720 | Component 2. Strengthening Human Resource Management | Prior | Quality And Cost-Based Selection | Open - International | | 792,560.00 | Signed | 2017-04-10 | | 2017-05-01 | | 2017-06-14 | | | | 2017-07-12 | | 2017-08-11 | | 2017-09-15 | | 2017-10-20 | | 2018-10-20 | |
| LS-MOF-12517-CS-QCBS / Scoping Work for Strategic Support for Public Sector Reform in Lesotho | IDA / 57720 | Component 4. Strategic Implementation Support | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2017-04-10 | | 2017-05-01 | | 2017-06-14 | | | | 2017-07-12 | | 2017-08-11 | | 2017-09-15 | | 2017-10-20 | | 2018-10-20 | |
| LS-MOF-12523-CS-QCBS / Technical Assistance for State Owned Enterprise | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Quality And Cost-Based Selection | Open - International | | 445,250.00 | Signed | 2017-04-12 | | 2017-05-03 | | 2017-06-16 | | | | 2017-07-14 | | 2017-08-13 | | 2017-09-17 | | 2017-10-22 | | 2018-10-22 | |
| LS-MOF-12644-CS-QCBS / Institutional Assessment of the Ministry of Development Planning | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2017-06-19 | | 2017-07-10 | | 2017-08-23 | | | | 2017-09-20 | | 2017-10-20 | | 2017-11-24 | | 2017-12-29 | | 2018-12-29 | |
| LS-MOF-12637-CS-LCS / Audit of the Project | IDA / 57720 | Component 4. Strategic Implementation Support | Prior | Least Cost Selection | Open - National | | 0.00 | Canceled | 2017-05-31 | | 2017-06-21 | | 2017-08-04 | | | | 2017-09-01 | | 2017-10-01 | | 2017-11-05 | | 2017-12-10 | | 2018-06-08 | |
| LS-MOF-118729-CS-QCBS / Consultancy for Restructuring of Government Ministries, Job Evaluation and Grading for all Civil Servants | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Under Implementation | 2019-06-18 | | 2019-07-09 | | 2019-08-22 | | | | 2019-09-19 | | 2019-10-19 | | 2019-11-23 | | 2019-12-28 | | 2020-12-27 | |
| LS-MOF-118731-CS-CQS / Consultancy for the IT Audit of the HRMIS | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Consultant Qualification Selection | Open - National | | 175,200.00 | Signed | 2019-06-14 | | 2019-07-05 | | 2019-08-18 | | | | | | | | 2019-09-17 | | 2019-10-22 | | 2020-04-19 | |
| LS-MOF-12645-CS-QCBS / Consultancy for Cross-Cutting Public Expenditure Review | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2017-06-19 | | 2017-07-10 | | 2017-08-23 | | | | 2017-09-20 | | 2017-10-20 | | 2017-11-24 | | 2017-12-29 | | 2018-12-29 | |

**INDIVIDUAL CONSULTANTS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US$) | Process Status | Teams of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| LS-MOF-12519-CS-INDV / Economist Advisor for National Strategic Development Plan (NSDP) 2 | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2017-04-10 | | 2017-04-29 | | 2017-05-20 | | 2017-06-12 | | 2017-12-09 | |
| LS-MOF-12635-CS-INDV / Employment Contract for PFMR Deputy Coordinator | IDA / 57720 | Component 4. Strategic Implementation Support | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-05-22 | | 2017-07-10 | | 2017-07-31 | | 2017-09-04 | | 2018-03-03 | |
| LS-MOF-12638-CS-INDV / Local Economist to support International Economic Advisor | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 180,430.00 | Signed | 2017-04-11 | | 2017-05-23 | | 2017-06-13 | | 2017-07-18 | | 2018-05-31 | |
| LS-MOF-12639-CS-INDV / NSDP Administrative Officer | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 29,909.95 | Signed | 2017-04-11 | | 2017-05-23 | | 2017-06-13 | | 2017-07-18 | | 2018-01-14 | |

| | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| LS-MOF-12640-CS-INDV / NSDP Project Secretary | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 16,554.74 | Signed | 2017-04-11 | | 2017-05-23 | | 2017-06-13 | | 2017-07-18 | | 2018-01-14 | |
| LS-MOF-12642-CS-INDV / High Officials and Prime Minister's Office | IDA / 57720 | Component 4. Strategic Implementation Support | Prior | Individual Consultant Selection | Limited | | 0.00 | Canceled | 2017-06-01 | | 2017-06-06 | | 2017-06-27 | | 2017-08-01 | | 2018-01-28 | |
| LS-MOF-12649-CS-INDV / Consultancy for M&E Framework and Final Editing of the NSDP | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 96,500.00 | Signed | 2018-03-05 | | 2018-04-23 | | 2018-05-14 | | 2018-06-18 | | 2018-12-15 | |
| LS-MOF-12651-CS-INDV / Technical Expert for Costing of the NSDP | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-07-10 | | 2017-08-28 | | 2017-09-18 | | 2017-10-23 | | 2018-04-21 | |
| LS-MOF-28191-CS-INDV / Consultancy to edit the National Strategic Development Paper review report | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-09-12 | | 2017-10-31 | | 2017-11-21 | | 2017-12-26 | | 2018-06-24 | |
| LS-MOF-28314-CS-INDV / Survey Analyst consultancy | IDA / 57720 | Component 3. Improving Statistical Capacity | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-09-12 | | 2017-10-31 | | 2017-11-21 | | 2017-12-26 | | 2018-06-24 | |
| LS-MOF-18902-CS-INDV / International consultant (Economist) to support NSDP Coordinator | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-06-22 | | 2017-07-16 | | 2017-07-26 | | 2017-08-10 | | 2018-02-06 | |
| LS-MOF-38506-CS-CDS / Consultancy for Survey Analyst | IDA / 57720 | Component 3. Improving Statistical Capacity | Prior | Direct Selection | Direct | | 0.00 | Canceled | 2017-11-28 | | 2017-11-30 | | | | 2017-12-13 | | 2018-06-11 | |
| LS-MOF-38802-CS-CDS / Individual Consultant for Biometric census | IDA / 57720 | Component 2. Strengthening Human Resource Management | Prior | Direct Selection | Direct | | 51,800.00 | Signed | 2017-11-30 | | 2017-12-10 | | | | 2018-02-13 | | 2018-08-12 | |
| LS-MOF-38810-CS-INDV / NSDP Coordinator | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Individual Consultant Selection | Open | | 78,969.96 | Signed | 2017-12-01 | | 2017-12-21 | | 2018-01-11 | | 2018-02-15 | | 2018-08-14 | |
| LS-MOF-39387-CS-CDS / Consultancy for Analysis of the Continuous Multipurpose Household Survey with a module of Household budget survey | IDA / 57720 | Component 3. Improving Statistical Capacity | Prior | Direct Selection | Direct | | 58,840.00 | Signed | 2017-12-06 | | 2018-01-07 | | | | 2018-03-13 | | 2018-09-09 | |
| LS-MOF-45062-CS-INDV / NSDP Economic Advisor | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 66,819.06 | Signed | 2018-01-23 | | 2018-02-21 | | 2018-03-03 | | 2018-03-18 | | 2018-09-14 | |
| LS-MOF-45057-CS-INDV / Macroeconomic Specialist | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-01-23 | | 2018-02-21 | | 2018-03-03 | | 2018-03-31 | | 2018-09-27 | |
| LS-MOF-45057-CS-INDV-2 / Macroeconomic Specialist | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Direct Selection | Direct | | 0.00 | Canceled | 2018-02-12 | | 2018-02-15 | | | | 2018-04-15 | | 2018-10-12 | |
| LS-MOF-50409-CS-INDV / PFMR Finance Officer | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Open | | 58,210.78 | Signed | 2018-02-22 | | 2018-04-12 | | 2018-05-03 | | 2018-06-07 | | 2018-12-04 | |

| | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| LS-MOF-65320-CS-CDS / Consultancy to support Resource link | IDA / 57720 | Component 2. Strengthening Human Resource Management | Prior | Direct Selection | Direct | | 0.00 | Canceled | 2018-06-04 | | 2018-06-14 | | | | 2018-08-18 | | 2019-02-14 | |
| LS-MOF-38805-CS-CDS / Consultancy for National ID Interface with Resource link | IDA / 57720 | Component 2. Strengthening Human Resource Management | Prior | Direct Selection | Direct | | 93,995.00 | Signed | 2018-06-04 | | 2018-06-14 | | | | 2018-08-18 | | 2019-02-14 | |
| LS-MOF-71549-CS-CDS / Contract for technical assistance: Analysis of and capacity building for the wage bill Management. | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Direct Selection | Direct | | 37,281.36 | Signed | 2018-07-26 | | 2018-08-05 | | | | 2018-10-09 | | 2019-04-07 | |
| LS-MOF-74966-CS-INDV / Statistics Report Based on Lesotho CMS/HBS 2017/18 Survey | IDA / 57720 | Component 3. Improving Statistical Capacity | Post | Individual Consultant Selection | Open | | 64,100.00 | Signed | 2018-08-22 | | 2018-10-10 | | 2018-10-31 | | 2018-12-05 | | 2019-06-03 | |
| LS-MOF-78527-CS-INDV / Consultancy for Public Investment Management | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-09-18 | | 2018-11-06 | | 2018-11-27 | | 2019-01-01 | | 2019-06-30 | |
| LS-MOF-80605-CS-CDS / Consultancy for Public Investment Management | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Prior | Direct Selection | Direct | | 65,250.00 | Signed | 2018-10-03 | | 2018-10-13 | | | | 2018-12-17 | | 2019-06-15 | |
| LS-MOF-82557-CS-INDV / Citizen feedback management - Design phase | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Limited | | 26,950.00 | Signed | 2018-10-17 | | 2018-10-22 | | 2018-11-12 | | 2018-12-17 | | 2019-06-15 | |
| LS-MOF-87545-CS-INDV / Consultancy to support Performance Review System for Public Service | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Individual Consultant Selection | Open | | 63,000.00 | Signed | 2018-11-20 | | 2019-01-08 | | 2019-01-29 | | 2019-03-05 | | 2019-09-01 | |
| LS-MOF-96486-CS-INDV / Consultancy for final editing of the NSDP II Report | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 18,772.00 | Signed | 2019-01-25 | | 2019-03-15 | | 2019-04-05 | | 2019-05-10 | | 2019-11-06 | |
| LS-MOF-96488-CS-INDV / The Consultancy for the NSDP II Graphics and Infographics | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2019-01-25 | | 2019-03-15 | | 2019-04-05 | | 2019-05-10 | | 2019-11-06 | |
| LS-MOF-109685-CS-CDS / The consultancy for backstopping the development of quarterly GDP. | IDA / 57720 | Component 3. Improving Statistical Capacity | Post | Direct Selection | Direct | | 8,040.00 | Signed | 2019-04-12 | | 2019-04-22 | | | | 2019-06-26 | | 2019-12-23 | |
| LS-MOF-12648-CS-INDV / Local Expert to Develop Business Statistic Database | IDA / 57720 | Component 3. Improving Statistical Capacity | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-05-01 | | 2017-06-19 | | 2017-07-10 | | 2017-08-14 | | 2018-02-10 | |
| LS-MOF-12643-CS-INDV / Project Administrator for Household Budget Survey | IDA / 57720 | Component 3. Improving Statistical Capacity | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-04-24 | | 2017-06-12 | | 2017-07-03 | | 2017-08-07 | | 2018-12-21 | |
| LS-MOF-86830-CS-INDV / Procurement Specialist | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-11-12 | | 2018-12-31 | | 2019-01-21 | | 2019-02-25 | | 2019-08-24 | |
| LS-MOF-21900-CS-QCBS / Consultancy to implement human resources change management activities | IDA / 57720 | Component 2. Strengthening Human Resource Management | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-07-26 | | 2017-09-13 | | 2017-10-04 | | 2017-11-08 | | 2018-05-07 | |

| | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| LS-MOF-87547-CS-INDV / IT Auditor for HRMIS Assessment | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-11-20 | | 2019-01-08 | | 2019-01-29 | | 2019-03-05 | | 2019-09-01 | |
| LS-MOF-12620-CS-INDV / Technical Assistance for Analyzing and Capacity Building for Wage Bill Management | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Limited | | 76,789.00 | Signed | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-06-30 | |
| LS-MOF-12625-CS-INDV / Technical Assistance to Develop Quarterly Gross Domestic Product for Bureau of Statistics | IDA / 57720 | Component 3. Improving Statistical Capacity | Post | Individual Consultant Selection | Direct | | 33,500.00 | Signed | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-10-08 | |
| LS-MOF-12628-CS-INDV / Diagnostic Assessment of the Existing Guideline and Capacity Building Program | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 97,450.00 | Signed | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-11-30 | |
| LS-MOF-12634-CS-INDV / Employment Contract for Assistant Monitoring and Evaluation Officer for PFMR Secretariat | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Open | | 68,511.61 | Signed | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-10-08 | |
| LS-MOF-12631-CS-INDV / Employment Contract for Assistant Procurement Officer | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Limited | | 68,511.61 | Signed | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-04-11 | | 2017-10-08 | |
| LS-MOF-12641-CS-INDV / Independent Annual Performance Review | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Limited | | 0.00 | Canceled | 2017-06-30 | | 2017-07-05 | | 2017-07-26 | | 2017-08-30 | | 2018-02-26 | |
| LS-MOF-122647-CS-INDV / Consultancy Services Related to the PPP Advisory Services | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 51,650.00 | Signed | 2019-07-15 | | 2019-09-02 | | 2019-09-23 | | 2019-10-28 | | 2020-04-25 | |
| LS-MOF-122648-CS-CDS / Consultancy service related to the editing of the 2017/2018 Poverty Trends and Profile Report | IDA / 57720 | Component 3. Improving Statistical Capacity | Post | Direct Selection | Direct | | 15,175.00 | Signed | 2019-07-15 | | 2019-07-25 | | | | 2019-09-28 | | 2020-03-26 | |
| LS-MOF-127983-CS-INDV / International Consultant to Support the Development of Citizen Feedback Management System for Lesotho | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2019-08-22 | | 2019-10-10 | | 2019-10-31 | | 2019-12-05 | | 2020-06-02 | |
| LS-MOF-127984-CS-INDV / Local Consultant to Support the Development of Citizen Feedback Management System for Lesotho | IDA / 57720 | Component 4. Strategic Implementation Support | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2019-08-22 | | 2019-10-10 | | 2019-10-31 | | 2019-12-05 | | 2020-06-02 | |
| LS-MOF-128157-CS-INDV / The position for the Legal Advisor to support the development of the PPP Unit | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2019-08-23 | | 2019-10-11 | | 2019-11-01 | | 2019-12-06 | | 2020-06-03 | |

| | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| LS-MOF-128158-CS-INDV / The position for the Financial Advisor to support the development of the PPP Unit | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2019-08-23 | | 2019-10-11 | | 2019-11-01 | | 2019-12-06 | | 2020-06-03 | |
| LS-MOF-129553-CS-CDS / An Individual Consultant to Support the conclusion of NSDP II Subsidiary Documents. | IDA / 57720 | Component 1. Strategic Planning and Fiscal Management | Post | Direct Selection | Direct | | 0.00 | Under Implementation | 2019-09-02 | | 2019-09-12 | | | | 2019-11-16 | | 2020-05-14 | |
| LS-MOF-134930-CS-INDV / Consultant to assist with the development of Computer Assisted Personal Interviewing (CAPI) version of the questionnaire for the Continuous Multipurpose Household Survey in Lesotho (CMS). | IDA / 57720 | Component 3. Improving Statistical Capacity | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2019-09-23 | | 2019-11-11 | | 2019-12-02 | | 2020-01-06 | | 2020-07-04 | |
| LS-MOF-135445-CS-CDS / Technical Advisor to support Ministry of the Public Service on Policy Interventions | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Direct Selection | Direct | | 0.00 | Under Implementation | 2019-09-26 | | 2019-10-06 | | | | 2019-12-10 | | 2020-06-07 | |
| LS-MOF-139399-CS-INDV / The Consultancy for Provision of Change Management Services to the Ministry of Public Service | IDA / 57720 | Component 2. Strengthening Human Resource Management | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2019-10-11 | | 2019-11-29 | | 2019-12-20 | | 2020-01-24 | | 2020-07-22 | |
| LS-MOF-140604-CS-CDS / The Consultancy to Assist with the Development of CMS Methodology | IDA / 57720 | Component 3. Improving Statistical Capacity | Post | Direct Selection | Direct | | 0.00 | Pending Implementation | 2019-10-17 | | 2019-10-27 | | | | 2019-12-31 | | 2020-06-28 | |