Public Disclosure Authorized

Public Disclosure Authorized

**PHILIPPINE RURAL DEVELOPMENT PROJECT**
**LN 8421-PH ORIGINAL LOAN**
**Procurement Plan**
**As of June 2018**

## I. General

1. Bank's approval Date of the Procurement Plan : **September 9, 2014**

2. Date of General Procurement Notice : **September 25, 2012**

3. Period covered by this procurement plan : **July 2018 – June 2019**

## II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

| No. | Procurement Method | Method Threshold US$ | Prior Review Threshold US$ |
|---|---|---|---|
| 1. | International Competitive Bidding (ICB) (Goods) | 3M and above | All contracts |
| 2. | National Competitive Bidding (NCB) (Goods) packages | less than 3M | 2M and above |
| 3. | Shopping (Goods) | less than 0.2M | None |
| 4. | ICB (Works) packages | 15M and above | All contracts |
| 5. | NCB (Works) packages | less than 15M | 10M and above |
| 6. | Shopping (Works) | less than 0.2M | None |
| 5. | Direct Contracting (Goods) | Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage | 2M and above |
| 6. | Commercial Practice | less than 0.1M | None |
| 7. | Community Participation | less than 0.05M | None |

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated: **May 2014**
To be updated by : **July 2018**
(Revised Operations Manual submitted September 4, 2017)

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT PROJECT**
**Summary of the Procurement Packages**
(with International Competition, Direct Contracting requiring Bank's prior review)

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
|---|---|---|---|---|---|---|---|---|---|

| Ref. No. | Description | Estimated Cost US$1= Php 50) | Funding Source | Procuring Agency | Procurement Method | Domestic Preference (yes/no) | Review by Bank | Expected Bid Opening Date | Comments |
|---|---|---|---|---|---|---|---|---|---|
| No subprojects for Bank's prior review | | | | | | | | | |

## III. Selection of Consultants

**1.** Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

| No. | Selection Method | Method Threshold US$ | Prior Review Threshold US$ |
|---|---|---|---|
| 1. | Competitive Methods (QCBS, QBS, FBS) (Firms) | 0.3M & above (may be used for also less than 0.3M) | 1m and above |
| 2. | Competitive Method CQS (Firms) | less than 0.3M | None |
| 3. | Individuals Competitive | regardless of amount | 0.3M and above |
| 2. | Single Source (Firms & Individuals) | on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage | Firms: 1M and above; Individuals 0.3M and above. |

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT PROJECT**
**Summary of the Procurement Packages**
(with International Competition)

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
|---|---|---|---|---|---|---|---|
| Ref. No. | Description of Contract Package | Estimated Cost (USD million) | Funding Source | Procuring Agency | Selection Method | Expected Bid Opening Date | Comments |
| | Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017) | | | | | | |
| | NPCO | US$1,042,75 ( Php53.178 million) | LP/GoP | | Single Source Selection | | |
| | Luzon A | US$1,042,75 ( Php59.152 million) | LP/GoP | | Single Source Selection | | |
| | Luzon B | US$1,042,75 ( Php48.614 million) | LP/GoP | | Single Source Selection | | |
| | Visaya | US$1,042,75 ( Php29.612 million) | LP/GoP | | Single Source Selection | | |
| | Mindanao | US$1,042,75 ( Php million) | LP/GoP | | Single Source Selection | | |

Prepared by: Reviewed by:

**ENGR. ROMEO L. MALONG**
Alternate Procurement Unit Head

**ENGR. CHRISTOPHER V. MORALES**
Procurement Unit Head

**PROCUREMENT PLAN**

**Philippines : Philippine Rural Development Project**

## General Information

**Country:** Philippines

**Bank's Approval Date of the Original Procurement Plan:** 2019-03-11

**Revised Plan Date(s): (comma delineated, leave blank if not** 2019-09-23

**Project ID:** P132317

**GPN Date:**

**Project Name:** Philippine Rural Development Project

**Loan / Credit No:** IBRD / 88160, IBRD / 84210

**Executing Agency(ies)** PRDP PSO Luzon B, Dept of Agriculture

## WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| PRDP-IB-R005-CAT-009-000-000-2017-AF / Concreting of Junction Sabangan-Datag East FMR, Caramoran | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 2,490,137.00 | 0.00 | Pending Implementation | | | | | 2018-08-24 | | 2018-08-30 | | | | 2018-10-02 | | 2018-11-01 | | 2018-12-06 | | 2019-10-25 | |
| PRDP-IB-R04A-BTG-003-000-000-2018-AF / Concreting of Sapangan-Libato, San Juan FMR | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 2,109,275.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04A-BTG-007-SAL-006-2018-AF / Rehabilitation of Farm-to-Market Road of Calumpang East and Calumpang West | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 866,882.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04A-LAG-004-PAN-004-2017-AF / Construction of Pangil Potable Water System | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,078,431.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04A-LAG-003-SAA-003-2018-AF / Concreting of Kayhakat-Bubucal-Inayapan-Calangay-Coralan-Bagumbayan-Farm-to-Market Road | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 2,048,686.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04A-QUE-041-CAT-001-2017-AF / Concreting of San Isidro Bolo San Vicente Kanluran-San Vicente Silangan-Sta.Maria Dao Farm-To-Market Road Sub-Project | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 3,090,333.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04A-QUE-042-SAI-001-2017-AF / Rehabilitation and Concreting of Concepcion Palasan to Manggalang Kiling Farm-To-Market-Road with Line Canal | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 3,817,275.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04B-MAR-002-000-000-2016-AF / Improvement / Upgrading of Pantayin-Jolo-Napo Farm-to-Market Road | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,339,235.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04B-ORM-006-000-000-2015-AF / Concreting of Tigkan-General Esco-Mahabang Parang FMR | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,224,471.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IB-R04B-PAL-005-000-000-2014-AF / Construction and Upgrading of Junction Salban-Culasian-Magsaysay FMR | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 3,817,725.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04B-PAL-014-ROX-003-2016-AF / Construction and Upgrading of Antonio-Taradungan FMR with 30 L.M. RCDG Bridge | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 2,835,373.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04B-PAL-009-PUE-003-2015-AF / Construction and Concreting of Maruyugon to Macarascas FMR | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 4,760,000.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R005-ALB-006-TAB-001-2017-AF / Rehabilitation / Improvement of Hacienda to Rawis Farm to Market Road | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 3,896,059.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R005-ALB-004-MAN-001-2018-AF / Construction of Level II Potable Water System | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 698,039.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R005-CAN-010-JOS-010-2017-AF / Upgrading of Nakalaya-Sta.Elena-San Isidro-Sta.Cruz-Dayhagan FMR in Jose Panganiban | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 4,078,431.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R005-MAS-003-ARO-001-2017-AF / Concreting of San Agustin to Tibgao Farm to Market Road | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 4,829,588.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R005-SOR-004-000-000-2017-AF / Rehabilitation of Cumadcad-Canjela Farm-to-Market Road in Castilla | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,443,627.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |
| PRDP-IB-R04A-BTG-005-000-000-2018-AF / Concreting and Improvement of Brgy. Leviste Calantas, Matamis and Nasi, Rosario, Batangas FMR | IBRD / 88160 | Component 2: Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 3,755,294.00 | 0.00 | Pending Implementation | | | | | 2018-10-22 | | 2018-10-27 | | | | 2018-12-08 | | 2019-01-07 | | 2019-02-11 | | 2019-08-10 | |

**GOODS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

**NON CONSULTING SERVICES**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

## CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |

## INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| PRDP-IB-LUB-001-R000-000-2018-AF / IBUILD Component Head | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 7,412.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-002-R000-000-2018-AF / Roads and Bridges Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-003-R000-000-2018-AF / Rural Infrastructure Engineer (RIE) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 14,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-001-R000-000-2018-AF / Executive Assistant (EA) | IBRD / 84210 | Component 2: Infrastructure Development | Post | Direct Selection | Direct | | 3,706.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-002-R000-000-2018-AF / Driver | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 6,353.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-003-R000-000-2018-AF / Legal Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,824.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-004-R000-000-2018-AF / Messenger | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 1,906.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-005-R000-000-2018-AF / Economist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-006-R000-000-2018-AF / Assistant Economist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,765.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-007-R000-000-2018-AF / Training Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-008-R000-000-2018-AF / Project Development Associate (Office of the Project Director) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,529.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-009-R000-000-2018-AF / M&E Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,529.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-010-R000-000-2018-AF / MIS Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,765.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-011-R000-000-2018-AF / GIS Data Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-012-R000-000-2018-AF / GIS Data Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,765.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-013-R000-000-2018-AF / SES Specialist / Environment Safeguards Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-014-R000-000-2018-AF / SES Officer / Environment Safeguards Officer/Social Safeguards Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,529.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-015-R000-000-2018-AF / Project Development Associate (SES) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,176.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-016-R000-000-2018-AF / Administrative Head | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 7,412.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-017-R000-000-2018-AF / Administrative Officer III | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,706.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-018-R000-000-2018-AF / Administrative Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,176.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-019-R000-000-2018-AF / Administrative Assistant | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 12,706.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-020-R000-000-2018-AF / Project Development Associate (Admin Unit) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,529.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-021-R000-000-2018-AF / Utility | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,176.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-022-R000-000-2018-AF / Procurement Head | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 7,412.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-023-R000-000-2018-AF / Procurement Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-026-R000-000-2018-AF / Associate Procurement Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 8,471.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-027-R000-000-2018-AF / Project Development Associate (Procurement Unit) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,176.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-028-R000-000-2018-AF / Finance Unit Head | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 7,412.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-029-R000-000-2018-AF / Financial Analyst III / Finance Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-030-R000-000-2018-AF / Financial Analyst I | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 4,235.00 | 0.00 | Pending Implementation | 2018-07-09 | | 2018-08-27 | | 2018-09-17 | | 2018-10-22 | | 2019-04-20 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-031-R000-000-2018-AF / Financial Analyst I | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 8,471.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-032-R000-000-2018-AF / Financial Analyst II | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,765.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-033-R000-000-2018-AF / Budget Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-034-R000-000-2018-AF / Project Development Associate (Finance Unit) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,176.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-035-R000-000-2018-AF / Writer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,235.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-036-R000-000-2018-AF / Graphic Layout Artist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,706.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-000-R04A-001-2018-AF / Alternate Component Head | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 7,059.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-000-R04A-002-2018-AF / Rural Infrastructure Engineer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,412.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-000-R04A-003-2018-AF / Rural Infrastructure Engineer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 5,647.00 | 0.00 | Pending Implementation | 2018-07-09 | | 2018-08-27 | | 2018-09-17 | | 2018-10-22 | | 2019-04-20 | |
| PRDP-IB-LUB-000-R04A-004-2018-AF / Project Development Associate for I-BUILD | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 2,941.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-001-2018-AF / Executive Assistant for RED | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,529.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-002-2018-AF / Project Development Associate for DRPD | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 2,914.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-003-2018-AF / Administrative Assistant | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 1,764.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-004-2018-AF / Financial Analyst I | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,118.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-005-2018-AF / Financial Analyst II | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,706.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-006-2018-AF / Procurement Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,706.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-007-2018-AF / Project Development Associate for Procurement | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 2,941.00 | 0.00 | Pending Implementation | 2018-07-09 | | 2018-08-27 | | 2018-09-17 | | 2018-10-22 | | 2019-04-20 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-000-R04A-008-2018-AF / Writer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,118.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-009-2018-AF / Driver | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 2,353.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-010-2018-AF / Economist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 5,294.00 | 0.00 | Pending Implementation | 2018-07-09 | | 2018-08-27 | | 2018-09-17 | | 2018-10-22 | | 2019-04-20 | |
| PRDP-IS-LUB-000-R04A-011-2018-AF / Compliance Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 4,235.00 | 0.00 | Pending Implementation | 2018-07-09 | | 2018-08-27 | | 2018-09-17 | | 2018-10-22 | | 2019-04-20 | |
| PRDP-IS-LUB-000-R04A-012-2018-AF / Monitoring and Evaluation Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,412.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-013-2018-AF / Monitoring and Evaluation Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 5,294.00 | 0.00 | Pending Implementation | 2018-07-09 | | 2018-08-27 | | 2018-09-17 | | 2018-10-22 | | 2019-04-20 | |
| PRDP-IS-LUB-000-R04A-014-2018-AF / SES Specialist/Social Safeguards Specialist/ Environmental Safeguards Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-015-2018-AF / SES Officer/Social Safeguards Officer/ Environmental Safeguards Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,706.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04A-016-2018-AF / GIS Data Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,706.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-000-R04B-001-2018-AF / Rural Infrastructure Engineer (RIE) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 22,588.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-000-R04B-002-2018-AF / Project Development Associate for I-BUILD | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,529.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-001-2018-AF / Monitoring & Evaluation (M&E) Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 11,294.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-002-2018-AF / Financial Analyst I | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,882.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-003-2018-AF / Financial Analyst I | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 4,941.00 | 0.00 | Pending Implementation | 2017-11-27 | | 2018-01-15 | | 2018-02-05 | | 2018-03-12 | | 2018-09-08 | |
| PRDP-IS-LUB-000-R04B-004-2018-AF / Procurement Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,647.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-005-2018-AF / Associate Procurement Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,882.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-000-R04B-006-2018-AF / Natural Resource Management Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 6,353.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-007-2018-AF / Social Environment Safeguards Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 6,353.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-008-2018-AF / Social Environment Safeguards Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 3,765.00 | 0.00 | Pending Implementation | 2017-11-27 | | 2018-01-15 | | 2018-02-05 | | 2018-03-12 | | 2018-09-08 | |
| PRDP-IS-LUB-000-R04B-009-2018-AF / GIS Data Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,647.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-010-2018-AF / Writer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,941.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-011-2018-AF / Administrative Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 2,941.00 | 0.00 | Pending Implementation | 2017-11-27 | | 2018-01-15 | | 2018-02-05 | | 2018-03-12 | | 2018-09-08 | |
| PRDP-IS-LUB-000-R04B-012-2018-AF / Project Development Associate | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 7,059.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IS-LUB-000-R04B-013-2018-AF / Administrative Assistant | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 706.00 | 0.00 | Pending Implementation | 2018-01-24 | | 2018-03-14 | | 2018-04-04 | | 2018-05-09 | | 2018-11-05 | |
| PRDP-IS-LUB-000-R04B-014-2018-AF / Executive Assistant (EA) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 3,529.00 | 0.00 | Pending Implementation | 2018-02-24 | | 2018-04-14 | | 2018-05-05 | | 2018-06-09 | | 2018-12-06 | |
| PRDP-IS-LUB-000-R04B-015-2018-AF / Driver | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,647.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-000-R005-001-2018-AF / RIE (Roads and Bridges) Specialist | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 6,353.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IB-LUB-000-R005-002-2018-AF / Rural Infrastructure Engineer (RIE) | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 28,235.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-001-2018-AF / Training Coordinator/Project Assistant | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,941.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-002-2018-AF / Project Development Associate for I-PLAN | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,529.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-003-2018-AF / Project Development Associate for Econ | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,529.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-004-2018-AF / PDA for Finance | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 7,059.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-005-2018-AF / PDA for Finance | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 3,529.00 | 0.00 | Pending Implementation | 2018-09-08 | | 2018-10-27 | | 2018-11-17 | | 2018-12-22 | | 2019-06-20 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-000-R005-006-2018-AF / Driver | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 2,824.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-007-2018-AF / Driver | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 2,824.00 | 0.00 | Pending Implementation | 2018-09-08 | | 2018-10-27 | | 2018-11-17 | | 2018-12-22 | | 2019-06-20 | |
| PRDP-IS-LUB-000-R005-008-2018-AF / Admin Officer I | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,529.00 | 0.00 | Canceled | 2018-03-09 | | 2018-03-19 | | | | 2018-05-23 | | 2018-11-19 | |
| PRDP-IS-LUB-000-R005-009-2018-AF / Admin Assistant | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 4,235.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-010-2018-AF / Procurement Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,647.00 | 0.00 | Canceled | 2018-03-09 | | 2018-03-19 | | | | 2018-05-23 | | 2018-11-19 | |
| PRDP-IS-LUB-000-R005-011-2018-AF / Project Development Associate for Procurement | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,529.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-012-2018-AF / Program Development Associate for Writer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,529.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-013-2018-AF / Program Development Associate for SES | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 7,059.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-014-2018-AF / Monitoring & Evaluation (M&E) Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,647.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-015-2018-AF / Program Development Associate for M&E | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 3,529.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-016-2018-AF / GIS Data Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 5,647.00 | 0.00 | Canceled | 2017-11-28 | | 2017-12-08 | | | | 2018-02-11 | | 2018-08-10 | |
| PRDP-IS-LUB-000-R005-017-2018-AF / Program Development Associate for GGU | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 3,529.00 | 0.00 | Pending Implementation | 2017-11-28 | | 2018-01-16 | | 2018-02-06 | | 2018-03-13 | | 2018-09-09 | |
| PRDP-IS-LUB-024-R000-000-2018-AF / Procurement Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Open | | 9,529.00 | 0.00 | Pending Implementation | 2018-07-09 | | 2018-08-27 | | 2018-09-17 | | 2018-10-22 | | 2019-04-20 | |
| PRDP-IS-LUB-025-R000-000-2018-AF / Procurement Officer | IBRD / 84210 | Component 4: Project Implementation Support | Post | Direct Selection | Direct | | 9,529.00 | 0.00 | Canceled | 2017-11-27 | | 2017-12-07 | | | | 2018-02-10 | | 2018-08-09 | |
| PRDP-IB-LUB-001-R000-000-2019-AF / I-BUILD Component Head | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 19,765.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-002-R000-000-2019-AF / Rural Infrastructure Specialist | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 14,118.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-003-R000-000-2019-AF / Rural Infrastructure Engineer (RIE) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 25,412.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IB-LUB-003-R000-001-2019-AF / Rural Infrastructure Engineer (RIE) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 25,412.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-004-R000-000-2019-AF / Project Development Associate | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,412.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-005-R000-000-2019-AF / Project Development Associate | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 7,059.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-001-R000-000-2019-AF / Compliance Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,765.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-002-R000-000-2019-AF / Administrative Unit Head | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 18,353.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-003-R000-000-2019-AF / Executive Assistant (EA) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,647.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-004-R000-000-2019-AF / Administrative Officer III | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 8,235.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-005-R000-000-2019-AF / Administrative Officer II | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 7,765.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-007-R000-001-2019-AF / Project Development Associate | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,411.76 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-007-R000-002-2019-AF / Project Development Associate | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,411.76 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-007-R000-003-2019-AF / Project Development Associate | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,411.76 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-015-R000-000-2019-AF / MIS Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 2,118.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-017-R000-000-2019-AF / Social and Environmental Safeguards Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 2,118.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-018-R000-000-2019-AF / Social and Environmental Safeguards Specialist | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,765.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-019-R000-000-2019-AF / Social and Environmental Safeguards Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 12,706.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-020-R000-000-2019-AF / Project Development Associate | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,412.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-021-R000-000-2019-AF / Social and Environmental Safeguards Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 10,588.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-022-R000-000-2019-AF / Procurement Unit Head | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 18,353.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-023-R000-000-2019-AF / Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 12,706.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-024-R000-000-2019-AF / Associate Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-025-R000-000-2019-AF / Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 2,118.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-027-R000-000-2019-AF / Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 10,588.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-030-R000-000-2019-AF / Finance Unit Head | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 18,353.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-031-R000-000-2019-AF / Budget Specialist | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 2,353.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-032-R000-000-2019-AF / Finance Analyst III | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 2,353.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-033-R000-000-2019-AF / Finance Analyst II | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 2,118.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-034-R000-000-2019-AF / Finance Analyst I | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-036-R000-000-2019-AF / Finace Analyst I | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-037-R000-000-2019-AF / Budget Analyst | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-038-R000-000-2019-AF / Project Development Associate | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,412.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-040-R000-000-2019-AF / Economist | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 12,706.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-041-R000-000-2019-AF / Writer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-042-R000-000-2019-AF / Writer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,412.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-043-R000-000-2019-AF / Media Production Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-000-R04A-001-2019-AF / Rural Infrastructure Specialist | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 10,588.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IB-LUB-000-R04A-002-2019-AF / Rural Infrastructure Engineer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,412.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IB-LUB-000-R04A-003-2019-AF / Rural Infrastructure Engineer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,412.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IB-LUB-000-R04A-004-2019-AF / Rural Infrastructure Engineer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-000-R04A-005-2019-AF / Rural Infrastructure Engineer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-001-2019-AF / Program Development Associate for RDPD | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,176.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-002-2019-AF / Financial Analyst I | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-003-2019-AF / Budget Analsyt | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-005-2019-AF / Economist | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-006-2019-AF / GIS Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-007-2019-AF / Infoace Writer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-008-2019-AF / Monitoring and Evaluation Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-009-2019-AF / Monitoring and Evaluation Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-010-2019-AF / Associate M&E Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 8,235.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-011-2019-AF / Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04A-012-2019-AF / Social and Environmental Safeguards Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IB-LUB-000-R04B-013-2019-AF / Social and Environmental Safeguards Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-000-R04B-014-2019-AF / Program Development Associate (IPLAN) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 7,059.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-015-2019-AF / Program Development Associate (IBUILD) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 7,059.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-016-2019-AF / Program Development Associate (ISUPPORT) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 7,059.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-019-2019-AF / Program Development Associate (INFO) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 5,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-000-R04B-003-2019-AF / Rural Infrastructure Engineer (RIE) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,412.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IB-LUB-000-R04B-004-2019-AF / Project Development Associate for IBUILD | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 7,059.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R04B-001-2019-AF / Monitoring & Evaluation (M&E) Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-002-2019-AF / Associate Monitoring & Evaluation (M&E) Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-003-2019-AF / Financial Analyst I | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-004-2019-AF / Financial Analyst I | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 8,235.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R04B-005-2019-AF / Financial Analyst I | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,647.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-006-2019-AF / Financial Analyst I | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,647.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-007-2019-AF / Budget Analyst | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 8,235.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R04B-008-2019-AF / Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |

| | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-000-R04B-009-2019-AF / Associate Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-010-2019-AF / Social & Environmental Safeguards Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-011-2019-AF / Associate Social & Environmental Safeguards Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-012-2019-AF / GIS Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-013-2019-AF / Writer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-014-2019-AF / Executive Assistant (EA) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,412.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-018-2019-AF / Project Development Associate | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,176.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R04B-020-2019-AF / Economist | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IB-LUB-000-R005-002-2019-AF / Rural Infrastructure Engineer (RIE) | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,882.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R005-001-2019-AF / Administrative Officer II | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 5,882.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R005-002-2019-AF / Administrative Officer I | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,176.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R005-003-2019-AF / Training Coordinator | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,647.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R005-006-2019-AF / Economist | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 9,412.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R005-007-2019-AF / Program Development Associate-Econ | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,176.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R005-008-2019-AF / Program Development Associate-IBUILD | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 7,059.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R005-013-2019-AF / Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PRDP-IS-LUB-000-R005-014-2019-AF / Associate Procurement Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 8,235.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R005-015-2019-AF / Program Development Associate-Procurement | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,176.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R005-016-2019-AF / Writer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 8,235.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R005-017-2019-AF / Program Development Associate-InfoAce | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,176.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R005-018-2019-AF / SES Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R005-019-2019-AF / Associate SES Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 8,235.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R005-020-2019-AF / Program Development Associate-SES | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 1,176.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R005-021-2019-AF / Monitoring & Evaluation (M&E) Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |
| PRDP-IS-LUB-000-R005-022-2019-AF / Associate M&E Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 8,235.00 | 0.00 | Pending Implementation | 2019-04-02 | | 2019-04-12 | | 2019-05-03 | | 2019-06-07 | | 2019-12-04 | |
| PRDP-IS-LUB-000-R005-023-2019-AF / GIS Officer | IBRD / 88160 | Component 4: Project Implementation Support | Post | Individual Consultant Selection | Direct | | 11,294.00 | 0.00 | Pending Implementation | 2019-01-03 | | 2019-01-13 | | 2019-02-03 | | 2019-03-10 | | 2019-09-06 | |