Public Disclosure Authorized
Public Disclosure Copy

The World Bank

Report No: ISR10180

Implementation Status & Results
Sri Lanka
HEALTH SERVICES PROJECT (P010526)

Operation Name: HEALTH SERVICES PROJECT (P010526) Project Stage: Implementation Seq.No: 1 Status: ARCHIVED Archive Date: 24-Apr-2013

Country: Sri Lanka Approval FY: 1997

Product Line: IBRD/IDA Region: SOUTH ASIA Lending Instrument: Specific Investment Loan

Implementing Agency(ies):

Key Dates

Board Approval Date	19-Dec-1996	Original Closing Date	30-Jun-2002	Planned Mid Term Review Date	Last Archived ISR Date
Effectiveness Date	05-Mar-1997	Revised Closing Date	30-Jun-2002	Actual Mid Term Review Date	

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

test

Has the Project Development Objective been changed since Board Approval of the Project?

○ Yes ◉ No

Component(s)

Component Name	Component Cost

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO		Highly Satisfactory
Overall Implementation Progress (IP)		Satisfactory
Overall Risk Rating		

Implementation Status Overview

test

Locations

No Location data has been entered

Results

Public Disclosure Copy

Project Development Objective Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Sub-projects with post-project community engagement or O&M arrangements (%)	☒	Percentage	Value	3455.00	52352553525.00	435345.00
			Date	12-Apr-2013	15-Apr-2013	30-Apr-2013
			Comments			
Sub-projects that are expected to have a mechanism for post-completion operation	☒	Number Sub Type Supplemental	Value	5352345.00	53523535.00	5688.00

Intermediate Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
testttt	☐	Cubic Meter(m3)	Value	4355.00	53252.00	534676547.00
			Date	12-Apr-2013	15-Apr-2013	16-Apr-2013
			Comments			

Data on Financial Performance (as of 03-Jul-2007)

Financial Agreement(s) Key Dates

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P010526	IDA-29280	Closed	19-Dec-1996	14-Jan-1997	05-Mar-1997	30-Jun-2002	30-Jun-2002

Disbursements (in Millions)

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P010526	IDA-29280	Closed	XDR	13.00	10.00	3.00	10.00	0.00	100.00

Disbursement Graph

Public Disclosure Copy

Public Disclosure Copy



Key Decisions Regarding Implementation

tewst

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.

Public Disclosure Copy