Procurement Plan

1. For each contract to be financed by the Loan, the different procurement methods or consultant selection methods, the need for pre-qualification, estimated costs, prior review requirements, and time frame are agreed between the Borrower and the Bank in the Procurement Plan (Annex 6). The procurement plan, which covers the entire project, and its updates or modifications, shall be subject to the Bank’s prior review and no objection before implementation. The Procurement Plan and its updates will be published in the Bank’s external website.

Thresholds for Procurement Methods

2. The same procurement thresholds for SPAP will apply and this is reflected in the procurement plan (see Annex 6).

3. **Goods**: Goods and equipment estimated to cost US$300,000 or more will be procured through International Competitive Bidding (ICB). Goods estimated to cost less than $300,000 and more than $100,000 will be procured through National Competitive Bidding (NCB). Readily available off-the-shelf goods estimated to cost less than US$100,000 each may be procured through Shopping (SH) on the basis of at least three written quotations obtained from qualified suppliers.

4. **Works**: Works estimated to cost US$4,000,000 and more will be procured through ICB. Works estimated to cost less than US$4,000,000 and more than US$100,000 will be procured through NCB. Contracts estimated to cost less than US$100,000 each may be procured through Shopping (SH) procedures on the basis of at least three written quotations obtained from qualified contractors.

5. **Consultant Services**: Consultancy services to be provided by consulting firms estimated to cost US$300,000 or more will be procured through Quality and Cost Based Selection (QCBS) method. Consultancy services to be provided by consulting firms estimated to cost less than US$300,000 may be procured through Consultants’ Qualifications (CQ) method. For assignments estimated to cost less than US$ 100,000, the shortlist may comprise only of national firms according to the paragraph 2.7 of the Consultant Guidelines. However, if foreign firms express interest, they shall be considered. Individual Consultants will be selected in accordance with Section V of the Consultant Guidelines.

Prior Review Thresholds

6. Prior Review thresholds are proposed as follows:

- All ICB and first two NCB contracts each for Goods and Works;
- All DC contracts;
- All contracts with consulting firms estimated to cost US$100,000 or more and all Single Source Selection contracts;
- All contracts with individual consultants estimated to cost US$50,000 or more and all Single Source Selection contracts.
## Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>23-PAP/2014/001</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/002</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/003</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Signed</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/004</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/005</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/006</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/007</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/008</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/009</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/010</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/011</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/012</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/013</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/014</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/015</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
<tr>
<td>23-PAP/2014/016</td>
<td>Sub-Unit of Integrated Social Protection Service Delivery</td>
<td>IDA / 53980</td>
<td>PAP</td>
<td>Request for Bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Envelope</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Not Applicable</td>
<td>Draft Bidding Documents</td>
<td>Specific Procurement Notice / Invitation</td>
<td>Holding Documents on Issued</td>
<td>Project Submission / Opening / Minutes</td>
<td>Sign Off of Documents</td>
<td>Report and Recommendation for Approval</td>
<td>Budget (US$)</td>
<td>Signed Contract</td>
</tr>
</tbody>
</table>
RAW TEXT END
|----------------------|----------------------------------------|---------------|------------|----------------|-------------|--------------|--------------|--------------|-------------|

---

**Page 3**
<table>
<thead>
<tr>
<th>ID</th>
<th>Title</th>
<th>Doc</th>
<th>Type</th>
<th>Quantity</th>
<th>Unit</th>
<th>Amount</th>
<th>Canceled</th>
<th>Opened</th>
<th>Closed</th>
<th>Updated</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>II</td>
<td>Procurement of computer equipment for ASHE TV</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-04-30</td>
<td>2018-04-14</td>
<td>2018-05-13</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of computer equipment and introduction of central portal for ASHE management system</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-02-22</td>
<td>2018-04-17</td>
<td>2018-06-14</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of household appliances, furniture, and other items for Tashir, Malatia, and Malatia Integral Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of furniture and other items for Malatia and Tashir Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of furniture and other items for Malatia and Tashir Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of computer equipment for ASHE TV</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-04-30</td>
<td>2018-04-14</td>
<td>2018-05-13</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of computer equipment and introduction of central portal for ASHE management system</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-02-22</td>
<td>2018-04-17</td>
<td>2018-06-14</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of household appliances, furniture, and other items for Tashir, Malatia, and Malatia Integral Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of furniture and other items for Malatia and Tashir Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of furniture and other items for Malatia and Tashir Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of computer equipment for ASHE TV</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-04-30</td>
<td>2018-04-14</td>
<td>2018-05-13</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of computer equipment and introduction of central portal for ASHE management system</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-02-22</td>
<td>2018-04-17</td>
<td>2018-06-14</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of household appliances, furniture, and other items for Tashir, Malatia, and Malatia Integral Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of furniture and other items for Malatia and Tashir Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Funding Implemented</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
<tr>
<td>II</td>
<td>Procurement of furniture and other items for Malatia and Tashir Hospitals</td>
<td>II</td>
<td>Request for Quotations</td>
<td>Spec. - National</td>
<td>Single Shayer - One Bروکی</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-06-11</td>
<td>2018-06-21</td>
<td>2018-09-05</td>
<td></td>
</tr>
</tbody>
</table>
### Procurement of Equipment for the UNMID Mission Support Office

<table>
<thead>
<tr>
<th>Issue Date</th>
<th>Due Date</th>
<th>Phase</th>
<th>Request for Qualification</th>
<th>Open - Nationwide</th>
<th>Sourcing Strategy</th>
<th>Contract Award</th>
<th>Status</th>
</tr>
</thead>
</table>

### Procurement of Equipment for the UNMID Mission Support Office

<table>
<thead>
<tr>
<th>Issue Date</th>
<th>Due Date</th>
<th>Phase</th>
<th>Request for Qualification</th>
<th>Open - Nationwide</th>
<th>Sourcing Strategy</th>
<th>Contract Award</th>
<th>Status</th>
</tr>
</thead>
</table>

### Procurement of Equipment for the UNMID Mission Support Office

<table>
<thead>
<tr>
<th>Issue Date</th>
<th>Due Date</th>
<th>Phase</th>
<th>Request for Qualification</th>
<th>Open - Nationwide</th>
<th>Sourcing Strategy</th>
<th>Contract Award</th>
<th>Status</th>
</tr>
</thead>
</table>

### Procurement of Equipment for the UNMID Mission Support Office

<table>
<thead>
<tr>
<th>Issue Date</th>
<th>Due Date</th>
<th>Phase</th>
<th>Request for Qualification</th>
<th>Open - Nationwide</th>
<th>Sourcing Strategy</th>
<th>Contract Award</th>
<th>Status</th>
</tr>
</thead>
</table>

### Procurement of Equipment for the UNMID Mission Support Office

<table>
<thead>
<tr>
<th>Issue Date</th>
<th>Due Date</th>
<th>Phase</th>
<th>Request for Qualification</th>
<th>Open - Nationwide</th>
<th>Sourcing Strategy</th>
<th>Contract Award</th>
<th>Status</th>
</tr>
</thead>
</table>

### Procurement of Equipment for the UNMID Mission Support Office

<table>
<thead>
<tr>
<th>Issue Date</th>
<th>Due Date</th>
<th>Phase</th>
<th>Request for Qualification</th>
<th>Open - Nationwide</th>
<th>Sourcing Strategy</th>
<th>Contract Award</th>
<th>Status</th>
</tr>
</thead>
</table>

### Procurement of Equipment for the UNMID Mission Support Office

<table>
<thead>
<tr>
<th>Issue Date</th>
<th>Due Date</th>
<th>Phase</th>
<th>Request for Qualification</th>
<th>Open - Nationwide</th>
<th>Sourcing Strategy</th>
<th>Contract Award</th>
<th>Status</th>
</tr>
</thead>
</table>

### Procurement of Equipment for the UNMID Mission Support Office

<table>
<thead>
<tr>
<th>Issue Date</th>
<th>Due Date</th>
<th>Phase</th>
<th>Request for Qualification</th>
<th>Open - Nationwide</th>
<th>Sourcing Strategy</th>
<th>Contract Award</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Code</td>
<td>Title</td>
<td>Type</td>
<td>Consultant Qualifications</td>
<td>实施方</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>----------------------------------------------------------------------</td>
<td>------</td>
<td>---------------------------</td>
<td>------</td>
<td>------------</td>
<td>----------</td>
<td></td>
</tr>
<tr>
<td>D2-1.3.1.1.2</td>
<td>Implementation of Monitoring, Development and Implementation of Detailed Specifications of Efficiency Evaluation and Monitoring Indicators of the Social Services Implemented Through the CSSTC</td>
<td></td>
<td></td>
<td></td>
<td>2016-01-06</td>
<td>2018-01-18</td>
<td></td>
</tr>
<tr>
<td>D2-1.3.1.2.2</td>
<td>Support the Implementation of the New Employment Strategy by the Government</td>
<td></td>
<td></td>
<td></td>
<td>2017-04-01</td>
<td>2018-04-01</td>
<td></td>
</tr>
<tr>
<td>D2-1.3.1.3.1</td>
<td>Support the Implementation of the New Employment Strategy by the Government</td>
<td></td>
<td></td>
<td></td>
<td>2017-04-01</td>
<td>2018-04-01</td>
<td></td>
</tr>
<tr>
<td>D2-1.3.1.4.1</td>
<td>Preparation of Techno-economic Documents for Rehabilitation of Erebuni and Kentron (CSSTC) and Implementation of Author's Supervision</td>
<td></td>
<td></td>
<td></td>
<td>2018-08-01</td>
<td>2019-08-01</td>
<td></td>
</tr>
<tr>
<td>D2-1.3.1.4.2</td>
<td>Preparation of Techno-economic Documents for Rehabilitation of Erebuni and Kentron (CSSTC) and Implementation of Author's Supervision</td>
<td></td>
<td></td>
<td></td>
<td>2018-08-01</td>
<td>2019-08-01</td>
<td></td>
</tr>
<tr>
<td>D2-1.3.3.1.4</td>
<td>Preparation of Techno-economic Documents for Rehabilitation of Erebuni and Kentron (CSSTC) and Implementation of Author's Supervision</td>
<td></td>
<td></td>
<td></td>
<td>2018-08-01</td>
<td>2019-08-01</td>
<td></td>
</tr>
<tr>
<td>D2-1.3.4.1.1</td>
<td>Preparation of Techno-economic Documents for Rehabilitation of Erebuni and Kentron (CSSTC) and Implementation of Author's Supervision</td>
<td></td>
<td></td>
<td></td>
<td>2018-08-01</td>
<td>2019-08-01</td>
<td></td>
</tr>
<tr>
<td>ID No / 53980</td>
<td>Description of Works</td>
<td>Location</td>
<td>Phase</td>
<td>Consultant Qualifications</td>
<td>Start Date</td>
<td>End Date</td>
<td>Design-Implementation Pending</td>
</tr>
<tr>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
</tr>
<tr>
<td>AA-1</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-2</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-3</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-4</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-5</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-6</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-7</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-8</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-9</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AA-10</td>
<td>Implementation of technical supervision of construction/establishment works of Shysh, Arabkir and Ghazanchents CHS TsTs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------</td>
<td>-------------</td>
<td>-------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>-----------------</td>
<td>--------------</td>
</tr>
<tr>
<td>SPAP OC-II A.1</td>
<td>Implementation of technical supervision of construction/rehabilitation works of roads, bridges, and major CSSTCs.</td>
<td>53980</td>
<td>Roll-Out</td>
<td>Individual Consultant</td>
<td>Open Bid</td>
<td>Individual Consultant</td>
<td>Open Bid</td>
</tr>
<tr>
<td>SPAP OC-II A.2</td>
<td>Implementation of technical supervision of construction/rehabilitation works of roads, bridges, and major CSSTCs.</td>
<td>53980</td>
<td>Roll-Out</td>
<td>Individual Consultant</td>
<td>Open Bid</td>
<td>Individual Consultant</td>
<td>Open Bid</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SPAP OC-II A.1</td>
<td>Engineer</td>
<td>53980</td>
<td>Roll-Out</td>
<td>Individual Consultant</td>
<td>Open Bid</td>
<td>Individual Consultant</td>
<td>Open Bid</td>
<td>109,863.34</td>
<td>Signed</td>
<td>2019-08-26</td>
<td>2019-09-05</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPAP OC-II A.2</td>
<td>Engineer</td>
<td>53980</td>
<td>Roll-Out</td>
<td>Individual Consultant</td>
<td>Open Bid</td>
<td>Individual Consultant</td>
<td>Open Bid</td>
<td>72,273.39</td>
<td>Signed</td>
<td>2019-09-27</td>
<td>2020-08-03</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>Project Management</td>
<td>Role</td>
<td>Individual</td>
<td>Consultant</td>
<td>Position</td>
<td>Status</td>
<td>03/04/2020</td>
<td>05/06/2020</td>
<td>05/06/2021</td>
<td>05/06/2022</td>
<td>05/06/2023</td>
<td>05/06/2024</td>
<td></td>
</tr>
<tr>
<td>------</td>
<td>--------------------</td>
<td>------</td>
<td>------------</td>
<td>------------</td>
<td>----------</td>
<td>--------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td></td>
</tr>
</tbody>
</table>