PROCUREMENT PLAN (Textual Part)

Project information: PCRAFI: Furthering Disaster Risk Finance in the Pacific (P161533)

Project Implementation agency: Pacific Catastrophe Risk Insurance Company

Date of the Procurement Plan: 10th April 2017

Period covered by this Procurement Plan: 1st September 2016 to 31st March 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Not Applicable.

Leased Assets: Not Applicable.


Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is applicable.

Other Relevant Procurement Information. Not Applicable.
## PROCUREMENT PLAN

**Pacific Islands : PCRAFI : Furthering Disaster Risk Finance in the Pacific**

### General Information

**Country:** Pacific Islands  
**Project ID:** P61533  
**QPN Date:** 2017-04-11  
**Project Name:** PCRAFI : Furthering Disaster Risk Finance in the Pacific  
**Loan / Credit No:** TF / A4171  
**Executing Agency:** Pacific Catastrophe Risk Insurance Company

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

|------------------------|------------------|-----------|-------------|--------|---------------------|------------------------|------------------------|---------------------|----------------|-----------------------------------|---------------------------------|                                |                                      |                                       |                                       |                       |                 |
|                        |                  |           |             |        |                     |                        |                        |                     |                |                                   |                                 |                                |                                      |                                       |                                       |                       |                 |

### NON CONSULTING SERVICES

|------------------------|------------------|-----------|-------------|--------|---------------------|------------------------|------------------------|---------------------|----------------|-----------------------------------|---------------------------------|                                |                                      |                                       |                                       |                       |                 |
|                        |                  |           |             |        |                     |                        |                        |                     |                |                                   |                                 |                                |                                      |                                       |                                       |                       |                 |

### CONSULTING FIRM

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Process Status</th>
<th>Terms of Reference</th>
<th>Agreements of Interest</th>
<th>Notice</th>
</tr>
</thead>
</table>

- **PCRAFI DISASTER CLINIC** - Executive Board is in the process of aligning and renaming the CRO and its Board Members.

- **PCRAFI DISASTER CLINIC** - Increase ability to invest in budget conservation measures.

- **PCRAFI DISASTER CLINIC** - Marketing to promote PCRAFI’s products in the South Pacific.

- **PCRAFI DISASTER CLINIC** - Focused assistance to support insurance companies to prepare for PCRAFI’s impact assessment.
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Reconciliation</td>
<td>Ensures reconciliation of all transactions reported by the pertinent departments</td>
<td>Tender Selection</td>
<td>Direct</td>
<td>Direct</td>
<td>100,000</td>
<td>20,000</td>
<td>Completed</td>
<td>2018-01-01</td>
<td>2017-12-30</td>
<td>2018-01-01</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Claims Handling</td>
<td>Ensures all claims are processed in a timely manner</td>
<td>Tender Selection</td>
<td>Direct</td>
<td>Direct</td>
<td>50,000</td>
<td>10,000</td>
<td>Completed</td>
<td>2016-09-01</td>
<td>2017-08-30</td>
<td>2018-01-01</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Operations</td>
<td>Supports the operations of the establishment</td>
<td>Tender Selection</td>
<td>Direct</td>
<td>Direct</td>
<td>20,000</td>
<td>4,000</td>
<td>Completed</td>
<td>2016-09-01</td>
<td>2017-08-30</td>
<td>2018-01-01</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Strategy</td>
<td>Supports the development of the strategy</td>
<td>Tender Selection</td>
<td>Direct</td>
<td>Direct</td>
<td>10,000</td>
<td>2,000</td>
<td>Completed</td>
<td>2016-09-01</td>
<td>2017-08-30</td>
<td>2018-01-01</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Financial</td>
<td>Supports the financial aspects of the establishment</td>
<td>Tender Selection</td>
<td>Direct</td>
<td>Direct</td>
<td>5,000</td>
<td>1,000</td>
<td>Completed</td>
<td>2016-09-01</td>
<td>2017-08-30</td>
<td>2018-01-01</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Financial Advisory</td>
<td>1234567890</td>
<td>Financial Advisory</td>
<td>Tender Selection</td>
<td>Direct</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
CK-PCRIC-153507-CS-INDV
Monolog 2020-02-19
Department of Transportation

15,870.00
30,000.00
75,000.00
60,000.00
15,000.00
5,000.00
0.00

Director

November

CEO - Director

150,000.00
20,000.00
90,000.00
15,870.00
30,000.00

Individual Consultant

Monitoring and Evaluation

Individually Consulted

Monitoring and Evaluation

Project Director

Department of Transportation

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF

Monitoring and Evaluation

Operations, PCRIF
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Description</th>
<th>Type</th>
<th>Funding Amount</th>
<th>O&amp;M</th>
<th>Funding Implementation</th>
<th>Completion Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>CK-PCRIC-158566-CS-CDS</td>
<td>Project Audit for all years</td>
<td>Direct Selection</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Pending</td>
<td>2020-02-14</td>
</tr>
<tr>
<td>CK-PCRIC-158568-CS-INDV</td>
<td>Risk Management &amp; Compliance Specialist</td>
<td>Open</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Pending</td>
<td>2020-03-20</td>
</tr>
</tbody>
</table>