China: GEF Technology Needs Assessment Project (TNA) 

(P120932)

Procurement Plan 

I. General

1. Bank’s approval Date of the procurement Plan [April 23, 2012, Revision on June 18, 2012; Revision on July 10, 2012; Revision on May 3, 2013]

2. Date of General Procurement Notice. [April 22, 2012]

3. Period covered by this procurement plan: 2012-2015  

II. Goods, Works and Non-Consulting Services
1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: 

Procurement Methods and Prior Review Thresholds for

Goods Procured by PMO

	
	Procurement  Method
	Prior Review Threshold (US$)
	Procurement  Method Threshold

(US$)

	1.
	ICB
	All ICB
	 For a goods contract, ≥1,000,000,  ICB shall be used;  <1,000,000, NCB may be used; <100,000, shopping may be used; DC

	2.
	NCB
	≥500,000
	

	3.
	Shopping
	NA
	

	4.
	Direct Contracting (DC)
	All DC
	


2. Prequalification. Bidders for _______shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines: Not applicable.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: Not applicable.

4. Reference to (if any) Project Operational/Procurement Manual: The PMO has prepared a procurement manual for the project, which has been reviewed by the Bank.

5. Any Other Special Procurement Arrangements: The proposed retroactive financing is subject to the payments being made starting from the end of the mission but within 12 months of the expected signing date of the legal agreement. The amount of retroactive financing shall be less than 10% of the total grant amount. In case of contracts to be procured by using retroactive financing, all such advance contracts (including prior and post review contracts) shall be subject to the Bank’s prior review.
6. Procurement Packages with Methods and Time Schedule 
	1
	2
	3
	4
	5
	6
	7
	8
	9

	Ref. No.
	Contract 

(Description)
	Estimated

Cost (US$ 1,000)
	Procurement

Method
	Prequalification (yes/no)
	Domestic Preference

(yes/no)
	Review

by Bank

(Prior / Post)
	Expected

Bid-Opening

Date 
	Contract Duration

	PMO-002-1
	6 sets of working stations and 2 file cabinets 
	1.2
	shopping
	NA
	No
	Post
	n/a
	n/a

	PMO-002-2
	1 server
	3.2
	shopping
	NA
	No
	Post
	n/a
	n/a

	PMO-002-3
	6 laptops
	6.6
	shopping
	NA
	No
	Post
	n/a
	n/a

	PMO-002-4
	1 printer, 1 fax, 1 photocopier, 5 telephones
	1.7
	shopping
	NA
	No
	Post
	n/a
	n/a

	Total
	
	12.7
	
	
	
	
	
	


III. Selection of Consultants

1. Prior Review Threshold and Selection Method: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method and Prior Review Threshold for 

Consultants Procured by Implementing Agency

	Expenditure Category
	Contract Value (US$)
	Procurement Method
	Bank Prior Review

	Consultants
	>= 300K
	QCBS, QBS
	Firms: First contract for each selection method and all contracts >=USD 300 K;

Firms: All SSS contracts;

Individual Consultant: any IC contract estimate ≥ US$50K;

SSS for individual consultant: >=USD 20 K;

All terms of reference for consultant contracts, regardless of contract value, will be subject to Bank prior review

	
	< 300K
	QCBS, QBS, CQS
	

	
	N/A
	SSS
	

	
	N/A
	IC
	

	Notes:
	QCBS: Quality- and Cost-Based Selection

QBS: Quality-Based Selection
	CQS: Selection Based on the Consultants’ Qualifications

SSS: Single Source Selection

IC: Individual Consultant selection procedure

NA: Not Applicable


2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3.  Any Other Special Selection Arrangements: N/A. 
4. Consultancy Assignments with Selection Methods and Time Schedule
	1
	2
	3
	4
	5
	6
	7

	Seq. No.
	Description of Assignment
	Estimated Cost
 (US$ 000)
	Selection 
Method
	Review by Bank (Prior / Post)
	Expected Proposals Submission Date 
	Contract Duration

	
	Reference No.
	Contract Description
	
	
	
	
	

	1
	TOS-001
	Meth. Devp, Tech Over-sight and Synthesis (7 consultant contracts)
	Design and summary report for mitigation
	1 Intl. consultant
	50
	81
	IC
	Any IC contract estimate ≥ US$50K, Subject to Prior Review by Bank 
	July-12
	2012-2015

	
	
	
	
	1 Local consultants
	31
	
	
	
	
	

	2
	TOS-002
	
	 Design and summary report for adaptation
	1 Intl. consultant
	19
	34
	IC
	
	
	

	
	
	
	
	1 Local consultant
	15
	
	
	
	
	

	3
	TOS-003
	
	Provincial Assessment
	1 Intl. consultant
	21
	57
	IC
	
	
	

	
	
	
	
	1 Local consultant
	24
	
	
	
	
	

	4
	TOS-004
	
	Information System
	1 Local consultant
	33
	33
	IC 
	
	
	

	5
	M-001
	Mitigation (12 institutional contracts)
	Coal mining and oil & gas exploration
	150
	1330
	CQS
	Post
	Jul-13
	18 months

	6
	M-002
	
	Thermal power
	150
	
	CQS
	Post
	Jul-13
	18 months

	7
	M-003
	
	Renewable energy
	95
	
	CQS
	Prior
	Jul-13
	18 months

	8
	M-004
	
	Iron and steel
	95
	
	CQS
	Post
	Jul-13
	18 months

	9
	M-005
	
	Building materials manufacture
	125
	
	CQS
	Post
	Jul-13
	18 months

	10
	M-006
	
	Chemical industry
	125
	
	CQS
	Post
	Jul-13
	18 months

	11
	M-007
	
	Nonferrous metallurgy
	120
	
	CQS
	Post
	Aug-13
	18 months

	12
	M-008
	
	Transportation
	150
	
	CQS
	Post
	Jul-13
	18 months

	13
	M-009
	
	Residential and commercial buildings
	95
	
	CQS
	Post
	Jul-13
	18 months

	14
	M-010
	
	Agriculture, forestry, and land use 
	65
	
	CQS
	Post
	Jul-13
	18 months

	15
	M-011
	
	Carbon capture and sequestration (CCS)
	95
	
	CQS
	Post
	Jul-13
	18 months

	16
	M-012
	
	Waste Management
	65
	
	CQS
	Post
	Jul-13
	18 months

	17
	A-001
	Adaptation (4 institutional contracts)
	Agriculture, forests, ecosystems
	120
	430
	CQS
	Post
	Jul-13
	18 months

	18
	A-002
	
	Water resources 
	120
	
	CQS
	Post
	Jul-13
	18 months

	19
	A-003
	
	Urban 
	95
	
	CQS
	Post
	Aug-13
	18 months

	20
	A-004
	
	 Disaster Forecast and Weather Monitoring
	95
	
	CQS
	Post
	Aug-13
	18 months

	21
	PLA-001
	1 institutional contract
	Provincial level assessment
	372
	372
	QCBS
	Prior
	Aug-13
	18 months

	22
	PR-001
	Peer-review of technology appraisal (42 consultant contracts)
	Technical reviews - sector assessment
	16 Intl. consultants
	96
	200
	IC
	Any IC contract estimate ≥ US$50K, Subject to Prior Review by Bank 
	May-13
	Spanning 28 months

	23
	PR-002
	
	
	16 Local consultants
	64
	
	
	
	May-13
	

	24
	PR-003
	
	Technical reviews - provincial assessment
	1 Intl. consultant
	10
	
	IC
	
	Sep-13
	

	25
	PR-004
	
	
	1 Local consultant
	6
	
	
	
	Sep-13
	

	26
	PR-005
	
	Technical specialists
	8 Intl. consultants
	24
	
	IC
	
	To be confirmed
	

	27
	NTT –001
	1 institutional contract
	National TNA and Technology Transfer Capacity Building
	400
	400
	QCBS
	Prior
	Aug-13
	two years

	28
	PTT- 001
	4 institutional  contracts
	Provincial TNA and Technology Transfer Capacity Building
	Guangdong
	95
	380
	CQS
	Post
	June 2013
	two years

	29
	PTT- 002
	
	
	Liaoning
	95
	
	CQS
	Post
	June 2013
	two years

	20
	PTT- 003
	
	
	Jiangxi
	95
	
	CQS
	Post
	June 2013
	two years

	31
	PTT- 004
	
	
	Shaanxi
	95
	
	CQS
	Post
	June 2013
	two years

	32
	STT-001
	2 institutional contracts
	Sectoral TNA and Technology Transfer Capacity Building
	Sector 1
	95
	190
	CQS
	Post
	July 2013
	two years

	33
	STT-002
	
	
	Sector 2
	95
	
	CQS
	Post
	July 2013
	two years

	34
	PP-001
	2 institutional contracts
	Management of pilot program
	35
	55
	CQS
	Prior
	contract negotiation started Apr 2013
	26 months

	35
	PP-002
	
	Design of future technology transfer program
	20
	
	CQS
	Post
	Mar. 2014
	One year

	36
	PMO-001
	4 individual consultant contracts
	Project Manager
	50
	155
	IC
	Prior (advance)
	Signed June 2012
	36 months

	
	
	
	Procurement officer
	35
	
	IC
	Prior (advance)
	Signed June 2012
	24 months

	
	
	
	Accountant
	25
	
	IC
	Prior (advance)
	Signed June 2012
	24 months

	
	
	
	Administrative Manager
	45
	
	IC
	Prior (advance)
	Signed June 2012
	36 months

	Total
	3705
	


77847








5

