MONGOLIA: MINING INFRASTRUCTURE INVESTMENT SUPPORT PROJECT
Procurement Plan
(Updated on 18July, 2013)
	
Thresholds of Procurement Methods and Prior Review

	Abbreviations:
	ICB			International Competitive Bidding
	NCB			National Competitive Bidding
	Shopping			Procurement method as specified in article 3.5 of the Bank’s Procurement Guidelines
	Direct Contracting (DC)		Procurement method as specified in article 3.6 of the Bank’s Procurement Guidelines
	QCBS  			Quality- and Costs- Based Selection
	QBS			Quality-Based Selection
	CQS			Selection Based on the Consultants’ Qualifications
	SSS			Single-Source Selection
	LCS			Least-Costs Selection 	
	IC			Selection of Individual Consultants
	N/A			Not applicable


	Procurement Method
	Threshold
	Prior Review Threshold

	Goods
	ICB
	 US$300,000
	For goods, all contracts above US$50,000 and the first three shopping contracts, regardless of contract value.  All direct contracting, irrespective of value, will be subject to the Bank’s prior review.

	
	NCB
	< US$300,000
	

	
	Shopping
	< US$100,000
	

	
	Direct Contracting
	Contracts for procurement of copy rights, royalties, as well as software and printed copies of books, meeting the requirements of Article 3.6 of the Procurement Guidelines.
	

	Consulting Services 

	QCBS
	 US$200,000

	US$100,000 for firms, US$50,000 for individuals, and single source selection of consultants (firms) and sole-source selection of Individuals, regardless of contract value.

	
	QBS
	> Assignments which meet paragraph 3.2 of the Consultant Guidelines.
	

	
	CQS

	< US$200,000
	

	
	SSS
	Assignments meeting the requirements of paragraphs 3.10-3.12 of the Consultant Guidelines
	

	
	LCS
	All assignments for auditing PMU accounts, regardless contract value
	

	
	IC
	Assignments meeting the requirements of Para. 5.1 and 5.3 of the Consultant Guidelines
	



Notes:
/1   All activities financed with AusAID funds will be carried out in accordance with World Bank procurement policies and procedures.
/2	Shortlists composed entirely of national consultants for services estimated to costs less than US$100,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
/3   All studies are subject to confirmation of eligibility, which will be determined at the end of phase 1. Their timing, content and value will be adjusted at the end of phase 1.
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Contract
	
Description of Contract
	
Estimated Cost (US$)
	
Review
by Bank
(Prior / Post)
	
Procurement Method
	
Fund source

	Implementation Scheduling (Month/Year)

	
	
	
	
	
	
	Procurement Process
	Contract Completion

	
	
	
	
	
	
	Invite Proposals
	Receive Proposals
	Award Contract
	

	1
	Component 1: Infrastructure Investments
	11,176,500

	
	
	
	
	
	
	

	1.1
	Consultant Services
	11,151,500
	
	
	
	
	
	
	

	1.1.1(b)
	Consulting firm to prepare TOR for a Feasibility Study of "Flow regulation of the Orkhon river and construction of water reservoir complex" Project
	150,000
	Prior
	CQS
	WB
	MAY 2013

	MAY 2013

	AUG 2013

	SEP 2013


	1.1.1(c)
	Consulting firm to developFeasibility Study of "Flow regulation of the Orkhon river and construction of water reservoir complex" Project
	3,200,000
	Prior
	QCBS
	WB
	OCT 2013

	OCT 2013

	JAN 2014

	JAN 2015


	1.1.3(d)
	Consulting firm to develop Pre-Feasibility Study of "Integrated Steel Complex with Infrastructure in the central region of Darkhan-Selenge" Project
	199,000
	Prior
	CQS
	WB
	MAY 2013

	JUN 2013

	AUG 2013

	OCT 2013


	1.1.3(e)
	Consulting firm to develop Feasibility Study of "Integrated Steel Complex with Infrastructure in the central region of Darkhan-Selenge" Project
	1,800,000
	Prior



	QCBS
	WB
	DEC 2013

	JAN 2014

	MAY 2014

	NOV 2015


	1.1.4(b)
	Consulting firm to prepare TOR for  Feasibility Study of "Shuren Hydropower Plant" Project
	350,000
	Prior
	QCBS
	WB
	MAY 2013

	JUL 2013

	AUG 2013

	MAR 2014


	1.1.4(c)
	Consulting firm to develop Feasibility Study of "Shuren Hydropower Plant" Project

	3,000,000
	Prior
	QCBS
	WB
	DEC 2013

	JAN 2014

	MAY 2014

	MAY 2015


	1.1.5
	Translation (Multiple verbal & written contracts)

	30,000
	Post
	IC
	WB
	MAY 2013
	MAY 2013
	MAY 2013
	DEC 2013

	
Contract
	
Description of Contract
	
Estimated Cost (US$)
	
Review
by Bank
(Prior / Post)
	
Procurement Method
	
Fund source

	Implementation Scheduling (Month/Year)

	
	
	
	
	
	
	Procurement Process
	Contract Completion

	
	
	
	
	
	
	Invite Proposals
	Receive Proposals
	Award Contract
	

	1.1.7(a)
	Consulting firm to prepare TOR of Feasibility Study for "Expansion of Tavantolgoi Thermal Power Station" Project
	100,000
	Prior
	CQS
	WB
	MAY 2013

	MAY 2013

	JUN 2013

	SEP 2013


	1.1.7(b)
	Consulting firm to develop Feasibility Study of "Expansion of Tavantolgoi Thermal Power Station" Project
	1,500,000
	Prior
	QCBS
	WB
	NOV 2013
	DEC 2013

	MAR 2014
	SEP 2014


	1.1.8
	Consulting firm to prepare Environmental and Social Impact Assessment for Darlhan Oil Refinery Plant 
	100,000
	Prior
	CQS
	WB
	JUN 2013

	JUL 2013

	AUG 2013

	NOV 2013


	1.1.9 (a)
	Consulting firm to develop Feasibility Study for extension of Coal Mine "Baganuur" LLC
	450,000
	Prior
	QCBS
	WB
	NOV 2013
	DEC 2013

	MAR 2014
	SEP 2014


	1.1.9 (b)
	Consulting firm to prepare ToR of the the Feasibility Study for extension of Coal Mine “Baganuur” LLC
	50,000
	Post
	CQS
	WB
	AUG 2013
	AUG 2013
	AUG 2013
	OCT 2013

	1.1.10
	Drilling and collecting probe from Tumurtei minefield for "Integrated Steel Complex with Infrastructure in the central region of Darkhan-Selenge" Project
	100,000
	Prior
	LCS
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	OCT 2013

	1.1.11
	Laboratory test of probe for "Integrated Steel Complex with Infrastructure in the central region of Darkhan-Selenge" Project
	150,000
	Prior
	LCS
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	OCT 2013

	1.2
	Goods
	25,000
	
	
	
	
	
	
	

	1.2.1
	Printing, copying & publication
	25,000
	Post
	Shopping
	WB
	MAY 2013
	MAY 2013
	MAY 2013
	DEC 2013

	2
	Component 2: Capacity Building
	181,200
	
	
	
	
	
	
	

	2.2
	Consultants
	181,200
	
	
	
	
	
	
	

	
Contract
	
Description of Contract
	
Estimated Cost (US$)
	
Review
by Bank
(Prior / Post)
	
Procurement Method
	
Fund source

	Implementation Scheduling (Month/Year)

	
	
	
	
	
	
	Procurement Process
	Contract Completion

	
	
	
	
	
	
	Invite Proposals
	Receive Proposals
	Award Contract
	

	2.2.1
	
	Ministry of Economic Development: Part-time consultants to strengthen abilities of government officials to prepare terms of reference and carry out feasibility studies, including support to, inter alia: strategic planners, engineers, technical specialists, economists and environmental and social experts.


	2.2.1(a)
	To hire consultants majored in law, economy and environment able to organize capacity building trainings on development of TORs and Feasibility studies etc., on PPP concessions (2 individuals)

	8,800
	Post
	IC
	WB
	MAR 2013
	MAR 2013
	MAR 2013
	JUN 2013

	2.2.2
	
	Ministry of Mining: Full-time experts to strengthen abilities of government officials to prepare terms of reference and carry out feasibility studies, including support to, inter alia: strategic planners, engineers, technical specialists, economists and environmental and social experts.


	2.2.2(a)
	To hire international legal and fiscal experts able to develop mineral resources mines ownership agreement (6 individuals)

	54,000
	Post
	IC
	WB
	MAR 2013
	MAR 2013
	MAR 2013
	SEP 2013

	2.2.3
	
	Selection of a Consultancy Team for State Property Committee: Complete review of financial and economic indicators within state owned and parastatal companies and improvement of planning outcome.  Review of management, controlling and monitoring


	2.2.3(a)
	Team Leader 
	6,800
	Post
	IC
	WB
	MAY 2013
	MAY 2013
	JUL2013
	FEB 2014

	2.2.3(b)
	Financial Expert (2 individuals)
	11,200
	Post
	IC
	WB
	MAY 2013
	MAY 2013
	JUL 2013
	FEB 2014

	2.2.3(c)
	Management consultant (4 individuals)
	22,400
	Post
	IC
	WB
	MAY 2013
	MAY 2013
	JUL 2013
	FEB 2014

	2.2.4
	
	Selection of experts for Ministry of Industry and Agriculture: To provide technical support to the Working group to prepare feasibility study of Steel complex project AND  to carry out monitoring on the selected consulting firm performance which aims to prepare TOR of feasibility study 


	2.2.4(a)
	Technical specialist of steel processing 

	15,000
	Post
	IC
	WB
	JUL 2013
	JUL 2013

	AUG 2013

	DEC 2013

	
Contract
	
Description of Contract
	
Estimated Cost (US$)
	
Review
by Bank
(Prior / Post)
	
Procurement Method
	
Fund source
	Implementation Scheduling (Month/Year)

	
	
	
	
	
	
	Procurement Process
	Contract Completion

	
	
	
	
	
	
	Invite Proposals
	Receive Proposals
	Award Contract
	

	2.2.4(b)
	Ore concentrator in charge of Steel complex project
	15,000
	Post
	IC
	WB
	JUL 2013
	JUL 2013

	AUG 2013

	DEC 2013

	2.2.4
	
	Selection of experts for Ministry of Energy: To provide technical support to the Working group to prepare feasibility study of Shuren HHP project AND  to carry out monitoring on the selected consulting firm performance which aims to prepare TOR of feasibility study 

	2.2.5(a)
	Hydropower Plant technical specialist 
	16,000
	Post
	IC
	WB
	MAY 2013
	JUN 2013
	AUG 2013
	FEB 2014

	2.2.6
	
	Selection of experts for Ministry of Environment and Green Development: To provide technical support to the Working group to prepare feasibility study of Orkhon Gobi project AND  to carry out monitoring on the selected consulting firm performance which aims to prepare TOR of feasibility study 

	2.2.6(a)
	Technical consultant
	12,000
	Post
	IC
	WB
	MAY 2013
	MAY 2013
	JUL 2013
	DEC 2013

	2.2.7
	Training capacity building and training needs assessment consultancy for MINIS
	20,000
	Post
	IC
	WB
	AUG 2013
	AUG 2013
	SEP 2013
	SEP 2016

	3
	Component 3: Groundwater Management
	6,409,150
	
	
	
	
	
	
	

	3.1
	Consultant Services 
	1,820,000
	
	
	
	
	
	
	

	3.1.1
	Prepare TORs for Consultancy Assignments 

	75,000
	Post
	CQS

	AusAID
	SEP 2013
	OCT 2013
	OCT 2013
	DEC 2013

	3.1.2
	Assess Legal / Institutional Framework

	78,000
	Post
	CQS
	AusAID
	NOV 2013
	NOV 2013
	DEC 2013
	MAR 2014

	3.1.3
	Purchase & Install Management Information Systems

	45,000
	Post
	CQS
	AusAID
	NOV 2013
	NOV 2013
	DEC 2013
	MAR 2014

	3.1.4
	Implement I&C System

	30,000
	Post

	CQS
	AusAID
	NOV 2013
	NOV 2013
	DEC 2013
	MAR 2014

	3.1.5
	Gather existing data

	120,000
	Prior
	CQS
	AusAID
	NOV 2013
	NOV 2013
	DEC 2013
	MAR 2014

	3.1.6
	Identify Sustainable Revenue Resources 

	125,000
	Prior
	CQS
	AusAID
	NOV 2013
	NOV 2013
	DEC 2013
	MAR 2014

	
Contract
	
Description of Contract
	
Estimated Cost (US$)
	
Review
by Bank
(Prior / Post)
	
Procurement Method
	
Fund source
	Implementation Scheduling (Month/Year)

	
	
	
	
	
	
	Procurement Process
	Contract Completion

	
	
	
	
	
	
	Invite Proposals
	Receive Proposals
	Award Contract
	

	3.1.7
	Prepare & Implement GW Management Plans (per WBA)

	450,000
	Prior
	QCBS
	AusAID
	NOV 2013
	NOV 2013
	DEC 2013
	MAR 2014

	3.1.8
	Prepare GW Monitoring Plans (per WBA)

	120,000
	Prior
	IC
	AusAID
	JUN 2013
	JUL 2013
	AUG 2013
	NOV 2013

	3.1.9
	Conduct Groundwater Investigations (per WBA)

	777,000
	Prior
	QCBS
	AusAID
	
	
	
	

	3.2
	Goods
	1,286,600 
	
	
	
	
	
	
	

	3.2.2
	Purchase of Office Hardware & Software (multiple contracts)
	62,600
	Prior
	Shopping
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	SEP 2013

	3.2.3
	Purchase of Office furniture (multiple contracts)
	129,000
	Prior
	NCB
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	SEP 2013

	3.2.4
	Purchase of Field equipment (multiple contracts)
	60,000
	Prior
	Shopping
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	SEP 2013

	3.2.5
	Field office vehicles (one for each WBA, total of 3)
	195,000
	Prior
	NCB
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	SEP 2013

	3.2.6
	Install Monitoring equipment (per WBA)

	840,000
	Prior
	ICB
	AusAID
	SEP 2013
	SEP 2013
	OCT 2013
	OCT 2013

	3.3
	Training/Capacity Building 
	666,450 
	
	
	
	
	
	
	

	3.3.1
	Training in Mongolia (“training of trainers”)
	350,000
	NA
	To be disbursed against reasonable actual cost
	


AusAID
	N/A
	N/A
	N/A
	N/A

	3.3.2
	Training fees Abroad (3 staff per WBA)
	26,250
	NA
	
	
	N/A
	N/A
	N/A
	N/A

	3.3.3
	Transportation (international training events, 3 staff per WBA)
	78,750
	NA
	
	
	N/A
	N/A
	N/A
	N/A

	3.3.4
	Interpreters (per year)
	12,250
	NA
	
	
	N/A
	N/A
	N/A
	N/A

	3.3.5
	Contingency
	199,200
	NA
	
	
	N/A
	N/A
	N/A
	N/A
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	3.4
	Water Basin Counsel  (Three individuals)
	44,400
	
	
	
	
	
	
	

	3.4.1
	Administrative secretary /three individuals/

	44,400

	Post
	IC
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	SEP 2016

	3.5
	Groundwater Management and Information Unit  (One)
	278,100

	
	
	
	
	
	
	

	3.5.1
	Groundwater management  unit national coordinator /Senior Hydro geologist
	84,000
	Prior
	IC
	WB
	JUN 2013
	JUN 2013
	JUL 2013
	SEP 2016

	3.5.2
	Groundwater management  unit GIS database specialist 
	75,600
	Prior
	IC
	WB
	JUN 2013
	JUN 2013
	JUL 2013
	SEP 2016

	3.5.3
	Socio-Economic Development specialist
	63,000
	Prior
	IC
	WB
	JUN 2013
	JUN 2013
	JUL 2013
	SEP 2016

	3.5.4
	Environmental and ecological development specialist

	55,500

	Prior
	IC
	WB
	AUG 2013
	AUG 2013
	AUG 2013
	SEP 2016

	3.6
	Water Basin Administrations (Three individuals)
	1,620,600
	
	
	
	
	
	
	

	3.6.1

	Director /three individuals/
	177,600
	Prior
	IC
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	SEP 2016

	3.6.2

	Surface water resources specialist /three individuals/
	155,400
	Prior
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.3

	Underground water resources  specialist /three individuals/
	155,400
	Prior
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.4

	Hydro construction & design analysis specialist /three individuals/
	155,400
	Prior
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.5

	Water quality and hydro ecology engineer /three individuals/
	155,400
	Prior
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.6

	Underground water resources investigations, research, warrant specialist /three individuals/
	155,400
	Prior
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	
Contract
	
Description of Contract
	
Estimated Cost (US$)
	
Review
by Bank
(Prior / Post)
	
Procurement Method
	
Fund source
	Implementation Scheduling (Month/Year)

	
	
	
	
	
	
	Procurement Process
	Contract Completion

	
	
	
	
	
	
	Invite Proposals
	Receive Proposals
	Award Contract
	

	3.6.7

	GIS database specialist /three individuals/
	155,400
	Prior
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.8

	Water fee and payment specialist /three individuals/
	111,000
	Post
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.9

	Socio-Economic development Specialist /three individuals/
	111,000
	Post
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.10

	Training and public relations officer (secretary)  /three individuals/
	111,000
	Post
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.11

	Office accountant /three individuals/
	88,800
	Post
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.6.12

	Driver – Storekeeper /three individuals/
	88,800
	Post
	IC
	WB
	SEP 2013
	SEP 2013
	SEP 2013
	SEP 2016

	3.7
	WBA, WBC and WAU Operating Costs 
	693,000

	
	
	
	
	
	
	

	3.7.1
	Transportation cost 

	80,500
	NA
	To be disbursed against reasonable actual cost
	

WB
	N/A
	N/A
	N/A
	N/A

	3.7.2
	Translation cost of WBA, WBC and WAU

	45,500
	NA
	
	
	N/A

	N/A

	N/A

	N/A

	3.7.3
	Office operating cost of WBA, WBC, WAU offices (for 3 locations for 3.5 years, including office rent,  local staff DSA, office communication cost, internet fee, office supply, advertisement and material shipping cost) 
	567,000
	NA
	To be disbursed against reasonable actual cost

	WB
	N/A
	N/A
	N/A
	N/A

	4
	Component 4: Project Management
	537,000
	
	
	
	
	
	
	

	4.1
	Consulting Services
	456,000
	
	
	
	
	
	
	

	4.1.1
	PMU Director


	150,800
	Prior
	IC
	WB
	NOV 2011
	NOV 2011
	NOV 2011
	SEP 2016
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Description of Contract
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	Invite Proposals
	Receive Proposals
	Award Contract
	

	4.1.2
	PMU Procurement Specialist
	116,000
	Prior
	IC
	WB
	NOV 2011
	NOV 2011
	NOV 2011
	SEP 2016

	4.1.3
	PMU Financial Management Specialist
	116,000
	Prior
	IC
	WB
	NOV 2011
	NOV 2011
	NOV 2011
	SEP 2016

	4.1.4
	PMU Administrative Assistant
	70,000
	Prior
	IC
	WB
	DEC 2011
	DEC 2011
	JAN 2012
	SEP 2016

	4.1.5
	PMU Contract Management and Monitoring Specialist
	80,000
	Prior
	IC
	WB
	APR 2013
	APR 2013
	MAY 2013
	SEP 2016

	4.1.6
	PMU Environment Safeguard and Water Management Specialist
	74,000
	Prior
	IC
	WB
	JUL 2013
	AUG 2013
	AUG 2013
	SEP 2016

	4.2
	Goods and Equipment
	18,000
	
	
	
	
	
	
	

	4.2.1
	PMU Computers, Office Equipment and Office Furniture 
	18,000
	Post
	Shopping
	WB
	MAR 2013
	MAR 2013
	MAR 2013
	APR 2013

	4.3
	Operating Costs for PMU
	63,000
	
	
	
	
	
	
	

	4.3.1
	PMU operating costs
	63,000
	NA
	To be disbursed against reasonable actual costs
	WB
	N/A
	N/A
	N/A
	N/A

	
	TOTAL ESTIMATED COST:
	18,303,850
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