I. General

1. Bank’s approval Date of the procurement Plan: April 28, 2017
2. Date of General Procurement Notice: January 03, 2017
3. Period covered by this procurement plan: April 2017 to December 2017

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods)</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 500,000</td>
<td>First 2 NCB</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>First 2 NCB</td>
<td></td>
</tr>
<tr>
<td>5. Direct contract (goods/works)</td>
<td>All</td>
<td></td>
</tr>
</tbody>
</table>

2. **Prequalification**: Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines)**: NA


5. **Any Other Special Procurement Arrangements**: No

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of the ICB (Works)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

July 9, 2010
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 200,000</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>3. Competitive (Individual)</td>
<td>Only exceptional cases</td>
<td></td>
</tr>
<tr>
<td>4. Single Source (Individual)</td>
<td>Above US$ 20,000</td>
<td></td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: No

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th></th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ref. No.</td>
<td>Description of Assignment</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

July 9, 2010
<table>
<thead>
<tr>
<th>under other methods</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
</tbody>
</table>
## Works

| Activity No. | Description | Loan/Credit | Component | Revive Type | Method | Market Approach | Procurement Phase | Prequalification (VKA) | Estimated Amount (USD) | Actual Amount (USD) | Process Status | Draft Prequalification Documents | Prequalification Evaluation Report | Credit Blocking Document / Certification | Specific Procurement Notice / Invitation | Tendering Documents as Received | Tendering Documents as Accepted | Tendering Documents as Rejected | Signal Contract | Contract Completion |
|--------------|-------------|-------------|------------|-------------|--------|-----------------|-------------------|----------------------|----------------------|---------------------|----------------|-------------------------------|-------------------------|-----------------------------|-----------------------------|-----------------------------|-----------------------------|----------------|----------------|

## Goods

| Activity No. | Description | Loan/Credit | Component | Revive Type | Method | Market Approach | Procurement Phase | Prequalification (VKA) | Estimated Amount (USD) | Actual Amount (USD) | Process Status | Draft Prequalification Documents | Prequalification Evaluation Report | Credit Blocking Document / Certification | Specific Procurement Notice / Invitation | Tendering Documents as Received | Tendering Documents as Accepted | Tendering Documents as Rejected | Signal Contract | Contract Completion |
|--------------|-------------|-------------|------------|-------------|--------|-----------------|-------------------|----------------------|----------------------|---------------------|----------------|-------------------------------|-------------------------|-----------------------------|-----------------------------|-----------------------------|-----------------------------|----------------|----------------|

## NOW CONSULTING SERVICES

| Activity No. | Description | Loan/Credit | Component | Revive Type | Method | Market Approach | Procurement Phase | Prequalification (VKA) | Estimated Amount (USD) | Actual Amount (USD) | Process Status | Draft Prequalification Documents | Prequalification Evaluation Report | Credit Blocking Document / Certification | Specific Procurement Notice / Invitation | Tendering Documents as Received | Tendering Documents as Accepted | Tendering Documents as Rejected | Signal Contract | Contract Completion |
|--------------|-------------|-------------|------------|-------------|--------|-----------------|-------------------|----------------------|----------------------|---------------------|----------------|-------------------------------|-------------------------|-----------------------------|-----------------------------|-----------------------------|-----------------------------|----------------|----------------|


<table>
<thead>
<tr>
<th>Activity Description</th>
<th>No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Terms of Reference</th>
<th>Implementation Activities</th>
<th>Grant Disbursement</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>2015.1 Project Manager</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>30,000.00</td>
<td>77,689.10</td>
<td>Signed</td>
<td>2015-04-25</td>
<td>2016-05-09</td>
<td>2016-06-07</td>
</tr>
<tr>
<td>2015.2 Clinical Specialist</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>30,000.00</td>
<td>15,988.68</td>
<td>Signed</td>
<td>2015-05-05</td>
<td>2016-05-09</td>
<td>2016-06-07</td>
</tr>
<tr>
<td>2015.3 Information and Technology Specialist</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>30,000.00</td>
<td>15,988.68</td>
<td>Signed</td>
<td>2015-05-05</td>
<td>2016-05-09</td>
<td>2016-06-07</td>
</tr>
<tr>
<td>2015.5 Financial Management Specialist</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>30,000.00</td>
<td>7,950.50</td>
<td>Pending Implementation</td>
<td>2017-03-15</td>
<td>2017-03-15</td>
<td>2017-05-25</td>
</tr>
<tr>
<td>2016.1 MOH 12587 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>176,050.00</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2016.2 MOH 12582 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>176,050.00</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2016.3 MOH 12489 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2016.4 MOH 12483 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2016.5 MOH 13215 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2016.6 MOH 12484 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2017.1 MOH 12587 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>176,050.00</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2017.2 MOH 12582 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>176,050.00</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2017.3 MOH 12489 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2017.4 MOH 12483 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2017.5 MOH 13215 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2018.1 MOH 12587 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>176,050.00</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2018.2 MOH 12582 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>176,050.00</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2018.3 MOH 12489 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2018.4 MOH 12483 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>2018.5 MOH 13215 CS-INDV</td>
<td>EAI-5000</td>
<td>Health and Information Management and Technology</td>
<td>Project Management</td>
<td>Prior</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>N</td>
<td>76,744.17</td>
<td>76,744.17</td>
<td>Pending Implementation</td>
<td>2015-10-09</td>
<td>2017-08-17</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>Reference</td>
<td>Category</td>
<td>Role</td>
<td>Consultant Type</td>
<td>Selection Status</td>
<td>Fee Base</td>
<td>Fee Base Pending</td>
<td>Start Date</td>
<td>End Date</td>
<td>Total Duration</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----------</td>
<td>----------</td>
<td>------</td>
<td>-----------------</td>
<td>-----------------</td>
<td>---------</td>
<td>----------------</td>
<td>------------</td>
<td>---------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13046-CS-INDV</td>
<td>3.2.4 eHealth Apps</td>
<td>Technical Assistance</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>60,000.00</td>
<td>0.00</td>
<td>2017-04-10</td>
<td>2020-09-25</td>
<td>36 months</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13059-CS-INDV</td>
<td>4.1.1 International TA for User training</td>
<td>Institutional Strengthening and Capacity Building</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>105,000.00</td>
<td>0.00</td>
<td>2017-04-19</td>
<td>2018-03-01</td>
<td>12 months</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13121-CS-INDV</td>
<td>4.1.2 User training, National TA</td>
<td>Institutional Strengthening and Capacity Building</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>36,000.00</td>
<td>0.00</td>
<td>2017-04-15</td>
<td>2018-12-30</td>
<td>12 months</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13122-CS-INDV</td>
<td>4.2.1 IT training, Intl TA</td>
<td>Institutional Strengthening and Capacity Building</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>70,000.00</td>
<td>0.00</td>
<td>2017-03-15</td>
<td>2017-12-15</td>
<td>12 months</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13125-CS-INDV</td>
<td>4.2.2 IT training, National TA</td>
<td>Institutional Strengthening and Capacity Building</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>18,000.00</td>
<td>0.00</td>
<td>2017-04-15</td>
<td>2018-12-31</td>
<td>12 months</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13290-CS-INDV</td>
<td>5.1.1.3 FM Financial Management Specialist</td>
<td>Project Management</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>30,060.00</td>
<td>0.00</td>
<td>2016-06-01</td>
<td>2020-09-30</td>
<td>4 years</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13307-CS-INDV</td>
<td>5.1.1.4 IT architect</td>
<td>Project Management</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>52,800.00</td>
<td>0.00</td>
<td>2017-04-30</td>
<td>2020-09-30</td>
<td>4 years</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13286-CS-INDV</td>
<td>5.1.1.5 Change Management Specialist</td>
<td>Project Management</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>13,200.00</td>
<td>0.00</td>
<td>2017-04-20</td>
<td>2020-09-30</td>
<td>4 years</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MN-MOH-13309-CS-INDV</td>
<td>5.1.1.7 Administrative Assistant</td>
<td>Project Management</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>5,625.00</td>
<td>0.00</td>
<td>2017-05-01</td>
<td>2020-09-30</td>
<td>4 years</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>