Implementation Status & Results
Yemen, Republic of
Yemen Health & Population (P094755)

<table>
<thead>
<tr>
<th>Operation Name: Yemen Health &amp; Population (P094755)</th>
<th>Project Stage: Implementation</th>
<th>Seq.No: 3</th>
<th>Status: ARCHIVED</th>
<th>Archive Date: 04-Nov-2011</th>
</tr>
</thead>
<tbody>
<tr>
<td>Country: Yemen, Republic of</td>
<td>Approval FY: 2011</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Product Line: IBRD/IDA</td>
<td>Region: MIDDLE EAST AND NORTH AFRICA</td>
<td>Lending Instrument: Specific Investment Loan</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Implementing Agency(ies): Ministry of Public Health and Population</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Key Dates
- Board Approval Date: 22-Feb-2011
- Original Closing Date: 30-Sep-2017
- Planned Mid Term Review Date: 15-Jul-2014
- Last Archived ISR Date: 04-Nov-2011
- Effectiveness Date: 27-Jan-2012
- Revised Closing Date: 30-Sep-2017
- Actual Mid Term Review Date: 04-Nov-2011

Project Development Objectives

The objective of the Health and Population Project (HPP) is to improve access to and utilization of a package of maternal, neonatal, and child health services in selected governorates with a high concentration of districts with poor health indicators. The Project will contribute to the goal of achieving of MDGs 4 (decrease in child mortality) & 5 (improvements in maternal health).

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Component 1: Improving Access to maternal, neonatal and child health services</td>
<td>30.50</td>
</tr>
<tr>
<td>Component 2: Results-based monitoring and evaluation and project administration</td>
<td>4.50</td>
</tr>
</tbody>
</table>

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
</tbody>
</table>

Implementation Status Overview

The Project was approved by the Board of Directors on February 22, 2011 and the Financing Agreement was signed on March 15, 2011. The Project was declared effective on January 27, 2012, one week after the suspension of disbursements was lifted on January 20, 2012.

The first round of the national polio campaign (jointly-financed by the Government of Yemen, WHO, UNICEF and the World Bank) is scheduled to be conducted in May 2012.
### Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Yemen</td>
<td>Not Entered</td>
<td>Sanaa</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Yemen</td>
<td>Not Entered</td>
<td>Muhafazat Raymah</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Yemen</td>
<td>Not Entered</td>
<td>Muhafazat al Bayda’</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Yemen</td>
<td>Not Entered</td>
<td>Muhafazat `Adan</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Yemen</td>
<td>Not Entered</td>
<td>Muhafazat ad Dali’</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Yemen</td>
<td>Not Entered</td>
<td>Muhafazat Ibb</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Results

#### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Utilization of child services: infants vaccinated with penta 3/polio 3 in Project target areas.</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>85.00</td>
<td>90.00</td>
<td>30-Sep-2017</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Utilization of reproductive health services: women of reproductive health age in target areas receiving an ANC visit.</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>20.00</td>
<td>30-Sep-2017</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Direct project beneficiaries</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.45</td>
<td>30-Sep-2017</td>
<td>Numbers are cumulative and in millions of people</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Direct female beneficiaries</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>75.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Sub Type</td>
<td>Supplemental</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>People with access to a basic package of health, nutrition, or population services</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.90</td>
<td>2.50</td>
<td>30-Sep-2017</td>
<td>Numbers are cumulative and in millions of people</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Intermediate Results Indicators
<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Health personnel receiving training (number)</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>2000.00</td>
<td>2000.00</td>
<td>30-Sep-2017</td>
<td></td>
</tr>
<tr>
<td>Number of women receiving modern contraceptives in target areas.</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>30000.00</td>
<td>30000.00</td>
<td>30-Sep-2017</td>
<td>Numbers are annual (not cumulative).</td>
</tr>
<tr>
<td>Number of pregnant women and those of reproductive age vaccinated against tetanus (TT2) in target areas.</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>30000.00</td>
<td>30000.00</td>
<td>30-Sep-2017</td>
<td>Numbers are annual (not cumulative).</td>
</tr>
<tr>
<td>Pregnant women receiving antenatal care during a visit to a health provider</td>
<td>☒</td>
<td>Number</td>
<td>Value 0.00</td>
<td>30000.00</td>
<td>30000.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Children receiving a dose of vitamin A</td>
<td>☒</td>
<td>Number</td>
<td>Value 0.00</td>
<td>30000.00</td>
<td>30000.00</td>
<td></td>
<td>Cumulative number</td>
</tr>
<tr>
<td>Nutrition services: Number of U5 children screened by MUAC in target areas.</td>
<td>☐</td>
<td>Percentage</td>
<td>Value 0.00</td>
<td>30000.00</td>
<td>30000.00</td>
<td>30-Sep-2011</td>
<td>Numbers are annual (not cumulative).</td>
</tr>
<tr>
<td>Children immunized</td>
<td>☒</td>
<td>Number</td>
<td>Value 0.00</td>
<td>100000.00</td>
<td>100000.00</td>
<td>30-Sep-2017</td>
<td>Cumulative number</td>
</tr>
<tr>
<td>Number of health facilities (in target areas) equipped to provide EmONC, nutrition TFC, and OTP services</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>60.00</td>
<td>60.00</td>
<td>30-Sep-2017</td>
<td></td>
</tr>
<tr>
<td>Number of targeted women of reproductive health age reached by outreach services (program coverage).</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>70000.00</td>
<td>70000.00</td>
<td></td>
<td>Numbers are annual (not cumulative).</td>
</tr>
<tr>
<td>Number of targeted U5 children reach by outreach services (program coverage)</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>350000.00</td>
<td>350000.00</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Number of outreach rounds conducted in target areas.

<table>
<thead>
<tr>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>30-Sep-2017</td>
<td></td>
</tr>
</tbody>
</table>

**Numbers are annual (not cumulative)**

### Data on Financial Performance (as of 11-Apr-2012)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P094755</td>
<td>IDA-H6400</td>
<td>Effective</td>
<td>XDR</td>
<td>23.00</td>
<td>23.00</td>
<td>0.00</td>
<td>1.95</td>
<td>21.05</td>
<td>8.00</td>
</tr>
</tbody>
</table>

### Key Decisions Regarding Implementation

The ISR will be disclosed to Public.
Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.