
Detailed Procurement Plan

Scaling-Up Participatory Sustainable Forest Management Project (P130222)
(IDA Project No: H 852-LA/TF015286)
(Revised as of January 14, 2016)
I. General

1. 
Project information: 

· Country/Borrower: Lao PDR

· Project Implementing Agency: National Project Management Office (NPMO), Department of Forestry (DoF), Ministry of Agriculture and Forestry (MAF) Provincial Agricultural & Forestry Office (PAFO) in 13 provinces (Khammouane, Savannakhet, Salavanh, Champasak, Attapeu, Sekong, Bolikhamxay, Vientiane, Sayabouly, Saysomboun, Bokeo, Luang Namtha and Oudomxay)
2.
Bank’s approval date of the procurement Plan:
· Original Plan:
April 9, 2013.
· First Revision:
April 29, 2014.
· Second Revision:  January 2, 2015.
· Third Revision: July 10, 2015.
· Forth Revision: January 14, 2016.
3.
Date of General Procurement Notice: Dec 27, 2013
4.
Period covered by this procurement plan: March 1, 2014 till December 2018
II. Works and Goods and Non-consultant Services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:
	
	Procurement Method
	Contract Value Method

(US$’000)
	Prior Review Threshold 

(US$’000)
	Comments

	1.
	NCB (Works)
	200 - < 2,000
	First NCB contract for Works
	

	2.
	Shopping (Works)
	< 200
	First shopping contract for Works.
	

	3.
	ICB (Goods)
	≥ 600
	All ICB contractsfor goods
	

	4.
	NCB (Goods)
	100 - < 600
	First NCB contract for goods
	

	5
	Shopping (Goods)
	< 100
	First shopping contract for goods
	

	6
	Direct Contracting
	
	All contracts
	


2. Prequalification. Not expected for the works/goods packages.

3. Any Other Special Procurement Arrangements: None
4. Procurement packages for Goods (prior and post reviews) with method and Time Schedule

	1
	2
	3
	4
	5
	6
	7
	8
	9

	Ref. No.
	Contract 

(Description)
	Estimated

Cost

US$
	Procurement

Method
	Prequalification (yes/no)
	Domestic Preference (yes/no)
	Review

by Bank

(Prior / Post)
	Expected

Bid-Opening

Date 
	Comments

	Works

	W01
	Construction of NPMO building.
	250,000
	NCB
	No
	No
	Prior
	May 2016
	First contract for NCB.

Implemented by NPMO

	W02
	Construction of new 24 district offices in 9 provinces

	W02-1
	Phouvong DAFO, Attapeu Province.
	20,000
	Shopping
	No
	No
	Post
	February   2016
	Implemented by Provincial Forestry Section (PFS)

	W02-2
	Houayxai DAFO, Bokeo Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed
PHATTHANA Construction.

	W02-3
	Meung DAFO, Bokeo Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed

PHATTHANA Construction.

	W02-4
	PhaOudom DAFO, Bokeo Province
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed

PHATTHANA Construction.

	W02-5
	Tonpheung DAFO, Bokeo Province
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed

PHATTHANA Construction.

	W02-6
	Mounlapamok DAFO, Champasak Province
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed
Inphoumy Construction.



	W02-7
	Soukhouma DAFO, Champasak Province
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed

Inphoumy Construction.



	W02-8
	Viengphoukha DAFO, Luang Namtha Province
	20,000
	Shopping
	No
	No
	Post
	December  2015
	Implemented by PFS.
First Shopping for Works.

	W02-9
	Nalea DAFO, Luang Namtha Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed 
Keovilay Construction.

	W02-10
	Long DAFO, Luang Namtha Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed 

Keovilay Construction.

	W02-11
	Beng DAFO, Oudomxay Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed

KKFC Construction           Co; Ltd. 

	W02-12
	Houn DAFO, Oudomxay Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed KKFC Construction Co; Ltd.

	W02-13
	La DAFO, Oudomxay Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Implemented by PFS. 

Completed 
KKFC Construction           Co; Ltd.

	W02-14
	Namor DAFO, Oudomxay Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed 
KKFC Construction            Co; Ltd.

	W02-15
	Nga DAFO, Oudomxay Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed                   KKFC Construction           Co; Ltd.

	W02-16
	Pakbeng DAFO, Oudomxay Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed                     KKFC Construction           Co; Ltd.


	W02-17
	Xay DAFO, Oudomxay Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed
KKFC Construction           Co; Ltd.

	W02-18
	Boten DAFO, Sayabouly Province.
	20,000
	Shopping
	No
	No
	Post
	February  2016
	Implemented by PFS

	W02-19
	Hongsa DAFO, Sayabouly Province.
	20,000
	Shopping
	No
	No
	Post
	February  2016
	Implemented by PFS

	W02-20
	Xienghon DAFO, Sayaboury Province.
	20,000
	Shopping
	No
	No
	Post
	February  2016
	Implemented by PFS

	W02-21
	Khop DAFO, Sayabouly Province.
	20,000
	Shopping
	No
	No
	Post
	February  2016
	Implemented by PFS

	W02-22
	Hom DAFO, Xaysomboun Province.
	20,000
	Shopping
	No
	No
	Post
	February  2016
	Implemented by PFS

	W02-23
	Xaysomboun DAFO, Xaysomboun Province.
	20,000
	Shopping
	No
	No
	Post
	February  2016
	Implemented by PFS

	W02-24


	Dakcheung DAFO, Sekong Province.
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed:
Khamvilay Construction.

	
	Sub-Total for W02:
	480,000
	
	
	
	
	
	

	W03
	Office Renovation (4 district offices in 4 provinces)

	W03-1
	Bokeo PAFO Office renovation
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed

PHATTHANA Construction.

	W03-2
	Louang Namtha PAFO Office renovation
	20,000
	Shopping
	No
	No
	Post
	September  2015
	Completed
Saysomboun Construction

	W03-3
	Oudomxay PAFO Office renovation
	20,000
	Shopping
	No
	No
	Post
	September  2015
	 Completed.                  KKFC Construction          Co; Ltd. 

	W03-4
	Xaysomboun PAFO Office renovation
	20,000
	Shopping
	No
	No
	Post
	 March  2016
	Implemented by PFS

	
	Sub-Total for W03:
	80,000
	
	
	
	
	
	

	
	Grand Total for Works (W01+W02+W03)
	810,000
	
	
	
	
	
	

	Goods

	G01
	Computers, printers and IT Accessories. 
	1,121,915
	ICB
	No
	No
	Prior
	May 2015
	Completed
ACE CS Intellect JV.

	G01-1
	Notebook Computers and IT Accessories for Project’s Financial Management.
	30,000
	Shopping
	No
	No
	Post
	October 2014
	 Completed

SP Computer.

	G01-2
	Power Back - UPS for Desktop Computers.
	65,000
	Shopping
	No
	No
	Post
	September 2015
	Completed
Champa IT

	G02
	Application server +storage, GIS computers, IT accessories.
	70,000


	Shopping
	No
	No
	Prior/ Post
	January 2015
	Completed

Micro Info Computer. 

	G02.1
	GIS computers and IT accessories.
	10,000
	Shopping
	No
	No
	Post
	April 2016
	Implemented by NPMO. 



	G03
	Furniture
	
	
	
	
	
	
	

	G03-1
	Furniture for New Office Building of NPMO.
	25,000
	Shopping
	No
	No
	Post
	December  2016.
	Implemented by NPMO.

	G03-1.1
	Furniture for DOF, DOFI, DAEC, DLM, DIMEX
	68,000
	Shopping
	No
	No
	Post
	October 2015
	Completed
Mahasok Trading Sole Co. Ltd.

	G03-2
	Furniture for Attapeu province and 1 District.
	6,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-3
	Furniture for Bokeo province and 4 Districts.
	15,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-4
	Furniture for PFS Bolikhamxay province.
	3,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-5
	Furniture for PFS Champasak province and 2 Districts.
	9,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-6
	Furniture for PFS Luang Namtha province and 3 Districts.
	15,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-7
	Furniture for PFS Oudomxay province and      7 Districts.
	27,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-8
	Furniture for PFS Vientiane province.
	6,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-9
	Furniture for PFS Xaysomboun province and 2 Districts
	12,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-10
	Furniture for PFS Sayabouly province and 4 Districts
	15,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	G03-11
	Furniture for PFS Sekong province and 1 District
	9,000
	Shopping
	No
	No
	Post
	June 2016
	Implemented by PFS

	
	Sub-Total for G03
	210,000
	
	
	
	
	
	

	G04
	Portable generator, 
	12,800
	Shopping
	No
	No
	Post
	June 2016
	Implemented by NPMO.


	G04.1
	Large display screens and wireless audio microphone
	8,800
	Shopping
	No
	No
	Post
	October 2015
	Completed
Champa IT

	G05
	Software “includes ACCPACC”
	20,000
	Shopping
	No
	No
	Post
	April 2014
	Completed;  
Motives Solution (Laos) Ltd.

	G06
	Other Electronic and Field Equipment:(Silva, Suunto, Measuring Tape, Diameter Tape, Spencer Logger’s Tape)
	60,000
	Shopping
	No
	No
	Post
	February 2015
	Completed 

SM SURVEY EQUIPMENT SUPPLY.

	G06-1
	Other Electronic and Field Equipment: ( Handheld GPS)
	37,000
	Shopping
	No
	No
	Post
	January 2015
	 Completed 
SM SURVEY EQUIPMENT SUPPLY.

	G06 - 2
	Other Electronic and Field Equipment: ( Sleeping bag and Tent)
	85,000
	Shopping
	No
	No
	Post
	December 2015
	Completed
UniqTek Co; Ltd.

	G07
	Radio equipment set, telephones and tablet computers (first lot only for testing)
	166,100
	Shopping
	No
	No
	Post
	June 2016
	Multiple contracts.

	G08
	Satellite Images (RapidEye) 1stBatch *
	110,000
	Direct Contracting
	No
	No
	Prior
	April 2014
	Completed. 
Aruna Technology 

	G09
	Other remote sensing images
	300,000
	Direct Contracting
	No
	No
	Prior
	Late 2014-2018
	Completed. 
Aruna Technology 

	G10


	Topographic and other maps
	20,000
	Shopping
	No
	No
	Post
	Late 2014 – 2018
	Multiple contracts


	G11
	SUV (3 Units)*, Double Cab Pick Up  (72  units)*
	1,755,000
	ICB
	No
	No
	Prior
	November 2014
	Completed

Lot 1: LAO TOYATA SERVICE CO; LTD. 

lot 2: ISUZU LAO SERVICE SOLE Co; LTD, 


	G12
	Motorbikes (755 units)*
	906,000
	ICB
	No
	No
	Prior
	March 2015
	Completed
THAI YAMAHA MOTOR Co; Ltd.

	G13
	Office Equipment:

( Scanner, Copier, Fax, LCD Projector, Wifi Router) 
	230,000
	NCB
	No
	No
	Prior
	April 2016 
	Implementing by NPMO.

First NCB for Goods.

	G14
	Meeting Room Sound System for NPMO.
	17,000
	Shopping
	No
	No
	Post
	December 2016
	

	G15
	IT equipment for DOFI
	50,000
	Shopping
	No
	No
	Post
	April 2016
	

	G16
	Field equipment for DOFI
	50,000
	Shopping
	No
	No
	Post
	April 2016
	

	
	Grand Total for Goods


	5,334,615
	
	
	
	
	
	

	Non – Consulting Services.



	N01
	Transportation of 755 units of motorbikes to 13 project provinces.
	50,000
	Shopping
	No
	No
	Post
	June 2016.
	

	N02
	Project Promotion Video Production.
	20,000
	Shopping
	No
	No
	Post
	December

2015
	Completed

DANHO Media.

	
	Grand Total for             Non – Consulting 

Services.
	70,000
	
	
	
	
	
	

	
	Grand Total: W,G&N
	6,214,615
	
	
	
	
	
	


* priority

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	
	Selection  Method
	Thresholds (US$,000)
	Prior Review Threshold (US$’000)
	Comments

	1.
	Competitive Methods  (Firms) - Quality & Cost Based Selection (QCBS) and Quality Based Selection (QBS)
	≥300
	All Contracts
	

	
	Least-Cost Selection (LCS) and Selection Based on Consultant Qualifications (CQS)
	< 300
	≥ 100 and/ or first Contract for hiring consulting firm regardless of value
	

	2.
	Single Source (Firms)
	-
	All contracts
	

	3.
	Individual Consultant
	NA
	>=10 for single source selection & all fiduciary consultants
	


2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Any Other Special Selection Arrangements: None

4. Consultancy Assignments with Selection Methods and Time Schedule
5. For all contract amendments/extensions/ follow-on contracts, etc., the following guidelines shall apply: i) gross salary increases shall be limited to CPI plus a performance-based increase not to exceed 2%; ii) there shall be no increase in living  allowances or similar expenses unless explicitly authorized by MOF Decree.

	1
	2
	3
	4
	5
	6
	7

	Ref. No.
	Description of Assignment
	Estimated

Cost

US$
	Selection

Method
	Review

by Bank

(Prior / Post)
	Expected

Proposals Submission

Date
	Comments

	C01
	Project Financial Audit
	160,000

	CQS
	Prior
	March 2014
	The first contract for CQS.
Completed.

PriceWaterhouseCooper (Lao) Co; Ltd. 

	C02
	Design of project field offices/NPMO building, supervision of construction of NPMO building.
	50,000
	CQS
	Post
	February 2015
	Completed
Souksavanh Consultants Sole Co, Ltd.

	C03
	Sub-contracts with universities, private companies etc.

	960,000
	SSS/CQS
	Prior/Post
	April 2014  - 2018
	

	C03. 1
	Sub-contracts with universities, private companies etc.
	
	SSS
	Prior
	April 2014  - 2018
	Completed.

Souphanouvong University (C03-LPB1.2)

	C03.2
	Sub-contracts with universities, private companies etc.
	
	SSS
	Post
	April 2014  - 2018
	 Completed

Dongkhamxang Agriculture Technical School (C03.1-DKX) 


	C03.3 
	Sub-contracts with universities, private companies etc.
	
	SSS
	Post
	April 2014  - 2018
	 Completed. 
Mouang Mai Agriculture and Forestry School (Bolikhamxay Province C03.1- BLK) 


	C03.4 
	Sub-contracts with universities, private companies etc.
	
	SSS
	Post
	April 2014  - 2018
	 Completed. Savannakhet University, Faculty of Agriculture and Environment (C03 –ATP). 

	C03.5 
	Sub-contracts with universities, private companies etc.
	
	SSS
	Post
	April 2014  - 2018
	Completed 

National University of Laos, Faculty of Forestry Science (C03.1 –SKG). 

	C04
	Procurement Consultant (Short-Term International)
	128,000
	SSS
	Prior
	April 2014 - 2018
	Completed 

Ms. OithipMongkolsawath. 


	C05
	Procurement Consultant (National)
	150,000
	IC
	Prior
	February 2014 - 2018
	Completed. 
Mr. Bounsooli CHITTANON.  


	C06
	Senior Finance Management  Consultant
	150,000
	IC
	Prior
	September 2013 - 2018
	Completed 

Mr. SaNguane CHINDARATH. 


	C07
	Financial Management Consultant 

 (4 positions)
	
	IC
	Prior
	September 2013 -2018
	

	C07.1
	Financial Management Consultant based in Southern Provinces.
	120,000
	IC
	Prior
	September 2013 - 2018
	 Completed. 
Mr. Samlong KICHANDA. 


	C07.2
	Financial Management Consultant based in Northern Provinces.
	120,000
	IC
	Prior
	September 2013
	Completed. 
Ms. Nanthida SOUVANNA ASA. 

	C07.3
	Financial Management Consultant based in Northern Provinces.
	120,000
	IC
	Prior
	August 2015
	Completed.
Mr. Viengxay VONGPHACHANH



	C07.4
	Financial Management Consultant based in Middle Provinces.
	120,000
	IC
	Prior
	August 2015
	

	C08
	Project Assistants (79 positions)
	1,516,800
	IC
	Post
	September  2014 - 2018
	Completed. See Annex 1.

	C09
	Other short term consultant (national)
	75,000
	IC
	Prior/Post
	-
	

	C10
	Other short term consultant (international)
	60,000
	IC
	Prior/Post
	-
	

	C11
	Forest Stewardship Council(FSC) auditors
	150,000
	SSS
	Prior
	Feb 2014- December 2018
	Completed.

 Rainforest Alliance Inc. 

	C12
	National Procurement Assistant
	80,000
	IC
	Prior
	August 2015
	Completed. 

Ms. Chintana XABANDITH.



	C13
	National Consultant for Village Forestry
	150,000
	IC
	Prior
	February 2015
	Completed. 
Mr. Phonsavanh KEOASA. 


	C14
	Provincial Finance Assistant 

(Internship staff)
	9,600
	IC
	Post
	April 2015
	Completed. See Annex 2:

	C15
	National Finance Assistant to                    DOF Finance Unit.
	30,000
	IC
	Post
	November

2015
	Completed:
Mr. Chittaphone CHANHTHAVILAY 

	C16
	Village Forestry Advisor 
(international)
	187,000
	IC
	Prior
	October
2016
	

	C17
	Forest Management Advisor (international)
	224,000
	IC
	Prior
	October

2016
	

	C18
	Village Livelihood Development Advisor (international)
	160,000
	IC
	Prior
	October

2016
	

	C19
	M&E Advisor (international)
	340,000
	IC
	Prior
	October

2016
	

	C20
	National Forestry Consultant

(Northern Provinces)
	136,000
	IC
	Prior
	October

2016
	

	C21
	National Forestry Consultant

(Middle Provinces)
	136,000
	IC
	Prior
	October

2016
	

	C22
	National Forestry Consultant

(Southern Provinces)
	136,000
	IC
	Prior
	October

2016
	

	C23
	National Livelihoods Development Consultant (Northern Provinces)
	136,000
	IC
	Prior
	October

2016
	

	C24
	National Livelihoods Development Consultant (Middle Provinces)
	136,000
	IC
	Prior
	October

2016
	

	C25
	National Livelihoods Development Consultant (Southern Provinces)
	136,000
	IC
	Prior
	October

2016
	

	C26
	GIS Consultant (national)
	40,000
	IC
	Prior
	October

2016
	

	C27
	Translator / Interpreter (national)
	64,000
	IC
	Prior
	October

2016
	

	C28
	Assistant to National Project Coordinator
	80,000
	IC
	Prior
	October

2016
	

	
	Grand Total for Consultants


	6,060,400
	
	
	
	


Annex 1: C08 Project Assistant.
	1
	2
	3
	4
	5
	6
	7

	Ref.
No.
	Description of Assignment.
	Estimated 
Cost
US$.
	Selection
Method
	 Review 
by Bank
(Prior/Post)
	Expected
Proposal
Submission 
Date
	Comments.

	C08
	Project Assistant
	 
	 
	 
	 
	 

	C08.1
	VLD Project Assistant based in Pha - Oudom DAFO, Bokeo Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Xayadaeth SOUKHAPHONE.

	C08.2
	VLD Project Assistant based in Houayxay 

DAFO, Bokeo Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Thongxay KEOCHANSY

	C08.3
	VLD Project Assistant based in Meung 

DAFO, Bokeo Province.
	4,800
	IC
	Post
	September-2014
	Complete. 
Mr. Ekanan SINOORLAY

	C08.4
	VLD Project Assistant based in 

Tonpheung DAFO, Bokeo Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Ms. Sonelideth   SOUTHAMMAVONG.

	C08.5
	PSFM Project Assistant based in Pha - Oudom DAFO, Bokeo Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mrs. Enkeo XAYVONG.

	C08.6
	PSFM Project Assistant based in Houayxay
DAFO, Bokeo Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Somkit SAYBOUATHONG.

	C08.7
	PSFM Project Assistant based in Meung 

DAFO, Bokeo Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Phounpasith SYPASERTH.

	C08.8
	PSFM Project Assistant based in 

Tonpheung DAFO, Bokeo Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Khamnoy CHANHMANY.

	C08.9
	VLD Project Assistant based in Sayabouly DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Sy SYSAMOUT.

	C08.10
	VLD Project Assistant based in 

Boten DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mrs. Vimone SOMPHARN.

	C08.11
	VLD Project Assistant based in 

Hongsa DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Thongkhoune SOUVATMOUNGKH.

	C08.12
	VLD Project Assistant based in 

Khob DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Phonesack ONMANY.

	C08.13
	VLD Project Assistant based in 

Phieng DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Ms. Phimphone SUKAPHONE.

	C08.14
	VLD Project Assistant based in 

Xienghone DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Sengvat XONG.

	C08.15
	PSFM Project Assistant based in 

Sayabouly DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Bounthasinh TINGBOUA

	C08.16
	PSFM Project Assistant based in 

Boten DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Niphonh CHANHTHAVONG.

	C08.17
	PSFM Project Assistant based in 

Hongsa DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Adisone INTHAPHORN.

	C08.18
	PSFM Project Assistant based in 

Khob DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Bounmark MAKEETHONG

	C08.19
	PSFM Project Assistant based in 

Phieng DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Linethong KOUBASITH.

	C08.20
	PSFM Project Assistant based in 

Xienghone DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Khonepaseuth ANOUSONE.

	C08.21
	VLD Project Assistant based in Kaleum 

DAFO,  Xekong Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Bountavisuk XAIYASON.

	C08.22
	VLD Project Assistant based in 

Dakcheung DAFO, Xekong Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Sikham KHAMPHOUMY.

	C08.23
	PSFM Project Assistant based in Kaleum 

DAFO, Xekong Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Saysamone CHOUMSYSAVNH.

	C08.24
	PSFM Project Assistant based in Dakcheung DAFO, Xekong Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Chanpheng NARVILAISAN.

	C08.25
	VLD Project Assistant based in Nalae DAFO, 
LouangNamtha Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Set SOULIXAY.

	C08.26
	VLD Project Assistant based in Viengphoukha 
DAFO, LouangNamtha Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. khammixay MANISONE.

	C08.27
	VLD Project Assistant based in Long DAFO,
LouangNamtha Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Thony XAYACHACK.

	C08.28
	PSFM Project Assistant in based Viengphoukha DAFO, LouangNamtha Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Anong XAYACHACK.

	C08.29
	PSFM  Project Assistant in Long DAFO,
LouangNamtha Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Sainuan SY ONCHANH.



	C08.30
	PSFM Project Assistant based in Nalae DAFO,
LouangNamtha Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Ms. Kheuam  MORVANHXAY.

	C08.31
	VLD Project Assistant based in Houn DAFO,
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Singthong SOUDTHIVONG

	C08.32
	VLD Project Assistant based in Beng DAFO,
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Thongphoun LOUANGSIDA.

	C08.33
	VLD Project Assistant based in Xay DAFO,
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Sisavath TOULAKOUN.

	C08.34
	VLD Project Assistant based in Namor DAFO,
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Somsak DUENSAVANH.

	C08.35
	VLD Project Assistant based in Nga DAFO,
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Viengxay KEOVILAY.

	C08.36
	VLD Project Assistant based in La DAFO
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Ms. Dy  SYAMPHAY.

	C08.37
	VLD Project Assistant based in Parkbeng DAFO, 
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Ms. Tamon SAIYASAN

	C08.38
	PSFM Project Assistant based in Parkbeng DAFO, Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Thony XAYASITH.

	C08.39
	PSFM Project Assistant based in Namor DAFO, 
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Sombuth SOUDAPHONE.

	C08.40
	PSFM Project Assistant based in Beng DAFO, 
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Ounheuan XAYAPHONE.

	C08.41
	PSFM Project Assistant based in La DAFO, 
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Phonethavy CHINDALA.

	C08.42
	PSFM Project Assistant based in Nga DAFO,
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Thongsouk KEOPHILA.

	C08.43
	PSFM Project Assistant based in Houn DAFO, 
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Invanh PHIATHEP.

	C08.44
	PSFM Project Assistant based in Xay DAFO, 
Oudomxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr.Bounthavy KEOPANHYA.

	C08.45
	VLD Project Assistant based in Sanamxay DAFO, 
Attapeu Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Thepthida OUDOMPHANH

	C08.46
	VLD Project Assistant based in Phouvong DAFO, 
Attapeu Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Phonexay SENGPHACHAN

	C08.47
	VLD Project Assistant based in Xaysetha DAFO, 
Attapeu Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Kedsana VONGNALAD

	C08.48
	PSFM Project Assistant based in Xaysetha 
DAFO, Attapeu Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Thanongsack VONGNANEE.

	C08.49
	PSFM Project Assistant based in Sanamxay
DAFO, Attapeu Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Phonevina XAYABOUD

	C08.50
	PSFM Project Assistant based in Phouvong 
DAFO, Attapeu Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Phonepasith SESANGCHAN

	C08.51
	VLD Project Assistant based in Bolikhan 
DAFO, Bolikhamxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Sonthany INTHANOUSONE

	C08.52
	VLD Project Assistant based in Parksan
DAFO, Bolikhamxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Soisavath SISOMBATH

	C08.53
	VLD Project Assistant based in Parkading 
DAFO, Bolikhamxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Soubanh KEOMUNG

	C08.54
	VLD Project Assistant based in Viengthong 
DAFO, Bolikhamxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Viengxay MOUA

	C08.55
	PSFM Project Assistant based in Bolikhan 
DAFO, Bolikhamxay Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Soulin XAYYALATH

	C08.56
	PSFM Project Assistant based in Moulapamok
DAFO, Champasack Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Nutthasin CHANHTHAPHIM

	C08.57
	PSFM Project Assistant based in Soukhoumma
DAFO, Champasack Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Xam SAYYASING

	C08.58
	PSFM Project Assistant based in Bajieng
DAFO, Champasack Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Phoukhao PHOUTTHAVONG

	C08.59
	VLD Project Assistant based in Soukhomma 
DAFO, Champasack Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Khaokeo PHOUMSAVATH 

	C08.60
	VLD Project Assistant based in Moulapamok 
DAFO, Champasack Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Phaiphanom XAYYALATH.

	C08.61
	VLD Project Assistant based in Anouvong DAFO,
Saysomboun Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Xongchang Ngiakaoleng

	C08.62
	PSFM Project Assistant in based Anouvong
DAFO, Saysomboun Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Khamsao Khamsavanh

	C08.63
	PSFM Project Assistant based in Kasi DAFO,
Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Soumounsay XAYAVONG.

	C08.64
	PSFM Project Assistant based in Maet DAFO,
Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr khamsy DAOPASERTH

	C08.65
	VLD Project Assistant based in Vangveing DAFO, Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Ms khonsavanh KEOPHOMMA.

	C08.66
	VLD Project Assistant based in Kasi
DAFO, Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Viley PHOMMACHIT.

	C08.67
	VLD Project Assistant based in Maet
DAFO, Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Vilasak PHITAENG.

	C08.68
	VLD Project Assistant based in Vangvieng
DAFO, Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Toukta PHILAVONG

	C08.69
	VLD-PSFM Project Assistant based in Parklai DAFO, Sayabouly Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Inta VINANMA.

	C08.70
	VLD-PSFM Project Assistant based in Lamman
 DAFO, Xekong Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Soutchai PHOMMACHANH.

	C08.71
	VLD-PSFM Project Assistant based in Sanxay DAFO, Xekong Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Siha BOUDSADY

	C08.72
	VLD-PSFM Project Assistant based in 

Salavanh PAFO.
	4,800
	IC
	Post
	September-2014
	Completed.  
Mr. Vathana XAYAPHET.

	C08.73
	VLD-PSFM Project Assistant based in 
Savannakhet PAFO.
	4,800
	IC
	Post
	September-2014
	Completed. 
Ms. Siphandone PHIEWONE

	C08.74
	PSFM-VLD Project Assistant based in Sanakham
DAFO, Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr They VANSY

	C08.75
	PSFM-VLD Project Assistant based in Meun
DAFO, Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr Inpone VORLAVONG.

	C08.76
	PSFM-VLD Project Assistant based in Feuang 
DAFO, Vientiane Province.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Boukhao SAYACHACK.

	C08.77
	PSFM-VLD Project Assistant based in 
Khammouane PAFO.
	4,800
	IC
	Post
	September-2014
	Completed. 
Mr. Phousaming KHOUANPASA.


Annex 2: Provincial Finance Assistant (Internship Staff).

	1
	2
	3
	4
	5
	6
	7

	Ref. No.
	Description of Assignment
	Estimated

Cost

US$
	Selection

Method
	Review

by Bank

(Prior/Post)
	Expected

Proposals Submission

Date
	Comments

	C14
	Provincial Finance Assistant. 

(Internship Staff)
	
	IC
	Post
	April 2015
	

	C14.1
	Provincial Finance Assistant. 

Based in Sayabouly Province.
	1,200
	IC
	Post
	April 2015
	Completed.  

Ms. Phompha SILISOMBATH.

	C14.2
	Provincial Finance Assistant. 

Based in Vientiane Province.
	1,200
	IC
	Post
	April 2015
	Completed.  

Ms. Amphaivanh ALOUNSAVATH. 

	C14.3
	Provincial Finance Assistant. 

Based in Khammouane Province.
	1,200
	IC
	Post
	April 2015
	Completed.  

Ms. Pananh SILUBSY.

	C14.4
	Provincial Finance Assistant. 

Based in Salavanh Province.
	1,200
	IC
	Post
	April 2015
	Completed.  

Mr. Sengchanh VORASANE

	C14.5
	Provincial Finance Assistant. 

Based in Savannakhet Province.
	1,200
	IC
	Post
	April 2015
	Completed.  

Ms.Souban SENGNAVONG.

	C14.6
	Provincial Finance Assistant. 

Based in Champasack Province.
	1,200
	IC
	Post
	April 2015
	Completed.  

Mr. Khamphay PHOMMALOUN

	C14.7
	Provincial Finance Assistant. 

Based in Sekong Province.
	1,200
	IC
	Post
	April 2015
	Completed.
Ms. Niphaphone KHAMPHASOUK

	C14.8
	Provincial Finance Assistant. 

Based in Attapeu Province.
	1,200
	IC
	Post
	April 2015
	Completed.  

Ms. Phonethip SENGKEO.

	
	Grand Total for Consultants


	9,600

	
	
	
	


103651
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