Implementation Status & Results

Tunisia
Community Works and Local Participation (P128427)

Operation Name: Community Works and Local Participation (P128427)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 08-Aug-2012

Country: Tunisia
Approval FY: 2012
Region: MIDDLE EAST AND NORTH AFRICA
Lending Instrument: Specific Investment Loan

Implementing Agency(ies):

Key Dates

Board Approval Date: 14-May-2012
Original Closing Date
Planned Mid Term Review Date
Last Archived ISR Date

Effectiveness Date
Revised Closing Date
Actual Mid Term Review Date

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the Project is to provide direct income support to low-skilled and long-term unemployed citizens through their participation in labor-intensive community works, to be selected and implemented in a highly participatory manner by civil society associations in Jendouba.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

Component Name
Community-based public works and local participation
Project management, monitoring and evaluation, and dissemination of knowledge

Component Cost
2.47
0.40

Overall Ratings

Previous Rating
Current Rating
Progress towards achievement of PDO
Satisfactory
Overall Implementation Progress (IP)
Satisfactory
Overall Risk Rating
Moderate

Implementation Status Overview

Implementation has not yet begun. The following conditions of effectiveness have been met: adoption of operations manual and identification of the members of the project implementation unit. The remaining condition, identification of the members of the selection committee for subprojects, is expected to be met by mid-August 2012.

Locations
<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Percentage of low-skilled and long-term unemployed who receive temporary income support through community works projects financed under this grant.</td>
<td>☐</td>
<td>Percentage</td>
<td>Value: 0.00</td>
<td>90.00</td>
<td>Date: 30-Jul-2012</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Percentage of direct beneficiaries who are female</td>
<td>☐</td>
<td>Percentage</td>
<td>Value: 0.00</td>
<td>30.00</td>
<td>Date: 30-Jul-2012</td>
</tr>
<tr>
<td>Percentage of local associations that successfully rehabilitate and/or upgrade infrastructure and services in the selected communities.</td>
<td>☐</td>
<td>Percentage</td>
<td>Value: 0.00</td>
<td>80.00</td>
<td>Date: 30-Jul-2012</td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 00000000)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Ln/Cr/Tf</th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Ln/Cr/Tf</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation
NA

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.