汉江雅口航运枢纽工程（湖北内河航运能力提升项目）采购计划（2018）

Procurement Plan of Yakou Navigation Complex（Hubei Inland Waterway Improvement Project）（2018）
一、相关说明   NOTES
1.本采购计划更新时间：2018年1月17日
  The Update Time of the Procurement Plan: January 17th, 2018
2.本项目总采公告时间：2016年9月14日
  Published Date of GPN: September 14th, 2016
3.本采购计划覆盖时间：全部项目周期
  The Covered Duration of the Procurement Plan: Whole Cycle of the Project
4.土建及供货安装前审限额：1500万美元
The Prior Review Threshold for Works and Supply & Installation: USD15 Million

5.货物前审限额：400万美元
The Prior Review Threshold for Goods: USD 4 Million
6.咨询公司前审限额：200万美元
The Prior Review Threshold for Firm Consultant : USD 2 Million
7. 个人咨询前审限额：40万美元
The Prior Review Threshold for Individual Consultant : USD 400,000 
二、土建安装工程采购计划一览表
2.Procurement  Summary of Civil Works and Installation         
表1          Table 1                                                                                                       

	序号

Item
	招标项目

Component
	采购范围及内容

Procurement Contents
	估算费用

（万元）

Estimated cost

(10000 Yuan)
	估算费用

（万美元）

Estimated Cost

(10000 US dollar)
	采购

方式

Procurement

Method
	前审、

后审

Prior/Post

Review
	采购时间

安排

Procurement

Timetable

	W1
	河道疏挖工程

River way Dredging
	左岸临时航道疏挖，左岸下游河道疏挖。Dredging for temporary navigable corridor and downstream riverway at left side bank
	1727.60
	261.76
	NBF
	
	已于2016年8月完成采购
Procurement Completed in August 2016

	W2
	进场道路工程（路基）

Access Road(sub-grade)
	进场道路路基施工，长12公里。

Construction for the sub-grade of access road, with length of 12km
	1189.94
	180.29
	NBF
	
	已于2016年8月完成采购
Procurement Completed in August 2016

	W3
	进场道路工程（路面）Access Road(pavement)
	Construction for the pavement of access road, with length of 12km
	487.17
	73.81
	NBF
	
	2020.07

	W4
	电站厂房、右岸土石坝及16孔泄水闸工程

Powerhouse, earth dam at right bank and 16 sluice gates
	一期围堰土石方填筑、防渗防护及拆除，电站厂房，16孔泄水闸，右岸土坝填筑、防护及防渗处理，导流堤，电站船闸连接段，鱼道工程，河道疏挖，电站、泄水闸、鱼道、补水渠金结安装，泄水闸启闭设备安装，降排水及四通一平等临时工程。

Earth filling, anti-seepage protection and dismantle for cofferdam at phase one, powerhouse, 16 sluice gates, earth filling, protection and anti-seepage treatment for earth dam at right bank, diversion dike, connection between power plant and ship lock, fish way, dredging, metal structure installation for power plant, sluice gates, fish way and replenishment channel, installation for hoist equipment of sluice gates, temporary works for dewatering and drainage as well as the accesses of water, road, electricity ,telecommunication and flattening construction yard
	66595.93
	10090.29
	ICB 
	前审
Prior

Review
	已于2016年12月完成采购
Procurement Completed in December 2016

	W5
	船闸及坝顶公路桥工程

Shiplock and road bridge on dam crest
	船闸土建工程，航道连接段及下游疏浚，围堰范围内坝顶公路桥，船闸金结及启闭设备安装，降排水及其他临时工程。

Civil works for ship lock, connections sections for navigable course and dredging at downstream, road bridge on dam crest within the cofferdam, installation of metal structure and hoist equipment for ship lock, dewatering and drainage works as well as other temporary works
	22713.13
	3441.38
	ICB
	前审

Prior

Review
	已于2017年4月完成采购
Procurement Completed in April  2017

	W6
	左岸土石坝及28孔泄水闸工程

Earth dam at left bank and 28 sluice gates
	二期围堰土石方填筑、防渗防护及拆除，28孔泄水闸，左岸土坝填筑、防护及防渗处理，围堰范围内坝顶公路桥，泄水闸金结及启闭设备安装，降排水及四通一平等临时工程。

Earth filling, anti-seepage protection and dismantle for cofferdam at phase two,28 sluice gates, earth filling, protection and anti-seepage treatment for earth dam at left bank, road bridge on dam crest within the cofferdam, installation for hoist equipment of sluice gates, temporary works for dewatering and drainage as well as the accesses of water, road, electricity ,telecommunication and flattening construction yard
	39564.26
	5994.58
	ICB 
	前审

Prior

Review
	2018.05～2018.09

	W7-W11
	房屋及其它建筑工程

Housing and other construction
	坝区生产用房及管理处房屋土建、装潢工程及配套工程，联合生态调度基地（武汉）。

Civil works for manufacturing and administration housing, decoration and ancillary works and ecological dispatching base in Wuhan


	6304.11
	955.17
	NBF
	
	2019.05～2019.09

	W12
	增殖站土建及房建总图工程

Civil works for aquatic breeding stations and general engineering
	增殖站蓄水池、培育池、隔离池等，房建道路、停车场、给排水等。

Water storage pond for aquatic breeding station, cultivating pool, isolation pool, roads for housing, parking yard and water supply and drainage 
	1770.59
	268.27
	NBF
	
	2018.05～2018.09

	W13
	机电设备安装工程

Installation of E&M works
	船闸、泄水闸、电站电气安装，发电机组及附属设备安装、调试。

Electrical installation for ship lock, sluice gates and power plant, installation and debugging for generating units and ancillary equipments
	4547.41
	689.00
	NCB
	后审

Post

Review
	已于2017年9月完成采购
Procurement Completed in September 2017

	W14-
W15
	电力接入系统及10KV备供电源工程

Power access system and 10KV for power supply 
	接入系统线路建设工程，电力接入系统变电站间隔扩建及保护改造工程，枢纽工程10KV备供电源工程。

Cable construction for access system, expansion and protection works for the intervals of converting station of power access system
	1873.00
	283.79
	NBF
	
	2018.06

	W16
	环境保护工程

Environment Protection Works
	联合生态调度及其他环保工程。

Joint ecological dispatching and other environment works
	4845.87
	734.22
	NBF
	
	2018.06

	W17
	水土保持工程

Soil and water conservation works
	水土保持工程。

Soil and water conservation works
	2520.81
	381.94
	NBF
	
	2018.06

	W18
	工程及安全监测

Monitoring for engineering and safety
	施工期对所建工程进行安全监测。

Safety monitoring for engineering during construction periods
	839.73
	127.23
	NBF
	
	已于2017年7月完成采购
Procurement Completed in July 2017


注： 1美元＝6.6元人民币，下同。

Note: 1US dollar=6.6 Yuan RMB hereinafter

三、货物采购计划一览表 
3.Procurement Summary of Goods                        
 表2 table2
	序号

Item
	招标项目

Component
	采购范围及内容

Procurement Contents
	估算费用

（万元）

Estimated cost

(10000 Yuan)
	估算费用

（万美元）

Estimated Cost 

(10000 US dollar)
	采购

方式

Procurement 

Method
	前审、

后审

Prior/Post

Review
	采购时间

安排

Procurement 

Timetable

	G1
	水轮发电机组及其附属设备

Turbine sets and ancillary equipment
	6台单机容量12.5MW的灯泡贯流式水轮发电机组及附属设备。

6*12.5MW flow-bulb turbine sets and ancillary equipments
	27426.18
	4155.48
	NBF
	
	2018.1

	G2
	泄水闸金属结构

Metal structure for sluice gate
	44孔泄水闸弧形门及其埋件、检修门及自动抓梁等。

44 arch sluice gates and their embedded parts, emergency gates, lifting beam and so on
	13215.83
	2002.40
	ICB
	前审

Prior

Review
	已于2017年12月完成采购
Procurement Completed in December 2017

	G3
	船闸、电站厂房、鱼道金属结构

Metal structure for ship lock, powerhouse and fish way
	船闸上、下闸首共4扇人字闸门，4扇输水门、2扇检修闸门及2扇检修阀门及埋件等，电站上、下游检修门及埋件等。

4 herringbone sluice gates at upper and down lock head, 4 water conveyance gates, 2 emergency  gates, 2 emergency valves en embedded parts, emergency gates and embedded parts of power house at upstream and downstream and so on
	6187.79
	937.54
	NCB
	前审

Prior

Review
	已于2017年9月完成采购
Procurement Completed in September 2017

	G4
	船闸、泄水闸启闭设备

Hoist equipment for ship lock and sluice gates
	44孔泄水闸液压油缸、动力站，船闸人字门及阀门等液压油缸、动力站，相应的现地和集中监控系统。

Hydraulic jack and power station for 44 herringbone sluice gates and valves and corresponding on-site and concentrated monitoring system 
	4983.57
	755.09
	NCB
	前审

Prior

Review
	已于2017年9月完成采购
Procurement Completed in September 2017

	G6
	增殖站设备采购与安装

Equipment procurement and installation for aquatic breeding stations
	增殖站设备采购、安装。

Equipment procurement and installation for aquatic breeding stations
	461.15
	69.87
	NBF
	
	2018.12

	G7
	导助航设施、船舶

Navigating facilities and vessels
	航标、锚地趸船、清污船、应急救援船采购。

Procurement for Navigation marks, anchorage barge, cleaning ship, emergency rescue ship
	2667.27
	404.13
	NBF
	
	2019.02

	XX01-02
	信息化建设工程

Informatization 

engineering
	枢纽建设期间及建成后的信息化管理系统。

Informatization management system for on- gonging and as-built period of complex construction 
	980.00
	148.48
	NBF
	
	已于2017年1月完成采购
Procurement Completed in January 2017

	G8
	泄水闸门机，进水、尾水门机，厂房及GIS桥机制造

Portal crane manufacturing for sluice gates, inflow water, tail water, powerhouse and GIS bridge crane
	泄水闸门机、进水门机、尾水门机、厂房桥机及GIS桥机采购。

Procurements of portal crane for sluice gates, inflow water, tail water, powerhouse and GIS bridge crane
	1989.31
	301.41
	NCB
	后审

Post

Review
	已于2018年1月完成采购
Procurement Completed in January 2018

	G9
	厂房固定屋盖

Fixed roof cover for powerhouse
	厂房固定屋盖制作安装。

Fabrication and installation of fixed roof cover for powerhouse
	788.43
	119.46
	NBF
	
	2018.06

	G11
	电站电力变压器

Electrical transformer of powerhouse
	电站的电力变压器及附属设备的制造。(110kv变压器)

Manufacturing of electrical transformer of powerhouse and ancillary equipments
	750.00
	113.64
	NBF
	
	已于2017年5月完成采购
Procurement Completed in May 2017

	G12
	电站升压开关站

Booster switch station of power plant
	110KVGIS及其附属设备，110KV户外敞开式高压设备，110KV电缆及终端。（GIS设备采购）

110KVGIS and its ancillary equipments, 110KV outdoor open high voltage equipment, 110KV cable and terminal
	430.00
	65.15
	NBF
	
	已于2017年5月完成采购
Procurement Completed in May 2017

	G13
	船闸、泄水闸电气系统

Electrical system for ship lock and sluice gates
	船闸、泄水闸控制系统，船闸、泄水闸高压配电柜。 

Control system and high voltage distribution cabinets for ship lock and sluice gates
	1105.00
	167.42
	NBF
	
	2017.12

	G14
	厂房高压配电柜

High Voltage Distributing Cabinet for powerhouse
	厂房高压配电柜采购。

Procurement of high voltage distributing cabinet for powerhouse
	800.00
	121.21
	NBF
	
	2017.12

	G15
	电线电缆

Electric wire and cable
	厂房低压动力电缆、船闸配电及动力电缆，泄水闸配电及动力电缆。

Low voltage power cable for powerhouse, distributing and power cable for ship lock and sluice gates
	1557.00
	235.91
	NBF
	
	2018.09

	G16

～

G38


	公用及其它设备

Public and other equipments
	巡查、维修车辆，电力变压器，厂用低压配电设备，电缆桥架，照明装置，柴油发电机组，直流系统，计算机监控，微机继电保护，通信，设备检修工器具，厂区水厂设备，厂用电梯、空压机设备、供排水泵，阀门，水情自动测报系统。

Cruise and maintenance vehicles, electrical transformers, low voltage distributing facilities for powerhouse, cable bridge crane, lighting facilities, diesel generator, DC system, computer monitoring , relay protection, communication, tools for equipment overhaul, water plant facilities, lifts, air compressor facilities, supply and drainage pump, valves, automatic detecting and reporting system for water situation
	3886.78
	588.91
	NBF
	
	


附：公用及其他设备采购清单表

Annex :Procurement List of Public and Other Equipment

	序号

item
	采购项目

contents
	采购方式

Procurement method
	估算费用（万元）

Estimated cost

(10000 Yuan)
	估算费用

（万美元）

Estimated Cost 

(10000 US dollar)
	采购时间安排Procurement 

timetable

	G16
	电力变压器

power transformer
	NBF
	177.00
	26.82
	2018.06

	G17
	厂用低压配电设备

Low voltage distributing facilities for powerhouse
	
	220.00
	33.33
	2018.05

	G18
	电缆桥架

Bridge crane for cable
	
	425.61
	64.49
	2018.09

	G19
	照明装置及其附属设备

Lighting and ancillary facilites
	
	188.00
	28.48
	2018.09

	G20
	柴油发电机组

Diesel generating sets
	
	73.00
	11.06
	2018.06

	G21
	直流系统

DC system
	
	129.43
	19.61
	2018.08

	G22
	电站计算机监控系统

Computerized monitoring system of power plant
	
	357.93
	54.23
	2018.03

	G23
	全厂公用辅助设备控制系统

Public ancillary equipment control system
	
	90.00
	13.64
	2018.08

	G24
	微机继电保护系统

Relay protection system
	
	374.92
	56.81
	已于2017年12月完成采购
Procurement Completed in December 2017

	G25
	电力调度数据网络接入设备、电厂通信

Power dispatching data network access equipment, power plant communication 
	
	335.71
	50.87
	2018.09

	G26
	设备预试、安全工器具

Equipment pre-test and safety tools
	
	52.87
	8.01
	2018.12

	G27
	设备检修工器具

Equipment maintenance tool
	
	50.00
	7.58
	2018.12

	G28
	厂区水厂设备采购安装

Procurement and installation of water plant equipment
	
	90.00
	13.64
	2019.03

	G29
	消防设备

Fire-fighting equipment
	
	178.50
	27.05
	2019

	G30
	厂房采暖通风设备

Plant heating and ventilation equipment 
	
	65.67
	9.95
	2019

	G31
	空压机设备和储气罐

Air compressor equipment and gas storage tank 


	
	140.00
	21.21
	2018.07

	G32
	油处理设备及滤水器

Oil treatment equipment and water filter 
	
	116.53
	17.66
	2018.07

	G33
	全厂长轴深井泵、供排水泵采购

Procurement of long shaft deep well pump and supply & drainage pump
	
	136.00
	20.61
	2018.01

	G34
	自动化原件

Original automation
	
	53.75
	8.14
	2018.10

	G35
	阀门

valve
	
	150.00
	22.73
	2018.10

	G36
	电梯设备

Lifting facilities
	
	100.00
	15.15
	2018.05

	G37
	水情自动测报系统

Automatic detecting and reporting system for water condition
	
	136.86
	20.74
	2018.4

	G38
	巡查、维修及运输车辆

Inspection, maintenance and transport vehicles
	
	245.00
	37.12
	2019.03


四、咨询服务采购计划一览表     

4.Procurement  Summary of consulting service                                  

 表3

	序号

item
	项目或合同

Project or Contract
	估算费用
（万元）

Estimated cost

(10000 Yuan)
	估算费用

（万美元）

Estimated Cost 

(10000 US dollar)
	采购

方式

Procurement 

Method
	前审、

后审

Prior/Post

Review
	采购时间

安排

Procurement 

Timetable

	T1
	航道信息系统（WIS）的开发和试点waterway information system (WIS) study and pilot
	132.00
	20.00
	NBF 
	
	2018-2019

	T2
	航道信息系统安全管理IWT safety management
	132.00
	20.00
	NBF 
	
	2018-2019

	T3
	累积性环境影响分析detailed cumulative effects assessment
	380.00
	57.58
	NBF
	
	2018-2019

	T4
	过鱼设施评估evaluation of fish facilities
	210.00
	31.82
	NBF 
	
	2018-2019

	T5
	汉江沿江生态调度ecological scheduling along the Han River
	300.00
	45.45
	NBF
	
	已于2017年8月完成采购
Procurement Completed in August 2017


