PROCUREMENT PLAN (Textual Part)
Project: 6O Regional Disaster Vulnerability Reduct. Project (P117871)
Date of the Procurement Plan: October 23, 2018

Preamble
In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

The Project was approved on June 23, 2011 and is expected to close on Dec. 31, 2018; however, an extension is being processed in parallel at the current time.

All works, goods, non-consulting services and consulting services to be procured with this Project’s funds needs to be procured and contracted prior closing date for eligibility purposes. The procurement plan for this Project along with this textual part constitute the Procurement Plan.

Procurement Plan

The following conditions apply to all the procurement activities foreseen in the Procurement Plan:

- The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.
- The new Fraud & Corruption clauses shall be incorporated in all contracts to be signed after approval of the procurement plan.
## General Information

**Country:** OCECS Countries  
**Bank’s Approval Date of the Original Procurement Plan:** 2018-10-22  
**Revised Plan Date(s) (include Addendum, leave blank if no):** 2020-02-28  
**Project ID:** P117961  
**Project Name:** Regional Disaster Vulnerability Reduction APLI - Grenada and St. Vincent and the Grenadines  
**Loan / Credit No.:** IDA / 49850, TP / 13396, TP / 11135  
**Executing Agency:** Project Coordination Unit - Ministry of Finance

## Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>111.RCU - CORHMA.A004</td>
<td>Component 1: Prevention and Mitigation Strategies</td>
<td>TF / 15955</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Tender</td>
<td>Single Stage - One Round</td>
<td>Open</td>
<td>0.00</td>
<td>Tender</td>
<td>Implemented on</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
</tr>
<tr>
<td>111.RCU - CORHMA.A004</td>
<td>Component 2: Improved Hazard, Risk, and Applications for Improved Disaster Resilience</td>
<td>TF / 15956</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Tender</td>
<td>Single Stage - One Round</td>
<td>Open</td>
<td>0.00</td>
<td>Tender</td>
<td>Implemented on</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
</tr>
<tr>
<td>111.RCU - CORHMA.A004</td>
<td>Component 3: Prevention and Mitigation Strategies</td>
<td>TF / 15957</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Tender</td>
<td>Single Stage - One Round</td>
<td>Open</td>
<td>0.00</td>
<td>Tender</td>
<td>Implemented on</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
</tr>
</tbody>
</table>

## Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>111.RCU - CORHMA.A100</td>
<td>Component 2: Improved Hazard, Risk, and Applications for Improved Disaster Resilience</td>
<td>TF / 15955</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Tender</td>
<td>Single Stage - One Round</td>
<td>Open</td>
<td>0.00</td>
<td>Tender</td>
<td>Implemented on</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
</tr>
<tr>
<td>111.RCU - CORHMA.A100</td>
<td>Component 3: Improved Hazard, Risk, and Applications for Improved Disaster Resilience</td>
<td>TF / 15956</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Tender</td>
<td>Single Stage - One Round</td>
<td>Open</td>
<td>0.00</td>
<td>Tender</td>
<td>Implemented on</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
</tr>
<tr>
<td>111.RCU - CORHMA.A100</td>
<td>Component 4: Improved Hazard, Risk, and Applications for Improved Disaster Resilience</td>
<td>TF / 15957</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Tender</td>
<td>Single Stage - One Round</td>
<td>Open</td>
<td>0.00</td>
<td>Tender</td>
<td>Implemented on</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
</tr>
</tbody>
</table>
### CONSULTING

**Component 1: Regional Platforms for Hazard and Risk Evaluation, and Applications for Improved Decision Making**
- **Type:** IRDP/2017-07/02/GRENANDA/82991/109/LG-INV
- **Period:** 2018-01-11 to 2019-12-31

#### Material Procurement

<table>
<thead>
<tr>
<th>Material Procurement Process</th>
<th>Procurement Process</th>
<th>Quantity</th>
<th>Unit Price</th>
<th>Total Amount (USD)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td></td>
<td>0.00</td>
</tr>
<tr>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>0.00</td>
<td></td>
<td>0.00</td>
</tr>
</tbody>
</table>

### NON CONSULTING SERVICES

#### Activity: Reference No.

**Description**
- **Type:** IRDP/2017-07/02/GRENANDA/82991/109/LG-INV
- **Period:** 2018-01-11 to 2020-06-30

#### Activity: Reference No.

**Description**
- **Type:** IRDP/2017-07/02/GRENANDA/82991/109/LG-INV
- **Period:** 2018-01-11 to 2020-06-30

#### Activity: Reference No.

**Description**
- **Type:** IRDP/2017-07/02/GRENANDA/82991/109/LG-INV
- **Period:** 2018-01-11 to 2020-06-30

### CONSULTING FIRMS

**Activity: Reference No.

**Description**
- **Type:** IRDP/2017-07/02/GRENANDA/82991/109/LG-INV
- **Period:** 2018-01-11 to 2020-06-30

#### Activity: Reference No.

**Description**
- **Type:** IRDP/2017-07/02/GRENANDA/82991/109/LG-INV
- **Period:** 2018-01-11 to 2020-06-30

#### Activity: Reference No.

**Description**
- **Type:** IRDP/2017-07/02/GRENANDA/82991/109/LG-INV
- **Period:** 2018-01-11 to 2020-06-30
<table>
<thead>
<tr>
<th>Component</th>
<th>Project Title</th>
<th>Start Date</th>
<th>End Date</th>
<th>Current Status</th>
<th>Lab</th>
<th>9/30/2019</th>
<th>10/30/2019</th>
<th>11/30/2019</th>
<th>12/31/2019</th>
</tr>
</thead>
</table>