Implementation Status & Results
Ecuador
ECUADOR - Hydro SIBIMBE (P080093)

Operation Name: ECUADOR - Hydro SIBIMBE (P080093)  Project Stage: Implementation  Seq.No: 3  Status: ARCHIVED  Archive Date: 22-Feb-2011

Country: Ecuador  Approval FY: 2005
Product Line: Carbon Offset  Region: LATIN AMERICA AND CARIBBEAN  Lending Instrument: Specific Investment Loan
Implementing Agency(ies): Hidalgo e Hidalgo

Key Dates
Board Approval Date 16-Dec-2004  Original Closing Date  Last Archived ISR Date 22-Feb-2011
Effectiveness Date  Revised Closing Date

Overall Ratings

<table>
<thead>
<tr>
<th>Rating</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Low</td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
This is a carbon finance project that was approved in December 2004. Project continues to perform, albeit annual electricity generation is slightly under what had originally been anticipated, due to hydrology and transmission line issues.

Locations
No Location data has been entered

Key Decisions Regarding Implementation
N/A

Related Projects
There are no related projects.