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ABBREVIATIONS AND ACRONYMS

BA Beneficiary Assessment
ECD Early childhood development
EGRA Early Grade Reading Assessment 
FM Financial Management 
FMOE
IE

Federal Ministry of Education
Impact Evaluation 

LGA Local Government Area
LGEA Local Government Education Authority
M&E
MTR

Monitoring and Evaluation
Mid-Term Review

NCE National Certificate in Education
NLA National Learning Assessment
PDO Project Development Objective
PIM Project Implementation Manual
SBMC School-based Management Committee
SDI Service Delivery Indicator
SIG School Improvement Grant
SMO Social Mobilization Officer
SSO School Support Officer
SUBEB State Universal Basic Education Board
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BASIC DATA

Product Information 

Project ID Financing Instrument

P143842 Investment Project Financing

Original EA Category Current EA Category

Partial Assessment (B) Partial Assessment (B)

Approval Date Current Closing Date

08-May-2015 29-Jun-2019

Organizations

Borrower Responsible Agency

Federal Republic of Nigeria Universal Basic Education Commission,Federal Ministry 
of Education

Project Development Objective (PDO)

Original PDO
The PDO is to improve access and quality of basic education in selected States, with particular attention to girls' 
participation. 

OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing 

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

TF-18918 08-May-2015 22-May-2015 02-Nov-2015 29-Jun-2019 100.00 81.11 18.89

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No
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I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Project Status

1. The Nigeria Partnership for Education Project (NIPEP) is funded by a grant from the Global Partnership 
for Education (GPE) in the amount of USS$100 million.  The Project was approved by the Africa Region 
RVP on May 8, 2015 and became effective approximately six months after, on November 2, 2015. 
Implementation commenced five months later in April 2016 after a delay by the Government in opening 
bank accounts. The original closing date of the Project is June 29, 2019. The project development 
objective (PDO) of NIPEP is “to improve access and quality of basic education in selected states, with 
particular attention to girls’ participation.” The project aims to achieve this through activities supported 
under three components: (1) Promoting School Effectiveness and Improved Learning Outcomes; (2) 
Increasing Access to Basic Education for Out-of-School Children with particular focus on Girls; and (3) 
Strengthening Planning and Management Systems including Learning Assessment and Capacity 
Development. The NIPEP targets its support to five states –Jigawa, Kaduna, Kano, Katsina and Sokoto.   

2. Progress towards achievement of the PDO and Overall Implementation Progress are both rated 
Moderately Satisfactory. The project is on track towards achievement of the PDO with disbursement 
rate at 74 percent (after more than 3 years of project implementation). The project defined 
disbursement categories as grants and non-grants. The table below shows the disbursement status 
based on the disbursement categories in the Grant Agreement. 

Table 1: NIPEP Allocation by disbursement categories; grant and non-grant (US$ million)
Original Allocation Disbursed Undisbursed

Grant 63 53.20 9.808
Non-Grant 37 10 27

3. To date, financial management (FM) and procurement under the project have largely been satisfactory 
with issues identified addressed in a timely manner.  Though there was some delay in establishing a 
Grievance Redress Mechanism (GRM) under the project, a GRM is now operational in each state and 
there has been adherence to safeguards requirements. There has also been progress on many of the 
project’s indicators. With regards to the primary school net enrollment rate (NER), the value is now at 46 
percent (Nigerian Education Data Survey (NEDS) 2015 value) (lower than the end-of-project target of 52 
percent); and gender parity index is now 72 percent (NEDS 2015 value) (against the end-of-project target 
of 76 percent). The next NEDS survey is ongoing and the results will be available in June 2019. 
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4. For those indicators for which the targets have not yet been achieved (by design or as a result of delays), 
progress has been made.  With regards to achievement of the PDO-level indicator on EGRA achievement 
(in Hausa in primary grades 2 and 3; and reading in English in primary grade 3), a firm has been recruited 
to undertake this assessment which is expected to be completed in June 2019. With regards to the 
establishment and utility of the learning assessment system at the primary level (a PDO-level indicator), 
an independent consultant has been hired to generate standardized tests to assess reading students’ 
reading in Hausa and English for all schools in all NIPEP-targeted states. Information to measure progress 
on this indicator is expected to be available by June 30, 2019.  To date, the project has reached 5,104,809 
beneficiaries against the end-of-project target of 5,700,000 and 48.5 percent of these beneficiaries are 
female. It is still expected that the end-of project of 50 percent of the direct project beneficiaries being 
female is expected to be reached based on the Bank’s commitment to states. A detailed overview of 
progress on each indicator can be found in the Results Framework below and in Annex I. 

5. The following provides an overview of achievements under each component. 

Component 1: Promoting School Effectiveness and Improved Learning Outcomes

6. The objective of this component is to improve the effectiveness of schools, and in so doing, encourage 
pupils to enroll and stay in school. It has three sub-components: (a) School improvement grants (SIGs) 
to primary schools; (b) SIGs to Pre-Primary Schools (c) Support to Teachers Professional Development. 
The status of key activities under each sub-component is described below:

(a) School Improvement Grants to Primary Schools: This sub-component aims to provide all eligible 
primary schools in the five NIPEP-targeted states with a SIG through a decentralized mechanism 
for non-salary related expenditures to improve learning and teaching in schools. In round 1, 4,362 
schools received a SIG.  In rounds 2 and 3, a total of 4,784 and 6,075 new schools respectively were 
awarded primary schools grants. An average of 10 percent of the registered Integrated Islamiyya 
Schools that satisfy eligibility criteria for SIGs are also expected to benefit from NIPEP-supported 
SIGs. Significant progress has been made to date with grants provided to 15,221 primary schools. 
The end-of-project target of 16,220 schools having received SIGs is expected to be met by the 
current closing date.

(b) School Improvement Grants to Pre-Primary Schools: This sub-component provides SIGs to schools 
with established pre-primary classrooms to support teaching and learning activities and 
procurement of materials and resources for pre-primary education. Pre-primary SIGs are 
channelled to school accounts and can be used for expenditures related to pre-primary education 
only. At appraisal, it was envisioned that approximately 11,000 schools will receive support 
through the pre-primary grant by the end of the project. To date, SIGs have been awarded to 
10,626 pre-primary schools.  In Round 1, 2,315 schools received grants – and received these in 
rounds 2 and 3. In rounds 2 and 3, a total of 3,266 and 5,045 new schools respectively were 
awarded pre-primary schools grants.
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(c) Support to Teachers’ Professional Development: This sub-component provides support to the cost 
of training and materials for state-led interventions to: develop the skills of primary teachers; and 
mentor teachers and head teachers in the core areas of reading, literacy and mathematics. The 
number of primary teachers, mentor teachers and head teachers expected to be trained in reading, 
literacy and mathematics under this sub component is 96,000. To date, 73,808 early grade teachers 
currently teaching pre-primary and primary grades 1 – 3 classes have benefitted from short- and/or 
long-term pre-primary/early childhood development (ECD) training. .

Component 2: Increasing Access to Basic Education for Out-of-School Children with focus on Girls

7. The objective of this component is to expand access to basic education for female students and promote 
gender equality. In addition, relevant training will be provided to strengthen School-Based Management 
Committees (SBMCs). This component has three sub-components: (a) Girls’ Access to Primary Education; 
(b) Scholarships for Female Teachers; and (c) Community Mobilization and SBMC Training. The status of 
key activities under each sub-component is described below:

(a) Girls’ Access to Primary Education: This sub-component aims to increase the demand for girls’ 
education through the provision of scholarships to households to encourage the enrolment of girls 
in lower primary schools. The scholarship program is designed to provide quarterly payments to 
the primary caregivers of the selected girls with the first disbursement at the beginning of the 
school year.  The end-of-project target for this component is to support 174,000 girls through state 
specific scholarship schemes. Currently 299,629 girls have been awarded scholarships, significantly 
exceeding the end-of-project target. Government actions among some states such as provision of 
school materials to students, for instance in Kano, produced better results in ensuring more girls 
are enrolled in schools leading to an increase in the number of girls’ scholarships awarded. Further, 
the shift in the exchange rate (USD/Naira) meant that additional funding was available to provide 
more girls’ scholarships than planned at appraisal. Other factors driving increases in girls’ 
enrollment include the role incentives in motivating SBMC members to engage in enrollment drive 
campaigns and intensive community mobilization and sensitization of parents especially mothers 
to enroll girls in basic education. 
 

(b) Scholarships for Female Teachers: This sub-component has the objective of increasing the supply 
of qualified female teachers and is expected to promote gender equality in hiring of teachers in 
NIPEP-targeted states. Under this sub-component, 21,000 female teachers’ scholarships are to be 
awarded to enable them upgrade their qualifications to the NCE. Currently, 10,649 female teachers 
have been awarded scholarships to participate in NCE program to upgrade their qualification.

(c) Community Mobilization and SBMC Training: In support of providing scholarships for female 
teachers (see sub-component 2b), capacity-building and operational support to Local Government 
Education Areas (LGEAs) and school-level stakeholders is being provided under this sub-
component. Approximately 21,000 LGEAs and school-level stakeholders with specific focus on 
gender advisors, Social Mobilization Officers (SMOs), School Support Officers (SSOs), SBMCs, and 
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school staff are expected to receive training in the areas of leadership and school management 
which will promote girls’ enrolment and retention and ensure that SIG-supported activities are 
designed and implemented with due regard for gender sensitivity. Only a few number of 8,635 
members of SBMCs have received training as of mid–term of the project against the end-of-project 
target of 12,130 SBMC members. 

 
Component 3: Strengthening Planning and Management Systems including Learning Assessment and Capacity 
Development 

8. The objective of this component is to ensure the effective coordination, monitoring and supervision of 
project activities, and the provision of technical support and capacity building through the provision of funds 
to support operating costs, and short and long-term consultancy services for state and federal governments. 
It has two sub-components as follows:

(a) Management and Implementation Support: This sub-component provides resources for TA and capacity 
building to the Federal Ministry of Education (FMOE), and its implementing agencies, to fund key 
operational costs related to the management, monitoring and supervision of NIPEP activities, including 
procurement and FM.

(b) Monitoring, Evaluation and Learning Assessment: This sub-component provides resources for M&E 
activities, and support activities to build the capacity of State Universal Basic Education Board (SUBEBs) 
and LGEAs for monitoring and evaluation (M&E), data analysis and the implementation of learning 
assessments. SUBEBs will support LGEA operational activities such as routine school visits and provide 
supportive supervision and monitoring. Interventions delivered under this sub-component will measure 
changes in the learning outcomes of project schools, including the production of early grade reading 
assessment (EGRA) surveys in 2017 and 2018, building on a baseline assessment undertaken in 2014.

9. The component funds interventions for TA to conduct and coordinate learning assessments through the 
annual measurement of student learning and achievement by supporting EGRA surveys, and the National 
Learning Assessment (NLA) process, third party monitoring and two impact evaluations (IEs) of NIPEP-
supported interventions (on SIGs’ role in promoting and increasing enrolment and transition rates and use 
of a social behavior change campaign to increase enrollment and retention of girls in school).  To date, there 
has been only limited progress on the establishing of NLA system and conducting of EGRA. A consultancy 
firm was recently recruited to conduct the primary learning assessment (EGRA) as a way of establishing a 
NLA system of which reading assessment (EGRA) is part of and put in place mechanism for administration 
of standardized test for learning at primary school level. The Bank has approved the work plan including 
timelines for the conduct of the EGRA. The third-party monitoring verification exercise of several of the 
project-supported activities was undertaken by external consultants and a final report was produced. The 
project planned to carry out similar third-party monitoring verification one more time before the project 
closes. All of the reports and studies including the Mid-term review (MTR)/progress reports (by state and 
consolidated report on all states), a Beneficiary Assessment (BA), and a project implementation manual 
(PIM_ Review and the Service Delivery Indicator (SDI) Survey were concluded and finalized. Progress has 
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also been made on IEs including the conduct of separate baseline studies for the two IEs and the IE 
interventions/activities that commenced in November 2018.  

10. Capacity-building/training has been provided in several key areas (M&E, fiduciary procedures, team 
building and gender sensitization). Progress in the area of project M&E observed has included the 
administration of the harmonized monitoring tools at the school and LGA levels.  Further, the establishment 
of Education Management Information System (EMIS) process has commenced with the involvement of 
partners in the five states facilitating the timely production Annual School Census (ASC) data necessary for 
decision making in the sector. 

B. Rationale for restructuring

11. An MTR was held from October 3-13,2017 to review the Project’s progress to date to identify bottlenecks 
and necessary adjustments needed to be made to ensure the project achieves its PDO. The team also 
carried out discussions and consultations at both the federal and state levels before proposing areas of 
restructuring. It was determined during the MTR that there needed to be a better understanding of 
disbursement status by states, therefore, an M&E consultant was contracted by the Government to collect 
information on spending and document project achievements against targets set for each of the five 
participating states. 

12. The MTR concluded that the PDO and the PDO-level indicators remain relevant. It was agreed, however, 
that some adjustments to project indicators would be useful in better capturing NIPEP’s progress and 
achievements to date and in further clarifying measures. Further, it was agreed that additional time would 
be needed to fully complete project activities and to ensure full achievement of the PDO.  Proposed 
modifications were thoroughly discussed and agreed with the state and federal governments. The 
proposed restructuring would include: (a) an extension of the closing date of the Project; (b) increased 
support to specific activities; and (c) adjustments to the indicators (some formal changes, and other 
clarifications) in the results framework.

13. A 12-month extension of the current Project closing date is necessary in order make up for the time lost 
because of delays in project implementation. The delay in project implementation was a result of: (a) the 
low capacity of government to implement the project; and (b) delay in signing of subsidiary agreement. 
Although the project has made some strides in catching up with delays by overcoming implementation 
constraints during the years, some of the critical project-supported activities cannot be completed by the 
current, original closing date of June 30, 2019. Specifically, the extension would allow for completion of a 
number of NIPEP-supported activities including: (a) the design and establishment of an NLA system; and 
(b) an IE on the social norms campaign which commenced in August 2018 which will be completed by April 
2020. With an extension of the project closing date, the IE would also be expanded to cover non-NIPEP 
funded schools in and around the vicinity of the NIPEP-funded schools. Finally, the additional time would 
allow completion of (c) the EGRA, learning assessment end line data collection, analysis, and will be 
completed in June 30, 2019.
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14. The restructuring would introduce adjustments to some activities and inclusion of additional activities to 
reach more students/primary schools and conduct more research. These adjustments will include:  
training of more primary school teachers, mentor teachers and head teachers in the core areas of reading, 
literacy and mathematic would be made on the basis of implementation progress to date and different 
level of achievement across states. Further, with additional time and cost savings, additional activities 
including study on Quaranic schools, teachers and the roll out of the administration of the harmonized 
monitoring tools at the school and LGA levels would be supported. 

15. The restructuring would also introduce changes to the RF which would:  ensure the project can better 
capture progress in the implementation of project activities and progress towards achievement of the 
PDO; clarify and solidify some aspects related to the measurement of a number of indicators; and reflect 
implementation progress to date and additional time that would be provided with the proposed extension 
of the project closing date. See RF below and Annex I for details on each of these changes. 

 

II. DESCRIPTION OF PROPOSED CHANGES

A. Proposed Changes

16. The proposed restructuring includes: (i) an extension of the project closing date by 12 months to June 
30, 2020 to allow completion of key planned activities; (ii) adjustment of some activities initially 
planned under the project to take into account actual implementation to-date and additional time that 
would be provided were the project extended; (iii) introduction of a limited number of small additional 
activities aimed at contributing to achievement and sustainability of the PDO; and (iv) introduction of 
adjustments to the project’s RF to reflect the aforementioned changes and to clarify some of the 
definitions and measures. The restructuring does not include any changes to the PDO, project 
components or subcomponents. 

(a) Extension of Closing Date.  The proposed restructuring would extend the project closing date by 
12 months from the current (original) closing date of June 30, 2019, to June 30, 2020. This will allow 
for the critical activities described above to be completed across states. It would also allow for 
inclusion of new activities to be completed with project savings (see below), as well additional 
evaluation of key activities to be undertaken (including beneficiary surveys and feedback).

(b) Some activities to be completed include: training of more primary school teachers, mentor teachers and 
head teachers in the core areas of reading, literacy and mathematics; provision of additional scholarships 
to teachers (with other qualifications apart from the NCE especially for states that have exhausted the 
non-NCE certified teachers) and training of more SBMC members in primary schools. 

(c) Introduction of a limited number of small additional activities aimed at contributing to achievement and 
sustainability of the PDO including the roll out of the administration of the harmonized monitoring tools 
at the school and LGA levels A study will be undertaken on ‘Almajiri elder children’ and girls transition 
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and retention to upper basic education to facilitate a better understanding of these issues.– and to take 
advantage of the additional time the proposed project extension would provide.

(d) Adjustments to the RF under the proposed restructuring include: (i) clarification of some indicators – 
including definitions and measurements; and (ii) adjustment of some targets to reflect implementation 
progress to date and reflect expected increased reach of the project with the expansion of some 
activities as described above and to reflect actual/cumulative values instead of the incremental values 
(which were presented for many indicators) in the original RF due to lack of baseline values. In addition, 
all indicators show as revised in the results framework – even if there was no change to the indicator or 
target value itself – as the end target date has been modified to reflect the revised closing date of the 
project.  These clarifications and adjustments can be found in the Results Framework below and in the 
attached Annex I. 

16. There will be no reallocation of funds across categories. Project spending is within the category 
thresholds. However, redistribution of funds within states by components will be carried out in the next 
NIPEP mission in order to ensure achievement and sustainability of the PDO. This will be discussed and 
agreed upon in the upcoming NIPEP supervision mission and would be recorded and communicated in 
the Aide memoire. 

  
III. SUMMARY OF CHANGES

Changed Not Changed

Results Framework ✔   

Loan Closing Date(s) ✔   

Implementing Agency   ✔

DDO Status   ✔

Project's Development Objectives   ✔

Components and Cost   ✔

Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Disbursement Estimates   ✔

Overall Risk Rating   ✔
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Safeguard Policies Triggered   ✔

EA category   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_LOANCLOSING_TABLE

LOAN CLOSING DATE(S)

Ln/Cr/Tf Status
Original 
Closing

 

Revised 
Closing(s) 

Proposed 
Closing 

Proposed Deadline 
for Withdrawal 

Applications

TF-18918 Effective 29-Jun-2019 29-Jun-2020 29-Oct-2020

.
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.
Results framework

COUNTRY: Nigeria
Nigeria Partnership for Education Project

Project Development Objectives(s)

The PDO is to improve access and quality of basic education in selected States, with particular attention to girls' participation. 

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name DLI Baseline Intermediate Targets End Target

1 2 3 4

To improve access and quality ofbasic education in selected States,with particular attention togirls 

Primary School Net enrollment 
rate (NER) disaggregated by 
gender (Percentage) 

48.00 49.00 50.00 51.00 52.00 52.00

Action: This indicator has been 
Revised 

Gender parity index (primary 
enrolment) (Percentage) 72.00 73.00 74.00 75.00 76.00 76.00

Action: This indicator has been 
Revised 

Direct project beneficiaries 
(Number) 0.00 0.00 1,000,000.00 2,500,000.00 5,700,000.00 6,000,000.00

Action: This indicator has been 
Revised 

Female beneficiaries 
(Percentage) 0.00 39.00 47.00 48.50 50.00 50.00
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RESULT_FRAME_TBL_PDO

Indicator Name DLI Baseline Intermediate Targets End Target

1 2 3 4

Hausa reading rate of students 
enrolled in the Primary 2 and 3 
grades. (Percentage) 

4.00 0.00 0.00 8.00 10.00 10.00

Action: This indicator has been 
Revised 

English reading rate of 
Primary 3 pupils as 
measured by EGRA survey. 
(Percentage) 

3.00 0.00 0.00 8.00 10.00 10.00

Action: This indicator has 
been Revised 

System for learning assessment 
at the primary level (Yes/No) No No No No Yes Yes

Action: This indicator has been 
Revised 

Utility of the learning 
assessment system 
(Number) 

0.00 0.00 1.00 2.00 3.00 3.00

Utility of System for 
Learning Assessment 
(Number) 

0.00 3.00

Utility of System for 
Learning Assessment 
(Number) 

0.00 4.00

PDO Table SPACE
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Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name DLI Baseline Intermediate Targets End Target

1 2 3 4

Promoting School Effectiveness and Improved Learning Outcomes 

Percentage of Beneficiary 
schools (including pre-primary 
and primary) implementing 
80% or more of its SIPs 
activities. (Percentage) 

0.00 40.00 60.00 80.00 100.00 100.00

Action: This indicator has been 
Revised 

Number of NIPEP school grants 
awarded to pre-primary 
schools. (Number) 

0.00 2,500.00 5,000.00 8,000.00 11,000.00 11,500.00

Action: This indicator has been 
Revised 

Number of early grade and 
primary 1 to 3 eachers who 
completed/took any training 
using NIPEP funds. (Number) 

0.00 2,974.00 36,713.00 73,808.00 96,000.00 96,000.00

Action: This indicator has been 
Revised 

Rationale: 

This indicator is being included to capture the training provided (outside funding for participation in NCE training) to early grade and primary 1 to 3 teachers.

 

Number of NIPEP school grants 
awarded to primary schools 
(Number) 

0.00 16,720.00

Action: This indicator is New 
Rationale: 

This indicator is included as it provides a good measure of progress towards achievement of the PDO.
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RESULT_FRAME_TBL_IO

Indicator Name DLI Baseline Intermediate Targets End Target

1 2 3 4

Increasing Access to Basic Education for Out-of-School Girls 

Number of Girls receiving 
NIPEP scholarship. (Number) 0.00 19,849.00 118,818.00 299,629.00 320,000.00 360,000.00

Action: This indicator has been 
Revised 

Rationale: 

Year 4 target and end target for revised closing date have been modified.

Number of NIPEP-supported 
female teachers receiving NCE 
scholarship and participating in 
NCE course. (Number) 

0.00 12,000.00

Action: This indicator has been 
Revised 

Rationale: 

This will measure those being funded each year to participate in NCE course; a separate indicator will track the number of which have completed that year. It 
provides an opportunity to capture progress in this activity (explicitly measuring and providing information on participation in training each year, and not 
just the portion that completed the NCE training).

Number of School Based 
Management Committees 
trained. (Number) 

0.00 2,511.00 8,635.00 8,635.00 12,130.00 12,130.00

Action: This indicator has been 
Revised 

Number of NIPEP-supported 
female teachers receiving a 
scholarship and completing the 
NCE course. (Number) 

0.00 3,546.00

Action: This indicator is New Rationale: 
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RESULT_FRAME_TBL_IO

Indicator Name DLI Baseline Intermediate Targets End Target

1 2 3 4

The indicator tracking percentage completion only - is now replaced with two indicators: 1 measuring the number of teachers participating in training that 
year and this indicator which will measure the number of those who completed the NCE course.

Strengthening Planning and Management Systems including Learning Assessment and Capacity Development 

Number of State Annual 
Education Sector reviews. 
(Number) 

3.00 3.00 5.00 5.00 5.00 5.00

Action: This indicator has been 
Revised 

Number of state EMIS in place 
producing timely data. 
(Number) 

3.00 3.00 5.00 5.00 5.00 5.00

Action: This indicator has been 
Revised 

Number of state EMIS in 
place and producing data in 
June every year. (Number) 

3.00 5.00

Action: This indicator has 
been Revised 

Rationale: 

This indicator has been revised as the term "timely" is defined as "June every year"

Number of State that 
developed and administered 
standardized test. (Number) 

0.00 2.00 1.00 2.00 3.00 3.00

Number of State that 
administerd standardized 
test (Number) 

0.00 3.00
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RESULT_FRAME_TBL_IO

Indicator Name DLI Baseline Intermediate Targets End Target

1 2 3 4

Action: This indicator has 
been Marked for Deletion 

Rationale: 

States do not develop standardized tests

IO Table SPACE
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