
 

Report No. 133113 

DECEMBER 20, 2018 

 

 

RWANDA 

Urban Infrastructure and City 
Management Project (UICMP) 

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



 

 

© 2019 International Bank for Reconstruction 

and Development / The World Bank 

1818 H Street NW 

Washington DC 20433 

Telephone: 202-473-1000 

Internet: www.worldbank.org 

 

Attribution—Please cite the work as follows: 

World Bank. 2018. Rwanda—Urban 

Infrastructure and City Management Project 

(UICMP). Independent Evaluation Group, 

Project Performance Assessment Report 

133113. Washington, DC: World Bank. 

 

 

This work is a product of the staff of The World 

Bank with external contributions. The findings, 

interpretations, and conclusions expressed in 

this work do not necessarily reflect the views of 

The World Bank, its Board of Executive 

Directors, or the governments they represent.  

The World Bank does not guarantee the 

accuracy of the data included in this work. The 

boundaries, colors, denominations, and other 

information shown on any map in this work do 

not imply any judgment on the part of The 

World Bank concerning the legal status of any 

territory or the endorsement or acceptance of 

such boundaries. 

RIGHTS AND PERMISSIONS 

The material in this work is subject to copyright. 

Because The World Bank encourages 

dissemination of its knowledge, this work may be 

reproduced, in whole or in part, for 

noncommercial purposes as long as full 

attribution to this work is given.  

Any queries on rights and licenses, including 

subsidiary rights, should be addressed to  

World Bank Publications, The World Bank  

Group, 1818 H Street NW, Washington, DC 

20433, USA; fax: 202-522-2625; e-mail: 

pubrights@worldbank.org. 



 

 

 

Report No.: 133113 
 

 

 

 

 

 

PROJECT PERFORMANCE ASSESSMENT REPORT 
 

RWANDA 
 

RWANDA URBAN INFRASTRUCTURE AND CITY MANAGEMENT PROJECT 
(UICMP) 

 
(IDA-H1880) 

 
December 20, 2018 

 

 

 

 

 

Financial, Private Sector, and Sustainable Development 

Independent Evaluation Group 



 

ii 

Currency Equivalents (annual averages) 
Currency Unit = Rwanda Francs (RF) 

2005   $1.00  $556.46 
2006   $1.00  $552.74 
2007   $1.00  $546.86 
2008   $1.00  $542.85 
2009   $1.00  $546.86 

Abbreviations 
APL  Adaptable Program Lending 
ASSETIP  Association d'Exécution des Travaux d'Intérêt Public 
EDPRS  Economic Development and Poverty Reduction Strategy 
ERR  economic rate of return 
ICR  Implementation Completion and Results Report 
ICRR  Implementation Completion and Results Report Review 
IEG  Independent Evaluation Group 
M&E  monitoring and evaluation    
MININFRA  Ministry of Infrastructure 
NPV  net present value 
PAD  project appraisal document 
PCU  Project Coordination Unit 
PDO  project development objective 
PPAR  Project Performance Assessment Report 
RUDP  Rwanda Urban Development Project 
UICMP  Urban Infrastructure and City Management Project 
 
All dollar amounts are U.S. dollars unless otherwise indicated. 

Fiscal Year 
Government: July 1–June 30 

Director-General, Independent Evaluation Ms. Sophie Sirtaine (acting) 

Director, Financial, Private Sector, and Sustainable Development José C. Carbajo Martínez 

Manager, Sustainable Development Ms. Midori Makino 

Task Manager Ms. Lourdes N. Pagaran 



 

iii 

Contents 
Preface ................................................................................................................................................................ vii 

Summary ............................................................................................................................................................. ix 

1. Background and Context .......................................................................................................................... 1 

Project Context ............................................................................................................................................. 1 

2. Relevance of the Objectives and Design............................................................................................. 3 

Relevance of the Objectives .....................................................................................................................4 

Design .............................................................................................................................................................. 5 

Components ................................................................................................................................................................ 5 

Implementation Arrangements ............................................................................................................................. 6 

Relevance of the Design ............................................................................................................................ 7 

3. Implementation ............................................................................................................................................ 7 

Planned versus Actual Expenditure by Component ......................................................................... 7 

Implementation Experience ...................................................................................................................... 8 

Monitoring and Evaluation ..................................................................................................................................... 9 

Safeguards Compliance ........................................................................................................................................... 9 

Financial Management and Procurement ....................................................................................................... 10 

4. Achievement of the Objectives ............................................................................................................ 10 

Objective ....................................................................................................................................................... 10 

Outputs ......................................................................................................................................................................... 11 

Outcomes .................................................................................................................................................................... 11 

5. Efficiency ...................................................................................................................................................... 13 

6. Ratings .......................................................................................................................................................... 14 

Outcome ....................................................................................................................................................... 14 

Risk to Development Outcome ............................................................................................................. 14 

Bank Performance ..................................................................................................................................... 15 

Quality at Entry ......................................................................................................................................................... 15 

Quality of Supervision ............................................................................................................................................ 16 

Borrower Performance ............................................................................................................................. 16 

Government Performance..................................................................................................................................... 16 

Implementing Agency Performance.................................................................................................................. 17 



 

iv 

7. Lessons .......................................................................................................................................................... 17 

Bibliography ..................................................................................................................................................... 23 

 

Table 
Table 3.1. Total Project Cost by Component, Planned versus Actual ............................................... 8 
 

Appendixes 
Appendix A. Basic Data Sheet ................................................................................................................... 25 

Appendix B. Selected Economic and Poverty Indicators ................................................................ 29 

Appendix C. Rural-Urban Population Trends ...................................................................................... 31 

Appendix D. Evolution of the Government’s Strategy on Urbanization ................................... 34 

Appendix E. The Rwanda Performance Contracts or the Imihigo System ................................ 35 

Appendix F. Selected Urban Infrastructure under Component 1 ................................................ 36 

Appendix G. The Urban Infrastructure and City Management Project ..................................... 37 

Appendix H. List of Persons Met .............................................................................................................. 44 

Appendix I. Borrower Comments ............................................................................................................ 46 

 

This report was prepared by Lourdes N. Pagaran, who assessed the project in January 2018. 
The report was peer reviewed by George Matovu and panel reviewed by Lauren Kelly. 
Richard Kraus provided administrative support. 



 

v 

Principal Ratings 
Indicator ICR ICR Review PPAR 
Outcome Highly satisfactory Highly satisfactory Satisfactory 

Risk to development 
outcome 

Moderate Moderate Moderate 

Bank performance Satisfactory Satisfactory Satisfactory 

Borrower performance Highly satisfactory Highly satisfactory Satisfactory 

Note: The Implementation Completion and Results Report (ICR) is a self-evaluation by the responsible Global Practice. The 
ICR Review is an intermediate Independent Evaluation Group product that seeks to independently validate the findings of 
the ICR. PPAR = Project Performance Assessment Report. 

Key Staff Responsible 

Project  
Task Manager or 

Leader 
Sector Manager or  

Sector Director Country Director 
Appraisal Sylvie Debomy Eustache Ouayoro Pedro Alba 

Completion Deo-Marcel Niyungeko Junaid Kamal Ahmad Johannes C. M. Zutt 



 

vi 

IEG Mission: Improving World Bank Group development results through excellence in  
independent evaluation. 

About This Report 

The Independent Evaluation Group (IEG) assesses the programs and activities of the World Bank for two purposes: first, to ensure 
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the definition and rating scale used for each evaluation criterion (additional information is available on the IEG website: 
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satisfactory, moderately unsatisfactory, unsatisfactory, highly unsatisfactory. 
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Bank performance: The extent to which services provided by the World Bank ensured quality at entry of the 
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outcomes). The rating has two dimensions: quality at entry and quality of supervision. Possible ratings for Bank performance: 
highly satisfactory, satisfactory, moderately satisfactory, moderately unsatisfactory, unsatisfactory, and highly unsatisfactory. 

Borrower performance: The extent to which the borrower (including the government and implementing agency or 
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performance. Possible ratings for borrower performance: highly satisfactory, satisfactory, moderately satisfactory, moderately 
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Preface 
This Project Performance Assessment Report (covers the Rwanda Urban Infrastructure 
and City Management Project), which was approved by the Board of Executive Directors 
on November 10, 2005 and closed on December 31, 2009. 

The PPAR serves an accountability purpose by verifying whether the operation achieved 
its intended outcomes. In addition, the report draws lessons intended to inform the 
design and implementation of ongoing and future operations on urban development in 
Rwanda and elsewhere. 

The report presents findings based on the review of the project appraisal document, 
Implementation Status and Results Reports, Implementation Completion and Results 
Report, Implementation Completion and Results Review, and other relevant materials. 
In addition to reviewing project documents, information for this assessment was 
obtained from interviews conducted with government officials, project supervisors, local 
government authorities, project beneficiaries, members of the donor community, and 
World Bank staff during an Independent Evaluation Group mission in Rwanda in 
January and February 2018. Interviews were also conducted in Washington, DC, with 
World Bank staff. Field visits were conducted for selected project sites in Kigali and 
Musanze. 

The author would like to acknowledge the cooperation and support provided by World 
Bank staff in the country office and in Washington, and to all interviewees. 

Following standard Independent Evaluation Group procedures, the report was sent to 
the government officials and agencies in the Rwanda for review and comments. 
Borrower comments are attached in Appendix I.
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Summary 
This Project Performance Assessment Report reviews the Rwanda Urban Infrastructure and 
City Management Project (UICMP). The project was approved on November 10, 2005 and 
became effective on June 2, 2006. The project’s original closing date of March 31, 2009, was 
extended by nine months to December 31, 2009. The project was financed by an 
International Development Association (IDA) grant ($20 million) and a Professional Human 
Resource Development grant ($0.46 million), and contributions from the government of 
Rwanda ($2.6 million). The Nordic Development Fund provided parallel financing 
($6.4 million). 

The UICMP is the first and only World Bank urban operation in Rwanda that has reached 
full completion. Since the project’s closing in 2009, the World Bank had no follow-on 
operation until the recent approval of the Rwanda Urban Development Project in FY16. 
Prior to the UICMP, an urban operation was approved in 1989 but was canceled in 1991 
owing to its complex design, lack of government ownership, and the deterioration of the 
country conditions in 1991. 

The project took four years to prepare. The World Bank needed that time to collect data and 
undertake analytical work to underpin the design of the project and to build consensus 
among key counterparts. The project’s approval was delayed as a result of the reduction of 
the IDA envelope allocated to the project. The project had to be renegotiated and the lending 
instrument changed to a two series Adaptable Program Lending (APL) to accommodate the 
smaller IDA allocation. However, the second APL of the UICMP was dropped at the request 
of the government who preferred to allocate more IDA resources for budget support. 

The project development objective (PDO) was to increase access to urban infrastructure and 
services in the primary city of Kigali and the two secondary cities of Butare and Ruhengeri 
through physical investment and upgrading and improved management tools. With the 
country-wide administrative reorganization in 2006, Ruhengeri and Butare were redefined 
and enlarged to become the districts of Huye and Musanze, respectively. This report will 
subsequently refer to Huye and Musanze. 

The PDO was highly relevant to the country context and priorities, and the World Bank 
Group’s country strategies (Country Assistance Strategy, FY03–05; Interim Strategy Note, 
FY07–08). The project’s objective was also relevant to the government’s decentralization 
policy of enhancing the capacity of local governments. The PDO remains relevant 
notwithstanding the decision in 2009 to drop the second APL series because of the 
government’s preference for budget support and the realignment of division of labor among 
donor partners. In 2014, the urban sector has re-emerged as one of the key building blocks of 
the government’s economic transformation as reflected in its Economic Development and 
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Poverty Reduction Strategy 2 and Vision 2020. This is supported by the Bank Group’s 
Country Partnership Strategy for FY14–19, in which the urban sector is identified as one of 
the subpillars of the Country Partnership Strategy for accelerating economic growth. 

The project’s design was substantially relevant. The stated objective was clearly linked to 
the proposed activities and outputs, and the connection between funding and outputs were 
clear and convincing. The postconflict circumstances in the country and the lack of 
institutional capacity, at both project and sector levels, may explain why the World Bank 
measured results at the output level. The use of an APL series was appropriate given the 
limited client capacity and the World Bank’s nascent engagement in the urban sector in 
Rwanda. The pilot approach on urban upgrading and land development was also 
appropriate given the limited knowledge and implementation experience in the sector in 
Rwanda. The project design explicitly recognized weak implementation by integrating a 
capacity building component and by using a contract management agency through the 
Association d'Exécution des Travaux d'Intérêt Public (ASSETIP) to execute the civil works 
component of the project. However, the risk that the government would not pursue the 
second APL was not identified in the PAD although there were already indications that 
budget support was the government’s preferred mode of financing. 

Efficacy of the project is rated substantial. The project contributed to increasing access to 
paved roads in Kigali and Huye, contributed to opening up new areas to development, and 
benefited the poor. It also contributed to increasing access to social infrastructures (health 
centers, schools, and youth centers) in Kigali and Musanze. The findings from the slum 
upgrading pilot assessment indicate that project beneficiaries were satisfied with the in situ 
improvements, including increased mobility within the area; the public street lighting made 
people feel safer and changed the perception of the area as difficult to access and dangerous 
at night; better access to and from the area resulted in the creation of new small businesses; 
and better roads provided easy access for emergency and security vehicles. 

Efficiency of the project is rated substantial. The ex postanalysis for selected works indicate 
that the economic rate of return and net present value were comparably higher than the ex 
ante assessment. In terms of administrative efficiency, the project’s closing date was 
extended by nine months from the original closing date. Actual total project cost was higher 
than planned as reflected in higher IDA and government counterpart financing and in the 
higher operating cost for ASSETIP compared with planned estimates. Nonetheless, the cost 
overruns were reasonable given the postconflict status of the country and the weak 
implementation capacity of the government. However, the land development pilot remains 
vacant and unused, which suggests inefficient use of project resources. 

The quality of monitoring and evaluation is rated substantial. The outcome indicator was 
appropriate, albeit with some measurement shortcomings. The indicators had baselines and 
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targets. Monitoring and evaluation data were collected regularly and was used to inform 
project implementation and management decisions. 

Overall, the risk to development outcome is rated as moderate. The project outputs 
(including roads, schools, health centers, and bus stations) were maintained by the local 
governments with support from the national government. The government largely adapted 
and mainstreamed the tools introduced under the project. At project closure, the World 
Bank facilitated the transition and mainstreaming of the ASSETIP. An ongoing operation, 
the Rwanda Urban Development Project, which was approved in 2016, serves as a de facto 
follow-on operation to UICMP with similar objectives and scope regarding geography and 
project components. 

Overall, Bank performance is rated satisfactory. The project design was underpinned by 
extensive analytical work and consultation with key counterparts. The World Bank worked 
closely with other donors, including the UN Habitat and the Nordic Development Fund, 
and secured Professional Human Resource Development funds to support the extensive 
preparatory work. The World Bank supervision team was stable, with two task team leaders 
during project implementation. The World Bank was proactive in resolving implementation 
issues. It facilitated an orderly transition arrangement for the project, which was critical 
when the second APL series was discontinued. 

Government performance is rated satisfactory. The government showed strong ownership 
at both project preparation and implementation stages. However, the government’s decision 
to drop the second phase of the APL in favor of budget support created knowledge and 
implementation gaps in the sector. The Project Coordination Unit and ASSETIP collaborated 
well together to implement the project with limited delays, notwithstanding early 
implementation delays caused by staff turnover in the Project Coordination Unit. 

The main lessons from this operation are as follows: 

• The World Bank’s absence in a sector creates knowledge and implementation gaps 
for both World Bank and client, requiring significant catch-up transaction costs. In 
the case of postconflict Rwanda, the World Bank took four years to prepare the 
project to undertake analytical and preparatory work and extensive consultation 
with key stakeholders. Combined with strong implementation support, the World 
Bank was able to successfully implement and complete the first urban project 
(UICMP) in Rwanda. The World Bank’s withdrawal from the sector in 2009 and re-
engagement in 2014 entailed rebuilding its knowledge base and implementation 
capacity at central and project levels and relearning some of the lessons from the 
UICMP albeit in a much different urban environment. In both cases, the lack of 
World Bank activity in the urban sector for several years translated into significant 
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“catch-up” transaction costs for the World Bank and the client in terms of knowledge 
base and implementation capacity when re-engagement takes place. 

• Using a delegated management agency to address the weak implementation 
capacity of local governments requires a focus on building such capacity and a 
clear exit strategy to ensure long-term sustainability. The use of a contract 
management agency approach in postconflict Rwanda through ASSETIP ensured 
that the civil works were generally of good quality and were completed on time. 
However, the use of this type of implementation modality needs to have a clear exit 
strategy to ensure sustainability of results by focusing on building the capacity of 
local governments. In the case of Rwanda, the World Bank had a clear exit strategy 
by facilitating the mainstreaming of ASSETIP in coordination with government 
through a framework agreement that would allow ASSETIP to work on behalf of 
decentralized entities and public institutions to execute their investment programs. 
Under this arrangement, local governments would decide when and how to use the 
services of ASSETIP to complement their capacity needs. 

• To maximize learning from pilot project components, their lessons should be 
documented and disseminated to inform the future work of the World Bank and 
government. In the case of Rwanda, the pilots on urban upgrading and land 
development were envisaged to demonstrate what works and does not work in 
addressing the issue of informal settlements. The urban upgrading pilot 
demonstrated how upgrading an informal settlement could improve the lives of the 
beneficiaries. Although the lessons from the two pilots were documented at project 
close, the lessons had not been disseminated, largely because the second phase of the 
UICMP was dropped and the World Bank did not have any further engagement in 
the urban sector until 2014. Absent the dissemination of lessons from the pilots, the 
World Bank and the government had to relearn the lessons from previous 
interventions (for example, urban upgrading is currently being piloted under the 
ongoing Rwanda Urban Development Project). 

 

José Carbajo Martínez  
Director, Financial, Private Sector, and 

Sustainable Development 
Independent Evaluation Group 
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1. Background and Context 
1.1 Rwanda is a low-income country with gross national income per capita of 
$720 in 2017. Since the 1994 genocide, Rwanda has experienced high economic 
growth that contributed to its remarkable progress in reducing poverty and 
inequality. Gross domestic product (GDP) growth rate averaged 7.7 percent a year 
between 2002 and 2017, and GDP growth rate per capita averaged 5.2 percent for the 
same period. These figures compare favorably with the Sub-Saharan Africa average 
of 4.9 percent and 2.1 percent, respectively. Poverty head count ratio dropped from 
56.7 percent in 2005 to 39.1 percent in 2015.1 Income inequality as measured by the 
Gini index also declined to 45 in 2015 from 52 in 2005 (see appendix B, table B.1). 
With 85 percent of its population living in rural areas, the country is still 
predominantly rural. Yet, it has been urbanizing rapidly at an average rate of 
6.7 percent annually, with the level of urbanization increasing from 15.8 percent in 
2002 to 26.5 percent in 2012 (see also figures C.1, C.2, and C.3). 

1.2 The World Bank’s engagement in the urban sector in Rwanda has evolved 
over time following the government’s division of labor and in line with the 
government’s strategy on urban development. In previous decades, the 
government’s attention focused on providing urban infrastructures as part of the 
1994 reconstruction and to address infrastructure deficits in areas experiencing 
significant population movement. Subsequently, the government’s objective was to 
decongest the agricultural zones through master plan implementation (the Economic 
Development and Poverty Reduction Strategy; EDPRS 1). By 2014, the government 
had placed urban development as one of the core pillars of its economic 
transformation objective, reflected in its EDPRS 2 and Vision 2020 (see appendix D). 

Project Context 
1.3 The Urban Infrastructure and City Management Project (UICMP) was the 
first and only World Bank urban operation in Rwanda that reached full completion.2 
Since the project’s closing in FY10, the World Bank had no follow-on operation until 
the recent approval of the Rwanda Urban Development Project in FY16. Prior to the 
UICMP, an urban operation was approved in 1989 but was canceled in 1991.3 At the 
time of preparation of the UICMP in 2003, Rwanda was transitioning from 
postconflict to peace and reconciliation, and development. Government and donors 
focused their development efforts in the rural areas in large part because the country 
was still predominantly rural, and poverty was concentrated in the rural areas.4 
Following the 1994 genocide, the large influx of population from the rural to the 
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urban areas in search of jobs and opportunities resulted in a significant increase in 
urban population, particularly in the capital city, Kigali. There was widespread 
development of slums in urban areas because of increased levels of rural-urban 
migration (Rwanda 2002, 27). Informal settlements accounted for more than 
70 percent of housing in Kigali. The need for increased provision of infrastructure 
during this time was particularly acute given the destruction of infrastructure and 
the high rate of rural-urban migration that put a strain on infrastructure, which 
could not keep up with increased levels of population demand especially in the 
urban areas. At the same time, local governments did not have the resources and 
capacity to manage and provide for basic services. 

1.4 UICMP was envisaged to support the government’s decentralization policy 
by targeting urban districts and addressing the twin issues of inadequate provision 
of urban infrastructure and limited institutional capacity.5 The preparation and 
implementation of UICMP coincided with the two phases of decentralization in 
Rwanda. The support to decentralization implies working with the city government 
of Kigali and the two secondary cities and building their implementation and 
institutional capacities to effectively carry out their new responsibilities. The project 
would introduce several urban management tools that would help government 
manage and sustain the physical assets created under the project and beyond. The 
project had also to align with the territorial reform in 2006, which resulted in the 
reconfiguration in geographic scope of districts, and the corresponding change in the 
territorial coverage and adjustments in the target secondary cities (from Butare to 
Huye and from Ruhengeri to Musanze). 

1.5 The project took four years to prepare. First, the World Bank and the 
government had neither experience nor data in the urban sector in Rwanda because 
it was the first World Bank operation after the genocide. The World Bank needed the 
time to collect data and undertake analytical work to underpin the design of the 
project. Second, the World Bank had to build consensus among key counterparts 
(including the district and communities) and build trust and confidence of the 
government counterparts which had no institutional capacity in the urban sector. 
Third, the turnover in World Bank team leadership also contributed to the long 
preparation time. Fourth, the project’s approval was delayed owing to the reduction 
of the International Development Association (IDA) envelope allocated for the 
project. The project had to be renegotiated and the lending instrument changed to 
accommodate the smaller IDA allocation. The project was originally designed as 
specific investment lending (now called investment project financing) with a funding 
envelope of $40 million over a five-year period. By the time of negotiation, the 
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amount available to the project had been reduced to $20 million. Hence, the project 
had to be redesigned and renegotiated as an APL in two phases to accommodate the 
limited project financing. 

1.6 During the discussion of the World Bank’s Country Assistance Strategy for 
FY09–12, the government decided to allocate more IDA resources for budget support 
and informed the World Bank that it would no longer continue with the second APL 
of the UICMP. It was envisaged that the policy reform part of the urban sector 
would be taken up in the budget support, while the infrastructure elements would 
be undertaken by other donors, including the African Development Bank and China. 
With no funding available for the second phase of UICMP and in line with the 
government’s division of labor, the World Bank had effectively disengaged in the 
urban sector. At the time of the UICMP, the World Bank was the only major donor 
agency to provide significant financing for the urban sector, and it continues to be 
until now. The World Bank’s disengagement in the sector had effectively 
discontinued the work that it started under UICMP, albeit some of the urban 
practices were adopted by the government. Nonetheless, the World Bank’s absence 
created significant knowledge gaps in the urban sector in Rwanda during the long 
hiatus of almost 10 years. 

2. Relevance of the Objectives and Design 
2.1 The UICMP was approved as a series of two Adaptable Program Loans 
(APLs). The project appraisal document (PAD) provided both program and project 
objectives. The overall program objective was to increase access to urban 
infrastructure and services in Kigali and five secondary cities (PAD, 5). The project 
development objective (PDO) of phase 1 was to increase access to priority urban 
infrastructure in Kigali and two secondary cities (Ruhengeri and Butare; PAD, 6).6 
However, the PDO statement in the PAD’s data sheet and Annex 3 and the Grant 
Agreement did not use the word “priority urban infrastructure.”7 The PDO 
statement in the Grant Agreement (p. 25) was: “to increase access to urban 
infrastructure and services in the primary city of Kigali and the secondary cities of 
Butare and Ruhengeri through physical investment and upgrading and improved 
urban management tools.” The PDO formulation between the PAD and Grant 
Agreement does not constitute a significant difference in substance. This assessment 
will use the PDO statement as stated in the grant agreement in line with the 
Independent Evaluation Group’s Implementation Completion and Results Report 
(ICR) Review guidelines. 
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2.2 With the administrative reorganization in 2006, Ruhengeri and Butare were 
redefined and enlarged to become the districts of Huye and Musanze, respectively. 
This report will subsequently refer to Huye and Musanze. 

Relevance of the Objectives 
2.3 The relevance of objectives is rated high at appraisal and closing. At 
appraisal, the project’s objective was aligned with the World Bank’s Country 
Assistance Strategy for FY03–05, and the interim strategy note for FY07–08, and in 
line with the government’s Poverty Reduction Strategy (PRSP) 2002, which included 
economic infrastructure as one of the six priority areas for public action.8 The influx 
of migrants to the cities, particularly Kigali, had resulted in increased informal 
settlements, poor housing conditions, and significant gaps in urban infrastructure 
and services in relation to the burgeoning urban population. For instance, the level 
of infrastructure in Kigali was envisaged to support a population of about 450,000, 
whereas the population reached 800,000; with an estimated 80 percent living in 
informal settlements.9 The project’s objective was also relevant to the government’s 
decentralization policy, which was adopted in 2000 and to be implemented in three 
phases, with local empowerment as one of its key building blocks, including 
enhancing local government capacity for implementation and service delivery. 

2.4 At closing, the project’s objective remains relevant in the context of the 
government’s priorities as articulated in its Economic Development Poverty 
Reduction Strategy 1 (EDPRS 1), 2008–12, and Vision 2020 and its decentralization 
policy. The PDO remains relevant notwithstanding the government’s decision to 
drop the second APL series in line with the division of labor in 2010,10 as well as its 
desire to reduce the number of projects and its preference to use IDA resources for 
budget support. It was envisaged that the urban sector could be supported under 
budget support operations and by other donor agencies. 

2.5 In 2014, the government requested that the World Bank Group take the lead 
in urban development in line with its EDPRS 2 and Vision 2020, which placed urban 
development as one of the building blocks of its economic transformation pillar. In 
support of the government’s priorities, the current Country Partnership Strategy 
(FY14–18) includes urban development as one of its subpillars under accelerating 
economic growth. Access to basic infrastructure in urban areas in Rwanda remains 
relevant as it was at the time of the UICMP. Although some progress has been made, 
access to basic infrastructure remains a challenge because the landlocked nature of 
the country and inadequate capacity at the local level result in a high cost of 
infrastructure provision. In FY16, the World Bank approved the Rwanda Urban 
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Development Project (RUDP) which in effect is the de facto follow-on operation to 
the UICMP in terms of its PDO, geographic scope, and components.11 

2.6 On balance, the relevance of objectives is rated high. 

Design 

Components 
2.7 The project had three components: (i) urban infrastructure; (ii) slum urban 
upgrading and low-income area development zone pilot; and (iii) institutional 
capacity building program. 

2.8 Component 1: Urban infrastructure (appraisal cost: $10.6 million; actual cost: 
$13.76 million).12 This component aimed to improve the provision of priority urban 
infrastructure and services in Kigali and two secondary cities (Huye and Musanze) 
at two levels: (i) city and interdistrict investments, particularly for Kigali; and (ii) 
district-level investment programs. The city and district investments included but 
were not limited to roads, pathways, schools, health centers, youth centers and 
recreational facilities, sanitation, drainage, environmental improvement, markets, 
and small bus stations. The priority investments were to be identified through the 
Commune Development Plans, reviewed and screened through urban audits, which 
then formed the basis for the city Priority Investment Program and were included in 
the city contract (or imihigo in the local language). The introduction of a city contract 
approach is not new in Rwanda; the performance contract called imihigo was 
introduced in 2006 (see appendix E on Rwanda’s Imihigo System or Performance 
Contracts).13 

2.9 Component 2: Slum area upgrading and low-income area development 
zone pilot (appraisal cost: $1.9 million; actual cost: $2.03 million). This component 
was envisaged to pilot new pro-poor urban upgrading and land development 
strategies. It had two subcomponents. 

• Subcomponent 1: Slum area upgrading in Kigali. This subcomponent 
involved upgrading one slum area in a peri-central part of Kigali focusing, 
inter alia, on: (i) access through secondary and tertiary roads and pedestrian 
pathways; (ii) drainage and runoff control; (iii) recreational facilities; and (iv) 
public and community spaces. 

• Subcomponent 2: Piloting of a development zone in a low-income area of 
Kigali. This subcomponent would support the implementation of a land 
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development pilot for serviced land for low-income inhabitants in the 
Akumunigo area of Kigali 14 and provide land to low-income households that 
could be resettled under the project. 

2.10 Component 3: Institutional capacity building and project management 
(appraisal cost: $4.0 million; actual cost: $3.61 million). This component aimed at 
strengthening urban local governments, and selected government agencies. It had 
three subcomponents. 

• Subcomponent 1: Financing for studies, training, logistical support, targeted 
technical assistance, and implementation of focused operational activities 
critical for the management of decentralized entities. These activities 
included (i) resource mobilization; (ii) accounting procedures and municipal 
management for the improvement of operations and maintenance; and (iii) 
management of the urban environment. 

• Subcomponent 2. Funding for the resettlement action plans and any 
unexpected resettlement needs that would occur as a result of the 
implementation of the infrastructure subprojects. 

• Subcomponent 3: Financing for the Project Coordination Unit (PCU) and the 
contract management agency (Association d'Exécution des Travaux d'Intérêt 
Public; ASSETIP), including staff, operating costs, technical assistance, 
monitoring and evaluation (M&E), and audits costs to implement the 
UICMP. 

Implementation Arrangements 
2.11 The project was implemented by the beneficiary cities (Kigali, Huye, and 
Musanze), with support from the PCU and ASSETIP. Both the PCU and ASSETIP 
were created under the project. The executing agency for the project was the 
Ministry of Infrastructure (MININFRA) which provided oversight over the PCU and 
ASSETIP. A clear division of labor was established between the PCU and ASSETIP. 
The contract management agency type of arrangement for implementation was 
introduced to deal with acute implementation problems.15 Project documentation 
indicated that this implementation modality would be reviewed at midterm, and its 
sustainability considered at project closure. 

2.12 The PCU, which consisted of a small unit led by a project coordinator, was 
responsible for the overall technical and financial operations, and M&E of the 
project. It was also responsible for the supervision and coordination of the 
implementation of the institutional capacity building component of the project. 
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ASSETIP on the other hand, was in charge of the execution and supervision of the 
civil works for components 1 and 2, in close coordination with the PCU. 

Relevance of the Design 
2.13 The project’s objective was to be achieved through two types of interventions: 
(i) implementation of physical investments and upgrading programs identified 
through participatory process in targeted cities; and (ii) introduction of management 
tools to improve the programming, financing, and implementation mechanisms of 
service delivery, as well as municipal management and maintenance. The stated 
objective was clearly linked to the proposed activities and outputs, and the 
connection between funding and outputs are clear and convincing. Given limited 
implementation capacity, the project design explicitly integrated capacity building 
efforts in one of its project components (component 3) and supplemented limited 
implementation capacity by introducing the contract management agency modality 
through ASSETIP. 

2.14 The use of an APL series was appropriate and allowed for an incremental 
approach given constrained client capacity and the World Bank’s limited 
engagement in the sector in Rwanda. It could have been ideal to measure project 
results at the outcome level; however, capacity issues at both project and sector 
levels may explain the rationale for measuring results at the output level. The pilot 
approach on urban upgrading and land development, was also appropriate given 
the nascent engagement in the sector and limited capacity of the government. 
However, the risk that the government would not pursue the second APL series was 
not identified in the PAD as a possible risk factor although there were already 
indications that the budget support was the government’s preferred mode of 
financing. 

2.15 On balance, the relevance of design is rated substantial. 

3. Implementation 

Planned versus Actual Expenditure by Component 
3.1 Total project cost at appraisal was $23.06 million,16 consisting of an IDA grant 
($20 million), contributions from the government ($2.6 million), including through 
the Common Development Fund, and a Professional Human Resource Development 
grant ($0.46 million). At closing, total project cost was $23.79 million, including an 
IDA grant ($20.67), government contributions ($2.64 million), and a Professional 
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Human Resource Development grant ($0.48 million). The Nordic Development Fund 
provided parallel financing (appraisal; $6.4 million; actual, $7.13 million) for storm 
water drainage and erosion control improvements. 

Table 3.1. Total Project Cost by Component, Planned versus Actual 

Component Appraisal Actual Difference 
Component 1: Urban infrastructure 10.60 13.76 129.81 

Component 2: Urban upgrading and local 
development areas 

1.90 2.03 106.84 

Component 3: Institutional capacity building 4.00 3.61 90.25 

Total base cost 16.50 19.40 117.58 

Physical contingencies 1.00 0.00 0.00 

Price contingencies 1.20 0.00 0.00 

Total project cost  18.70 19.40 103.74 

Front end fee Project Preparation Facility 1.30 1.26 96.92 

Total financing 20.00 20.66 103.30 

Note: International Development Association financing only. 

Implementation Experience 
3.2 The project was approved by the Board of Executive Directors on November 
10, 2005 and became effective on June 2, 2006. The project’s closing date was 
extended to December 31, 2009, nine months after the original closing date of March 
31, 2009. The midterm review of the project was held on March 24, 2008. There were 
two project restructurings: (i) to extend the closing date, and (ii) to drop one of the 
intermediate outcome indicators included in the Development Grant Agreement17 
and revise one intermediate indicator included in the Project Agreement.18 The 
modifications of these intermediate indicators did not affect the achievement of the 
PDO and outcome indicators. The two restructurings were approved by the Country 
Director on October 9, 2008, and January 12, 2009, respectively. 

3.3 Several factors contributed to implementation delays. Rapid staff turnover of 
the PCU contributed to the initial implementation delays, particularly with respect to 
the institutional development component of the project. Other factors that affected 
implementation include the protracted work of Electrogaz to move the electricity 
networks, shortage of cement for several months, and poor performance of 
contractors. The implementation of the land development pilot was also delayed 
owing to challenges associated with site selection, topographic design, and 
relocation of people affected by the project. However, these implementation 
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challenges are not uncommon especially given the nascent reengagement in the 
urban sector both by the World Bank and the client. 

Monitoring and Evaluation 
3.4 Design. The PAD identified two outcome indicators: “additional population 
having access to improved social and economic urban infrastructures” and 
“percentage of additional resources allocated yearly through the municipal budget.” 
The indicators had baselines and targets. In addition to project monitoring reports, 
the PAD also identified other data collection instruments that included technical 
audits, beneficiary assessments, and a stakeholder workshop. The PCU had overall 
responsibility for coordinating and consolidating M&E reports. However, the M&E 
design had some shortcomings. The outcome indicator was stated as “access to 
improved social and economic infrastructures,” but it did not provide for specific 
outcome measures for access to social and economic urban infrastructures. For 
instance, access to health centers could be measured in terms of distance of less than 
2 kilometers from the main road. At the ICR stage, the outcome indicator was 
narrowed down to “access to paved road in Kigali and Huye.” 

3.5 Implementation. It was reported that M&E data was collected regularly and 
systematically by the PCU and shared with the World Bank and MININFRA. 
Technical audits and beneficiary assessments were conducted. A socioeconomic 
assessment of the two pilots on urban upgrading and land development was also 
completed. 

3.6 Use. The M&E data was used to inform project implementation and 
management decisions. Implementation issues were addressed proactively and 
management decisions were sought for early resolution of issues. For instance, the 
territorial reform in 2006 prompted the dropping of one intermediate indicator that 
would no longer be relevant under the new district structure. The final report for the 
two pilots was completed at project close, but the findings had not been 
disseminated since the second APL was dropped. The ongoing RUDP is undertaking 
a pilot on urban upgrading which is similar in substance to the pilot under UICMP. 

3.7 On balance, M&E is rated as substantial. 

Safeguards Compliance 
3.8 The UICMP is a Category B operation. Two safeguards policies were 
triggered: OP 4.01 Environmental Assessment and OP 4.12 Involuntary 
Resettlement. The Environment Management Plan was reported to have been 
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implemented and the recommendations adopted, including improvements in the 
sustainability of infrastructure and security of beneficiaries. The Resettlement Action 
Plans were prepared albeit with some delays owing to the novelty of this approach 
in Rwanda. Technical specifications of projects were modified to minimize adverse 
social impacts of the project. Overall, it was reported that there was good 
collaboration across all involved parties to ensure that the resettlement procedures 
were adopted. A total of 866 persons were compensated in compliance with the 
Resettlement Action Plan. The Implementation Status and Results Reports for the 
project consistently rated safeguards compliance as satisfactory.19 The 
implementation support missions of June 2009 and March 2010 for safeguards 
reported that the World Bank safeguards policies have been complied with. 

Financial Management and Procurement 
3.9 Financial management and procurement were reported to have been 
satisfactory. Two financial audits were undertaken during project implementation. 
The audit review of December 31, 2009, issued an unqualified audit opinion for both 
the PCU and ASSETIP. Implementing agencies implemented action plans as 
required. Overall procurement performance was reported to have been satisfactory. 
Nonetheless, the audit review noted that ASSETIP had litigations with two 
contractors, with one consultant contract terminated because of poor performance. 

4. Achievement of the Objectives 

Objective 
4.1 Increase access to urban infrastructure and services in the primary city of 
Kigali and the secondary cities of Huye and Musanze through physical investment 
and upgrading and improved urban management tools. 

4.2 The PAD identified two indicators for the project: (i) additional population 
having access to improved social and economic urban infrastructures; and (ii) 
increase in percent of financial resources allocated annually through municipal 
budget to finance infrastructure and maintenance programs. However, the second 
indicator went beyond the scope of the PDO. The outcome indicators and targets in 
the PAD (annex 3) are broadly consistent with the key performance indicators and 
targets in Schedule 5 of the Grant Agreement.20 This project evaluation will focus on 
the access dimension, which was the core objective of this operation. The second 
indicator is also discussed but not as an outcome measure. At the ICR stage, the 
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baseline and target for the first outcome indicator was disaggregated by beneficiary 
city/district. 

Outputs 
4.3 Urban infrastructure (see appendix F for the expanded list of urban 
infrastructures and their specific project locations).21 

• Roads: 22.64 kilometers of urban roads were constructed (versus the target of 
20 kilometers in 2009 and baseline of zero in 2005). 

• Schools: 58 classrooms were constructed or rehabilitated (compared with the 
target of 58 classrooms in 2009 and baseline of zero in 2005). 

• Health facilities: one health facility constructed in Musanze (compared with 
the target of one health facility, with a baseline of zero in 2005). 

4.4 Slum upgrading and low-income area development zone piloted. 

• Slum upgrading pilot implemented (target of one pilot achieved). 

• Land development implemented with revised standards (target of one pilot 
achieved). 

• Serviced plots distributed to target beneficiaries (target not achieved). 

4.5 Institutional capacity building developed. 

• Action plans prepared by three cities to improve resource mobilization 
(achieved the target of three, with zero baseline). 

• Municipal financial reports and ratios were produced annually by the 
beneficiary cities (achieved the target of three, with zero baseline). 

• Percentage of operating costs for ASSETIP maintained at 5 percent 
(compared with the actual cost of 8 percent). 

Outcomes 
4.6 Increase access to priority urban infrastructure in Kigali and two secondary 
cities in Muzanse and Huye. This assessment validated the construction of the 
roads, schools, and health facility financed by the project through a series of 
interviews and site visits.22 Although the Independent Evaluation Group was not 
able to estimate the number of additional persons that have benefited from the 
infrastructure, some proxies were used, alongside research and data collected by the 
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project to validate the project’s impacts. It should also be noted that the World Bank 
was the only donor agency to commit significant resources to support urban 
development at the time of the project and this remains the case to date with the 
World Bank’s re-engagement in 2014 under the ongoing operation (RUDP).23 

4.7 Access to economic opportunities. The project contributed to the opening up 
of new areas to development in poor areas (World Bank 2017b). The construction of 
22.64 kilometers of asphalted and stone paved roads increased access to roads in 
slums and poor neighborhoods, and increased circulation. The bus stations in 
Kicukiro and Kimironko increased access to interdistrict movements and ease of 
movement between Kimironko, Kimironko-Nyabugogo, the city of Kigali, and the 
rest of the country. 

4.8 Although the exact costs and benefits of the road rehabilitation were not re-
estimated by this assessment, it is plausible that the road improvements resulting 
from the project contributed to the reduction in transport costs, and in turn 
contributed to the reduction in prices of food staples in target districts in Kigali and 
Huye. Increased access because of rehabilitated roads have also contributed to the 
opening up of 51 additional new businesses in Huye. 

4.9 Access to education and health services through the construction of social 
infrastructure. The construction of schools in Kigali and Musanze contributed to an 
increased number of classrooms thus reducing the congestion in classrooms. For 
example, the construction of the primary schools resulted in a decrease in the 
number of children in each class from 60 to 46. However, owing to increased 
population, particularly in Kigali, the ratio of students per classroom has recently 
increased. 

4.10 The construction of a health facility in Musanze brought health care services 
closer to the population within its coverage area by locating it within 2 kilometers 
from the main road, thus reducing the transport time for the beneficiary 
population.24 Improvements in access to the health facility contributed to increasing 
uptake by the target population of general health services, including family planning 
consultations, HIV testing and counseling services, as well as nutrition services. 

4.11 The final report for the two pilots reported that the beneficiaries of the slum 
upgrading pilot were satisfied with the in situ improvements, including increased 
mobility within the area (by foot or vehicle); the public street lighting made people 
feel safer and changed the perception of the area as difficult to access and dangerous 
by night; better access to and from the area resulted in the creation of new small 
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businesses; and better roads provided easy access for emergency and security 
vehicles (Rwanda 2009). However, the sites and services pilot in Akumunigo 
remained vacant and unused. The 33 hectares in the Akumunigo site were 
developed with the intention of distributing the serviced plots to low-income 
households. Since the land was developed in 2009, the serviced plots have not been 
distributed, and efforts to find developers have not been successful to date. 

4.12 Increase in percent of financial resources allocated annually through 
municipal budgets to finance infrastructure and maintenance programs. 

4.13 The ICR and ICR Review reported that between 15 percent and 27 percent of 
municipal budgets were allocated to infrastructure and facilities maintenance. Based 
on information provided by the district, about 15 percent of the district budget is 
allocated for maintenance.25 

4.14 Overall, the efficacy of the project in contributing to achievement of this 
objective is rated as substantial. 

5. Efficiency 
5.1 Economic efficiency. At appraisal, the economic rate of return (ERR) for 
selected rehabilitation works was estimated as ranging from 23 percent to 56 percent, 
and net present value net present value (NPV) between $780,000 and $5.8 million.26 
The ERR and NPV for components 1 and 2 were also calculated with an ERR of 
39 percent and NPV of $8.3 million. At closing, the ex ante economic analysis was 
updated. For major roads financed in Kigali, the estimated ERR was between 
33 percent and 120 percent and NPV of 20.7 million while the economic analysis for 
components 1 and 2 had an ERR between 29 percent and 120 percent and NPV of 
$24.3 million. In sum, the ex postanalysis had higher estimated efficiency values 
compared with the ex ante assessment. The PPAR did not recalculate the ERR and 
NPV owing to a significantly changed environment since project completion in 2009. 
Nonetheless, the methodology for the ERR and NPV for major road works is in line 
with the transport sector approach. 

5.2 Administrative efficiency. The project closing date was extended only once, 
from March 31, 2009, to December 31, 2009, nine months after the original closing 
date. The actual total project cost was slightly higher than the appraised cost by 
3 percent; however, the comparison only refers to IDA cost estimates. In effect, actual 
total project cost is higher than planned as reflected in higher government 
counterpart financing versus planned estimates. It also did not reflect the higher 
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operating cost for ASSETIP, which was adjusted at project restructuring by capping 
it at 8 percent versus the original estimate of 5 percent. 

5.3 The PAD did not calculate the economic benefits of the two pilots. 
Nevertheless, the final report for the urban upgrading pilot noted that although 
there were some delays in the upgrading activities, the pilot was completed by 
project closing and generated many positive impacts, including employment 
generation for the duration of works, and development of new activities along the 
newly paved roads.27 However, the distribution of serviced plots from the 
Akumunigo pilot did not materialize by closing and has not to the present time. The 
land development was completed but the plots remained undistributed. The 
government’s plan to develop the area through public-private partnership fell 
through after one of the partners experienced financial difficulties. At the time of the 
field visit, the land remained idle which indicates inefficient use of project resources. 

5.4 Overall, the efficiency of the project is rated substantial. 

6. Ratings 

Outcome 
6.1 The project’s objective was highly relevant at appraisal and closing. Efficacy 
is rated substantial. The project contributed to increasing access to economic and 
social infrastructures in Kigali and two secondary cities (Huye and Musanze). 
Efficiency is rated substantial. The ERR and NPV for major road works indicate 
higher ex post values compared with ex ante calculation. However, the land 
development pilot has not been used since 2009, suggesting inefficient use of project 
resources. 

6.2 On balance, the overall outcome is rated as satisfactory. 

Risk to Development Outcome 
6.3  Overall, the risk to development outcome is rated as moderate. The field 
mission confirmed that most of the project outputs (roads, schools, health centers, 
and bus stations) were maintained and used by the local governments with support 
from the national government. The tools introduced under the project were for the 
most part adapted and mainstreamed by the government (for example, the city 
contract or what is called imihigo). However, the land development pilot, which was 
envisaged to be subdivided and distributed to targeted beneficiaries, did not 
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materialize. To date, the plot of land that was developed under the project (33 
hectares) remains undistributed and unused. Information gathered during the 
mission indicates that the government had intended to develop the land jointly with 
the private sector, but the transaction did not proceed when one of the partners 
experienced financial difficulties. It remains to be seen whether the ongoing efforts 
to find another private sector partner to develop the land will succeed. The ongoing 
World Bank operation, RUDP, approved in 2016, serves as a de facto follow-on 
operation to UICMP with similar objectives and scope (geographic and components). 

6.4 At project closure, the World Bank facilitated the transition and 
mainstreaming of ASSETIP by requesting MININFRA and the Ministry of Local 
Government (MINALOC) to consider a framework agreement with ASSETIP 
through which sectoral ministries and decentralized entities and public institutions 
could use the DMAapproach to execute their investment programs. In 2014, a new 
framework approach was issued by MINALOC that would allow ASSETIP to work 
with decentralized entities in the implementation of infrastructure projects. 

Bank Performance 

Quality at Entry 
6.5 Neither the World Bank nor the client had a long history of engagement in 
the urban sector in Rwanda. The UICMP was the first operation to be supported by 
the World Bank following the 1994 genocide. Hence, it took four years to prepare the 
project. The project was underpinned by advance analytical and preparatory work, 
which helped shape the project design and obtain buy-in and consensus from key 
stakeholders.28 This approach is particularly important given that this is the World 
Bank’s first re-engagement in the urban sector after the failed 1989 operation and in 
light of the postconflict nature of the country. The programmatic approach through a 
two-APL series was appropriate in line with the limited capacity of the local and 
national governments. The World Bank worked closely with the government during 
project preparation and collaborated closely with UN Habitat. The World Bank also 
facilitated the contributions of the Nordic Development Fund and Cities Alliance. It 
secured Professional Human Resource Development funds to support the extensive 
preparatory work for the two pilots on urban upgrading and land development. 

6.6 The project design provided the right balance of supporting urban 
infrastructures and introducing urban management tools to help build capacity of 
the targeted local governments. It also piloted two initiatives that were quite new to 
Rwanda to address the issue of informal housing and settlements. The urban slum 
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upgrading pilot was implemented, but the land development aspect did not 
materialize as envisaged. The government’s implementation capacity was reinforced 
by putting in place the PCU at the time of project preparation and providing 
additional support in project execution through the creation of ASSETIP. The World 
Bank identified key risks and mitigating measures to the project. However, the 
World Bank did not anticipate that the government would not pursue the second 
phase of the APL, notwithstanding the significant investments in upfront work to 
prepare the project and the satisfactory implementation of the project. 

6.7 Overall, the quality at entry is rated satisfactory. 

Quality of Supervision 
6.8 The World Bank fielded six supervision missions during the life of the 
project. The supervision team was stable, with two task team leaders during 
implementation. The first brought the project to the Board and the second was part 
of the team that provided continuity to the overall implementation of the project. 
The World Bank provided “no objection” in a timely manner and was proactive in 
resolving implementation issues, including the delayed implementation of the 
Resettlement Action Plans. When the supervision team was informed of the World 
Bank’s disengagement from the sector, the team reacted quickly by facilitating an 
orderly transition arrangement. For example, the World Bank ensured that there was 
clear transition for ASSETIP, which was specifically created for the project to address 
acute implementation issues. It also supported the creation of the Rwanda Housing 
Authority which would take on the function of urban and rural settlements and 
affordable housing. 

6.9 The quality of World Bank supervision is rated satisfactory. The ratings for 
quality at entry and quality at supervision lead to an overall rating of Bank 
performance of satisfactory. 

Borrower Performance 

Government Performance 
6.10 The government showed strong ownership both at preparation and 
implementation. It provided counterpart funds through the Common Development 
Fund and increased its contributions to defray additional costs related to the 
displacement of the Electrogaz networks and operating costs for the PCU and 
ASSETIP. The government drafted the law for the creation of the Rwanda Housing 
Authority, which was established in 2010. The government maintained the assets 
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created under the project and mainstreamed some of the management tools 
introduced under the project. However, the government’s decision not to pursue the 
second phase of the APL in favor of budget support, notwithstanding the 
satisfactory completion of the triggers for the next phase, have created knowledge 
gaps in the sector. 

6.11 Overall, government performance is rated as satisfactory. 

Implementing Agency Performance 
6.12 The PCU and ASSETIP collaborated well together to implement the project. 
Notwithstanding early implementation delays owing to rapid staff turnover,29 the 
PCU was able to perform its function effectively, including proactive consultation 
with project beneficiaries in the identification and implementation of priority 
activities. Project reports were delivered on time and interaction with the World 
Bank and MININFRA was satisfactory. 

6.13 Implementing agency performance is rated as satisfactory. The two ratings of 
satisfactory for quality and supervision lead to an overall borrower performance 
rating of satisfactory. 

7. Lessons 
7.1 The main lessons from this operation are as follows: 

• The World Bank’s absence in a sector creates knowledge and 
implementation gaps for both World Bank and client, requiring significant 
catch-up transaction costs. In the case of postconflict Rwanda, the World 
Bank took four years to prepare the project, to undertake analytical and 
preparatory work and extensive consultation with key stakeholders. 
Combined with strong implementation support, the World Bank was able to 
successfully implement and complete the first urban project (UICMP) in 
Rwanda. The World Bank’s withdrawal from the sector in 2009 and re-
engagement in 2014 entailed rebuilding its knowledge base and 
implementation capacity at central and project levels and relearning some of 
the lessons from the UICMP albeit in a much different urban environment. In 
both cases, the lack of World Bank activity in the urban sector for several 
years translated into significant “catch-up” transaction costs for the World 
Bank and the client in terms of knowledge base and implementation capacity 
when re-engagement took place. 
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•  Using a delegated management agency to address the weak 
implementation capacity of local governments requires a focus on building 
such capacity and a clear exit strategy to ensure long-term sustainability. 
The use of a contract management agency approach in postconflict Rwanda 
through ASSETIP ensured that the civil works were generally of good quality 
and were completed on time. However, the use of this type of 
implementation modality needs to have a clear exit strategy to ensure 
sustainability of results by focusing on building the capacity of local 
governments. In the case of Rwanda, the World Bank had a clear exit strategy 
by facilitating the mainstreaming of ASSETIP in coordination with 
government through a framework agreement that would allow ASSETIP to 
work on behalf of decentralized entities and public institutions to execute 
their investment programs. Under this arrangement, local governments 
would decide when and how to use the services of ASSETIP to complement 
their capacity needs. 

• To maximize learning from pilot project components, their lessons should 
be documented and disseminated to inform the future work of the World 
Bank and government. In the case of Rwanda, the pilots on urban upgrading 
and land development were envisaged to demonstrate what works and does 
not work in addressing the issue of informal settlements. The urban 
upgrading pilot demonstrated how upgrading an informal settlement could 
improve the lives of the beneficiaries. Although the lessons from the two 
pilots were documented at project close, the lessons were not disseminated, 
largely because the second phase of the UICMP was dropped and the World 
Bank did not have any further engagement in the urban sector until 2014. 
Absent the dissemination of lessons learned from the pilots, the World Bank 
and the government had to relearn the lessons from previous interventions 
(for example, urban upgrading is currently being piloted under the ongoing 
RUDP). 

7.2 During the preparation of the Country Partnership Strategy (FY14–18), the 
government approached the World Bank to lead the urban sector and to support the 
government’s priority interventions.30 The government’s EDPRS 2 and Vision 2020 
placed urbanization as one of the central pillars of its economic transformation 
objective. In line with the government’s priorities under EDRPS 2, the current 
Country Partnership Strategy (FY14–18) includes the urban sector as one of the 
subpillars of accelerating economic growth. The first urban sector operation, the 
RUDP, was approved in FY16, 10 years after UICMP was approved. The RUDP 
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builds on the design elements of UICMP with regard to the project objective (access 
to urban infrastructure), geographic focus (six secondary cities), and components 
(urban upgrading). Except to mention UICMP’s outcome rating of highly 
satisfactory, none of the project documents, including the PAD, referred to lessons 
from the UICMP. 

7.3 In parallel with the preparation of the RUDP, the World Bank had 
undertaken several analytical pieces on the role of urbanization in economic 
development, which provided the basis for a synthesis note on urbanization. 
Urbanization and economic transformation was also part the World Bank’s recently 
completed flagship report on Rwanda on Future Drivers of Growth. The World 
Bank’s Advisory Services and Analytics were completed between 2015 and 2017, a 
bit late to influence the government’s policy and strategy which were issued 
between 2015 and 2016. Nonetheless, the work provides the building blocks for the 
World Bank’s policy dialogue with the government on urban development and 
could potentially influence the government’s policy and strategy on urban 
development in Rwanda over time (World Bank 2019). 

 

1 World Bank, World Development Indicators as of 10/19/2018. 
2 Urban Infrastructure and City Management Project (UICMP) is more widely known in 
Rwanda by its French acronym, PIGU (Project d’infrastructure et gestion urbaine).  
3 The Urban Institution Sector Development Project was approved in 1989, but 
implementation was stalled owing to complex design and lack of government ownership. 
The project was canceled before it could get implemented, because of the deterioration of 
country conditions in 1991. 

4 The country also does not have a long history of urbanization. Previous administrations 
during the colonial and post-independence periods promoted “ruralization” of the 
population, which led to low urban population growth, uncontrolled spatial expansion, and 
uncoordinated provision of basic services in urban areas (UN Habitat 2016).  
5 In 2000, the Government of Rwanda adopted an ambitious decentralization policy with 
local empowerment as one of its key foundations. Rwanda’s decentralization policy was 
motivated by its desire to move away from the past of a highly decentralized structure and to 
address governance issues, which were among the major causes of disunity in the country. 
Rwanda’s decentralization had three phases. The UICMP straddled the first two phases of 
decentralization. The first phase (2000–05) provided the basic policy and legal framework 
and the second phase (2006–10) marked the territorial realignment and established district 
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governments as key units of service delivery. During the second phase, the number of 
districts was reduced from 106 to 30.  

6 In 2006, Rwanda implemented territorial reform that redefined district limits and merged 
large rural areas and secondary cities. With the administrative reorganization, the city of 
Butare was enlarged to include the rural hinterland and became the district of Huye. In the 
same manner, the city of Ruhengeri became the district of Musanze.  
7 Both the Implementation Completion and Results Report (ICR) and ICR Review used the 
project development objective statement with “priority urban infrastructure.” 

8 The six priority areas include (i) rural development and agricultural transformation, (ii) 
human development, (iii) economic transformation, (iv) good governance, (v) private sector 
development, and (vi) institutional capacity building. 

9 Ministry of Infrastructure, National Urban Housing Policy in Rwanda, 2008. 
10 The division of labor among donor agencies was prescribed by the government and sought 
to limit the participation of donor agencies in key sectors with the objective of reducing 
transaction costs, improving aid effectiveness, and ensuring greater evenness in donor 
coverage of the government’s priorities (World Bank 2018, 4). 

11 The objective of the Rwanda Urban Development Project is to provide access to basic 
infrastructure and enhance urban management in selected urban centers of the participating 
districts. The Rwanda Urban Development Project has components and geographic coverage 
similar to those of the UICMP. 

12 All component costs refer to International Development Association financing only. The 
Project Performance Assessment Report uses both project appraisal document (appraisal) 
and ICR (actual) numbers. 

13 The performance contract is signed between the president and the district mayor. Imihigo is 
based on a traditional practice in Rwanda where individuals commit to certain acts or deeds. 
This practice has been mainstreamed and is known to have improved upward accountability, 
but there is more scope to improve downward accountability. 
14 Akumunigo is now called Rugarama. 

15 The contract management agency type of arrangement is typically found in Francophone 
countries.  

16 The project appraisal document, ICR, and ICR Review provided slightly different figures. 
The numbers provided are based on annex 1 (b) of the ICR. 

17 Schedule 5 Performance Indicators of the Development Grant Agreement. The dropped 
indicator was “by closing date, all of the beneficiary cities and districts have prepared and 
updated their city contracts on the basis of urban, financial and organizational audits.” 
According to the restructuring paper, the transfer of responsibilities from district to sector 
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level made this indicator irrelevant for which no organizational and institutional data would 
be available. 
18 Schedule 1 of the Project Agreement reflects the modification of the operating costs of 
Association d'Exécution des Travaux d'Intérêt Public to 8 percent of the cost associated with 
the investment program under Part A.  

19 Eleven Implementation Status and Results Reports were completed during 
implementation. 

20 By the project closing date, the total population of the beneficiary cities that had access to 
improved social and economic infrastructure increased by 572,000 persons compared with 
2004. By the closing date, the proportion of the annual municipal budget of the city of Kigali 
allocated to the financing of infrastructure and facilities maintenance programs had reached 
at least 15 percent. For Butare and Ruhengeri cities, and for each district of Kigali city, the 
proportion had reached at least 10 percent. 

21 Some of the outputs were identified through the Commune Development Plans/District 
Development Plans. Hence, the types of outputs to be supported under the project were 
identified but the target was not established ex ante.  

22 Given the time elapsed between the closing of UICMP in 2009 and this assessment (2018), 
IEG was not able to validate the ICR claim that an additional 535,580 people have access to 
paved roads in Kigali and Huye; that an additional 70,528 have access to social 
infrastructures (school and health center) in Musanze; or that a total 608,108 additional 
people gained improved access to economic and social infrastructure because of the 
investments made by the World Bank project. The ICR did not provide or make explicit the 
methodology that was used to calculate the number of persons that gained increased access 
that is attributable to the World Bank project investments. 

23 World Bank, project appraisal document, UICMP, page 3; complemented by interviews 
with World Bank staff. Other donors such as the European Union had supported small-scale, 
labor-intensive urban infrastructure projects. 

24 The health center covers two sectors (Cyuve and Gacaca, with a combined population of 
62,156). 

25 Information provided by the Executive Secretary for the districts of Musanze and Rubavu 
(beneficiary district under the Rwanda Urban Development Project). 

26 The economic analysis was calculated using the Roads Economic Decision Model. A 
discount rate of 12 percent was applied. 

27 The final report refers to the pilot as “improving living conditions in precarious areas.” 

28 Some of the analytical and preparatory work included (translated from French to English): 
Diagnostic and Strategic Elements of the Intervention Program in Poor Districts in Kigali; 
Basic Document for Improvement of Urban Services and Habitat in the Strategic Secondary 
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Cities Program in Rwanda. See also the PAD for a complete list of the analytical and 
preparatory work. 

29 SMO dated June 5, 2007. According to the SMO, rapid staff turnover in the PCU, including 
the replacement of the Coordinator and Municipal Finance Specialist, contributed to the 
initial slow start of the institutional development component of the project. 

30 However, the World Bank was not the first choice to lead the sector. Information gathered 
during the field visit suggests that the African Development Bank was approached first by 
the government and a scoping mission was initiated. However, the African Development 
Bank decided not to proceed with supporting the urban sector, citing that urban 
development is not in their Country Assistance Strategy.  
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Appendix A. Basic Data Sheet 

Rwanda Urban Infrastructure and City Management Project 
(P060005) 

Table A.1. Key Project Data 

Financing 
Appraisal Estimate 

($, millions) 

Actual or Current 
Estimate 

($, millions) 

Actual as Percent 
of Appraisal 

Estimate 
Total project costs 18.70 19.41 103.80 

Loan amount 20.00 20.67 103.35 

Cofinancing 2.60 2.64 100 

Cancellation    

Table A.2. Cumulative Estimated and Actual Disbursements 

 FY06 FY07 FY08 FY09 FY10 
Appraisal estimate (US$M) 0 6.47 15.10 19.28 20.00 

Actual (US$M) 0 6.17 12.99 18.28 20.68 

Actual as % of appraisal   95.3 86.0 94.8 103.0 

Date of final disbursement:     12/2010 

Table A.3. Project Dates 

Event Original Actual 
Concept review   

Negotiations   

Board approval 11/10/2005  

Signing   

Effectiveness 06/02/2006 06/02/2006 

Closing date 03/31/2009 12/31/2009 
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Table A.4. Staff Time and Cost 

Note: ICR = Implementation Completion and Results Report. 
a. Including travel and consultant costs. 
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Table A.5. Task Team Members 

Name Titlea Unit 
Responsibility or 

Specialty 
Lending    

Ernestina Attafuah 
Sylvie Debomy 
Catherine D. Farvacque-Vitkovic 
Sophie Hans-Moevi Language 
Paul Kriss 
Joseph Kizito Mubiru 
Prosper Nindorera 
Deo-Marcel Niyungeko 
Isabelle Paris 
Emmanuel Tchoukou 
Denise R. Vaudaine  

Senior Program Assistant 
Senior Urban Planner 
Lead Urban Specialist 

Language Program Assistant 
Lead Urban Specialist 

Senior Financial Management 
Specialist 

Senior Procurement Specialist 
Senior Municipal Engineer 

Senior Environmental 
Specialist 

 
Financial Management 

Specialist 
Consultant 

AFTU
W 

LCSUW 
WBIUR 
AFTSN 
EASCS 
LCSFM 

 
AFTPC 
AFTU

W 
CESI2 

 
AFTFM 
AFTU2 

 
TTL 

TTL, initial preparation 
 
 
 

Supervision/ICR    

 
Note: ICR = Implementation Completion and Results Report. 
a. At time of appraisal and closure, respectively. 
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Appendix B. Selected Economic and Poverty Indicators 
Table B.1. Rwanda: Selected Economic Indicators, 2002–17 

Selected Economic 
Indicators 

20
02 

20
03 

200
4 

20
05 

20
06 

20
07 

20
08 

20
09 

201
0 

201
1 

201
2 

201
3 

201
4 

201
5 

201
6 

201
7 

2002–17 
Average 

Rwan
da 

Sub-
Sahar

an 
Africa 

 
GDP growth (annual %) 

13.2 2.2 7.4 9.4 9.2 7.6 11.2 6.2 7.3 8.0 8.6 4.7 7.6 8.9 6.0 6.1 7.7 4.9 

GDP per capita growth (annual 
%) 

10.4 0.5 5.8 7.3 6.7 4.9 8.2 3.4 4.5 5.3 5.9 2.0 5.0 6.2 3.4 3.6 5.2 2.1 

GNI per capita, PPP (current 
international $) 

750 760 830 920 1,01
0 

1,1
00 

1,21
0 

1,26
0 

1,3
30 

1,4
20 

1,5
30 

1,5
80 

1,6
80 

1,8
00 

1,8
80 

1,9
90 

1,315.
6 

2,909.
0 

GNI per capita, Atlas method 
(current $) 

220 210 230 270 320 370 450 510 560 610 660 680 700 710 710 720 495.6 1,198.
7 

Inflation, consumer prices 
(annual %) 

2.0 7.4 12.3 9.0 8.9 9.1 15.4 12.9 -0.2 3.1 10.
3 

5.9 2.4 2.5 7.2 8.3 7.3 5.8 

Source: World Bank, World Development Indicators as of 10/21/2018. 
Note: GDP = gross domestic product; GNI = gross national income; PPP = purchasing power parity. 
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Table B.2. Rwanda: Selected Poverty Indicators 

Poverty Indicator Year 
2000 2005 2010 2015 

Poverty headcount ratio at $1.90 a day (2011 
purchasing power parity) (% of population) 
 

76.5 67.2 62.4 56 

Poverty headcount ratio at national poverty lines (% 
of population) 

58.9 56.7 46 39.1 

Rural poverty headcount ratio at national poverty 
lines (% of rural population) 

.. 61.9 48.7 .. 

Urban poverty headcount ratio at national poverty 
lines (% of urban population) 

.. 28.5 22.1 ... 

GINI index (World Bank estimate) 48.5 52 
 

47.2 45.1 

Source: World Bank, World Development Indicators as of 10/19/2018. 
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Appendix C. Rural-Urban Population Trends 

Figure C.1. Rwanda: Annual Urban and Rural Population at Midyear, 1950–2050 

 

Source: United Nations, Department of Economic and Social Affairs, Population Division (2018). World Urbanization Prospects: 
The 2018 Revision, Online Edition. 
Note: Projections for urban and rural populations after 2018. 
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Figure C.2. Annual Percentage of Urban Population at Midyear, 1950–2050 

 
Source: United Nations, Department of Economic and Social Affairs, Population Division (2018). World Urbanization Prospects: 
The 2018 Revision, Online Edition. 
Note: Projections for urban populations after 2018. 
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Figure C.3. Evolution of Urban Settlements between 2002 and 2015 

a. 2002 

 
b. 2015 

 
Source: Staff calculation based on WorldPop data. 
Note: Reproduced from World Bank Group. 2017. Reshaping Urbanization in Rwanda: Urbanization and the Evolution of 
Rwanda’s Urban Landscape. World Bank, Washington, DC. © World Bank. 
https://openknowledge.worldbank.org/handle/10986/29081 License: CC BY 3.0 IGO.  
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Appendix D. Evolution of the Government’s Strategy 
on Urbanization 
Government 
Strategy Focus/Foundational Objective/Targets 
Poverty Reduction 
Strategy Paper 
(PRSP) 2002 

Economic Infrastructure Following the 1994 genocide, lack of 
infrastructure due to destruction from the civil 
war and movement of people from rural to 
urban areas. 

Vision 2020 (2012 
revised) 

“Infrastructure, Habitat and Urbanization” 
cluster 

By 2020, each town will have updated urban 
master plans with coordinated implementation 
of the plans. The country will develop basic 
infrastructure in urban centers and in other 
development poles, enabling the decongestion 
of agricultural zones. The proportion of those 
living in towns and cities will increase from 
14.8% in 2010 to 35% in 2020 (from 10% in 
2000). 

Economic 
Development and 
Poverty Reduction 
Strategy (EDPRS) 1 
(2008–12) 

Infrastructure, Habitat and Urbanization  Contained in the Summary Policy Matrix: 
National Policy on Urbanization and master 
plan to support the implementation of 
imidugudu; 
Continuation of the adoption of cities master 
plans and implementation of imidugudu. 

EDPRS 2 (2013) Urbanization is one of five Priority Areas 
for Economic Transformation under 
EDPRS 2: 
 
Priority Area Four: 
Transform the economic geography of 
Rwanda by facilitating and managing 
urbanization and promoting secondary 
cities as poles of economic growth.  

Six secondary cities will be developed as poles 
of growth and centers of nonagricultural 
economic activities. This will require 
investment in specific hard and soft 
infrastructure and strategic economic projects 
that will trigger growth of these cities and 
enhance linkages to other towns and rural 
areas. Affordable housing will also be a key 
element of increased attractiveness of these 
cities. Kigali will continue to be developed as a 
regional hub. 

Vision 2020 revised 
targets 

More off-farm jobs, more urbanization. 
 

• 3.2 million off-farm jobs 
• 35% of population urban 

Sources: Rwanda PRSP, EDPRS 1 and 2, Vision 2020. 
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Appendix E. The Rwanda Performance Contracts or 
the Imihigo System 
Performance contracts (imihigo) are contracts between the President of Rwanda and various 
government agencies detailing the respective agency or institution targets for several 
indicators. The stated objective of the imihigo system is to improve the speed and quality of 
execution of government programs, thus making public agencies more effective. 

Since 2006 this approach has been used by local government authorities for setting local 
priorities in district development plans (DDPs), setting annual targets, and defining 
activities to achieve them. When preparing the performance contracts each local 
government administrative unit determines its own objectives (with measurable indicators), 
taking into account national priorities, such as the Millennium Development Goals,, the 
Vision 2020 Umurenge (social protection) Program, and the Economic Development and 
Poverty Reduction Strategy (EDPRS). Once DDPs are drawn up, Annual Action Plans 
(AAPs) are prepared annually by all budget agencies, including district authorities, 
specifying activities meant to be completed within a year. The performance contract is 
inserted as a subcomponent of the AAP, highlighting priority activities and associated 
indicators that are to be used to measure the performance of the local authority. The imihigo 
are set yearly but evaluated every six months. 

The consolidation and reconciliation of national and local priorities at the district level and 
discussion of draft imihigo with central government authorities is undertaken, after which 
the imihigo is presented to stakeholders and approved. 

Reference 
World Bank. 2015. Rwanda—Decentralization and Community Development Project. Independent 

Evaluation Group, Project Performance Assessment Report 97163-RW. Washington, DC: World Bank. 
http://documents.worldbank.org/curated/en/672001468188937152/pdf/97163-PPAR-P074102-P130822-
IDA-SecM2015-0159-Box393177B-OUO-9.pdf. 
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Appendix F. Selected Urban Infrastructure under 
Component 1 

Kigali City 
• Asphalt roads: (12.81 km): Giporoso-Kabeza-ISAE (5.06 km); Memoria-Fawe-Nyarutaram 

(7.76 km) 
• Bus station: Construction of Kimironko bus station 
• Youth center: Construction of Kimisagara youth center including furniture and equipment 
• Erosion protection: (1,063 meters): Bibare, 862 meters; Migina, 55 and 146 meters 

 
District of Gasabo (Kigali) 

• Roads (2.08 km) stone paved road 
• Construction of Gasabo district administration building 

 
District of Nyarugenge (Kigali) 

• Extension of Cyahafi primary school (construction of 12 classrooms, IT room and 
management offices) 

• Rehabilitation and construction of 25 classrooms, IT room and management offices 
• Administrative building: Rehabilitation and modification of Mageragere sector office 
• Water: Improvement of one water source 
• Roads: stone pavement on four small access roads to Biryogo market (0.78 km) 

  
District of Kicukiro (Kigali) 

• Bus station: construction of Kicukiro bus station 
Ruhengeri (Musanze) 

• School: extension of Kabaya primary school (construction of 12 classrooms and office for 
the school director, and furniture) 

• Health center: construction and equipment of 5 buildings in Karwasa (including access 
road works and minor improvement) 

• Multipurpose hall: construction of Mubona multipurpose hall including parking 
Butare (Huye) 

• Roads (4.04 km of asphalt roads): Mukoni-Rango (2.31 km); Librarie Universitaire-Matyazo 
(1.73 km) 

 
Source: Independent Evaluation Group. 
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Appendix G. The Urban Infrastructure and City 
Management Project 

 

Figure G.1. Schematic Map of the Land Development Pilot (Akumunigo) 

 
Source: Final Report. 
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Figure G.2. Schematic of the Urban Upgrading Pilot 

 
Source: Final report 

Figure G.3. The Akuminugo Site (now called Rugarama) 
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Source: Independent Evaluation Group. 

Figure G.4. Kigali: Akumunigo 

 
Source: Independent Evaluation Group. 
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Figure G.5. Akumunigo Site (Kigali) 

 
Source: Independent Evaluation Group. 

 

Figure G.6. Kigali: Access Road to Biryogo Market  

 
Source: Independent Evaluation Group. 
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Figure G.7. Kimironko Bus station 

 
Source: Independent Evaluation Group. 

 

Figure G.8. Kigali: Neighborhood 

 
Source: Independent Evaluation Group. 
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Figure G.9. Musanze: Health Center 

 
Source: Independent Evaluation Group. 

 

Figure G.10. Musanze: Youth Center 

 
Source: Independent Evaluation Group. 
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Figure G.11. Musanze: School 

 
Source: Independent Evaluation Group. 

Figure G.12. Musanze: School 

 
Source: Independent Evaluation Group. 
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Appendix H. List of Persons Met 
I. World Bank Group: 

Diarietou Gaye, former Country Director 

Yasser El-Gammal, Country Manager 

Carolyn Turk, former Country Manager 

Omowumi Ladipo, former Country Manager 

Ignace Bacyaha, Resident Representative, International Finance Corporation 

Sylvie Debomy, Lead Urban Specialist and Task Team Leader of the Urban Infrastructure 
and Management Project, (UICMP) 

Deo-Marcel Niyungeko, Senior Water and Sanitation Specialist, ICR Team Leader 

Christian Vang Eghoff, Senior Urban Specialist, ICR Primary Author 

Narae Choi, Urban Specialist and Task Team Leader of the Rwanda Urban Development 
Project (RUDP) 

II. Government Counterparts: 

Eddy Kyazze, Division Manager for Urbanization, Human Settlement and Housing, 
Ministry of Infrastructure (MININFRA) 

Saidi Seboma, Deputy Director General, Local Administrative Entities Development Agency 
(LODA), Ministry of Local Government (MINALOC) 

George Munyaneza, Project Coordinator (RUDP), MININFRA 

Auguste Kampayana, Head of Human Settlement and Planning, Rwanda Housing 
Authority 

III. Local Government 

Pascal Nyamulinda, Mayor, City of Kigali 

Abbias Phillippe MUMUHIRE, Coordinator, RUDP, City of Kigali 

Peter Claver BAGIRISHYA, Executive Secretary, Musanze District 

Sylvain NSABIMANA, Executive Secretary, Rubavu District 

Gorette MUSABYIMANA, Health Center Manager, Karwasa Health Center, Musanze 



 

45 

Beatha HARELIMANA, School Manager, Kabaya Primary and secondary school, Musanze 

Zamida UZAMUKUNDA, Director, Intwari Primary School, Nyarugenge 

Elie NDAHAYO, Kimironko Bus Station Manager, Gasabo District 

IV. Development Partners/Donors 

Philippe Munyaruyenzi, Infrastructure Specialist, African Development Bank (AfDB) 

Ulrich Berdelmann, Programme Director, Decentralization and Good Governance, German 
Agency for International Cooperation (GIZ) 

Catherine Kalisa, National Technical Advisor, UN-HABITAT 

Innocent Kabenga, Country Representative, Global Green Growth Institute (GGGI) 

Sally Murray, Senior Country Economist, International Growth Center (IGC) 

V. Others: 

Mireille Umwali, former Project Coordinator (UICMP) 

J. Marc Rossignol, former consultant (UICMP). 

Gilbert Kalimba, ASSETIP 
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Appendix I. Borrower Comments 
Subject: Re: Draft IEG Project Performance Assessment Report for Rwanda Urban 
Infrastructure and City Management Project 

 

[External] 

Dear Narae,  

I hope you haven't started your Xmas leave yet 

We have gone through the IEG report (Eddy & George) on UICMP and our observation 
are as follows: 

1) The report explains the rating criteria and for which every stakeholder is rated 
against. 

2) The rating was based on the achievement of project development objectives based on 
the output in terms of Relevance, Efficacy and Efficiency accorded at the end of the 
project in which the the general performance was ranked Substantial. 

3) The report talks on the sustainability mechanism put in place for the already 
constructed projects to last longer. However, the report recommends that the Project 
Coordination Unit (PCU) did not provide for specific outcome measures for access to 
social and economic urban infrastructures like access to health centers like Km less than 
2Km from the main road and yet it talks of constructed hospital in Musanze District. We 
did not clearly understand where the issue was (page 21), also there are several 
repetitive statements like former Butare and Ruhengeri and yet it was described to be 
replaced by Huye and Musanze respectively 

In general the report is fine. 

Thanks and best regards 
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