Implementation Status & Results
Kenya
Kenya IDF Strengthening the Use of Country Safeguards Systems (P130890)

Operation Name: Kenya IDF Strengthening the Use of Country Safeguards Systems (P130890)  
Project Stage: Implementation  
Seq.No: 2  
Status: ARCHIVED  
Archive Date: 01-Aug-2014

Country: Kenya  
Approval FY: 2012  
Region: AFRICA  
Lending Instrument:

Implementing Agency(ies): NEMA

Key Dates
Board Approval Date 27-Apr-2012  
Original Closing Date 13-May-2016  
Planned Mid Term Review Date 30-Sep-2014  
Last Archived ISR Date 18-May-2013  
Effectiveness Date 13-May-2013  
Revised Closing Date 13-May-2016  
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)

The Development Objective of this grant is to strengthen the assessment, implementation and monitoring and evaluation capacity of national safeguard practitioners in the use of Kenya's environmental and social safeguards country systems.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

Component Name  
Developing a Results-Based Environmental and Social Safeguards Management Framework  
Strengthening Country Systems Capacity in Environmental and Social Safeguards Management  
Grant Management and Audit  
Component Cost  
255500.00  
222380.00  
10000.00

Overall Ratings

Progress towards achievement of PDO  
Moderately Satisfactory  
Overall Implementation Progress (IP)  
Moderately Satisfactory  
Overall Risk Rating  
Low

Implementation Status Overview

The Grant Agreement was updated in April 2014 based on the request from the GoK to reflect a change of the GA recipient to address it to the Cabinet Secretary of the National Treasury. However the National Environmental Management Authority remains the implementing agency for the grant. The project development objective will not be revised and remains relevant and achievable with the proposed change. The closing date of the Grant is May 13, 2016. A new Grant Agreement was issued indicating the above change. The Program shall begin immediately after signing the updated GA. The Bank team has scheduled a first supervision mission for end August 2014.
## Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kenya</td>
<td>Nairobi Area</td>
<td>Nairobi Province</td>
<td>✔</td>
<td>✔</td>
</tr>
</tbody>
</table>

## Results

## Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of safeguard practitioners skilled to conduct and train other practitioners on effective safeguards assessments</td>
<td>☐</td>
<td>Number</td>
<td>Value: 5.00</td>
<td>35.00</td>
<td></td>
</tr>
<tr>
<td>Date: 02-Jul-2012</td>
<td>Date: 02-Jul-2015</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Percent of large scale investment projects with documented public participation to monitor and enforce application of safeguards</td>
<td>☐</td>
<td>Percentage</td>
<td>Value: 0.00</td>
<td>20.00</td>
<td></td>
</tr>
<tr>
<td>Date: 02-Jul-2012</td>
<td>Date: 02-Jul-2015</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Percent of large scale investment projects following streamlined safeguards monitoring and evaluation guidelines</td>
<td>☐</td>
<td>Percentage</td>
<td>Value: 0.00</td>
<td>20.00</td>
<td></td>
</tr>
<tr>
<td>Date: 02-Jul-2012</td>
<td>Date: 02-Jul-2015</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Data on Financial Performance (as of 18-Sep-2013)

### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

### Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P130890</td>
<td>TF-12609</td>
<td>Effective</td>
<td>USD</td>
<td>0.49</td>
<td>0.49</td>
<td>0.00</td>
<td>0.00</td>
<td>0.49</td>
<td>0.00</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation
The restructuring of the grant reflects the change in recipient for the GA, which was sent for National Treasury signature in June 17, 2014.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.