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Table 5: Helwan South Procurement Plan
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Ref. No.
	Contract
(Description)
	Financing Agency(ies)/ Procurement
Method
	P-Q
	Domestic Preference
(yes/no)
	Review
by Bank
(Prior / Post)
	Estimated Bid-Opening
Date
	Estimated Price in Million US$

	Power Plant Component

	CP – 102
	CIVIL WORK
	NBF *
(KFAED+UEEPC)
	N.A.
	N.A
	N.A
	8/2013
	

	CP - 103
	ENVIRONMENTAL MONITORING 
	NBF* (UEEPC)
	N.A.
	N.A
	N.A
	9/2014
	

	CP - 104 
	SWITCHYARD
	NBF* (IDB/UEEPC)
	N.A.
	N.A
	N.A
	8/2013
	

	CP – 105
	STEAM GENERATOR (BOILER)
	WB/UEEPC
	N.A.
	No
	Prior
	6/2013
	

	CP – 106
	STEAM TURBINE GENERATOR AND CONDENSER
	NBF*(IDB+UEEPC)
	N.A.
	N.A
	N.A
	5/2013
	

	CP – 107 
	YARD TANKS
	NBF* (UEEPC)
	N.A.
	N.A
	N.A
	7/2013
	

	CP - 108
	WRAP-UP INSURANCE
	NBF* (UEEPC)
	N.A.
	N.A
	N.A
	6/2013
	

	PO – 109 
	PUMPS AND DRIVES
	NBF* (KFAED/UEEPC)
	N.A.
	N.A
	N.A
	9/2013
	

	PO-110
	FEED WATER HEATERS
	NBF* 
(AFSED+UEEPC)
	N.A.
	N.A
	N.A
	11/2013
	

	CP – 111
	WATER AND WASTEWATER TREATMENT
	NBF* (OPEC/SDF/UEEPC)
	N.A.
	N.A
	N.A
	1/2014
	

	PO – 112
	CRITICAL PIPING AND VALVES
	NBF* 
(AFSED+UEEPC)
	N.A.
	N.A
	N.A
	8/2014
	

	PO – 113
	POWER TRANSFORMERS
	WB/UEEPC
	N.A.
	No
	Prior
	1/2014
	

	PO – 114
	DISTRIBUTED CONTROL SYSTEM (DCS)
	WB/UEEPC
	N.A.
	No
	Prior
	6/2014
	

	CP – 117
	ELEC. EQUIP./INSTRUM. INSTALL.
	NBF* 
(AFSED+UEEPC)
	N.A.
	N.A
	N.A
	3/2014
	

	CP – 118
	MECH. EQUIP./PIPE INSTALL.
	NBF* 
(AFSED+UEEPC)
	N.A.
	N.A
	N.A
	2/2014
	

	PO – 122
	MEDIUM AND LOW VOLTAGE SWITCHGEAR
	NBF* (UEEPC)
	N.A.
	N.A
	N.A
	1/2014
	

	CP-123
	Site Services
	NBF* (UEEPC)
	N.A.
	N.A
	N.A
	8/2013
	

	
	Engineering Services
	NBF* (UEEPC)
	N.A.
	N.A
	N.A
	8/2011
	

	Gas pipeline Component

	1
	Line Pipes
	World Bank/ICB
	No
	TBD
	Prior
	12/2013
	

	2
	Valves and other accessories
	World Bank/ICB
	No
	TBD
	Prior
	04/2014
	

	3
	Fittings, Pig Traps, Other
	World Bank/ICB
	No
	TBD
	Prior
	01/2014
	

	4
	Metering Station
	World Bank/ICB
	No
	TBD
	Prior
	07/2014
	

	5
	SCADA system, cathodic protection, etc
	World Bank/ICB
	No
	TBD
	Prior
	07/2014
	

	6
	3rd party inspection
	World Bank/ICB
	No
	TBD
	Prior
	07/2014
	

	7
	3rd party inspection
	World Bank/ICB
	No
	TBD
	Prior
	09/2014
	


NBF* -- Non World Bank-Financed


