Implementation Status & Results

China
Climate Smart Staple Crop Production (P144531)

Operation Name: Climate Smart Staple Crop Production (P144531)  Project Stage: Implementation  Seq.No: 1  Status: ARCHIVED  Archive Date: 25-Nov-2014

Country: China  Approval FY: 2015
Implementing Agency(ies): Ministry of Agriculture

Key Dates
Board Approval Date: 29-Aug-2014  Original Closing Date
Effectiveness Date
Revised Closing Date
Planned Mid Term Review Date
Actual Mid Term Review Date

Global Environmental Objectives

Global Environmental Objective (from Project Appraisal Document)

The project’s Development Objective (PDO) and its Global Environmental Objective (GEO) is to demonstrate climate smart and sustainable staple crop production in Huaiyuan County of Anhui Province and Yexian County of Henan Province.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

Component Name  Component Cost
CSA Demonstration  23.96
Policy Development and Knowledge Management  3.90
Project Management  2.24

Overall Ratings

<table>
<thead>
<tr>
<th>Rating</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of GEO</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status Overview

The project was approved on August 29, 2014 and project launch was completed on September 19, 2014. The Ministry of Agriculture (MOA) has organized the PMO with qualified staff members, mobilized counterpart funds at the central level, and further improved the Project Implementation Manual (PIM) after appraisal. Project Management Units (PMUs) in the project provinces have also been established with staff members from local agricultural bureaus. Project implementation is being initiated and on track.

Locations
### Results

#### Global Environmental Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Reduced GHG Emission (CO2 equivalent)</td>
<td></td>
<td>Metric ton</td>
<td>Value</td>
<td>0.00</td>
<td>21000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>01-Sep-2014</td>
<td>30-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Initial ISR.</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>Increase in Carbon Sequestration (CO2 equivalent)</td>
<td></td>
<td>Metric ton</td>
<td>Value</td>
<td>0.00</td>
<td>44000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>01-Sep-2014</td>
<td>30-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Initial ISR.</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>Change in average crop yield</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>8.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>01-Sep-2014</td>
<td>30-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Initial ISR.</td>
<td>Initial ISR.</td>
</tr>
</tbody>
</table>

#### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Crop production areas adopted project promoted practices</td>
<td></td>
<td>Hectare(Ha)</td>
<td>Value</td>
<td>0.00</td>
<td>4000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>01-Sep-2014</td>
<td>30-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Initial ISR.</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>Area serviced by professional service providers with new CSA techniques</td>
<td></td>
<td>Hectare(Ha)</td>
<td>Value</td>
<td>0.00</td>
<td>3000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>01-Sep-2014</td>
<td>30-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Initial ISR.</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>Number of farmer field schools under proper operation</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>30.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>01-Sep-2014</td>
<td>30-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Initial ISR.</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>Change in average net staple crop production income</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>12.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>01-Sep-2014</td>
<td>30-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Initial ISR.</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>Client days of training provided (number)</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>25000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td>01-Sep-2014</td>
<td>30-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Initial ISR.</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>Data on Financial Performance (as of 00000000)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----------------------------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Financial Agreement(s) Key Dates</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Disbursements (in Millions)</th>
</tr>
</thead>
<tbody>
<tr>
<td>0.00</td>
</tr>
</tbody>
</table>

| Disbursement Graph |

<table>
<thead>
<tr>
<th>Client days of training provided - Female (number)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number</td>
</tr>
<tr>
<td>Sub Type</td>
</tr>
<tr>
<td>Breakdown</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Date</th>
<th>Value</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>01-Sep-2014</td>
<td>0.00</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>30-Sep-2014</td>
<td>0.00</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>30-Sep-2019</td>
<td>12000.00</td>
<td>Initial ISR.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Policy documents developed</th>
</tr>
</thead>
</table>

| Number |
| Date |
| Comments |
| 01-Sep-2014 | 0.00 | Initial ISR. |
| 30-Sep-2014 | 0.00 | Initial ISR. |
| 30-Sep-2019 | 5.00 | Initial ISR. |

<table>
<thead>
<tr>
<th>Clients who have adopted an improved agr. technology promoted by the project</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number</td>
</tr>
<tr>
<td>Date</td>
</tr>
<tr>
<td>Comments</td>
</tr>
<tr>
<td>01-Sep-2014</td>
</tr>
<tr>
<td>30-Sep-2014</td>
</tr>
<tr>
<td>30-Sep-2019</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Clients who adopted an improved agr. technology promoted by project – female</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number</td>
</tr>
<tr>
<td>Sub Type</td>
</tr>
<tr>
<td>Breakdown</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Date</th>
<th>Value</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>01-Sep-2014</td>
<td>0.00</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>30-Sep-2014</td>
<td>0.00</td>
<td>Initial ISR.</td>
</tr>
<tr>
<td>30-Sep-2019</td>
<td>14000.00</td>
<td>Initial ISR.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Reduction in inputs - Pesticide</th>
</tr>
</thead>
</table>

| Metric ton |
| Date |
| Comments |
| 01-Sep-2014 | 0.00 | Initial ISR. |
| 30-Sep-2014 | 0.00 | Initial ISR. |
| 30-Sep-2019 | 100.00 | Initial ISR. |

<table>
<thead>
<tr>
<th>Reduction in inputs - fertilizer</th>
</tr>
</thead>
</table>

| Metric ton |
| Date |
| Comments |
| 01-Sep-2014 | 0.00 | Initial ISR. |
| 30-Sep-2014 | 0.00 | Initial ISR. |
| 30-Sep-2019 | 500.00 | Initial ISR. |

<table>
<thead>
<tr>
<th>Reduction in inputs - water</th>
</tr>
</thead>
</table>

| Cubic Meter(m3) |
| Date |
| Comments |
| 01-Sep-2014 | 0.00 | Initial ISR. |
| 30-Sep-2014 | 0.00 | Initial ISR. |
| 30-Sep-2019 | 1000000.00 | Initial ISR. |
Key Decisions Regarding Implementation

Implementation agreements between MOA and two provinces are expected to be signed by November 30, 2014. The project is expected to become effective before December 28, 2014.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.