

Procurement Plan

I. General

1. Project Information

Country: **Tanzania**

Project Name: **Second Water Sector Support Project (WSSP II)**

Project ID: **P150361**

2. **Project Implementation Agency:** **Ministry of Water and Irrigation**
Dar es Salaam Water Supply and Sewerage Authority
Dar es Salaam Water Supply and Sewerage Corporation

3. **Date of the Procurement Plan:** **April 2017**

4. **Period Covered by this Procurement Plan:** **First 18 Months**

II. Thresholds for Prior Review, Procurement Approaches and Methods

A. Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 10	≥ 15.0	< 15	≤ 0.2
Goods, IT, and non-consulting services	≥ 2	≥ 5	< 5	≤ 0.1
B. Consulting Services				
Category	Prior Review (US\$ millions)	Short List of National Consultants (US\$ million)		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	≥ 1	≤ 0.3	≤ 0.3	
Individual Consultants	≥ 0.3	NA.	NA.	

[Overall Project Procurement Risk is SUBSTANTIAL]

Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).

PROCUREMENT PLAN Tanzania : Second Tanzania Water Sector Support Project

General Information	
Country:	Tanzania Bank's Approval Date of the Original Procurement Plan: 2017-04-13
	Revised Plan Date(s): (comma delimited, leave blank if not) 2019-05-08
Project ID:	P150361 GFN Date:
Project Name:	Second Tanzania Water Sector Support Project
Loan / Credit No:	IDA / 59490, IDA / 59500, IDA / V0310
Executing Agency(ies)	Ministry of Water and Irrigation

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TZ.MOW-12609-CW-RFB / Drilling Works for Ground Water Monitoring Network in Wami-Ruvu and Internal Drainage Basins	IDA / 59490		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-09-01		2017-09-06					2017-10-18		2017-11-17			2017-12-22		2018-06-20
TZ.MOW-12671-CW-RFB / Civil Works Construction and Installation of Water Resources Monitoring Gauges in all the nine Basins in Tanzania	IDA / 59490		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-07-02		2018-07-07					2018-08-18		2018-09-17			2018-10-22		2019-04-20
TZ.MOW-12673-CW-RFB / Construction of Office Block for the Proposed Water Resources Centre of Excellency (COE) in Dar es Salaam	IDA / 59490		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-03-04		2019-03-09					2019-04-20		2019-05-20			2019-06-24		2019-12-21
TZ.MOW-12670-CW-RFB / Construction of office and water laboratory buildings for Wami-Ruvu Basin Water Board (BWB) Headquarter at Morogoro and Water Users Association (WUA) Offices at Mtwara and rehabilitation and extension of office building for Wami-Ruvu BWB in Dodoma.	IDA / 59490		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-06-04		2018-06-09					2018-07-21		2018-08-20			2018-09-24		2019-03-23

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TZ.MOW-11480-GO-RFB / Supply of eighteen four-wheel Drive Vehicles for the Basin Water Boards and MoWT's Division of WR.	IDA / 59490		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-07-03		2017-07-08					2017-08-07		2017-08-28			2017-10-02		2017-12-31
TZ.MOW-12602-GO-RFB / Supply of Motorbikes and Bicycles (100 of each) to support 100 WUAs	IDA / 59490		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-07-03		2017-07-08					2017-08-07		2017-08-21			2017-09-25		2017-11-24

TZ.MOW-64973-CS-QCBS / Consultancy Service for Project Management Firm to Support Implementation of WSSP II	IDA / 59490		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-06-20	2018-07-11	2018-08-15					2018-09-12	2018-10-12	2018-11-16	2018-12-21	2019-12-21
TZ.MOW-11289-CS-QCBS / Consultancy Services for design review and supervision of construction of office and laboratory buildings for Wami-Ruvu Basin Water Boards Headquarter Morogoro and Water Users Associations Offices at Mawero and rehabilitation and extension at Dodoma	IDA / 59490		Post	Quality And Cost-Based Selection	Open - International		0.00	Cancelled	2017-09-05	2017-09-26	2017-10-24					2017-11-21	2017-12-21	2018-01-25	2018-03-01	2019-03-01
TZ.MOW-12527-CS-QCBS / Institutional development support technical assistance COE	IDA / 59490		Prior	Quality And Cost-Based Selection	Open - International		0.00	Cancelled	2017-10-20	2017-11-10	2017-12-24					2018-01-21	2018-02-20	2018-03-27	2018-05-01	2019-05-01
TZ.MOW-10915-CS-QCBS / Consultancy Services for Modernizing Hydrological and Meteorological Monitoring Systems	IDA / 59490		Prior	Quality And Cost-Based Selection	Open - International		0.00	Cancelled	2017-03-30	2017-04-28	2017-06-02					2017-06-30	2017-07-30	2017-08-29	2017-10-03	2019-11-30
TZ.MOW-10921-CS-QCBS / Consultancy Services for Operational Decision Support System through Enhanced Hydro-Meteorological Services	IDA / 59490		Prior	Quality And Cost-Based Selection	Open - International		0.00	Cancelled	2017-04-11	2017-05-12	2017-06-16					2017-07-14	2017-08-13	2017-09-12	2017-10-17	2018-10-17
TZ.MOW-11875-CS-QCS / Consultancy Services for the study of institutional set up for water Resources Centre of Excellence	IDA / 59490		Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2017-05-25	2017-06-15	2017-07-29							2017-08-28	2017-10-02	2018-03-31
TZ.MOW-12529-CS-QCS / Consultancy Services for preparation of future investments	IDA / 59500		Prior	Consultant Qualification Selection	Open - International		0.00	Cancelled	2017-07-03	2017-07-24	2017-08-21							2017-09-04	2017-10-09	2018-04-07
TZ.MOW-11533-CS-QCS / Technical Assistance for strengthening Ground water Resources Development and Management in Tanzania	IDA / 59490		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-08-10	2017-08-31	2017-10-14							2017-11-13	2017-12-18	2018-06-16
TZ.MOW-79016-CS-QCBS / Consultancy Services for Preparation of Strategic Environmental and Social Appraisal (SESA) for Integrated Water Resources Management and Development (IWRMD) Plans for Five Basins in Tanzania.	IDA / 59490		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2018-11-14	2018-12-05	2019-01-18					2019-02-15	2019-03-17	2019-04-21	2019-05-26	2020-05-25
TZ.MOW-64970-CS-QCS / Consultancy Services for Project Manager Consultancy for Support of WSSP II	IDA / 59490		Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2018-10-16	2018-11-06	2018-12-11							2019-01-05	2019-02-09	2019-08-08

TZ.MOW-11545-CS-CQS / Technical Assistance on Supporting Implementation of IWRMD at National and Basin Levels	IDA / 59490		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-08-30		2017-09-20		2017-11-03							2017-12-03		2018-01-07		2018-07-06
TZ.MOW-11558-CS-CQS / Technical Assistance for Conceptualisation, Strategic Planning and Operationalisation of the Water Resources Centre of Excellence (WRCoE)	IDA / 59490		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-11-30		2017-12-21		2018-02-03							2018-03-05		2018-04-09		2018-10-06

INDIVIDUAL CONSULTANTS