

## PROCUREMENT PLAN (Textual Part)

**Project information: JM Youth Employment in Digital and Animation Industries – P148013**

**Project Implementation agency: The Office of the Prime Minister**

**Date of the Procurement Plan: February 1, 2018**

**Period covered by this Procurement Plan: April 2017 – December 2019**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Handbook of Public Sector Procurement Procedures of March 2014, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the Bank’s prior concurrence.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations and the Bank’s prior concurrence.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”***

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: “Not Applicable”***

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is not applicable;  
Works: is not applicable.

**PROCUREMENT PLAN** Jamaica : JM Youth Employment in Digital and Animation Industries

**General Information**  
**Country:** Jamaica **Bank's Approval Date of the Original Procurement Plan:** 2018-02-07  
**Revised Plan Date(s):** (comma delineated, leave blank if not) 2019-04-29  
**Project ID:** P148013 **GFN Date:**  
**Project Name:** JM Youth Employment in Digital and Animation Industries  
**Loan / Credit No:** IBRD / 84050  
**Executing Agency(ies)** The Office of the Prime Minister

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JM-OPM-44806-CW-RFB / Refurbishment of Community Centres (Major 2)	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-01-31		2018-02-05					2018-03-19		2018-04-18		2018-05-23		2018-11-19
JM-OPM-44806-CW-RFB / Refurbishment of Community Centres (Minor 4)	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-01-31		2018-02-05					2018-03-19		2018-04-18		2018-05-23		2018-11-19
JM-OPM-75961-CW-RFB / Major Centre (No. 2)	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-30		2018-12-05					2019-01-16		2019-02-15		2019-03-22		2019-09-18
JM-OPM-75962-CW-RFB / Major Centre (No. 1)	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-30		2018-12-05					2019-01-16		2019-02-15		2019-03-22		2019-09-18
JM-OPM-75963-CW-RFB / Major Centre (No. 3)	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-30		2018-12-05					2019-01-16		2019-02-15		2019-03-22		2019-09-18
JM-OPM-75971-CW-RFB / Minor Centres (4 Centres)	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-10-01		2018-10-06					2018-11-17		2018-12-17		2019-01-21		2019-07-20
JM-OPM-75973-CW-RFB / Minor Centres (5 Centres)	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-10-01		2018-10-06					2018-11-17		2018-12-17		2019-01-21		2019-07-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JM-OPM-44803-GO-RFB / Office Furniture and Supplies (6 Centres)	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-01-31		2018-02-05					2018-03-19		2018-04-18		2018-05-23		2018-11-19
JM-OPM-44804-GO-RFQ / Software	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-01-27								2018-03-24		2018-09-20	
JM-OPM-44807-GO-RFQ / Scanners	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-02-06								2018-04-03		2018-09-30	

JM-OPM-44809-GO-RFQ / Printers and Copiers	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-02-06				2018-04-03	2018-09-30
JM-OPM-46251-GO-RFQ / PC and Laptop Locks	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-03-05				2018-04-30	2018-10-27
JM-OPM-46252-GO-RFB / Computers and Associated Equipment	IHRD / 84050		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2018-02-28			2018-03-05	2018-04-16	2018-05-16		2018-06-20	2018-12-17
JM-OPM-46801-GO-RFQ / Consumables and Office Supplies	IHRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled						2018-02-05				2018-04-02	2018-09-29
JM-OPM-46805-GO-RFQ / Prizes for Schools and Winners	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-02-05				2018-04-02	2018-09-29
JM-OPM-47394-GO-RFQ / Stationery and Office Supplies	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-02-14				2018-04-11	2018-10-08
JM-OPM-47395-GO-RFQ / IT Equipment	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-03-05				2018-04-30	2018-10-27
JM-OPM-47640-GO-RFQ / Training material for Apprenticeship Programme	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-03-05				2018-04-30	2018-10-27
JM-OPM-47942-GO-RFQ / Software for intensive training in 3D Animation	IHRD / 84050		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Canceled						2018-03-06				2018-05-01	2018-10-28
JM-OPM-47675-GO-RFQ / Training material - animation training of trainers programme	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-03-05				2018-04-30	2018-10-27
JM-OPM-47676-GO-RFQ / Software for animation training of trainers programme	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-03-05				2018-04-30	2018-10-27
JM-OPM-47745-GO-RFQ / Software for intensive training in 2D animation	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-06-05				2018-07-31	2019-01-27
JM-OPM-47751-GO-RFQ / Training material (BOSS)	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-03-05				2018-04-30	2018-10-27
JM-OPM-47755-GO-RFQ / Hardware for Intensive training in 3D Animation	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-10-03				2018-11-28	2019-05-27
JM-OPM-47756-GO-RFQ / Software for intensive training in 3D animation	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-10-03				2018-11-28	2019-05-27
JM-OPM-47761-GO-RFQ / Training material for accessing global work online	IHRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-03-06				2018-05-01	2018-10-28

JM-OPM-44798-GO-RFQ / Hardware and Software for Training Institutions offering Animation Programmes - Procurement of Computers (Mac and PC)	IBRD / 84050	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Canceled										2018-04-04				2018-05-30			2018-11-26	
JM-OPM-47820-GO-RFQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement Multimedia Computers (Mac and PC)	IBRD / 84050	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Canceled														2019-05-29			2019-11-25	
JM-OPM-51355-GO-RFQ / Hardware and Software for Training Institutions offering Animation Programmes: Procurement of Network Equipment/servers, port switches, network software)	IBRD / 84050	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Canceled															2018-08-29			2019-02-25
JM-OPM-51357-GO-RFQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of 2D and 3D Animation Software	IBRD / 84050	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Canceled															2018-05-30			2018-11-26
JM-OPM-51380-GO-RFQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Other Hardware (motion capture equipment, cameras, projectors)	IBRD / 84050	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Canceled															2018-07-31			2019-01-27
JM-OPM-51374-GO-RFQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Network Equipment (servers, port switches, network software)	IBRD / 84050	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Canceled															2019-08-28			2020-02-24
JM-OPM-51378-GO-RFQ / Hardware and Software for Training Institutions offering Animation Programmes: Procurement of 2D and 3D Animation Software	IBRD / 84050	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Canceled															2019-05-29			2019-11-25
JM-OPM-51382-GO-RFQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Other Hardware (motion capture equipment, cameras, projectors, etc.)	IBRD / 84050	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Canceled															2019-08-28			2020-02-24

JM-OPM-51363-GO-RPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Graphic Drawing Tablets (Lot 1)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	163,154.10	Signed											2018-03-06			2018-05-01	2018-10-28			
JM-OPM-63584-GO-RPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Graphic Tablets (Lot 2)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation											2018-06-05			2018-07-31	2019-01-27			
JM-OPM-51365-GO-RPQ / Procurement of Adobe Creative Cloud	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation											2018-09-26			2018-11-21	2019-05-20			
JM-OPM-75230-GO-DIR / Procurement of Toon Boom Software	IBRD / 84050		Post	Direct Selection	Direct		0.00	Pending Implementation											2018-09-21			2018-09-26	2018-10-31	2019-04-29		
JM-OPM-75234-GO-DIR / Procurement of TV Paint Software	IBRD / 84050		Post	Direct Selection	Direct		0.00	Pending Implementation											2018-09-28			2018-10-03	2018-11-07	2019-05-06		
JM-OPM-75236-GO-DIR / Procurement of Substance Painter Software	IBRD / 84050		Post	Direct Selection	Direct		0.00	Pending Implementation											2018-09-28			2018-10-03	2018-11-07	2019-05-06		
JM-OPM-75254-GO-RFB / Procurement of Computers and Networking Equipment	IBRD / 84050		Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation											2018-09-28			2018-10-03	2018-11-14	2018-12-14	2019-01-18	2019-07-17
JM-OPM-75497-GO-RPQ / Promotional Material (MIPCOM, Oct 15-18, 2018)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation											2018-09-12			2018-11-07	2019-05-06			
JM-OPM-75498-GO-RPQ / Promotional Material (Kids Screen - February 2019)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation											2018-12-12			2019-02-06	2019-08-05			
JM-OPM-75503-GO-RPQ / Promotional Material (Annecy June 2019)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation											2019-05-05			2019-06-30	2019-12-27			
JM-OPM-75504-GO-RPQ / Promotional Material (MIPCOM Oct 2019)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation											2019-08-07			2019-10-02	2020-03-30			
JM-OPM-75505-GO-RPQ / Promotional Material (Cannes Film Finance Forum 2019)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation											2018-12-12			2019-02-06	2019-08-05			
JM-OPM-75508-GO-RPQ / Exhibition Booth Decor (MIPCOM Oct 15-18, 2018)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation											2018-09-05			2018-10-31	2019-04-29			
JM-OPM-75509-GO-RPQ / Exhibition Booth Decor (KidsScreen Feb 2019)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation											2018-12-12			2019-02-06	2019-08-05			
JM-OPM-75510-GO-RPQ / Exhibition Booth Decor (Annecy June 2019)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation											2019-05-06			2019-07-01	2019-12-28			

JM-OPM-75511-GO-RFQ / Exhibition Booth Decor (MIPCOM Oct 2019)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2019-09-04											2019-10-30	2020-04-27
JM-OPM-75520-GO-RFQ / Motion Capture Equipment	IBRD / 84050		Post	Request for Quotations	Open - International	Single Stage - One Envelope			0.00	Pending Implementation						2018-09-19											2018-11-14	2019-05-13
JM-OPM-75784-GO-RFQ / Procurement of Cameras, Projectors, etc.	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation						2018-09-19											2018-11-14	2019-05-13
JM-OPM-75797-GO-RFQ / Procurement of Software	IBRD / 84050		Post	Request for Quotations	Open - International	Single Stage - One Envelope			0.00	Pending Implementation						2018-09-19											2018-11-14	2019-05-13
JM-OPM-75804-GO-RFQ / Branded T-Shirts for the Intensive 3D Animation Training Programme (2019)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2019-06-05											2019-07-31	2020-01-27
JM-OPM-75819-GO-DR / Software for the Training of Trainers Programme (TTTS)	IBRD / 84050		Post	Direct Selection	Direct				0.00	Pending Implementation					2019-05-31	2019-06-05											2019-07-10	2020-01-06
JM-OPM-75824-GO-DR / Software for ASAP 2018	IBRD / 84050		Post	Direct Selection	Direct				0.00	Pending Implementation					2018-09-28	2018-10-03											2018-11-07	2019-05-06
JM-OPM-75825-GO-DR / Software	IBRD / 84050		Post	Direct Selection	Direct				0.00	Pending Implementation					2018-09-28	2018-10-03											2018-11-07	2019-05-06
JM-OPM-75826-GO-DR / Software for ASAP 2018	IBRD / 84050		Post	Direct Selection	Direct				0.00	Pending Implementation					2018-09-28	2018-10-03											2018-11-07	2019-05-06
JM-OPM-75837-GO-RFQ / Office Furniture and Supplies	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation						2018-10-03											2018-11-28	2019-05-27
JM-OPM-75838-GO-DR / Software	IBRD / 84050		Post	Direct Selection	Direct				0.00	Pending Implementation					2018-09-28	2018-10-03											2018-11-07	2019-05-06
JM-OPM-75839-GO-RFQ / Printers, Scanners, Copiers	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Under Implementation						2018-10-03											2018-11-28	2019-05-27
JM-OPM-75989-GO-RFQ / Prizes for schools and winners (SRC)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2018-10-03											2018-11-28	2019-05-27
JM-OPM-75992-GO-RFQ / Consumables and Office Supplies (SRC)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2018-10-03											2018-11-28	2019-05-27
JM-OPM-76019-GO-RFQ / Printing Material for STI Consultations (NCST)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2018-10-03											2018-11-28	2019-05-27
JM-OPM-76050-GO-RFQ / Stationery and Office Supplies	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation						2018-12-05											2019-01-30	2019-07-29



JM-OPM-47679-NC-RFQ / Logistics for KingsOn Festival Implementation (airfare, accommodation, venue)	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-03-05				2018-04-30	2018-10-27
JM-OPM-47741-NC-RFQ / Logistics of Apprenticeship Programme (catering, accommodation and venue rental)	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-03-06				2018-05-01	2018-10-28
JM-OPM-47746-NC-RFQ / Training material for intensive training in 2D animation	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-06-05				2018-07-31	2019-01-27
JM-OPM-47747-NC-RFQ / Promotional material, outreach,marketing and accommodation for intensive training in2D animation	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-06-05				2018-07-31	2019-01-27
JM-OPM-47749-NC-RFQ / Logistics for market attendance (airfare, accommodation, booth rental, etc.)	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-04-04				2018-05-30	2018-11-26
JM-OPM-47753-NC-RFQ / Logistics for BOSS (Venue, catering)	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-03-05				2018-04-30	2018-10-27
JM-OPM-47754-NC-RFQ / Branded Shirts for intensive training in 3D Animation	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-12-05				2019-01-30	2019-07-29
JM-OPM-47758-NC-RFQ / Logistics for intensive training in 3D animation (venue, catering, accommodation)	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-10-03				2018-11-28	2019-05-27
JM-OPM-47763-NC-RFQ / Logistics for training in accessing global work online (catering, accommodation,venue and transportation)	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-03-05				2018-04-30	2018-10-27
JM-OPM-47765-NC-RFQ / Advertisement, social media campaign, outreach for training in accessing global work online	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-03-06				2018-05-01	2018-10-28
JM-OPM-75512-NC-RFB / Public Relations, Communications and Marketing (FIRM) (2018) - KingsOn , Access Online Work and Intensive 2D Training	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled			2018-09-07	2018-09-12		2018-10-24	2018-11-23		2018-12-28	2019-06-26
JM-OPM-75513-NC-RFB / Events Manager for KingsOn 2018 (FIRM)	IBRD / 84050		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled			2018-09-07	2018-09-12		2018-10-24	2018-11-23		2018-12-28	2019-06-26



JM-OPM-75820-NC-DR / Events Manager for KingstOn 2019 (FIRM)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation													2019-08-30		2019-09-04														2019-10-09				2020-04-06																							
JM-OPM-75821-NC-DR / Public Relations, Communications and Marketing (FIRM) - KingstOn, Access Online Work and Intensive 2D Training (2019)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation																															2019-10-09				2020-04-06																					
JM-OPM-75822-NC-DR / FIRM to deliver training programme (Accessing Work Online 2019)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation																																	2019-09-30		2019-10-05				2019-11-09				2020-05-07													
JM-OPM-75834-NC-DR / Facilitator of Animation Stakeholder Consultation for Component 1	IBRD / 84050		Post	Direct Selection	Direct			0.00	Under Implementation																																			2018-09-07		2018-09-12				2018-10-17				2019-04-15											
JM-OPM-75985-NC-RPQ / Marketing and Logistics for the innovation and the youth awards (SRC)	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																																						2018-09-26				2018-11-21				2019-05-20										
JM-OPM-75987-NC-DR / Facilitator of Ideation Workshops	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation																																								2018-09-28		2018-10-03				2018-11-07				2019-05-06						
JM-OPM-75999-NC-RFB / Events Management Firm for the Staging of Digital Jam	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																																											2018-10-31		2018-11-05		2018-12-17		2019-01-16		2019-02-20				2019-08-19	
JM-OPM-76012-NC-RFB / FR Firm for the Staging of Digital Jam	IBRD / 84050		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																																											2018-10-31		2018-11-05		2018-12-17		2019-01-16		2019-02-20				2019-08-19	
JM-OPM-76014-NC-RPQ / Prizes for the Staging of Digital Jam	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																																													2018-12-19				2019-02-13				2019-08-12			
JM-OPM-76016-NC-DR / Facilitator for the STI Policy Consultation	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation																																														2018-09-28		2018-10-03				2018-11-07				2019-05-06
JM-OPM-76017-NC-DR / Rapporteur for STI Policy Consultation (NCST)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation																																														2018-09-28		2018-10-03				2018-11-07				2019-05-06
JM-OPM-76025-NC-DR / Logistics/Accommodation/Transportation for STI Consultations	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation																																														2018-09-28		2018-10-03				2018-11-07				2019-05-06
JM-OPM-76028-NC-DR / Facilitator of Mapping Innovation Focus Group (NCST)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation																																														2018-09-28		2018-10-03				2018-11-07				2019-05-06
JM-OPM-76029-NC-DR / Rapporteur for the Mapping Innovation Focus Group (NCST)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation																																														2018-09-28		2018-10-03				2018-11-07				2019-05-06

JM-OPM-76031-NC-RPQ / PR Services (NCST)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation												2018-10-03					2018-11-28			2019-05-27	
JM-OPM-76032-NC-DIR / Logistics for the Mapping Group (NCST)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation												2018-09-28					2018-10-03			2018-11-07	2019-05-06
JM-OPM-76034-NC-RPQ / To Develop App	IBRD / 84050		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																	2018-10-03			2018-11-28	2019-05-27
JM-OPM-76038-NC-DIR / Rapporteur for IP Training/Consultation	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation												2018-10-31					2018-11-05			2018-12-10	2019-06-08
JM-OPM-76040-NC-DIR / Facilitator for IP Training/Consultation	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation												2018-10-31					2018-11-05			2018-12-10	2019-06-08
JM-OPM-76041-NC-RPQ / PR Services for the National Innovation Competition (NCST)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2018-10-03			2018-11-28	2019-05-27
JM-OPM-76042-NC-RPQ / Venue and Logistics for the National Innovation Competition and Ceremony (NCST)	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2018-10-03			2018-11-28	2019-05-27
JM-OPM-76043-NC-DIR / Rapporteur IP - National Innovation Competition (NCST)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation												2018-09-28					2018-10-03			2018-11-07	2019-05-06
JM-OPM-76045-NC-DIR / Facilitator IP - National Innovation Competition (NCST)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation												2018-09-28					2018-10-03			2018-11-07	2019-05-06
JM-OPM-76048-NC-DIR / Platform Hosting	IBRD / 84050		Post	Direct Selection	Direct			0.00	Pending Implementation												2018-09-28					2018-10-03			2018-11-07	2019-05-06
JM-OPM-76049-NC-DIR / Temporary Secretariat Support Services (NCST)	IBRD / 84050		Post	Direct Selection	Direct			0.00	Under Implementation												2018-09-28					2018-10-03			2018-11-07	2019-05-06
JM-OPM-89966-NC-RPQ / Master of Ceremonies for KingstOn 3	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2018-12-19			2019-02-13	2019-08-12
JM-OPM-89967-NC-RPQ / Photography Services for KingstOn 3	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2018-12-19			2019-02-13	2019-08-12
JM-OPM-89972-NC-RPQ / Graphic Design Services for KingstOn 3	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,499.83	Signed																	2018-12-19			2019-02-13	2019-08-12
JM-OPM-89977-NC-RPQ / Video Production and Editing Services for KingstOn 3	IBRD / 84050		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2018-12-19			2019-02-13	2019-08-12



JM-OPM-47634-CS-CQS / Business Development Coordinator (JAMPRO)	IBRD / 84050		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-02-28		2018-03-21		2018-05-04						2018-06-03		2018-07-08		2019-01-04	
JM-OPM-47636-CS-CQS / Consulting Service - to design and supervise intensive training in 2D Animation	IBRD / 84050		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-06-29		2018-07-20		2018-09-02						2018-10-02		2018-11-06		2019-05-05	
JM-OPM-47637-CS-CQS / Consulting Service to design and supervise Apprenticeship Programme	IBRD / 84050		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-02-28		2018-03-21		2018-05-04						2018-06-03		2018-07-08		2019-01-04	
JM-OPM-47639-CS-CQS / Trainers (BOSS)	IBRD / 84050		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-02-28		2018-03-21		2018-05-04						2018-06-03		2018-07-08		2019-01-04	
JM-OPM-47646-CS-QCBS / Background Studies and Development of Policy Note/Framework	IBRD / 84050		Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-03-01		2018-03-22		2018-05-05			2018-06-02		2018-07-02	2018-08-06		2018-09-10		2019-09-10	
JM-OPM-75516-CS-CQS / Consultant to Design and Deliver Programme (Accessing Online Work 2018) (FIRM)	IBRD / 84050		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-09-14		2018-10-05		2018-11-18						2018-12-18		2019-01-22		2019-07-21	
JM-OPM-75517-CS-CQS / Animation Policy Development Consultant (FIRM)	IBRD / 84050		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-09-03		2018-09-24		2018-11-07						2018-12-07		2019-01-11		2019-07-10	

**INDIVIDUAL CONSULTANTS**