

PROCUREMENT PLAN (Textual Part)

Project information: Tunisia Youth Economic Inclusion Project (P158138)

Project Implementation agency: Ministry of Vocational Training and Employment

Date of the Procurement Plan: 01/29/2019

Period covered by this Procurement Plan: 01/29/2019 to 07/29/2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the decree no. 2014-1039 dated March, 13th 2014, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Procurement of Second Hand Goods as specified under paragraph 5.11** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

PROCUREMENT PLAN Tunisia : Youth Economic Inclusion Project

General Information	
Country:	Tunisia
Bank's Approval Date of the Original Procurement Plan:	2019-02-13
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-03-13
Project ID:	P158138
GFN Date:	2019-02-18
Project Name:	Youth Economic Inclusion Project
Loan / Credit No:	IBRD / 87830
Executing Agency(ies)	Ministry of Vocational Training and Employment

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
2019/01 AC-MFPE-UGO-MOUB / Acquisition de matériels roulants	IBRD / 87830		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En cours d'exécution					2019-02-15		2019-02-20					2019-04-03			2019-05-18			2019-06-22	2019-09-20	
01/2019-MFPE-UGO-MOUB / Acquisition équipement informatique	IBRD / 87830		A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		0.00	En cours d'exécution							2019-02-13									2019-04-10			2019-07-09	

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
2019/04 -MFPE-UGO-MOUB / Développement d'un système d'information de gestion et autre solutions TICs	IBRD / 87830		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2019-05-02		2019-05-07					2019-06-18			2019-08-02			2019-09-06	2020-03-04	
2019/02-MFPE-UGO-MOUB / Préparation et mise en œuvre du plan stratégique de communication et une campagne de sensibilisation au niveau local	IBRD / 87830		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En cours d'exécution					2019-02-08		2019-02-18					2019-03-20			2019-05-04			2019-08-08	2019-12-05	
2019/01-MFPE-UGO-PILOTEMOUB / Agence de communication Production de supports de communication et mise en œuvre de la campagne de sensibilisation dans le cadre du pilote Moubadroum	IBRD / 87830		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En cours d'exécution							2019-03-06									2019-05-01			2020-04-30	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AMI-201905-MFPE-UGO-MOUB / Concevoir et conduire un programme d'orientation et formation en soft skills	IBRD / 87830		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'exécution	2019-02-15		2019-03-08		2019-04-21					2019-05-19		2019-06-18		2019-07-23		2019-08-27		2020-08-26
AMI-201908-MFPE-UGO-MOUB / Formation spécialisée pour PME formation des formateurs (ex. Adaptation des méthodes pour les bénéficiaires ciblés défavorisés, y compris des femmes)	IBRD / 87830		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'exécution	2019-02-15		2019-03-08		2019-04-21					2019-05-19		2019-06-18		2019-07-23		2019-08-27		2020-08-26
AMI 201907-MFPE-UGO-MOUB / Renforcement des capacités des prestataires locaux et entités publiques pour l'orientation et la gestion au cas par cas	IBRD / 87830		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'exécution	2019-02-08		2019-03-01		2019-05-15					2019-06-12		2019-07-12		2019-08-09		2019-10-14		2020-10-13
AMI-201906-MFPE-UGO-MOUB / Conception et mise en œuvre du mécanisme de gestion des plaintes	IBRD / 87830		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'exécution	2019-02-15		2019-03-08		2019-04-21					2019-05-19		2019-06-18		2019-07-23		2019-08-27		2020-08-26

INDIVIDUAL CONSULTANTS