Implementation Status & Results
China
CN-CF-Yingkou Economic Dev Zone Heating (P101521)

Operation Name: CN-CF-Yingkou Economic Dev Zone Heating (P101521)  
Product Line: Carbon Offset  
Implementing Agency(ies):  
Country: China  
Region: EAST ASIA AND PACIFIC

Key Dates
Board Approval Date  10-Feb-2010  
Original Closing Date  30-Jun-2015  
Last Archived ISR Date  22-Apr-2012  
Effectiveness Date  10-Feb-2010  
Revised Closing Date  30-Jun-2015

Overall Ratings
<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Low</td>
</tr>
</tbody>
</table>

Implementation Status Overview
This project is a subproject of the Liaoning Third Medium Cities Infrastructure Project (P099224). The ISR of P099224 applies to this subproject. The carbon finance project was registered 07 May 2012 and the mission for post-registration changes was carried out from November 26 to November 30, 2012 to prepare for the upcoming first verification. The malfunction of the heat meters was resolved during the mid of last heating season in December 2012.

Locations
<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>China</td>
<td>Liaoning</td>
<td>Yingkou Shi</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation
The losses in ER due to operation of the heat only peak load boilers should be figured out quickly and incorporated in the post registration changes.

Related Projects
There are no related projects.