PHILIPPINE RURAL DEVELOPMENT PROJECT
LN 8421-PH ORIGINAL LOAN
Procurement Plan
As of June 2018

I. General

1. Bank’s approval Date of the Procurement Plan : September 9, 2014
2. Date of General Procurement Notice : September 25, 2012
3. Period covered by this procurement plan : July 2018 – June 2019

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>No.</th>
<th>Procurement Method</th>
<th>Method Threshold US$</th>
<th>Prior Review Threshold US$</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>International Competitive Bidding (ICB) (Goods)</td>
<td>3M and above</td>
<td>All contracts</td>
</tr>
<tr>
<td>2.</td>
<td>National Competitive Bidding (NCB) (Goods) packages</td>
<td>less than 3M</td>
<td>2M and above</td>
</tr>
<tr>
<td>3.</td>
<td>Shopping (Goods)</td>
<td>less than 0.2M</td>
<td>None</td>
</tr>
<tr>
<td>4.</td>
<td>ICB (Works) packages</td>
<td>15M and above</td>
<td>All contracts</td>
</tr>
<tr>
<td>5.</td>
<td>NCB (Works) packages</td>
<td>less than 15M</td>
<td>10M and above</td>
</tr>
<tr>
<td>6.</td>
<td>Shopping (Works)</td>
<td>less than 0.2M</td>
<td>None</td>
</tr>
<tr>
<td>5.</td>
<td>Direct Contracting (Goods)</td>
<td>Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage</td>
<td>2M and above</td>
</tr>
<tr>
<td>6.</td>
<td>Commercial Practice</td>
<td>less than 0.1M</td>
<td>None</td>
</tr>
<tr>
<td>7.</td>
<td>Community Participation</td>
<td>less than 0.05M</td>
<td>None</td>
</tr>
</tbody>
</table>

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated: May 2014
To be updated by : July 2018

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank’s prior review):

PHILIPPINE RURAL DEVELOPMENT PROJECT
Summary of the Procurement Packages
(with International Competition, Direct Contracting requiring Bank’s prior review)
III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Competitive Methods (QCBS, QBS, FBS) (Firms)</td>
<td>0.3M &amp; above (may be used for also less than 0.3M)</td>
<td>1m and above</td>
</tr>
<tr>
<td>2.</td>
<td>Competitive Method CQS (Firms)</td>
<td>less than 0.3M</td>
<td>None</td>
</tr>
<tr>
<td>3.</td>
<td>Individuals Competitive</td>
<td>regardless of amount</td>
<td>0.3M and above</td>
</tr>
<tr>
<td>2.</td>
<td>Single Source (Firms &amp; Individuals)</td>
<td>on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage</td>
<td>Firms: 1M and above; Individuals 0.3M and above.</td>
</tr>
</tbody>
</table>

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank’s prior review):

PHILIPPINE RURAL DEVELOPMENT PROJECT
Summary of the Procurement Packages
(with International Competition)

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Contract Package</th>
<th>Estimated Cost (USD million)</th>
<th>Funding Source</th>
<th>Procuring Agency</th>
<th>Selection Method</th>
<th>Expected Bid Opening Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NPCO</td>
<td>US$1,042,75 (Php53.178 million)</td>
<td>LP/GoP</td>
<td></td>
<td>Single Source Selection</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Luzon A</td>
<td>US$1,042,75 (Php59.152 million)</td>
<td>LP/GoP</td>
<td></td>
<td>Single Source Selection</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Luzon B</td>
<td>US$1,042,75 (Php48.614 million)</td>
<td>LP/GoP</td>
<td></td>
<td>Single Source Selection</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Visaya</td>
<td>US$1,042,75 (Php29.612 million)</td>
<td>LP/GoP</td>
<td></td>
<td>Single Source Selection</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mindanao</td>
<td>US$1,042,75 (Php million)</td>
<td>LP/GoP</td>
<td></td>
<td>Single Source Selection</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Prepared by: Reviewed by:

LN 8421 PH Procurement Plan Updated June 2018
### PROCUREMENT
**Philippines : Philippine Rural Development Project**

**General Information**
- **Country:** Philippines  
- **Bank's Approval Date of the Original Procurement Plan:** 2019-03-11  
- **Revised Plan Date(s) / Announced, Leave Blank if App:** 2019-03-11  
- **Project ID:** P123317  
- **GPN Date:**  
- **Project Name:** Philippine Rural Development Project  
- **Loan / Credit No.:** 000-2015-AF, 000-2017-AF  
- **Executing Agency:** PRID-PSD-Vinasas, Department of Agriculture

#### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PRED-000109-000-000-009-000-2015-AF / Rehabilitation of Road - 1st to 2nd Phase - Poblacion</td>
<td>Final</td>
<td>Procure for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Knockdown</td>
<td>0.00</td>
<td>Pending Implementatio</td>
<td>2018-08-07</td>
<td>2018-11-15</td>
<td>2018-12-10</td>
<td>2019-02-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRED-000109-000-000-009-000-2015-AF / Rehabilitation/Construction of Road - 1st to 2nd Phase - Pandan Road</td>
<td>Final</td>
<td>Procure for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Knockdown</td>
<td>0.00</td>
<td>Pending Implementatio</td>
<td>2018-08-25</td>
<td>2018-11-22</td>
<td>2018-12-17</td>
<td>2019-04-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRED-000109-000-000-009-000-2015-AF / Rehabilitation of Road - 1st to 2nd Phase - Poblacion</td>
<td>Final</td>
<td>Procure for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Knockdown</td>
<td>0.00</td>
<td>Pending Implementatio</td>
<td>2018-08-18</td>
<td>2018-11-14</td>
<td>2018-12-09</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRED-000109-000-000-009-000-2015-AF / Rehabilitation of Road - 1st to 2nd Phase - Poblacion</td>
<td>Final</td>
<td>Procure for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Knockdown</td>
<td>0.00</td>
<td>Pending Implementatio</td>
<td>2018-08-18</td>
<td>2018-11-14</td>
<td>2018-12-09</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRED-000109-000-000-009-000-2015-AF / Rehabilitation/Construction of Road - 1st to 2nd Phase - Poblacion</td>
<td>Final</td>
<td>Procure for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Knockdown</td>
<td>0.00</td>
<td>Pending Implementatio</td>
<td>2018-08-18</td>
<td>2018-11-14</td>
<td>2018-12-09</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRED-000109-000-000-009-000-2015-AF / Rehabilitation of Road - 1st to 2nd Phase - Poblacion</td>
<td>Final</td>
<td>Procure for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Knockdown</td>
<td>0.00</td>
<td>Pending Implementatio</td>
<td>2018-08-18</td>
<td>2018-11-14</td>
<td>2018-12-09</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRED-000109-000-000-009-000-2015-AF / Rehabilitation/Construction of Road - 1st to 2nd Phase - Poblacion</td>
<td>Final</td>
<td>Procure for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Knockdown</td>
<td>0.00</td>
<td>Pending Implementatio</td>
<td>2018-08-18</td>
<td>2018-11-14</td>
<td>2018-12-09</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRED-000109-000-000-009-000-2015-AF / Rehabilitation of Road - 1st to 2nd Phase - Poblacion</td>
<td>Final</td>
<td>Procure for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Knockdown</td>
<td>0.00</td>
<td>Pending Implementatio</td>
<td>2018-08-18</td>
<td>2018-11-14</td>
<td>2018-12-09</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Note:** The table above provides a detailed overview of the procurement process for various activities, including the review type, market approach, procurement process, prequalification and evaluation, draft bidding documents, specific procurement notice, holding documents, proposed submissions, due diligence, and report recommendation for award.
|-------------|-------------|--------|----------------|--------------------|----------------------|---------------|----------------------------------|--------------------------------------|-----------------------------------------|-------------------------------|------------------------------------------|----------------------------------------|---------------|------------------|

**CONSULTANTS**

|------------------------|-------------|-------------|--------|----------------|--------------------|----------------------------------|--------------------------------------|-----------------------------------------|-------------------------------|------------------------------------------|----------------------------------------|---------------|------------------|

**CONSULTING FIRMS**

|------------------------|-------------|-------------|--------|----------------|--------------------|----------------------------------|--------------------------------------|-----------------------------------------|-------------------------------|------------------------------------------|----------------------------------------|---------------|------------------|