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Commitment Letter 

 

Resource-based City (Huai’nan City) Sustainable Development Project World Bank 

Funded Coal Mining Subsidence involves land requisition and relocation, as well as 

resettlement. Therefore, in order to guarantee the basic rights of the displaced persons, 

and recover or improve their living and production levels after relocation, according 

to the World Bank Involuntary Resettlement (OP4.12) and local and state laws and 

regulations, the resettlement action plan of this project is compiled. This plan is 

written according to the project feasibility plan and initial social and economic 

investigation data, and will act as the basis for the implementation of land requisition 

and relocation as well as the resettlement action plan.  

The municipal People’s Government of Huai’nan has reviewed the Resettlement 

Action Plan and agreed to organize the implementation according to the requirements 

of the resettlement action plan, to make sure that the resettlement funds be provided in 

sufficient amount and timely, and offer reasonable compensation and resettlement to 

the affected population. The Project Executive Office of Comprehensive Treatment of 

World Bank funded Coal Mining and Subsidence Area is obliged to assist relevant 

units with the implementation and management of the land requisition, relocation and 

resettlement. 

 

 

 

 

People’s Government of Huai’nan City 

(Public seal) 

    Mayor (or Vice mayor):       (Signature)        (Date) 
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Preface 

I. Purpose of the resettlement action plan 

1. The RAP was prepared according to the local and state laws of the People’s 

Republic of China, and the Worldd Bank Policy on Involuntary Resettlement OP 

4.12. The purpose of this plan is to “formulate an action plan for resettlement and 

livelihood restoration of the affected population so that they can benefit from this 

project, thus improving their living conditions or at least recovering their living 

level after the project is completed.  

II. Definition of related terms  

(1) Displaced persons 

2 From the perspective of compensation eligibility, Displaced Persons (DPs) 

can be classified into the following three types:  

(a) Persons who have formal and lawful rights over the land (including the 

consistent and traditional rights approved by the national laws);  

(b) Persons who do not have formal and lawful rights over the land at the 

beginning of the general survey but made request on the land or the property – 

these requirements are recognized by the state laws or can be recognized during 

the confirmation of the resettlement action plan; or  

(c) Persons who do not have formal or lawful rights over the land occupied by 

them 

3 Persons under 2(a) and 2(b) can obtain land compensation and other 

assistance. Persons under 2(c) can obtain resettlement aid as the 

compensation for the land occupied by them and they will be offered with 

other necessary assistance to realize the purpose of this policy. However, 

premise is that their occupation of the project land is earlier than that 

specified by the borrower or a deadline accepted by the World Bank
①
. After 

                                                             
①

 Generally speaking, the deadline is the date when the survey begins. The deadline can also be the time specified by 
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the deadline, people who occupy the land have no right to obtain 

compensation or resettlement aid in any form. All the people involved in 2(a), 

2(b) and 2(c) can obtain property loss compensation.  

 

Compensation and resettlement measures  

4 In order to mitigate the negative impacts of land acuqisiton which result in: (i) 

relocation or loss of shelter; (ii) loss of capital or ways to obtain capital; or 

(iii) loss of income source or means of livelihood (whether or not the affected 

persons have to relocate), a resettlement action plan or resettlement action 

plan has to be prepared and it shall cover the following contents:  

(a) Measures shall be included in the resettlement action plan or RAP framework to 

guarantee the displaced persons, including: 

   i) informed of their right of choice and other rights on the issue of resettlement; 

   ii) understand technical and economic feasibility plans, participate in the 

negotiation and enjoy opportunities of choice 

   iii) obtain compensation effectively according to the resettlement cost
①
, so as to 

offset direct property loss caused by the project.  

(b) If the impacts include relocation, then related measures shall be covered in the 

resettlement action plan or the RAP framework to guarantee the displaced 

persons, including: 

i) obtain help during the period of relocation (such as the relocation subsidy); 

ii) obtain housing or homestead, or obtain site for agricultural production. The 

production potential, location advantage and other comprehensive factors 

should at least be equivalent to the advantageous conditions of the previous 

site. 

(c) In order to realize the target of this policy, measures should also be included in the 

                                                                                                                                                                               
the Project Area before the survey, given the premise that the conditions of the project area have been widely spread 
before the survey and can be advertised after the division of project area to prevent population influx.  
①

 “Resettlement cost” is a way of property valuation, used to determine the property lost due to resettlement 
and the amounts needed for paying the transaction fees. When using this valuation method, housing 
depreciation shall not be considered.  
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resettlement action plan and resettlement action plan framework to guarantee the 

displaced persons, including: 

i) calculate a reasonable period of transition based on the time needed to recover 

living and working standards, and obtain help during this transition period; 

ii) can also obtain development aid such as land preparation, credit, training and 

employment except from the compensation measures mentioned in para. 4 (a) 

(iii). 

5 Cut-off date: The cut-off date is the date publicize the land acquisition 

notification. After that date, the displaced persons shall not build, expand or 

modify their housing; shall not change the function of the housing or the land; 

shall not lease the land, or purchase housing; persons who move into the area of 

land requisition after the cut-off are not eligible for compensation.   
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1 Basic Information of the Project 

1.1 Project background 

Located in the middle reach of Huai River, Huai’nan City is in north-central 

Anhui Province and lies between 116°21′21″~117°11′59″ east longitude and 

32°32′45″~33°0′24″north latitude. It adjoins Fengyang County and Dingyuan County 

of Chuzhou City on the east, Changfeng County of Hefei City on the south, Shou 

County and Huoqiu County of Liu’an City on the southwest, Yingshang County of 

Fuyang City, Lixin County, Mengcheng County of Bozhou City on the west and 

northwest, Huaiyuan County of Bengbu City on the northeast. It boasts an area of 

2596.4 km
2
, including the urban area of 1566.4 km

2
 and Fengtai County of 1030 km

2
. 

It has a built up area 89.44 km
2
 and a total population of 2.6 million.  

Coal mining year after year in this city resulted in large scale of ground 

subsidence, ecological degradation, and damages of various infrastructures, residential 

quarters and farmland to varying degrees, which seriously threatened the sustainable 

development of the overall urban ecological environment.  

In recent years, the government of Huai’nan City has always taken the 

comprehensive treatment of the subsidence area as the largest livelihood project and 

has adopted a series of measures and actions to solve this problem. For example, the 

Regulations on Coal Mining Subsidence Land Treatment of Huai’nan City (2003) was 

issued in 2003; “Comprehensive Treatment and Rehabilitation Office of Coal Mining 

Subsidence Area in Huai’nan City” was established in 2009; Comments on 

Accelerating the Relocation of Villages in the Coal Mining Subsidence Area to 

Promote the Comprehensive Treatment and Management was formulated in 2010, etc. 

In addition, the World Bank loan application for treatment of Jiulonggang-Datong 

Coal Mining Subsidence Area in 2012 was also one of the actions.  

The Huai’nan Coal Mining Subsidence Area Rehabilitation Project is approved 

to be listed in the alternative planning World Bank loan projects in the Fiscal Years of 

2015~2019 by the State Council on the basis of the project application report 
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submitted by the relevant departments of Anhui Province and through the study and 

investigation of such project by National Development and Reform Commission, 

Ministry of Finance and the World Bank. It is proposed to apply for 100 million Yuan 

of World Bank loans for this project.  

The Jiulonggang-Datong Coal Mining Subsidence Area is chosen for 

rehabilitation by the World Bank financed project for the following reasons: 1) 

Jiulonggang-Datong Coal Mining Subsidence Area is located between the old town in 

the north and the new town in the south, close to the northern foot of Shungeng 

Mountain. It is the channel connecting the north and south main urban areas and the 

heartland after the urban expansion, which occupies a very important position in the 

urban development plan of Huai’nan City; 2) Jiulonggang-Datong Coal Mine has 

been closed for over 30 years, the subsidence has stopped, and the technical risk of 

environmental restoration has been reduced greatly; 3) Due to historical reasons, as 

the responsible body for treatment of Jiulonggang-Datong Coal Mining Subsidence 

Area has been disintegrated, it is very difficult to raise funds for rehabilitation; and 

there remain prominent problems with enormous negative impacts. World Bank loan 

would help a lot to overcome financing difficulties; 4) The ponds and garbage 

scattered around Jiulonggang-Datong subsidence area, the discarded buildings and 

scattered waste dumps not only seriously affected the lives of the surrounding 

residents and the image of Huai’nan City, but also caused a tremendous waste of land 

resources in the urban area.  

1.2 Project Components and Contents of Land Acquisition and 

House Demolition 

This is a comprehensive treatment project of the 9.3 km
2
 Jiulonggang-Datong 

Coal Mining Subsidence Area in Huai’nan City. It is comprised of three sub-projects: 

(1) Environmental remediation and water system treatment; (2) Infrastructure 

improvement and project area exploitation; (3) Project management and technical 

assistance. See Table 1-1 for details of the sub-projects.  

Table 1-1 Project Profiles 
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Sub-project 

Name 
Construction Content Objective 

1. 

Environmental 

Remediation 

and Water 

System 

Treatment 

1) Environmental remediation: 

environmental remediation of 

the mining wasteland in the 

project area, and restoration of 

vegetation 

1) Contain the further deterioration of ecological 

environment; put every effort to restore the whole plant 

community system, biologic chain system and the local 

nature ecosystem within the region; 2) Integrate and 

complete the landscape elements such as nursery and forest 

with greenways to build an all-round green space which 

embraces leisure, recreation, fitness and science 

demonstration to promote the blending development of the 

old and now urban areas.  

2) Water system treatment: 

repair the water system in the 

project area and meet the 

requirements of protection 

from once-in-30-year flash 

floods and drainage of 

once-in-30-year waterlogging 

By improving the water system of the subsidence area, 

meet the requirements of protection from once-in-30-year 

flash floods and drainage of once-in-30-year waterlogging, 

and control the water quality to reach Class V Standards. 

3) Closure of old garbage 

dumps in Datong: close 

Datong Garbage Dump to 

prevent water, soil and air 

pollution in this region 

Thoroughly solve the problem of environmental pollution 

in the surrounding area caused by old garbage dumps, and 

reduce the impact of the leachate and landfill gas from the 

old garbage dump on the surrounding environment.  

2. 

Infrastructure 

Improvement 

and Project 

Area 

Exploitation 

1) Improve and build the 

necessary road and the related 

water supply and drainage 

infrastructure in the project 

area, restore their functions 

and connect the area to the 

other part of the city.  

Infrastructure improvement is mainly to accelerate the 

building of the arterial road network and to improve the 

traffic conditions, water supply and drainage conditions and 

the investment environment through the construction of the 

4 roads and the pipeline project under the roads in the 

project area and the setting a zoned drainage system for rain 

water and sewage. 

2) Project area exploitation: 

support the facilities 

construction and activities in 

the project area after 

rehabilitation, integrate 

resources to serve the local 

development 

Construct redevelopment projects including bonsai garden, 

nursery, and flower trading market to make it a financially 

sustainable project.  

3. Project 

Management 

and Technical 

Assistance 

1) Technical research 

2) Project technology 

management 

3) Personnel technical training 

4) Guidance and counseling 

service 

In the process of establishing executing bodies, developing 

quality management rules and quality management system 

of the project, the experts of the World Bank project may 

provide constructive suggestions and personnel training. 

The leverage effect of World Bank loan and Government 

financial funds should be amplified through the 

employment training of land-lost farmers and poor 
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residents, the risk analysis and policy study for the 

treatment of the coal mining subsidence area. 

 

The Sub-project (1) Environmental Remediation and Water System Treatment is 

divided into three parts: 1) Environmental remediation: the environmental remediation 

and revegetation of the mining wasteland of the project area; 2) Water system 

treatment: renovate the water system in the project area to meet the requirements of 

protection from once-in-30-year flash floods and drainage of once-in-30-year 

waterlogging; 3) Closure of old garbage dump in Datong: close Datong Garbage 

Dump to prevent water, soil and air pollution in this region.  

The land scale and functions of the “Environmental Remediation” greenway and 

roadside service point project and the “Water System Treatment” project are shown in 

Table 1-2.  

Sub-project (2) Infrastructure Improvement and Project Area Exploitation is 

divided into two parts: 1) Improve and build necessary roads and related water supply 

and drainage infrastructure in the project area, restore the original functions and 

connect the area to the other part of the city. 2) Project area exploitation: support the 

facilities construction and activities in the project area after rehabilitation; integrate 

the local resources available in the area for the livelihood development of the local 

communities, including bonsai garden, nursery, and flower trading market.  

The land acquisition and house demolition, land scale and functions of the 4 

newly-built roads, namely the Zhongxing Road, Jiukong Road, Wanxiang Road and 

Yanshan Road) in the “basic project improvement” project, and the bonsai garden, 

nursery, and flower trading market in “Project Area Exploitation” project are listed in 

Table 1-2 below.  

Table 1-2 Project land scale and functions 

Project Content Scale Functions 

Greenway 24km long, 4.5m wide Leisure, recreation, fitness  

Roadside Service Point 12.6 mu (a Chinese unit of area, 1 Recreation, service, business 
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mu = 666.67 m
2
) development 

Water System 
840.5 mu (cover an area of 88.1 

mu) 
Water system treatment 

Bonsai Garden 111 mu Recreation, business development 

Nursery 

819 mu (including 266 mu 

collective-owned land-use right 

transferred land in Chenxiang 

Village) 

Environment improvement, 

landscaping, business development 

Flower Trading Market 125.3 mu 
Environment improvement, business 

development 

Zhongxing Road 1.36 km long, 30 m wide 
Traffic artery connecting the inside and 

the outside of the project area 

Jiukong Road 1.39 km long, 10 m wide 
Second-class road in the traffic 

network within project area 

Wanxiang Road 1.52 km long, 25 m wide 
Second-class road in the traffic 

network within project area 

Yanshan Road 4.17 km long, 7 m wide 
Second-class road in the traffic 

network within project area 

 

See Figure 1-1 for the location of the sub-projects and the project.  

 

Figure 1-1 Sub-project and Project Location Plan 
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According to the social assessment report, 494 households are living in project 

subsidence area, including 82 households from Jiulonggang Town and about 412 

households from Datong sub-district office. Their houses are located in the relatively 

stable region in the subsidence area and have not been affected by the land subsidence. 

Municipal Government and Huai’nan Mining Group Co., Ltd. have no plan to relocate 

these households yet. 

Subsidence of the mining area experiences more than 30 years. Affected 

households have relocated in succession over the last decade. Households who the 

houses and land production have not been affected don’t be incorporated into the 

relocation plan after asking for their will. Huai’nan City and the state have issued 

specific regulations on development and utilization of the subsidence area –prohibit 

from building permanent building and large infrastructure. In addition, subsidence 

area is still under unstable conditions, which causes that no developer is willing to 

conduct real estate development in the subsidence area. In order to maintain these 

households’ life, the project has no plan to relocate these people. The World Bank 

worries about that these households will be affected because environment restoration 

of the World Bank project improves greatly environment of the project area, initiating 

other project of Huai’nan Municipal Government or real estate development project. 

After negotiation with the project management office, it is agreed that if residents in 

the project area are required to relocate during project implementation, the World 

Bank shall be informed in advance and the policy framework of resettlement prepared 

to guide the resettlements. 

Generally, benefit of environment management project has spillover effect. The 

project implementation forms a benefit belt (having less population and some 

developable agricultural land) with about 3 km length and 1.5 km width in the 

neighborhood to the north of the project area. The benefit belt has 2928.15 mu and 

13946 populations, west of Huaishun South Road, south of Linchang Road-Jiuda 

Road (north boundary of the project area), north of Dongshan East Road - link line of 

Hexu expressway with Huai’nan City - Huaifu railway, and east of 206 State Road 

around. The World Bank thinks that the project implementation may initiate some 

development project of municipal government related to the land acquisition and 

demolition. In order to avoid or eliminate land acquisition and demolition of other 

project possibly arising from the project implementation, these projects shall be 
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informed to the World Bank in the feasible study stage through consultation with the 

project management office.  

The project area involves in 6383 Mu forest land of Huai’nan Mining Group Co., 

Ltd. and 138 Mu subsided land. The World Bank funded project is only support public 

projects, therefore, the precondition made by the World Bank to promote the project is 

that lands of enterprises in the project area shall be resumed by the government. 

Huai’nan Mining Group Co. Ltd. agrees to free transfer all forest lands and subsided 

lands to the government after many consultations of the municipal government with 

the Huai’nan Mining Group Co. Ltd. The two parties signed Forest Land and 

Subsided Land Transfer Agreement of “Sustainable Development Engineering for 

Resource-based Cities (Huai’nan City) World Bank Funded Project for 

Comprehensive Treatment and Utilization of Coal Mining Subsidence Area” on April 

9, 2014. 

1.3 Project Preparation and Resettlement Progress Review  

From March 18 to March 24, 2013, the World Bank expert panel had identified 

the Sustainable Development Engineering for Resource-based Cities (Huai’nan City) 

World Bank Funded Project for Comprehensive Treatment and Utilization of Coal 

Mining Subsidence Area (hereinafter referred to as Huai’nan World Bank Project) and 

formed a memo in which the preparation units of the Feasibility Study Report, 

Resettlement Action Plan and Environmental Impact Assessment Report were initially 

identified. In March 2013, the project consulting organization Center for Involuntary 

Resettlement Research of China Three Gorges University (hereinafter referred to as 

Three Gorges University) received the electronic version of the detailed 1:1000 

topography and land type map of the project boundary area sent by Executive Office 

of Huai’nan World Bank Funded Project for Comprehensive Treatment and 

Utilization of Coal Mining Subsidence Area (hereinafter referred to as World Bank 

Project Executive Office), and established a Land Information System with the 

software ARC-GIS. On March 19, 2013, Three Gorges University received the 

procurement document Compiling of Resettlement Action Plan Report and the 

procurement invitation sent by World Bank Project Executive Office. On April 23, 

2013, for the compiling of the resettlement action plan, Three Gorges University filled 
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in the document as required and submitted a reply to procurement document and 

carried out successful negotiations with Anhui Puhua Construction Cost Consulting 

Firm Co., Ltd., the commissioned organization of World Bank Project Executive 

Office; the next day, Three Gorges University and the World Bank Project Executive 

Office signed a working contract.  

After signing the contract, the Three Gorges University consulted with the World 

Bank Project Executive Office of Huai’nan City on the issues of physical indicator 

household survey and economic and social investigation of the relocated families. 

From April 25 to April 27, 2013, under the strong support and cooperation of 

Government of Datong District and the communities involved in the project, the 

investigators of the Three Gorges University and two working staff of World Bank 

Project Executive Office carried out a three-day pilot survey according to the 

specified working method and survey content in the related communities of the 

project area. By means of questionnaire and field observation, together with in-depth 

interview for a few cases, the investigation team obtained an in-depth understanding 

of the history, natural endowment, cultural characteristics and socio-economic 

development status of the project involved area and project impact area as well as the 

views, opinions and related suggestions from the local residents. There are two 

outcomes from the pilot investigation: 1) the investigation report is submitted to 

Project Executive Office; 2) appropriate adjustments are made to the questionnaire 

and the interview outline according to the local situation.  

On June 20, the People’s Government where the project locates, Government of 

Datong District of Huai’nan City, and the World Bank Project Executive Office 

co-issued a suspending order in the project impact area. On June 21, People’s 

Government of Datong District, World Bank Project Executive Office and Three 

Gorges University formed a joint investigation team and carried out a ten-day 

physical indicators survey. Meanwhile, Three Gorges University conducted a 

socio-economic survey and a resettlement intention survey of the families of the 

affected population. Three Gorges University established a database through indoor 

sorting and analyzing the field survey data and submitted a survey report to the World 
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Bank Project Executive Office on August 12, 2013. Based on the aforesaid surveys 

and public consultation, Three Gorges University completed the draft of Resettlement 

Action Plan on September 1, 2013.  

On September 11-18, the preparation inspection team of World Bank Project 

conducted a review of the draft. In their opinion, the land ownership in the project 

area is very complicated, the state-owned land comprising the land of Government of 

Datong District and of Huai’nan City, and the land of Huai’nan Mining Group Co., 

Ltd. (hereinafter referred to as Mining Group), in which the land use right of Mining 

Group must be transferred to the Government of Huai’nan City. This requires an 

agreement of Land Use Right Transfer between the Government of Huai’nan City and 

the Huai’nan Mining Group.  

Apart from the acquisition of collectively owned land for the construction of new 

roads and water system treatment, the construction of nursery also concerns the 

transfer of land use right of collectively owned land. The planned area of nursery is 

819 Mu, including 266 mu farmland in Chenxiang Village.  

From October 10 to November 18, with the support of World Bank Project 

Executive Office and the local government, Three Gorges University carried out two 

rounds of intention surveys and public consultation in Chenxiang Village on the issue 

of land-use right transfer. After repeated consultations, the village committee of 

Chenxiang Village agreed with land transfer and submitted a Land Transfer Program 

(see Appendix 1) in November 2013.  

From November 7 to November 14, the Government of Datong District, World 

Bank Project Executive Office and the Three Gorges University formed a joint 

investigation team to conduct a supplementary investigation toward the intention of 

relocated population and the physical indicators.  

From March 12 to April 8, 2014, the consultants of the World Bank Project 

Executive Office, Government of Datong District and Three Gorges University held 

repeated discussions over the Resettlement Action Plan (Revision). In the subsequent 

project pre-assessment meeting (April 11-18), experts from World Bank also put 

forward valuable amendments. On this basis, the draft for examination of this 
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Resettlement Action Plan is formed.  

1.4 Measures to Reduce the Resettlement Impacts 

Whether in planning stage or in implementation process of the project, both the 

World Bank expert panel and the Huai’nan World Bank Project Executive Office 

regarded resettlement as one of the top priorities for consideration. They have made 

efforts to minimize the resettlement that may be caused by the project while 

considering the indicators such as construction cost, social impact and environmental 

impact in an all-round way.  

1.4.1 Measures in Project Design Phase 

In the project planning and design phase, in order to reduce the local social and 

economic impact incurred by the construction of the project, Huai’nan World Bank 

Project Executive Office held joint conferences with participation of various 

consultancy units and design units for many times to coordinate the optimization of 

the project design and minimize the socio-economic impact brought forth by 

resettlement. 

In the process of communications and consultations, the Anhui Urban 

Construction and Design Institute in charge of design, the Anhui Coal Design Institute 

in charge of environmental impact assessment, the Three Gorges University in charge 

of resettlement expressed their views on the optimization of project from difference 

perspectives. Finally, as generally coordinated by Anhui Urban Construction and 

Design Institute, a consistent principle is formed: 

Firstly, scheme optimization and selection. Consider local social and economic 

impact of project construction as much as possible. When land occupation is 

inevitable, occupy vacant land as much as possible and reduce the occupation of 

farmland.  

Secondly, when demolition is inevitable, minimize the scale of demolition and 

take the demolition amount as the key factor in the scheme optimization and selection. 

Meanwhile, reserve a reasonable room for the link between this project and other 

municipal facilities.  
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Thirdly, while comparing different design schemes, we shall take into full 

account the factors of land acquisition and relocation and minimize the amount of 

land acquisition and demolition.  

In the project design phase, we shall compare the investigation results of the 

physical indicators and make appropriate adjustment and optimization to the design of 

sub-projects to reduce the impact of resettlement.  

For example, when the road construction scheme is determined, the road width in 

the original design scheme is that Zhongxing Road for 60 m, Wanxiang Road for 40 m, 

Jiukong Road for 40 m and Yanshan Road for 40 m. The experts from World Bank 

pointed out that the roads with such width not only involve large amount of land 

acquisition and demolition, but also do not conform to the project objective, 

environmental rehabilitation in function. Therefore, the design unit adjusted the road 

width in the new scheme: Zhongxing Road for 30 m, Wanxiang Road for 25 m, 

Jiukong Road for 9 m and Yanshan Road for 7 m. The amount of land requisition and 

demolition is reduced significantly in the new scheme.  

In the original planning route of the Zhongxing Road, several settlements shall 

be involved. After on-the-spot investigation, the Three Gorges University made some 

appropriate adjustments to the extension direction of the road within the allowable 

range and completely avoided these settlements. The design unit accepted this scheme 

and reduced the house demolition amount by 1736 m
2
. 

If the Yanshan Road Section which passes through the old residential area of 

Qishan Garden Spot is adjusted southward and uses the existing road as the 

foundation in leveling, the demolition area will be reduced by 422 m
2
 at least.  

Some buildings that should be demolished for the construction of the planned 

water system and the planned greenway in the existing scheme can be avoided 

completely in the implementation process of the scheme. We shall avoid demolition as 

much as possible to reduce the demolition area of Datong Forest Farm for more than 

340 m
2
.  

According to the above mentioned adjustment schemes, the demolition of other 

roads will be completely avoided except for Jiukong Road. The buildings to be 
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demolished for Jiukong Road are just the abandoned buildings of the Third Mining 

Group with small amount of compensation. Compared with the original scheme, the 

adjustment scheme can reduce the demolition amount to the largest extent.  

The planned covering area of nursery construction is 819 mu, which including 

266 mu collectively owned land in Chenxiang Village. Currently, the contracting 

households are farming on these lands, mainly wheat and canola. The acquisition of 

these lands will affect their livelihood and increase the project cost. Considering that 

the construction of nursery do not change the agricultural purpose of the land, the 

World Bank Project Executive Office decided to properly resolve the problem by 

adopting the method of land-use right transfer.  

1.4.2 Measures in the Implementation Process of Land Acquisition and 

Demolition 

1. Strengthen the collection of basic data and make an in-depth analysis on the 

current situation of local economy and society and the future development combined 

with the practical and feasible Resettlement Action Plan prepared according to the 

actual local conditions to protect the affected population of the project against losses 

on the construction of the project.  

2. Actively encourage public participation, listen to the opinions and suggestions 

of the affected population.  

3. Strengthen internal and external monitoring; establish effective and smooth 

feedback mechanism and channels to ensure the timely resolution of the various 

problems occurred in the implementation process of the project. Notify part of the 

affected people in advance, arrange the relocated site and compensate for the losses to 

shorten the idling period and reduce the operating losses to the maximum extent.  

4. In the process of resettlement, help the relocated residents and enterprises 

obtain the powerful assistance from the relevant local functional departments to 

provide convenience for them so that the resettlement work can be carried out 

smoothly and that the burden and losses of the relocated population can be reduced as 

well.  
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1.4.3 Measures During Project Construction 

During project construction, the following measures will be adopted to minimize 

the inconveniences of the affected population brought by the project:  

1. Arrange the construction plan and the traffic organization design reasonably to 

minimize the impact on surrounding environment and the traffic order by the road 

construction. As to the grooving work for the installation of the pipe network, all 

kinds of influence factors shall be taken into account in advance and the work of 

excavation, pipe installation and back-filling shall be completed in a period as short as 

possible. If the work shall be done in the cross road with heavy traffic, the 

construction shall avoid peak times (for example, construction shall be done at night 

to ensure the smooth flow in the daytime). Brutal construction is strictly prohibited; 

prevent destruction of the existing pipelines; set necessary warning signs, warning 

lights and road marking to facilitate the traffic. After the completion of the 

construction, the site shall be cleaned up and open to traffic in time.  

2. The spoil excavated in the course of project construction shall be removed in 

time, and shall not be overloaded during the process of shipping. Measures shall be 

taken to the truck to ensure that the spoil will not spill along the road. The soil on the 

wheels of the truck shall be cleaned by high pressure water before leaving the site to 

prevent the trail of spoils along the road and the environmental impact. A cleaning 

system shall be applied for the road in front of the construction unit. Spoils shall be 

cleaned once discovered.  

3. Carrying out construction from 10 pm to 8 am within the region 200 m away 

from the residential area is forbidden. Meanwhile, in selection of the construction 

equipment and construction method, the construction unit shall give priority to the 

machinery and construction method with low-noise. For the construction site where 

construction shall be done at night which produce environmental noise pollution to 

the surrounding residents, measures shall be taken to eliminate or control the noise of 

the construction machinery. Furthermore, temporary sound barriers and the like shall 

be set around the construction site or the residents concentrated area to ensure the 
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acoustic environment quality of the residential area.  

4. The project construction unit shall contact the local sanitation department to 

clean up the domestic waste on the construction site to keep the site of construction 

area clean and tidy.  

1.5 Public Participation Conducted and Main Achievement 

1.5.1 Process of Public Consultation  

Since April 2013, Huai’nan World Bank Project Executive Office have carried 

out a series of socio-economic surveys and public consultation with the assistance of 

consultants.  

The contents of the specific public participation and consultation activities are as 

follows:  

From February 2013 to April 2014, Huai’nan World Bank Project Executive 

Office repeatedly organized the consultation units such as the preparation units of the 

Feasibility Study Report, Environmental Impact Assessment Report and Resettlement 

Action Plan to carry out the works of conducting on-site investigation in the project 

affected areas, publicizing the basic information of the project, investigating the 

impact indicators of project physical quantity, understanding the social and economic 

conditions of the affected families and determining the resettlement scheme, etc.  

The attitude and willingness of the affected population towards the project was 

understood during the course of social and economic investigation. The result showed 

that most relocated households support the construction of the project. They held the 

review that this project can effectively improve the local living environment and 

ecological environment and promote the local economic development, so as to 

increase citizens’ employment opportunities, and improve their income and living 

standard. The willingness of the relocated people to be resettled was also investigated.  

In the process of public consultation of resettlement, we investigated the affected 

people’s wishes on compensation and resettlement. Their attitudes and opinions are 

mainly summarized as follows: the compensation and resettlement policies and the 

process of the land acquisition and demolition must be open and transparent, and 
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accept supervision from all walks of life; a fair and reasonable compensation on the 

basis of the relevant laws and regulations shall be made; their working and living 

conditions can be improved through the relocation from this project.  

In the preparation phase of the project, the RAP consultant carried out various 

government agencies, such as Huai’nan Municipal Bureau of Land, Housing and 

Urban-Rural Construction Bureau, Development and Reform Commission of Datong 

District, Ethnic and Religious Affairs Bureau of Huai’nan City, Huai’nan Women’s 

Federation, Township Government of Jiulonggang, Datong Sub-district Offices.  

Focused group discussions ewere carried out several affected villages such as 

Chenxiang Village.  

Coordination and consultation for demolition compensation and resettlement 

schemes was conducted in the relocated residential area.  

The consultation was carried in a gender sensitive approach. More than 50% of 

participants of each focused group discussion are women.  

See Table 1-3 for the details of the main public participation and consultation  

activities in the preparation phase of the project:  

Table 1-3 Main Public Participation Activities in Project Preparation Phase 

Organiz

ation 

Unit 

Date Participant Topic 
Main Comments and 

Suggestions 
Action and Effect 

Huai’nan 

World 

Bank 

Project 

Executiv

e Office 

April 

2013 

World Bank Project 

Executive Office, Three 

Gorges University, 

Jiulonggang Township 

Government, various 

affected villages and the 

neighborhood commissions, 

affected people 

Understand the history, 

natural endowment, cultural 

characteristics, social and 

economic development 

status of the project 

involving area and the 

affected area, the local 

residents’ views, opinions 

and related suggestions 

about the project.  

The local residents and 

government are very active 

in supporting the 

construction of the project 

and looking forward to the 

early implementation of the 

project.  

Prepare investigation report 

so that the local residents 

understand the objective 

and content of the project.  

Huai’nan 

World 

Bank 

Project 

Executiv

e Office 

June-J

uly 

2013 

World Bank Project 

Executive Office, Three 

Gorges University, 

Jiulonggang Township 

Government, Datong 

sub-district office, various 

Project impact physical 

quantity survey 

Ensure the equity, fair and 

accurate of the physical 

quantity survey 

Prepare physical quantity 

investigation result to get 

approval of villagers of 

Chenxiang Village, 

neighborhood committee, 

affected people and 
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affected villages and the 

neighborhood commissions, 

affected people and 

enterprises 

enterprises 

Huai’nan 

World 

Bank 

Project 

Executiv

e Office 

June-J

uly 

2013 

World Bank Project 

Executive Office, Three 

Gorges University, 

Jiulonggang Township 

Government, Datong 

sub-district office, various 

affected villages and the 

neighborhood commissions, 

affected people and 

enterprises 

Socio-economical 

investigation; resettlement 

intention investigation 

Open information; fair 

policies; transparent process 

Enhance understanding of 

the project, the 

understanding and 

supporting of the 

compensation and 

resettlement policies, and 

get the idea of affected 

people’s resettlement 

willingness 

Huai’nan 

World 

Bank 

Project 

Executiv

e Office 

August 

2013 

World Bank Project 

Executive Office, Three 

Gorges University, 

Jiulonggang Township 

Government, Datong 

sub-district office, various 

affected villages and the 

neighborhood commissions, 

affected people and 

enterprises  

Resettlement intention 

investigation, resettlement 

scheme coordination 

1. Most affected people 

hoped to get monetary 

compensation and require 

to make up the losses 

caused by land acquisition;  

2. The demolition 

compensation standard shall 

be set on the basis of the 

current policies of Huai’nan 

City;  

3. The affected enterprises 

require monetary 

resettlement primarily.  

1. the acquisition of 

collectively owned land is 

focused on monetary 

resettlement, while 

providing endowment 

insurance, training and 

employment promotion;  

2. Private house without 

property ownership 

certificate shall be 

compensated by 

construction cost without 

resettlement, however, 

economically affordable 

houses may be provided for 

them to purchase by 

favorable price; The public 

house tenants shall be 

provided with nearby 

economically affordable 

house by 30 m2 per capita 

free of charge.  

3. Factory house demolition 

shall be compensated by 

replacement price. 

Shutdown compensation 

shall be provided to the 

enterprise which is in 

operation. The employees 

in the relocated enterprise 
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must be resettled properly 

according to Labor 

Contract Law and be 

provided with vocational 

skill training and 

employment opportunities, 

and to ensure that the wages 

are not lower than the 

current level.  

Huai’nan 

World 

Bank 

Project 

Executiv

e Office 

Octobe

r-Nove

mber 

2013 

World Bank Project 

Executive Office, Three 

Gorges University, 

Jiulonggang Township 

Government, village 

commission of Chenxiang 

Village and villager 

representatives 

Willingness investigation 

and public consultation on 

the collectively owned land 

transfer of Chenxiang 

Village within the project 

area 

1. Chenxiang Village agrees 

to the ways and rents of 

land transfer 

2. The issuance of rent must 

be guaranteed 

Prepare land transfer 

scheme (see Appendix 1) 

Huai’nan 

World 

Bank 

Project 

Executiv

e Office 

Decem

ber 

2013-

March 

2014 

World Bank Project 

Executive Office, Three 

Gorges University, 

Jiulonggang Township 

Government, various 

affected villages and 

neighborhood committees, 

affected people and 

enterprises 

Solicit public opinion of 

Resettlement Plan 

(revision), improve 

resettlement scheme 

 

The Resettlement Plan was 

publicized online on July 1, 

2014.  

1.5.2 Public Consultation of Resettlement 

During April 24-29, 2013 and July 21-29, 2013, assisted by World Bank Project 

Executive Office and the People’s Government at various levels in the affected area, 

Center for Involuntary Resettlement Research of Three Gorges University conducted 

questionnaire of the public participation opinions and suggestions in the demolition 

affected Kuangbei Village settlement of Chonghua community, nameless settlement of 

Zhanhou community and the villagers of land acquisition affected Chenxiang Village, 

held two focused group discussion and carried out questionnaire survey and individual 

interview with 127 affected people aged above 15. On August 14-16, the population 

information of the land acquisition affected households was further investigated. The 

main results are summarized as follows:  

1. Resettlement Standard and Resettlement Method of Housing 
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Compensation 

  This project only involves relocation of six households, of which five houses are 

uncertified constructions, 1 household is public housing occupant.  

Information obtained from the resettlement investigation and public participation 

activities showed that, the demolition of uncertified buildings in Huai’nan City in 

recent years mainly oriented monetary compensation without providing replacement 

houses, but economically affordable houses shall be provided for the relocated 

households to purchase at favorable price. As the household which lives in the public 

housing has no other house to live in, a resettlement house by 30 m
2
 per capita in the 

residential area of No.3 Dongshan east road will be provided to them.  

Factory buildings of the five closed enterprises shall be compensated at the 

standard stated in Table 5.4. One enterprise which is in operation currently expresses 

that they will cease their business after demolition and they are willing to accept 

monetary compensation. Therefore, in addition to the compensation of the factory 

building, compensation for loss of operation suspension and equipment damages shall 

be provided. The relocated enterprise shall give its employee economic compensation 

(the expense is included in compensation for loss of operation suspension and 

equipment damages) according to Labor Contract Law in 2013, the Resettlement 

Office of Datong District shall provide them with employment training and help them 

to find new jobs. The jobs generated from this project will be available to them in 

priority and the wages shall not be lower than their current level.  

2. Participation in the Usage Management of Land Compensation  

Most villagers that are surveyed agree with the approaches of compensation 

payment based on the prindiples of the government policy which requires: i) for 

contracted land: compensation will be paid to directly affected farmers; ii) for the land 

still owned by collective the compensation will be paid to village collective which 

will be used  to pay pension premium for the eligible people affected by land 

acquisition.  

3. Determination of  Land Lease Arrangement  

Most villagers that are surveyed agree with the land lease arraangement. After 
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investigation, we know that the land lease arrangement has been evolved rapidly in 

Jiulonggang Town in recent years. The rent is generally in 800-900 Yuan/Mu/Year. 

Through repeated consultations, 1200 Yuan/Mu/Year is adopted in this project, the 

crop compensation for one season shall be made in the first year. 

  

4. Participation in the Project Construction 

The project construction will have an impact on the local area more or less. In 

order to ensure that the affected people will benefit from the construction of the 

project, they are actively encouraged to participate in the construction. In the aspects 

of material purchasing and labor employment, the local resources shall be considered 

in priority. According to the survey, most people support these measures.  

 

1.5.3 Feedback on the Public Participation and Consultation Comments 

In July – October 2013, the World Bank Project Executive Office and the Center 

for Engineering Resettlement Research of China Three Gorges University analyzed 

summarized the comments and suggestions of the affected population. Those 

comments and suggestions from the affected population are fully considered and 

adopted in the process of preparing the Resettlement Action Plan. See Table 1-4 below 

for the feedback of the public participation and consultation comments so far.  

Table 1-4 Main Views from Public Participation and Consultation and Responses 

Problem 

Views of 

Affected 

Population 

Responses 

Choice of 

resettlement 

house 

Choose a 

resettlement 

house in the 

neighborhood 

The resettlement place of residential area of No. 3 Dongshan East 

Road is about 1.5 km north of the demolition place.  

Issuance of 

compensation 

fund 

Part of the 

affected 

population 

concerned that 

their 

compensation 

fund shall be 

withheld or 

embezzled in 
the intermediate 

links 

The using policy of land compensation fund of this project is to 

issue the fund directly to the contracting households by means of 

passbook or bankcard by the Resettlement Office of Datong 

District without any intermediate links. The collectively owned 

land shall be left to collectives, and its land usage will be 

determined by the discussion in the village meeting.  
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Land lease 

Both the 

villagers and the 

village 

committee of 

Chenxiang 

Village agreed 

with the 

land-use right 

transfer scheme 

The rent is 1200 Yuan/Mu/Year, the compensation for crop shall 

be paid in the first year, and the subsequent rent shall be adjusted 

according to the fluctuations in the State protective grain 

procurement prices. If the market price is lower than the 

protective price, the rent shall be unchanged. If the market price is 

higher than the protective price, the rent shall be increased in 

proportion; the lease term expires in the second round of contract 

period. Guarantee the legitimate rights and interests of the farmers 

and give priority to the social security and employment issues.  

Social security 

for elder 

people 

They hope 

provide pension 

for elder people 

affected 

Provide  pension insurance to elder people affected by land 

acquisition based on the government policy. The affected villagers 

have known the relevant policies.  

Requirement 

of vulnerable 

population 

The relocated 

households with 

mental patient 

request for help 

The Datong Sub-district has provided minimal subsistence 

allowances for the patients and arranged a hospital for them to 

accept hospitalized treatment. 

Affected 

female 

population 

How could 

affected female 

population fully 

enjoy the project 

development 

opportunities? 

(1) Provide the endowment insurance policies for the landless 

farmers including women population as soon as possible.  

(2) Establish open and transparent information release mechanism 

of compensation for land acquisition and demolition; ensure that 

women have rights to receive compensation, right to know and 

signing authority for use and allocation of property equally.  

(3) The characteristics of women employment were considered in 

the employment training scheme and dress making training was 

included.  

(4) Give full play to the functions of the women’s organizations 

such as the Women’s Federation and Family Planning Association 

to organize activities of winning the development and 

opportunities for women to attract and guide them to enjoy the 

opportunities brought by development.  

(5) Encourage women’s entrepreneurship and provide small loans 

in prior to women entrepreneurs.  

 

1.6 Identification of the Associated Projects 

Associated projects refer to other projects that are directly related with the 

function of this project or can improve the function of this project in the process of 

project preparation and implementation. For example, the non-World Bank funded 

projects which are completed, under construction or to be constructed before the 

completion of project loan.  

Three roads constructed by the Government of Huai’nan City are connected with 
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the local main road to form a network, which are respectively, National Highway 206, 

Huaishun South Road and Linchang Road. The four road constructed with the project 

fund will play a supportive role from south to north to the road network. The 

construction of Huai’nan Section of National Highway 206 was completed in 2002, 

therefore it is not identified as a link project. The construction of Huaishun South 

Road was completed in 2012 and the construction of Linchang Road was completed 

in July, 2014. Since the completion of these two roads were completed after the 

identification dates, they are considered as linked projects. The land acquisition and 

resettlement activities of these two roads were completed. The compensation 

standards comply with relevant government laws and regulations of national and local 

government and is consistent with the requirements of the World Bank Policy on 

Involuntary Resettlement OP 4.12. The affected people have been paid with timely 

with full compensation at replacement cost. All affected people are satisfied with the 

compnestion and no complaints have been received so far.  

In addition, Jiulinggang sewage pumping station, Zhongxing road water supply 

pumping station and Longwang drainage are also identified as the linked projects. 

Jiulonggang sewage pumping station and underground drainage pipeline (including 

pressure pipeline and gravity pipeline) is within the Huai’nan City First Sewage 

Treatment Factory. It does not involve in any land acquisition and resettlement 

impacts. Pumping station on the Zhongxing South Road and connection water pipe 

will need to acquire 30 Mu of land, which is expected to be implemented between  

2015 and 2016. Longwang drainage with 4.816 km length belongs to the Asian 

Development Bank funded project, its flood control standard is 30 years. The drainage 

would need acquire 60.5 Mu of land, including 6.4 Mu collective lands, and 54.5 mu 

of state owned land. The compensation standard is 52000 Yuan/Mu to 68000 Yuan/Mu 

because of passing different sections of Tianjia'an and Datong District. The state land 

will be transferred to the project for free without affecting any people. It will involve 

demolishing 6900 m
2
 of housing. A resettlement Action Plan has been prepared under 

the project financed by the Asian Development Bank. The project is expected to be 

completed in 2019. The more detailed information is included in Table 1-5 below.  
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Table 1-5 Associated Projects 

Project Name Construction Content Amount of Land Acquisition and 

Demolition 

Construction Period 

Linchang Road 

5390 m long, 25 m 

wide 

Land acquisition of 72.5403 Mu, in which 

allocation land accounts for 21.9429 Mu 

with the compensation standard of 120,000 

Yuan/Mu, State-owned forest land 

accounts for 50.5974 Mu with the 

compensation standard of 35,000 

Yuan/Mu. All the lands are belong to the 

state owned Da Tong Forest Farm. The 

farm has 52 employees. None of them 

were negatively affected by the land 

acquisition.  

August 2013 – 

August 2014 

Huaishun South Road 

4287.604 m long, 60 m 

wide 

Land acquisition of 385.888 Mu with the 

compensation standard of 150,000 Yuan/ 

Mu; 43 relocated households, of which 14 

houses on collective owned land with the 

compensation standard of 560 Yuan/ M2; 

29 houses on State-owned land with the 

compensation method of monetary 

compensation. All compensation has been 

paid to the affected people and they are 

satisfied with the compensation.  

August 2011 – 

August 2012 

Jiulonggang sewage 

pumping station and 

underground drainage 

pipeline 

DN500-1800 The project will be equipment 

rehabilitation within the existing pumping 

house. The rehabilitatin and the 

construction of underground drainage will 

not inovle in land acquisiton and structure 

demolition.  

 The existing 

pumping house was 

constructed in 2009 

Pumping station on the 

Zhongxing South Road 

and connection water 

pipeline 

DN400-500, Water 

supply can reach 

27,800 m3 per day. 

 Construction of the pumping station will 

need 30 Mu of land of state onwed land.   

The site sit in a location of abandoned 

brick manufacture factory. The land will be 

transferred to the project and no any 

people will be affected by the land transfer.  

If the location is changed during the 

project implementation and resettlement 

impacts are involved, the compensation 

standards will be determined based on 

their replacement costs at the time of land 

acquisition and the resettlement 

implementation will follow all the 

Expected from 2016 

to 2017 
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principles as set forth in the RAP.  

Longwang flood discharge 

4.816km length, flood 

control standard is 30 

years 

Land acquisition has 60.5 Mu, including 

6.4 Mu collective lands; their 

compensation standard is 52000-68000 

Yuan/Mu, and 54.5 Mu state-owned lands, 

which is obtained by transfer. The land 

demolition has 6900m2 and the 

compensation standard is 500-680 Yuan/ 

m2. The activity is within a project 

financed by the Asian Development Bank. 

A RAP has been prepared for the ADB 

project and the resettlement imapcts of this 

activity are covered in the RAP of the 

project financed by ADB.  

Expected from 2015 

to 2019 
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2 Impact analysis 

2.1 Project impacts 

The scope of the inventory survey on the impact of Huai’nan World Bank 

Funded Project is the actual affected land area, determined by project research 

organizations, that is, area required for covering the construction of greenway, road, 

river system treatment, nursery garden, bonsai park, and floral trading market . 

The project impacts include: 

(1) Permanently acquired land: Various cultivated and non-cultivated land 

required for permanent occupation within the project area. Cultivated land mainly 

includes dry land, vegetable field, fish pond etc.; non-cultivated land mainly includes 

waste land, construction land and the like.  

(2) Temporary land use: All kinds of land that are to be occupied temporarily 

during project construction period and will be recovered to its initial functions after 

construction. 

(3) Buildings to be demolished: All buildings within the project area, including 

frame structures, brick-concrete buildings, makeshift (board) houses and so on. These 

buildings can be classified into private building and enterprise and institution building 

based on different nature of ownership,, and can be classified into private residence 

and enterprise and institution house by different uses. 

(4) Affected land attachments: Land attachments within the project field, which 

mainly include fences, wells, fruit trees, floors and the like. 

(5) Affected public facilities: Public facilities and public services within the 

project impact area. 

(6) Affected households: Households who have land, building or land attachment 

within the project covering area or directly affected area 

(7) Affected communities: Communities with land, building or land attachment 

that is within the project covering area or directly affected area 

(8) Affected enterprises and institutions: Enterprises and institutions with land, 

building or land attachment that is within the project covering area or directly affected 
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area 

(9) Affected population: The affected population is comprised of the population 

in the households and enterprises and institutions that are affected by demolition in 

each sub-project. 

(10) Affected labors: Labors who works in the affected enterprises or institutions, 

or who are engaged in agricultural production in the expropriated lands. 

(11) The vulnerable groups: Vulnerable group refers to the social groups who 

become vulnerable, who are lack of adaptability to social changes and who are at a 

disadvantage in the society due to the lack of social participation ability and social 

security or due to disability or poverty. Vulnerable groups mainly include the 

following types: the elderly people with no family, families with single parent 

(mother), orphans, households who enjoy subsistence allowances, and the disabled 

etc. 

2.2 Project impacts survey 

According to the specifications and requirements of involuntary resettlement 

made by World Bank, field survey of the impacts on the resettled population must be 

done before the implementation of the project. The purpose of the survey is to 

comprehensively collect the information of the affected population, the house 

demolition, the types and quantities of expropriated lands in the affected area, to know 

the status of social and economic development of the affected area, to provide 

reference data for the design and optimization scheme of the project, and to provide 

information for the preparation of Action Plan of Resettlement. 

On July 20, 2013, The Datong District government of Huai’nan City and the 

Executive Office of World Bank Financed Project for Huai’nan Coal Mining 

Subsidence Area Comprehensive Treatment and Utilization jointly issued the 

announcement of the cancellation of the project in the project area. From July 21 to 

July 29, with the coordination and organization of Huai’nan World Bank Financed 

Project Office, China Three Gorges University participated in and conducted the 

survey of real object index. Relevant officials of government of Datong District and 
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the affected Jiulonggang Town and Datong Sub-district Office and cadres of relevant 

communities and villages together formed the survey group. Through the detailed 

survey, reliable data base and resettlement plan information were provided for the 

preparation of the action plan of resettlement. From August 14 to August 16, 

supplementary survey was also made. 

The contents of resettlement survey can be divided into three parts as following: 

1) Desk review 

a. Social and economic statistics of Huai’nan City and the district where the 

project is located; 

b. National laws and regulations, Anhui provincial laws and regulations, and 

local laws and regulations of Huai’nan City about land expropriation, demolition and 

resettlement. 

2) Collection of background information on local society and economy 

a. The basic situation of affected households and the situation of vulnerable 

households within the surveyed area; 

b. Public views and suggestions; 

c. Basic situation of the affected villages within the surveyed area: population, 

labor, industrial structure, cultivated land etc. 

3) Census and inventory survey 

a. Situation of land requisition and expropriation: location, type, area; 

b. Demolished buildings and other land attachments: location, type, quantity, 

property ownership; 

c. Basic and impact situation of enterprises and institutions. 

2.3 Overview of the impact of land expropriation and demolition in the 

project 

According to the survey, the basic data of land expropriation and demolition 

impact of this project are as following: 

Affected administrative units: Jiulonggang Town and Datong Sub-district of 

Datong District, Huai’nan City, including 1 administrative village (Chenxiang Village 
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of Jiulonggang Town) and 2 communities (Zhanhou Community and Kuangnan 

Community of Datong Sub-district). 

Impact of demolition: 

Total demolition area: 10179 m
2
 

Affected household by demolition: 6 households; 26 persons; the area of 

demolished private house is 2552 m
2
 

Affected enterprises and institutions: 5 enterprises; 38 employees; demolition 

area is 7627 m
2
. 

Impact of land expropriation: 

177.7 Mu of collectively owned land is expropriated, which are all cultivated 

land, involving 266 persons in 33 households. (1 Mu=666.67 m
2
) 

1058.2 Mu of state-owned land is expropriated. 

Impact land lease: 

Land-use right of 1533 Mu of collectively owned land, which is all cultivated 

land, is to be transferred in this project for the construction of nursery garden and the 

rehabilitation of environment, impacting 1042 persons of 306 households. 

Table 2-1 Schedule of impact of land expropriation, demolition and land transfer in 

Huai’nan World Bank Financed Project 

Project name 

Expropriated 

state-owned 

land(Mu) 

Expropriated 

collectively 

owned land 

(Mu) 

Transferred 

collectively 

owned land 

(Mu) 

Demolition 

area (m2) 

Affected 

enterprises 

or 

institutions 

(No) 

Affected 

worker of 

enterprises 

or 

institutions 

Number of 

relocated 

household/pe

rson 

(household/p

erson) 

Roadside service 

point 
12.7 0 0 0 0 0 0 

Bonsai park 107.7 3.4 0 4161 1 0 6/26 

Nursery garden 553.7 0 266 0 0 0 0 

Flower Trading 

Market 
21.7 103.6 0 5780 4 38 0 

Jiukong Road 5.3 15.6 0 238 0  0 0 

Wanxiang Road 37.4 16.1 0 0 0 0 0 

Yanshan Road 38.3 5.7 0 0 0 0 0 

Zhongxing Road 62.8 0 0 0 0 0 0 

River system 72.1 16 0 0 0 0 0 
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treatment 

greenway 146.5 17.3 0 0 0 0 0 

Environment 

rehabilitation 
0 0 1267 0 0 0 0 

Collection 1058.2 177.7 1533 10179 5 (Note) 38 6/26 

Note: Datong Third Coal Mining Co., Ltd is involved in the demolition of both Jiukong Road and the Flower 

Trading Market. To avoid repeated calculation, Datong Third Coal Mining Co., Ltd is only accounted as the 

affected enterprise of the demolition of Flower Trading Market. 

2.4 Impact of land expropriation and land-use right transfer of this project 

According to statistics, 2768.9 Mu of land and land-use right in total are 

expropriated and transferred in this project, of which expropriated collectively owned 

land takes up 177.7 Mu, expropriated state-owned land takes up 1058.2 Mu. The use 

right of the expropriated state-owned land separately belongs to Datong District 

government, Huai’nan Mining Group, Huai’nan municipal government and land 

belongs to Datong District government and Huai’nan Mining Group can be 

subdivided into construction land and forest land (see Table 2-2), and the construction 

land of Huai’nan Mining Group can be further divided into transferred land and 

allocated land. 1533 Mu of land-use right is transferred, all of which are collectively 

owned by Chenxiang Village. 

Table 2-2 Area of expropriated land and transferred land (Mu) and land ownership 

Project content 

 collectively 

owned land Huai’nan 

City (fruit 

garden) 

Huai’nan Mining Group 
Datong District 

government 

summary 
State-o

wned 

forest 

land 

Construction 

land Constr

uction 

land 

State-

owned 

forest 

land 

Expropr

iated 

land 

Transf

erred 

land 

Transf

erred 

land 

Alloca

ted 

land 

Roadside service 

node 
    

  
7.1         5.6 12.7 

Bonsai park 3.4     107.7         111.1 

Nursery garden   266 274.3 279.4         819.7 

Flower Trading 

Market 
103.6 

    
21.7         125.3 

Jiukong Road 15.6     3.5       1.8  20.9 

Wanxiang Road 16.1     9.1 7.3 21     53.5 

Yanshan Road 5.8     16.1 1.6     20.6  44 

Zhongxing Road     33.6 29.2         62.8 
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River system 16     40.2 4.8   5.2 21.9  88.1 

Greenway 17.3   82 12.9 12.8 2.3 36.5 163.8 

Environment 

rehabilitation 
 

1267   
          1267  

Collection 177.7 1533 307.9 596 26.6 33.8 7.5 86.4 2768.9 

 Note: In the table the 596 Mu of state-owned forest land of Huai’nan Mining Group includes 1.1 Mu of subsidence 

land; the actual forest land area is 594.9 Mu. 

2.4.1 Acquisiton and lease of rural collective land 

In this project, 177.7 Mu of collective land from Chenxiang Village of 

Jiulonggang Town in Datong District are expropriated, 122 persons in 33 households 

are affected, and all the expropriated land is cultivated land. In addition to the 

expropriated land, the use right of 1533 Mu of collective land in Chenxiang Village is 

to be transferred for nursery production and environment rehabilitation in this project, 

which will impact 1042 persons of 306 households. 

2.4.2 Acquiring state-owned land 

This project will acquire 1058.2 Mu of state-owned land, of which 656.4 Mu is 

owned by Huai’nan Mining Group, 93.9 Mu is owned by Datong District government, 

and 307.9 Mu is owned by Huai’nan municipal government. 

The land-use nature of Huai’nan Mining Group is complex, including 

construction land, forest land and subsidence land (unutilized), of which construction 

land can be subdivided into transferred land and allocated land. The variety of the 

lands leads to the difference of compensation standard. 

Huai’nan municipal government and Huai’nan Mining Group reach an 

agreement on the ownership change and compensation standard of the land within the 

project area. 1) The agricultural land and subsidence land within the project area 

owned by Huai’nan Mining Group are allocated to Huai’nan municipal government 

for environment rehabilitation free of charge, only the land attachments are to be 

compensated according to standard. 2) For construction land such as road, river 

system, bonsai garden, floral trading market, roadside service node and the like within 

the transferred land and allocated land which is directly occupied by the sub-projects 

involving earth and stone engineering compensation shall be paid at the appraised 

price (the area of land of Huai’nan Mining Group occupied by each sub-project is 



 7    

shown in Table 2-3, and the compensation policy and standard is stated in Chapter 

Four and Chapter Five). 

Table 2-3 Table of different types of land of Huai’nan Mining Group occupied by 

sub-projects 

Transferred land 

8.9 Mu occupied by roads 
Other sub-projects: 12.9 Mu occupied by 

green way 
4.8 Mu occupied by river 

system 

Allocated land 

21 Mu occupied by roads 
Other sub-projects: 12.8 Mu occupied by 

green way 
0 Mu occupied by river 

system 

Forest land 

57.9 Mu occupied by 

roads 

40.2 Mu occupied by river 

system 

Other 

sub-projects 

107.7 Mu occupied by 

bonsai garden 

21.7 Mu occupied by Flower 

Trading Market 

279.4 Mu occupied by 

nursery garden 

7.1 Mu occupied by roadside 

service node 

80.9 Mu occupied by 

greenway 

Subsidence land 

0 Mu occupied by roads 

 Other sub-projects: 1.1 Mu occupied 

by greenway 0 Mu occupied by 

river system 

All sub-projects directly occupy 26.6 Mu of transferred land, 33.8 Mu of allocated land, 594.9 Mu 

of forest land, and 1.1 Mu of subsidence land. In total 656.4 Mu of land of Huai’nan Mining 

Group are occupied 

Most of the lands owned by Datong district government and Huai’nan municipal 

government are forest lands and fruit gardens, and will be mainly utilized for nursery, 

road, ecological restoration and river system treatment. 

2.5 Demolition Impact of the project 

According to the real object index survey of resettlement, the total area of 

various buildings to be demolished in the Huai’nan World Bank Funded Project is 

10179 m
2
. These buildings include: 1) 2552 m

2
 of private house; 2) 7627 m

2
 of 

various buildings of enterprises and institutions. The area of demolished buildings of 

each affected objects is shown in Table 2-4. 
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Table 2-4 Table of area of different types of demolished buildings of Huai’nan World 

Bank Financed Project (m
2
) 

 Frame structure Brick-concrete 
Simple board 

houses 
Collection 

Private houses  1509 1043 2552 

Enterprises or 

institutions 
5418 2209  7627 

Summary 5418 3718 1043 10179 

In terms of the structures of demolished buildings, the area of frame structure 

buildings is 5418 m
2
, the area of brick-concrete buildings is 3718 m

2
, and the area of 

simple board houses is 1043 m
2
. The detailed classification of various buildings is 

shown in Table 2-4. 

2.5.1 Demolishing resident houses 

This project involves the demolition of 6 households’ houses, of which 5 

households’ houses are uncertified self-built houses, 1 household’s house is owned by 

a public house, all located in a nameless residential area to the west of the previous 

Huai’nan Oil Mixture Factory, officially in the Zhanhou Community of Datong 

Sub-district. According to the field survey, these residents built their houses here 

because they lived a hard life or because they were disabled to work in the past. Thus 

the houses are all simple. Of these households, one (Cheng Demei’s) also built by 

themselves a simple board house with an area of 1043 m
2
 for animal husbendry 

(breeding sheep). 80% of income of this household comes from sheep raising, and the 

resettlement in the project will have great impact on the family’s livelihood. 

 

Table 2-5 Name of resident and house area (m
2
) and structure 

Name 
Household 

population 
Total area 

Structure 

Brick-concrete Simple board house 

Shen Songkang 6 321 321  

Cheng Demei 7 1447 404 1043 

Chen Zhi 4 302 302  

Zhang Liangyou 2 0   

Xu Guozhong 4 303 303  

Wang Yunling 3 179 179  

Total   26 2552 1509 1043 
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Note: Zhang Liangyou’s family lives in a public house of Huai’nan Oil Mixture Factory with an 

area of 279 m
2
, thus it is counted into plant area. 

 

  

Picture 2-1 Zhang Liangyou’s gate       Picture 2-2 Cheng Demei’s gate 

 

  

Picture 2-3 Chen Zhi and Xu Guozhong’s 

gate (left) and Wang Yunling’s gate (right) 

Picture 2-4 Shen Songkang’s gate 

2.5.2 Demolishing enterprise buildings 

According to the survey and statistics, in total 5 enterprises are to be demolished 

in the Huai’nan World Bank Funded Project, and the area of demolished buildings is 

7627 m
2
. Except for Huai’nan Tianhe Industrial Boiler Accessories Factory that is still 

operating, the other enterprises have been closed or shut down. At present Huai’nan 

Tianhe Industrial Boiler Accessories Factory have 27 contract workers and 11 

temporary workers. 

Table 2-6 Enterprise buildings to be demolished   (Unit: m
2
) 

Enterprise name Frame structure Brick-concrete Collection 

Plant of Huai’nan Tianhe Industrial Boiler 

Accessories Factory 
2317 600 2917 

Plant of Datong First Coal Mining Co., Ltd 1308  1308 

Plant of Datong Third Coal Mining Co., Ltd 867  867 

Huangjian Coating Factory 926  926 

Plant of Huai’nan Oil Mixture Factory  1609 1609 
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Summary 5418 2209 7627 

Note: The plant area of Huai’nan Oil Mixture Factory has included the house area of Zhang Liangyou’s household; 

the plant of Datong Third Coal Mining Co., Ltd with an area of 867 m2 is occupied separately by two sub-projects; 

the area of Flower Trading Market is 619 m2 and the area of Jiukong Rods is 238 m2. 

2.5.3 Temporarily use of land. 

Based on the requirements of project construction, this project will temporarily 

use some lands for the storage of engineering materials and construction machines, 

the building of temporary shed, the transformation and construction of roads, and the 

laying of various pipelines etc. According to the data provided by the research 

organization, the river system treatment and road construction will temporarily 

occupy 25.74 Mu of land, of which collectively owned land takes up 12.29 Mu (see 

Table 2-7). 

Table 2-7 Land temporarily occupied by the project 

Sub-project Quantity (Mu) Land 

Jiukong Road 2.08 Collectively Owned Land 

Wanxiang Road 2.27 Collectively Owned Land 

Yanshan Road 17.09 Of these 5.7 Mu are collectively owned land 

Zhongxing Road 2.03 State-owned land (no need for compensation) 

River system treatment 2.24 Collectively Owned Land 

summary 25.74  12.29 Mu of collectively owned land 

2.5.4 Vulnerable groups 

According to the survey and the confirmation of civil affairs department, of these 

relocated households, Shen Songkang’s family is poor due to illness, and is among the 

vulnerable groups. Shen Songkang and his wife are both retired from the ferroalloy 

factory with low income. Their son (42 years old at present) is a psychopath who 

enjoys subsistence allowances of Huai’nan city (see Picture 2-5). 
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Picture 2-5 Shen Hongguang’s subsistence allowance certification 

 

3 Social and economic overview in the project area 

3.1 Social and economic overview of the city/district where the project 

is located. 

Chenxiang village of Jiulonggang Town, Zhanhou Community and Kuangnan 

Community of Datong Sub-district in Datong District, Huai’nan City are affected by 

the Huai’nan World Bank Financed Project. The general situation of social and 

economic development of the affected city/county is as following. 

1. Huai’nan City, Anhui Province 

Huai’nan City is administrated under Anhui Province. Located in the north 

central Anhui beside the Huai River, it is known as “the throat of Zhongzhou and the 

barrier of Jiangnan”. It administrates 5 districts, 1 county, 1 social development 

comprehensive experimental district, 46 towns, 19 sub-districts, 229 community 

residential committees, and 561 village committees. It boasts an area of 2596.4 square 

kilometers and a population of 2.456 million. 

Huai’nan has Huai River passing through in its north, and is close to Shungeng 

Mountain in its south, so it “boasts of both river and mountain, with a colorful ribbon 

stringing pearls”. Huai’nan is abundant of resources and is known as “five-color 

Huai’nan”. It has become the granary of east China since ancient times, and it is 
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especially known for its rice and soybean products (which take up 7.5% of its GDP). 

Huai’nan is a rapidly developing coal city. Since the year 1950 when the city was 

established in the mining area, its coal production has been rapidly growing. In 2012 

the raw coal output of the whole city reached 91.42 million tons. Now it is among the 

thirteen major coal production bases and the six major coal-fired power bases in 

China. In 2012, its GDP of the whole year was 78.18 billion Yuan, an increase of 

12.7% over the previous year; its fiscal revenue was 16.62 billion Yuan, an increase of 

19.7% over the previous year; its industrial added value fulfilled by industrial 

enterprises above designated size was 45.64 billion Yuan, an increase of 15.0% over 

the previous year; its fixed-asset investment is 63.97 billion Yuan, an increase of 

27.6% over the previous year; the total retail sales of consumer goods was 25.65 

billion Yuan, 15.8% higher than the previous year; the total volume of import and 

export was 350 million USD, 46.1% higher than the previous year; urban residents’ 

disposable income per capita was 20733.2 Yuan, an increase of 13.8% over the 

previous year; rural residents’ net income per capita is 7835 Yuan, an increase of 

15.3% over the previous year. 

2. Datong District of Huai’nan City 

Datong District is located in the east of Huai’nan, at the northern foot of 

Shungeng Mountain and to the south of Huai River. In the north it is across the river 

from Panji District; in its east there is Shangyao Mountain and Gaotang Lake; in the 

west it borders on Tianjiaan District. It is 15 kilometers long and 17 kilometers wide, 

with a total area of 350 square kilometers. It has a terrain of higher south and lower 

north. The southern and eastern region is hilly, while the region between the two 

mountains and the Huai River is plain. It has a total population of 181000 (at the end 

of 2012), and it administrates 1 sub-district, 3 towns, and 1 township: Datong 

Sub-district, Shangyao Town, Luohe Town, Jiulonggang Town, and Kongdian 

Township. In total it has 17 communities and 51 administrative villages. The 

government of the district is located in Datong Sub-district. 

Datong District boasts of particularly favorable geographical environment, 

superior natural conditions, and profound cultural heritage. As early as over 1400 
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years ago, there was a history of coal mining with indigenous method in this area. The 

“Ancient Shouzhou Pit” site is known far and wide; the eight sights on the 

Shangyaodong Mountain and the beautiful Gaotang Lake add radiance and charm to 

each other from far apart. Huai’nan Economic Development Zone, Luohe Power Plant, 

and Huai’nan Diary Product Co., Ltd are located in this district. The completion of 

Huai’nan Connection Line of Beijing-Fuzhou Expressway and the development of 

Shangyao national experimental townlet, National Forest Park and national “Ancient 

Shouzhou Pit” site have played a strong role in driving the regional economy and 

urban construction. As an integral part of the “central urban area” of Huai’nan, the 

implementation of the master plan of the district and the reconstruction of the old city, 

the completion of the main avenues of Huai’nan the East Chaoyang Road, East 

Dongshan Road and South Tianda Road, and the widening and reconstruction of No. 

206 National Highway and the construction of First Ring Road in the east have 

effective driven the demand and optimized the investment environment, and have 

brought vigor and vitality to Datong District. 

Table 3-1 Social and Economic Situation of the affected Datong District 

Indicator 
Datong District, Huai’nan 

City 

Population 

Total population (ten thousand) 18.50 

Rural population (ten thousand) 4.13 

Rural labor (ten thousand) 3.49 

Cultivated 

land 

Total area of cultivated land (hectare) 1680.3 

Irrigable land (hectare) 2961 

Grain production (ten thousand tons) 11.04 

Output 

value 

GDP (hundred million Yuan) 49 

Primary industry 
Output value (ten thousand Yuan) 5.4 

Proportion (%) 11 

Secondary industry 
Output value (ten thousand Yuan) 33.5 

Proportion (%) 68 

Tertiary industry 
Output value (ten thousand Yuan) 10 

Proportion (%) 20 

GDP per capita (Yuan) 27071.8 

Income 
Urban residents’ disposable income per capita (Yuan) 20583.6 

Rural residents’ net income per capita (Yuan) 7614.0 

Source of data: Statistic Yearbook of Huai’nan City (2013) 
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3.2 Overview of the society and economy of the town/township 

where the project is located 

This project covers 1 town and 1 sub-district, Jiulonggang Town and Datong 

Sub-district. The overview of the society and economy of the town and the 

sub-district is as following: 

1. Jiulonggang Town 

Jiulonggang Town is located in south central Datong District. It borders upon 

Kongdian Township in the south, on Luohe Town and Huai’nan Farm in the north, 

and faces Gaotang Lake on the east and Datong Farm on the west. It administrates 4 

communities: Hongqi Community, Huaishun Community, Chonghua Community, and 

Xianjian Community, and 8 administrative villages: Xianong Village, Xiacai Village, 

Caodian Village, Weizui Village, Wanglou Village, Fanggang Village, Jiulonggang 

Village and Chenxiang Village. The total area of the town is 35.5 square kilometers. 

Jiulonggang is one of the sources of Huai’nan coalmine. In Jiulonggang coal was 

mined in indigenous pit since the 17
th

 century, and the Jiulonggang coalmine was built 

in 1930. During the year 1978 to 1982, the economy of the whole town was mainly 

supported by Jiulonggang coalmine, and there were almost no township enterprises 

and few commercial service outlets. In 1982 after the cancellation of Jiulonggang 

coalmine, township enterprises developed rapidly in Jiulonggang. The Jiulonggang 

Cement Plant and the Datong No. 11 Pit were established in succession, and the 

Datong District No. 5 Pit, No. 1 Pit, No. 2 Pit, No. 4 Pit and No. 8 Pit were expanded, 

forming the development pattern with coal mining industry as the leader and 

mechanical processing enterprises such as Huaifeng Machinery Factory and Red 

Pulverized Coal Factory as the backbone. Till 1995 the number of township 

enterprises had reached 9, the number of village enterprises was 13, and the number 

of household partnership enterprises was 17. The total industrial output value in 1995 

was 136.2 million Yuan. There were 250 commercial outlets and the annual volume of 

retail sales reached 170 million Yuan. However, with the macro-control of the country, 

the small coal mines were closed, shut down, acquired, or transformed, the brick 
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factory stopped production, and Jiulonggang was entering an income adjustment and 

transformation period. The comprehensive treatment of coal mining subsidence area 

has brought vigor to the sustainable development of the economy of Jiulonggang. 

As for agriculture of Jiulonggang Town, crops and cash crops such as rice, wheat, 

beans, peanut, rape and vegetables are grown; the total grain production of the whole 

town is kept stable around 9000 tons; the coverage rate of improved crop varieties 

reaches 98%, and the coverage rate of fine breed of livestock reaches 93%. Every year 

irrigation facilities in cropland receive major investment, making the amount of 

irrigated cropland above 90%. With the adjustment of rural industrial structure, cow 

expansion project is carried out vigorously and fruit forest is developed. In the 

breeding industry, the cow stock has reached 1300 and the annual production of fresh 

milk is 5800 tons. The ratio of grain crops to economic crops has reached 6:4.  

2. Datong Sub-district 

Datong Sub-district is located in the southeast of Huai’nan unban area. It 

administrates 5 communities: Yuanwang Community, Zhanhou Community, Jubei 

Community, Junan Community, and Kuangnan Community. Its office is located in 

Jichang Road, Juren Village. Datong Sub-district is the location of People’s 

Government of Datong District. It is connected with Jiulonggang Town in the east, 

borders on Shungeng Town of Tianjiaan District in the west, and it adjoins Luohe 

Town in the north and Kongdian Township in the south. It administrates 18 

neighborhood committees with a total population of about 30500. 

The Social and economic overview of Jiulonggang Town/Datong Sub-district is 

shown in Table 3-2. 

Table 3-2 The social and economic situation of affected towns (2011) 

Indicator Jiulonggang Town Datong Sub-district 

Population 

Total number of households 11509 10474 

Total population 31500 30500 

Rural population 12269 106 

Total number of labor resource 9048  

Cultivated land 
Total area of cultivated land (Mu) 15520  

Irrigable land (Mu) 4720  
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Agriculture 
Total agricultural output value (ten thousand 

Yuan) 
  

Township enterprise 
Number of enterprises and units 278  

Value added (ten thousand Yuan) 13326  

Income Rural residents’ net income per capita (Yuan) 9625  

3.3 Social and economic overview of affected villages 

Located in the west of Jiulonggang Town, Datong District, Chenxiang Village 

faces Shungeng Mountain in the south and adjoins Xiacai Village, Xianong Village, 

Huai’nan Farm, Datong Sub-district, and Linxiang Village and Huwei Village of 

Luohe Town. No. 334 Provincial Highway and Jiuda Road pass through the center of 

the village. Since the western end of the village is only 5 kilometers away from the 

downtown area, it has obvious regional advantage. The village consists of 11 groups, 

with total population of 3250. There is 2750 Mu of cultivated land in the villages, that 

is, 0.8 Mu per capita. 

The rural residents’ net income per capita of Chenxiang village in 2012 was 9625 

Yuan, making it one of the villages with relatively higher income in Huai’nan City. 

Agricultural income takes up 60% of the total income of the village, which is sort of 

unexpected as such a high ratio occurs in an urban area where non-agricultural 

economy is active. According to a survey, the agricultural economy of the village 

mainly consists of high output household breeding, facility agriculture (greenhouse), 

fruit garden and grain crops etc., which are closely related to urban economy. Among 

the above, poultry breeding, vegetables, peaches, grapes, wheat and rice all have 

regional advantage. 

Notwithstanding, as the economy develops, there is a trend that the villagers are 

becoming less dependent on the income from lands, and that the ratio of 

non-agricultural income is increasing. Since Chenxiang Village is adjacent to the 

center of Huai’nan City, with the implementation of Huai’nan’s strategy of expanding 

to the east and south, a batch of major projects are located here. For example, the first 

phase of Datong District New Industrial Area occupies more than 300 mu land and 18 

enterprises are settled in this area; 1000 Mu’ land has been expropriated and 



 17    

demolished for the Shunfa Zerun Park Project, and the first phase of residential 

buildings of the project has been substantially finished; the Huai’nan International 

Automobile Trading Mall Project which occupies 960 Mu has been launched; the 

Benxin Cow Garden which occupies 60 Mu has been put into use in 2010. Chenxiang 

Village has become the pioneer of the urbanization development of Jiulonggang Town, 

Datong District. Therefore, many young people have left their farmland to hunt for a 

job or engage in trade, which rapidly increases the non-agricultural income from 

construction, industry and transportation. The number of output labor and the income 

from output labor also account for a large proportion. 

From the above analysis, it can be seen that as Chenxiang village is not far away 

from the center of the city, and with convenient transportation, it is closely related to 

the urban economy; non-agricultural economy is active and the proportion of 

agricultural economy in the economic aggregate is gradually descending; the 

proportion of non-agricultural income in household income is rising by year; In 

general, most villagers have a higher living standard than the local average level. 
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Table 3-3 Overview of the society and economy of the sampled villages 

Town Village 

Population 

Area of 

cultivate

d land 

(Mu) 

Area of 

cultivat

ed land 

per 

capita 

(Mu) 

Total 

income 

of rural 

econo

my 

(ten 

thousa

nd 

Yuan) 

Among total income of rural economy 
Income of output 

labor 

Rural 

residen

ts’ net 

income 

per 

capita 

(Yuan) 

Proportio

n of 

agricultur

al income 

in total 

income 

of rural 

economy 

(%) 

(1) Income from farming, forestry, animal 

husbandry, side-line production and fishery 

(ten thousand Yuan) 

(2) 

Industr

y 

(3) 

Constr

uction 

Industr

y 

(4) 

Transp

ortatio

n 

Industr

y 

(5) 

Trade 

(6) 

Service 

Industr

y 

Number 

of output 

labor 

Income 

of 

output 

labor 

(ten 

thousa

nd 

Yuan) 

Number 

of 

househol

d 

Populati

on 

N

u

m

b

er 

of 

la

b

or 

Collection 
Grain 

crops 

Fo

res

t 

an

d 

fru

it 

in

du

str

y 

Anim

al 

husba

ndry 

Hou

seho

ld 

indu

stry 

or 

side

-line 

prod

ucti

on 

Jiulonggang 

Town 

Chenxiang 

Village 
770 3250 

1

0

1

5 

2750 0．8 2869 1727 801 24 829 73 292  500  260  50  40  200  720  9625  60 

Note: This table is made on the basis of the village committee’s survey and some statistic data. 
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3.4 Basic situation of affected households. 

To get to know the possible impact on the local residents of this project and the 

attitude of the affected groups, especially to know the impact of land expropriation and 

demolition on the residents from the analysis of the production and operation method, 

the employment mode and job distribution, the income structure and expense, and the 

social support helps us to understand the social and economic impact of land 

expropriation and demolition more accurately in order to make a resettlement action 

plan more conforming to the interest of the relocated population. To analyze the social 

and economic features of the relocated households in this project, China Three Gorge 

University has done a survey to the relocated households. 

3.4.1 Households affected by demolition 

The situation of family livelihood of the six households affected by demolition is 

as following: 

Cheng Demei: Her family has 7 people. In 1996 they built their house here by 

themselves. At first they had the two rooms in the front, and then they started household 

breeding and built another two large rooms with simple boards as sheepfold. Her 

husband Wan Benshan is a worker at the forest farm and still works there. Her children 

are both at home running the breeding (of sheep). Her son and her daughter both 

graduated from junior high school. Her son shepherded the sheep for two years; he is 

not willing to do it now and has no job. Her daughter has been married but her 

son-in-law still lives here with them. At present they breed more than 100 sheep mainly 

by stocking and they have more than 80000 Yuan of income by sheep sales every year, 

which is the major income source of the family. 

Shen Songkang: The Shen Songkangs are both retired from the ferroalloy factory. 

They have a son and a daughter, and two grandsons (one is their daughter’s son), so in 

total they have 6 people in their family. In 2003 they built their house here by 

themselves to take care of their son Shen Hongguang, who is a psychopath. The main 

income source of their family is their retirement pension; the annual income of their 
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family is about 48000 Yuan. In 2014, Datong Sub-district Office gave Shen Hongguang 

the subsistence allowances. 

Zhang Liangyou: After he was retired from the ferroalloy factory, he worked at 

the Huai’nan Oil Mixture Factory which was established to solve the employment 

problem of the workers of the ferroalloy factory and their relatives. After the oil mixture 

factory was closed, Zhang stayed in the public house provided by the factory as he was 

the main person in charge of the operation and aftermath of the oil mixture factory. 

The other three households are retired workers or students who do not live here 

permanently. The survey to them was made through phone calls. Table 3-4 shows the 

population and employment status of the six households affected by demolition. 

 

Table 3-4 Population of the households affected by demolition 
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Table 3-4 Population of the households affected by demolition 

No. of 

People 

No. of 

household 

District 

(County) 

Sub-district 

(town/township) 

Community 

(Village) 
Name 

Type of 

household 
Ethnicity Sex Age 

Relationship 

to 

householder 

Education 

level 

Current 

occupation 

1 

1 

Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 

Cheng 

Demei 

Agricultural 

household 
Han Female 42 Householder Illiterate Breeder 

2 
Datong Datong 

Sub-district 

Zhanhou 

Community 
Wan benxi 

Urban 

household 
Han Male 43 Husband 

Primary 

school 
Worker 

3 

Datong 
Datong 

Sub-district 

Zhanhou 

Community 
Wan Chi 

Urban 

household 
Han Male 18 Son 

Junior 

high 

school 

Jobless 

4 

Datong 
Datong 

Sub-district 

Zhanhou 

Community 
Wan Man 

Agricultural 

household 
Han Female 22 Daughter 

Junior 

high 

school 

Breeder 

5 

Datong 
Datong 

Sub-district 

Zhanhou 

Community 
Yan Jian 

Agricultural 

household 
Han Male 22 

Daughter’s 

husband 

Junior 

high 

school 

Breeder 

6 
Datong Datong 

Sub-district 

Zhanhou 

Community 

Wang 

Qiangxiu 

Agricultural 

household 
Han Female 71 

Husband’s 

mother 
Preschool Child 

7 
Datong Datong 

Sub-district 

Zhanhou 

Community 

Yan 

Fenghaoyu 

Agricultural 

household 
Han Male 1 

Daughter’s 

son 
Illiterate Jobless 

8 

2 

Datong 

Datong 

Sub-district 

Zhanhou 

Community 

Wei 

Yuanying 

Urban 

household 
Han Female 62 Wife Illiterate 

Retired 

from 

ferroalloy 

factory 

9 

Datong 

Datong 

Sub-district 

Zhanhou 

Community 

Shen 

Songkang 

Urban 

household 
Han Male 62 Householder Illiterate 

Retired 

from 

ferroalloy 

factory 

10 

Datong 
Datong 

Sub-district 

Zhanhou 

Community 

Shen 

Hongguang 

Urban 

household 
Han Male 42 Son 

Junior 

high 

school 

Jobless 

11 

Datong 
Datong 

Sub-district 

Zhanhou 

Community 

Shen 

Hongxia 

Urban 

household 
Han Female 37 Daughter 

Junior 

high 

school 

Employed 

worker 

12 
Datong Datong 

Sub-district 

Zhanhou 

Community 
Shen Ao 

Urban 

household 
Han Male 13 Grandson 

Primary 

school 
Student 

13 
Datong Datong 

Sub-district 

Zhanhou 

Community 
Hu Haibo 

Urban 

household 
Han Male 8 

Daughter’s 

son 

Primary 

school 
Student 

14 3 
Datong Datong 

Sub-district 

Zhanhou 

Community 

Zhang 

Liangyou 

Urban 

household 
Han Male    

Retired 

from 
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3.4.2 Households affected by land expropriation 

This project expropriates collectively owned land only in Chenxiang Village, 

involving 122 people in 33 households. 

Nine households surveyed will lose all of their land. On average, one household 

has is 3.8 persons.  These nine households have 35 people, 31 of them engage 

agricultural activities and four people engage  non-agricultural activities. Of the 9 

households, 5 households live in private house, 3 households live in rented apartment, 

ferroalloy 

factory 

15  

Datong 

Datong 

Sub-district 

Zhanhou 

Community 

Zhang 

Liangyou’s 

wife 

Urban 

household 
Han Female    

Retired 

from 

ferroalloy 

factory 

16 

4 

 

 

 

Datong Datong 

Sub-district 

Zhanhou 

Community 

Xu 

Guozhong 

Urban 

household 
Han Male 50 Householder  Worker 

17 
Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 

Yang 

Chunfen 

Urban 

household 
Han Female 46 Wife  Retiree 

18 
Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 
Xu Xinzhu  Han Female 22 Daughter 

Junior 

college 
Student 

19 
Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 
Xie Weifen  Han Female 72 Mother   

20 

5 

 

 

 

Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 
Chen Zhi   Female 46 Householder  farmer 

21 
Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 
Liang Xiao   Male 18 Son 

Senior 

high 

school 

Student 

22 
Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 
Liang Yue   Female 22 Daughter College Student 

23 
Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 

Liang 

Yunlian 
  Male 80 Father   

24 

6 

 

 

Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 

Wang 

Yunling 
  Female 56 Householder  

Retired 

from 

mining 

bureau 

25 
Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 

Zhang 

Jianping 
  Male 61 Husband   

26 
Datong 

District 

Datong 

Sub-district 

Zhanhou 

Community 
Zhang Jinke   Male 83 

Husband’s 

father 
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and 1 household did not provide information about where they live. 

The 9 surveyed households are all peasant households. The area of fruit garden is 

3.67 Mu per households, the area of dry land is 0.85 Mu per household, the area of 

paddy field is 0.67 Mu per household, and the area of mountain land is 3.61 Mu per 

household . The main crops are grain crops like wheat, rice and so on. 

Table 3-5 Structure of income 

Item Lowest Highest Average Ratio Median 

Farming 1600 12000 24085.71 29.95% 6000 

Fishery 0 0 0.00 0.00% 0 

Breeding 0 80000 11428.57 14.21% - 

Industry 0 0 0.00 0.00% 0 

Construction industry 0 0 0.00 0.00% 0 

Trade and service industry 0 13000 18571.43 23.09% - 

Transportation industry 0 0 0.00 0.00% 0 

Employment income 0 62000 8857.14 11.01% - 

Wage income 0 30000 6857.14 8.53% - 

Other income 0 48000 10628.57 13.21% 25000 

Total income 3000 250000 80428.57 - 68000 

The average time spent in agricultural production in a year of the surveyed 

households is 160 days, of which farming is the major part. The income from farming in 

2012 is 24085.71 Yuan per household, income from poultry breeding is 11428.57 Yuan 

per household , income from trade and service industry is 18571.43 Yuan per household, 

and total income has reached 80428.57 (as shown in Table 3-5). Such a structure of 

income is consistent with the above statistic data, which shows that the income per 

capita in Chenxiang Village is generally higher than nearby residents. In 2012 the total 

amount of production expense of the 9 households is 18914.29 Yuan on average (as 

shown in Table 3-6), and the cost of purchasing cubs ranks the first, which shows the 

prosperity of breeding. 

Table 3-6 Productive expense 

Item Lowest Highest Average Ratio Median 

Cubs 0 50000 7142.86 37.76% - 

Farm chemicals 0 20000 3728.57 19.71% 5000 

Fertilizer 0 10000 1685.71 8.91% 100 
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Irrigation 0 0 0.00 0.00% - 

Epidemic prevention 0 0 0.00 0.00% - 

Seed 0 800 114.29 0.60% - 

Other 0 30000 5957.14 31.50% 1300 

Collection 0 100000 18914.29 - 2400 

The total living expenditure and deposit of the surveyed households in 2012 is 

81235.71 Yuan on average, of which deposit reaches 30000 Yuan per household, 

ranking the first; the second highest one is social spending, reaching 13785.71 Yuan; 

food expense is 13642.86 Yuan, ranking the third; the forth one is education, which is 

10285.71 Yuan (for details see Table 3-7). 

When asked about the causes to getting rich for households, 7 households 

answered that hard work is significant, 6 households’ answer was “knowledge, clever 

mind, and being good at business”, and 5 households answered with “good opportunity” 

(for details see Picture 3-1) 

In terms of the method of compensation for the expropriated land, the 9 households 

all choose cash compensation. When asked of how to reduce the negative effect of land 

expropriation, most of them gave very positive answers: 5 households answered that 

more jobs should be created for them to increase income, 2 households answered that 

the compensation could be used in non-agricultural business, and only 1 household 

answered that they should ask for as much compensation as possible.  

Table 3-7 Living expenditure and deposit 

Item Lowest Highest Average Ratio Median 

Food 5000 24000 13642.86 16.79% 10000 

Clothing 750 6500 3607.14 4.44% 3000 

Education 0 40000 10285.71 12.66% 5000 

Health care 800 3000 1685.71 2.08% 1000 

Transportation expense 300 5000 2000.00 2.46% 1500 

Social spending 1000 36000 13785.71 16.97% 5000 

Support for the elderly 0 1500 328.57 0.40% - 

Entertainment 0 0 0.00 0.00% - 

Fuel expense 300 2500 1260.00 1.55% 1500 

Water and electric 

charge 
720 2400 1240.00 1.53% 1200 

Telephone fee 800 12000 3114.29 3.83% 1600 
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Other 0 1000 285.71 0.35% 150 

Deposit 0 10000 30000.00 36.93% - 

Collection 18970 199050 81235.71 - 36130 

 

 

 

 

 

 

 

 

 

Picture 3-1 The land-expropriated households’ opinions on the causes to getting rich for 

households  

3.5 Impact of the project construction on the development of women 

3.5.1 Overview of the women in the affected area 

Education: The social assessment survey of project impact indicates that the 

education level of the affected population in the project area is generally low, especially 

for women. Since the proportion of the population with education level of senior high 

school or above is very low, there is no point in comparing the male and female 

population with education level of senior high school or above. Then the comparison 

between male and female population with education level of junior high school or 

below is more typical. The proportion of population with education level of junior high 

school is the highest both in male and in female, but the proportion in female (33.33%) 

is significantly lower than that in male (47.22%); the proportion of population with 

Causes to getting rich for households 

83.33% 

16.67% 

8.33% 

0.00% 

83.33% 

16.67% 

66.67% 

0.00% 
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Knowledge, clever mind, 

and being good at business 

Having a job 

Running a shop 

Special farming or breeding 

Hard work 

More farmland and forest land 

Good opportunity 

Other 
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education level of primary school in female (20.2%) is also lower than that in male 

(22.15%). On the contrary, the illiteracy rate for female (28.28%) is much higher than 

male (10.19%). The education level of the surveyed population is shown in Picture 3-2 

 

 

Picture 3-2 Education level of male and female population surveyed 

Income and status in family: Status in family is the basis of social and political 

status, while income is the foundation of status in family. According to the survey of the 

proportion of women’s income in the total income of the family, the proportion of 

women’s is far lower than that of men’s (as shown in Table 3-8); For 75% of the 

surveyed households, the proportion of women’s income in the total income of the 

family is below 10%, and for 84.38% of the households, the proportion is below 30%. 

The reason is that many of the households are miner families in which women do not 

have a job and stay at home to take care of the children and the elderly.  

Table 3-8 Proportion of women’s income in the total income of the family 

The proportion of women’s income in the total income of the family 

Below 10% 10%—30% 30%—50% 50%—80% Above 80%  

75.00% 9.38% 9.38% 0.00% 6.25% 

 

As to the household decision-making, the proportion of decision-making jointly by 

The education level of male and female population surveyed 

Male 

Female 

U
n

d
ergrad

u
ate co

llege
 

Ju
n

io
r co

llege
 

Tech
n

ical seco
n

d
ary sch

o
o

l 

V
o

catio
n

al 
h

igh
 

sch
o

o
l 

/ 

tech
n

ical sch
o

o
l 

Sen
io

r h
igh

 sch
o

o
l 

Ju
n

io
r h

igh
 sch

o
o

l 

P
rim

ary sch
o

o
l 

Illiterate/sem
iliterate

 

P
resch

o
o

l 



 27 

both husband and wife is the highest (as shown in Picture 3-3). The proportion of 

decision-making jointly by both husband and wife in “the administering of family 

property”, “the decision of production type”, “the decision of house selection/building”, 

“the decision of children’s education and career choice” are all above 30%, the 

proportion in “the decision of division of labor” is even higher than 40%. All of this 

shows that women are playing an important role in household decision-making. 

However, it still can be seen from the separate analysis of husband and wife that men 

and women are playing different roles in a family and that the status of women in a 

family is relatively lower. For example, as to “attending the villagers’/residents’ 

meeting”, the proportion of women is higher than that of men. One reason is that such 

activities are seldom held, as shown in the survey that the proportion of “not applicable” 

is 75.93%. The other reason is that generally the husband is working outside and has no 

time for such activities in the daytime of workdays. However, as to “attending the 

wedding ceremony and funeral of neighbors”, the proportion of men is much higher 

than that of women. This is because such activities usually occur on holidays and men 

could afford the time to attend. Thus it can be seen that in the activities that show the 

social status of the family, women only plays a supplementary role as a “messager”. As 

to “instructing children’s lessons” and “the decision of children’s education and career 

choice”, the proportion of women is higher than or equal to that of men. This is because 

women are mainly engaged in housework and have more time to take care of children 

and educate them.  
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2 The decision of production type 

3 The decision of house selection/building 

4 The decision of division of labor 
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10 Attending the wedding ceremony and funeral of neighbors 
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Picture 3-3 Analysis of status in household decision-making 

The role difference and the relatively lower status of women in family are more 

obvious in the division of housework. As to the statement “The best way to run a 

household well is that the husband works outside and the wife does the housekeeping”, 

the proportion of “agree very much” and “generally agree” is as high as 60.54%, the 

proportion of “do not much agree” and “strongly disagree” is below 10%. As to the 

statement “Job opportunities shall be given prior to men”, the proportion of “agree very 

much” and “generally agree” reaches 76.92%, while the proportion of “do not much 

agree” and “strongly disagree” is only 3.85%. The similar proportions occur in other 

items as well, for example, as to the statement “Major decisions shall be made by 

husband” and “Housework shall be done by wife”, the proportion of “agree very much” 

and “generally agree” is far higher than the proportion of “do not much agree” and 

“strongly disagree”. 

Social and political status: The status of women in family and the traditional 

thought that men should work outside and women should do housekeeping have 

determines that the social and political status of women could never be truly equal to 

that of men; however, most people believe that the influence of women on public affairs 

is gradually rising. In the survey we find that the secretary and the chief of Chenxiang 

Village, which is the most heavily affected village, are both women. In the interview 

they told that 80% of the current cadres of the village are female. 

In China, to a large extent, it is considered that women should take care of the 

family. The traditional thought keeps many women out of their own career. In the 

survey we often hear women saying that “My career is just my husband’s career”, and 

that “Only if my husband succeeds will I succeed”. Such statements coming from 

women themselves shows that traditional thoughts are deeply influencing people’s 

concept, and also indicates the social pressure women will face to promote their status. 

The role difference and the status of women in family are of certain risks.   

Director Jin of Development Department of Huai’nan Women’s Federation told us: 
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“Women have low income, and thus have low status in family; as a result, they have no 

basis for other things. For example in the questionnaire or in the simple interviews, you 

can find that women have equal right to sign and right to be informed and can 

administer family finance and decide children’s education and investment jointly with 

their husband. However, if women have no income, once something happens to the 

family or to their marriage, women will immediately get into trouble, and the right to 

sign, the right to administer family finance and the right to attend activities will all be 

disembodied. Nevertheless, women shall not tell others about these problems, and the 

situation may not be reflected in your questionnaire. We know that through long time of 

work. So women should stand on their own feet. In grass-roots work we also find that a 

family can be stable if the wife has a good job.”  

3.5.2 Analysis of the impact of this project on women 

1. Positive impact 

(1) Improved living environment 

According to the survey of household, society and economy, the main houses in the 

project area are all relatively old single-store house with poor structure and facilities. 

The houses of the relocated households involved in the project are basically all 

uncertified self-built houses with poorer structure and facilities. Therefore, the 

construction of this project could improve their living environments. In addition, 

through the close of the garbage dump, the restoration of vegetation and the treatment of 

river system, the environment of the project area will be greatly improved, which is 

beneficial to the living environment of the whole project area and its neighboring area. 

(2) Increased job opportunities 

In the project design stage the needs and suggestions of women are to be 

considered; In the project implementation stage it is ensured that unskilled jobs will be 

provided prior to vulnerable groups including women; Vocational skill training will be 

provided in the project and the type of work will tilt towards women (dress making, 

flower selling etc.); it is ensured that women are allowed to sign to receive 



 31 

compensation for expropriated land... 

(3) Increased income 

Most women are looking forward to the construction of the project. They think that 

the construction of the project will bring them far more opportunities than risks. For 

example, the construction of the project will make the environment more beautiful and 

the traffic smoother, thus the cost of traveling will be reduced and it will be safer and 

more convenient for their husband to go out to work and their children to go to school. 

In particular, the construction of roads and the improvement of environment will 

promote the development of ecological agriculture and tourism there and bring to them 

more opportunities for development. 

(4) Reduced burden of housework 

From the field survey and the interviews we know that in most families, men go 

out to work while women and the elderly become the main undertakers of agricultural 

production. In this project, part of the land collectively owned by Chenxiang Village 

will be expropriated, and the land use right of some villagers will be transferred, which 

will reduce the intensity and time of agricultural labor of the women and the elderly 

who undertake the main agricultural labor, and will relieve some women out of the 

intensive agricultural labor who will otherwise have opportunities to attend in other 

social and economic activities. 

2. Negative Impact 

The expropriation of land could relieve part of the agricultural labor of the women 

and the elderly in Chenxiang Village, thus they will have opportunities to attend in other 

social and economic activities. However, the expropriation of land will also reduce their 

income, and if it is not compensated by other methods, their status in family will 

probably be further lowered. Therefore, the social security after land expropriation 

becomes their prior concern. Thus it can be seen that it is a fundamental security method 

for women to provide a reliable pension security to the farmers including women, and it 

is also of important significance to promote the social and economic status of women. 
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3.6 Summary 

It is found in the field survey that: 1) The impact of land expropriation and land 

transfer on the high-output-value facility agriculture is not great; 2) The affected area is 

located in urban area. In the process of urbanization, the villagers have got used to the 

constant land expropriation. And with the progressing of urbanization, the secondary 

and tertiary industry of Datong District are developed, which can provide a large 

number of non-agricultural job opportunities to the farmers, as they do now; 3) Most of 

the relocated households and villagers affected by the project believe that this project is 

beneficial both to the country and to the people, and they are willing to be relocated, to 

have their land expropriated and to support the construction of the project as long as the 

compensation is fair, impartial and timely; 4) the land-transferred villagers demand the 

equal right with land-expropriated villagers in the employment, training and social 

security. 
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4 Laws, Regulations and Policies 

The resettlement work of Huai’nan World Bank Funded Project will strictly follow 

the relevant laws, regulations and policies of the People’s Republic of China, Anhui 

Province, Huai’nan city and local governments. Meanwhile, the planning and 

implementation of the resettlement work will fully comply with involuntary 

resettlement policies of the World Bank. See the following table for the policy 

framework. 

Table 4-1 The Resettlement Policy Framework  

Level Policy document  Effective time 

State and 

central 

ministry  

The Land Administration Law of People’s Republic of China  Aug. 28, 2004 

Regulation on the Implementation of Land Administration Law 

of People’s Republic of China (No. 256 of Decree of the the 

State Council) 

Dec. 27, 1998 

Real Right Law of People’s Republic of China Mar. 16, 2007 

Decisions of State Council on Furthering the Reform and 

Intensifying Land Administration (No. 28 [2004] of the State 

Council)  

Oct. 21, 2004 

Guiding opinions on Improving Compensation and 

Resettlement System for Land Requisition (No. 238 [2004] of 

the Ministry of Land and Resources)  

Nov. 3, 2004 

Circular of the State Council on Intensifying the Land Control 

(No. 31 [2006] of the State Council) 
Aug. 31, 2006 

Notice the General Office of State Council on Forwarding the 

Guiding Opinions of the Ministry of Labor and Social Security 

on Effectively Performing the Career Training Social Security 

Work for the Peasants Whose Land are Expropriated (No. 29 

[2006] of General Office of the State Council) 

Apr. 10, 2006 
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Level Policy document  Effective time 

Measures for Announcement of Land Requisition (No. 10 

[2002] of the State Council) 
Jan. 1, 2002 

Notice of the Ministry of Land and Resources on Furthering 

Strengthening Management on Land Acquisition (No.96 [2010] 

of the State Council) 

Jun. 26, 2010 

Notice on Improving the Policies of Financial Discounts for 

Small Guaranteed Loans and Accelerating the Women's 

Start-up Businesses and Employment (No. 72 [2009] of the 

Ministry of Finance) 

July. 27, 2009 

Regulation on the Expropriation of Buildings on State-owned 

Land and Compensation (Order No.590 of the State Council) 
Jan. 21, 2011 

Assessment Method for the Expropriation of Buildings on 

State-owned Land (No. 77 [2011] of Ministry of Housing and 

Urban-Rural Development (MoHURD) )  

Jun. 7, 2011 

Regulations on Transference of Rural Land Contract and 

Operation Right (No.47 of the Ministry of Agriculture) 
Jan.19, 2005 

Anhui 

province 

General Office of Anhui Province on Further Improving 

Resettlement Compensation for Residents in Mining 

Subsidence Area (No. 58 [2008] of Anhui government Office) 

Nov. 13, 2008 

Measures of Anhui Province on Implementing Land 

Administration Law of the People’s Republic of China (Draft 

Revision) 

Sept. 22, 2000 

Notice of People’s Government of Anhui Province on 

Publication of Land Compensation Standards in Anhui 

Province (No. 132 [2009] of Anhui Government) 

Dec. 31, 2009 

Notice of People’s Government of Anhui Province on 

Adjustment of Land Compensation Standards in Anhui 

Province (No. 67 [2012] of Anhui Government ) 

May. 15, 2012 

Notice of People’s Government of Anhui Province on Issuing 

Comprehensive Treatment Plan of Mining Subsidence Area 

(issued by Anhui Government [2009] No.86) 

July. 29, 2009 

Notice of General Office of Anhui Province on earnestly 

implementing Regulation on the Expropriation of Buildings on 

State-owned Land and Compensation (No.24 [2011] of Anhui 

Government Office) 

Apr. 7, 2011 
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Level Policy document  Effective time 

Guiding Opinions of General Office of Anhui Province on 

Employment of Land-requisitioned Farmers and Social 

Security Work (No. 63 [2005] of Anhui Government)  

Jun. 12, 2005 

Huai’na

n city 

Notice of Issuing House Acquisition and Compensation 

Standard of the State-owned Land (No.99 [2011] of Huai’nan 

Municipal Government) 

Sept. 1, 2011 

Notice on Publication of Compensation Standard on Levying 

Above Ground Attachments and Green Crops in Collective 

Owned Land (No.7 [2011] of Huai’nan Municipal 

Government) 

Jan. 29, 2011 

Notice on Publication of Monetary Compensation Base Price 

and Adjustment Coefficient of Urban House Demolition in 

2009 and Other Compensations and Subsidy Standard of Urban 

House Demolition in Huai’nan City (No.91 [2008] of Huai’nan 

Municipal Government ) 

Dec. 12, 2008 

Notice of Huai’nan Municipal Government on Issuing 

Compensation and Resettlement Method of Levying Collective 

Owned Land in Huai’nan City (No.39 [2013] of Huai’nan 

Municipal Government ) 

May. 31, 2013 

Notice of Huai’nan Municipal Government on Issuing Levying 

Above Aground Attachments and Green Crops in Collective 

Owned Land (No.38 [2013] of Huai’nan Municipal 

Government ) 

May. 30, 2013 

Notice of Issuing Provisional Regulations on Endowment 

Insurance of Land-requisitioned Farmers in Huai’nan City (No. 

69 [2006] of Huai’nan Municipal Government) 

Oct. 10, 2006 

Notice of Issuing Implementation Plan of Provisional 

Regulations Endowment Insurance of Land-requisitioned 

Farmers in Huai’nan City (No.23 [2007] of Huai’nan 

Municipal Government) 

Apr. 5, 2007 

Notice of Issuing Provisional Regulations on Resettlement 

Compensation for Rural Collective Land Owned Residents in 

Mining Subsidence Area (No.104 [2011] of Huai’nan 

Municipal Government) 

Sept. 5, 2011 

 

local 

regulatio

n of 

district 

Guidance on Comprehensive Treatment in Mining Subsidence 

Area (fourth)—Guidance on Compensation of Relocated 

Enterprises, Fields and Stations (provisional) (No.34 [2011] of 

Comprehensive Treatment Office for Mining Subsidence Area 

Jun. 27, 2011 

file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
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Level Policy document  Effective time 

and 

county  

in Huai’nan City) 

Notice of Huai’nan Land and Resource Bureau on 

Compensation and Resettlement Plan of Land Requisition 

(No.30 [2011] of Huai’nan Land and Resource Bureau 

Acquisition and Resettlement Office)  

Nov. 9, 2011 

Provisional Compensation Standard from Huai’nan Land and 

Resource Bureau (No.11 [2012] Provisional plan of Huai’nan 

Land and Resource Bureau) 

May. 4, 2012 

Notice of Huai’nan Land and Resource Bureau on Provisional 

Compensation Standard Placement Approach (No.34 [2013] 

Provisional plan of Huai’nan Land and Resource Bureau) 

Jun. 25, 2013 

World 

Bank 

Operational Policy OP4.12 on Involuntary Resettlement and Its 

appendixes 
Jan. 1, 2002 

Operational Procedures BP4.12 on Involuntary Resettlement 

and Its appendixes  
Jan. 1, 2002 

 

4.1 Abstract of Relevant Laws and Regulations of State and Provincial 

Ministry  

4.1.1 Regulations on Ownership and Right of Use of Land 

The People’s Republic of China implements a socialism public-owned land system , 

i.e. , an ownership by the whole people and the collective ownership by the laboring 

masses . Land in urban districts shall be owned by the State. Land in the rural areas and 

suburban areas, except otherwise provided for by the State, shall be collectively owned 

by peasants ; homestead and private plot, private hilly land shall be collectivly owned 

by peasants.(Article 2 & Article 8 of Law of Land Administration of People’s Republic 

of China)  

If for protection of public interests, the collectively owned land, properties and 

other real estates owned by units and individuals can be expropriated in accordance with 



 37 

permission and procedures provided by law. When expropriating collectively owned 

land, land compensations, placement subsidies, compensations for ground attachement 

and young crops and other fees shall be paid in full amount by law.Meanwhile, social 

security expenses shall be allocated for the land-expropriated peasants, to guarantee 

their living standards and protect their legal rights and interests. In the case that 

properties and other real estates owned by units and individuals should be expropriated, 

demolition compensations shall be provided by law, protecting legal rights and interests 

of the expropriated units and individuals. If in the case that the private residence should 

be expropriated, housing conditions of the residence-expropriated persons shall also be 

guaranteed. (Article 42 of Real Right Law of the People’s Republic of China) 

4.1.2 Regulations on Compensation Standard of Land Requisition and 

Demolition 

 The local People’s government above the county level shall take practical 

measures to ensure living standards of the land-expropriated farmers will not reduced 

due to land requisition. It shall be guaranteed that land compensations, placement 

subsidies, compensations for ground attachment and young crops be paid timely in full 

amount by law. In those cases that the land-expropriated farmers still cannot maintain 

the original living level though the land compensations and placement subsidies have 

been paid in accordance with existing law or that full amount of social security fees 

cannot be paid to the land-expropriated farmers, the People’s government of province, 

autonomous region, municipality directly under the central government shall approve to 

increase placement subsidies. In the case that the sum of land compensations and 

placement subsidies reaches its legal ceiling, but that the land-expropriated farmers still 

cannot maintain the original living standards, the local People’s government can use the 

revenue from compensable use of the state-owned land to compensate for it. The 

People’s government of province, autonomous region, municipality directly under the 

central government shall establish and publish the uniform standards of annual output of 

requisitioned land or the composite land price of requisitioned tracts of land in each city 
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and county, and guarantee the policy of “the same compensation level for tracts of land 

at the same section” during land requisition. The land requisition fee of national key 

construction projects should be fully included in budget estimate. (Article 14 of 

Decisions of State Council on Furthering the Reform and Intensifying Land 

Administration)    

The municipal or county government who makes the decision of house 

expropriation shall make compensation to the expropriated persons, including:  

(1) Compensation for the value of the expropriated house; 

(2) Compensation for relocation and temporary resettlement caused by house 

expropriation;  

(3) Compensation for the loss resulting from suspension of production or business 

due to house expropriation 

The municipal and county-level government shall establish specific policies as 

standards of providing the expropriated persons with appropriate allowances and 

rewards.  

The compensation for the value of the expropriated house shall be not lower than 

the market price of the similar real estates on the announcement date of the house 

expropriation decision. The value of the expropriated house shall be determined by the 

properly qualified real estate appraisal organ in accordance with assessment methods for 

house expropriation.  

An application for review may be submitted to the real estate appraisal organ if 

there is any objection to the value of the expropriated house that is determined through 

appraisal. If the objection still exists to the review results, the Committee of Experts for 

Real Estate Appraisal may be invited to conduct appraisal verification. 

The assessment methods for house expropriation are formulated by the competent 

authority of housing and urban-rural development of the State Council. And, during the 

formulation process, public opinions shall be solicited openly among the society 

(Articles 17 and 19 of Regulation on the Expropriation of Buildings on State-owned 
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Land and Compensation). 

Uniform standards of annual output of requisitioned land and the composite land 

price of requisitioned tracts of land shall be comprehensively implemented.. The 

formulation of uniform standards of annual output of requisitioned land and the 

composite land price of requisitioned tracts of land is not only an important initiative to 

improve land requisition compensation mechanism and realize the policy of “the same 

compensation level for tracts of land at the same section”, but also an inevitable 

requirement to raise land requisition compensation standard and protect farmer’s rights 

and interests, so all kinds of construction involving expropriating collectively owned 

land must be implemented strictly in accordance with this requirement. Land use of the 

new construction projects must be strictly checked during pre-examination to ensure 

that the project land requisition compensation fees be counted in accordance with 

announced uniform standards of annual output of requisitioned land and the composite 

land price of requisitioned tracts of land and that it fully be included in budget estimate. 

If the land for construction lies in the area of the same annual output value or land area 

comprehensive value, land requisition compensation level remains fairly consistent and 

implements the policy of “the same compensation level for tracts of land at the same 

section” overland requisition compensation.    

Each place shall establish dynamic adjustment mechanism for land requisition 

compensation, i.e., to adjust land requisition compensation standard every 2 or 3 years 

according to the economic development level and local average income growth, and 

then raise the land requisition compensation standard gradually. Provinces whose 

present land requisition compensation standard has exceeded the stipulated number of 

years shall adjust and revise with the least delay possible according to this requirement. 

If not, the land use will not be approved. (Notice of the Ministry of Land and Resources 

on Furthering Strengthening Management on Land Acquisition. June, 2010) 

4.1.3 Regulations on Resettlement Approach of Land-expropriated Farmers 

The local governments above county level shall develop specific measures to 
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guarantee the long-term livelihood of the land-expropriated peasants. For projects with 

steady profits, the peasants can invest with the legally-approved land use right of 

construction land. Within the urban planning area, local governments shall incorporate 

the land-expropriated peasants into the urban employment system and establish social 

security system for them; beyond the urban planning area, when the collective lands of 

peasants are requisitioned, local governments shall reserve necessary cultivated land or 

arrange jobs for the peasants within their administrative regions. Those 

land-expropriated peasants who cannot reach basic production and living conditions 

shall be resettled in other places (Article 13 of Decision of the State Council on 

Furthering the Reform and Intensifying the Land Administration). 

The land-expropriated peasants can choose from the following resettlement 

approaches: (1) agricultural production placement: when the peasant collective land 

outside the urban planning area is requisitioned, the mobile rural collective land 

reserved in advance, the contracted land returned by the contracting peasants voluntarily, 

the increased cultivated land generated during the transfer of contracted land use right 

and the land development and consolidation process shall be used to provide necessary 

cultivated land to the land-expropriated peasants so that they can engage in agricultural 

production continuously; (2) Job placement: conditions shall be created actively to offer 

skill training for free and arrange proper jobs for those land-expropriated peasants. In 

the same conditions, the land-expropriated peasants shall be given priority by the 

employers. If the expropriated rural collective land is within urban planning area, the 

land-expropriated peasants shall be incorporated into the urban employment system and 

social security system shall be established for them; (3) Investment and bonus 

placement: for the land for projects that have long-term steady profits, the rural 

collective economic organizations can negotiate with the land users to invest with the 

compensation and resettlement costs for land acquisition or the approved land use right 

of construction land at appraisal price on the condition that the peasants are consent. 

The rural collective economic organizations shall conclude a contract with the peasants 
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to specify that the profits will be provided in the form of preferred stock; (4) Non-local 

resettlement: if the area cannot provide basic production and living conditions to the 

land-expropriated peasants , the non-local resettlement may be conducted under the 

uniform organization of the government and by fully considering the opinions of the 

rural collective economic organizations and the peasants (Article 2 of Guiding Opinions 

on Improving Compensation and Resettlement System for Land Acquisition). 

4.1.4 Policies on Information Disclosure of Land Requisition  

During land acquisition, the peasant collective land ownership and the peasant land 

contracted operation right shall be maintained. Before land acquisition is reported for 

approval in accordance with laws, the purpose, land location, compensation standards 

and resettlement approaches shall be notified to the land-expropriated peasants; the 

survey results about the current conditions of the land to be requisitioned shall be 

confirmed by the rural collective economic organizations and the peasants; if necessary, 

the authority of land and resources shall organize a hearing according to related 

provisions. The documents concerning the notification to or the confirmation from the 

land-expropriated peasants shall be taken as essential documents to be submitted for the 

approval of land acquisition. The establishment and improvement of the system for the 

settlement of disputes over the compensation for and relocation due to land acquisition 

by coordination and ruling shall be accelerated to protect the lawful rights and interests 

of the land-expropriated peasants and land users. The approved matters for land 

acquisition shall be publicized except for special circumstances (Article 14 of the 

Decision on Furthering the Reform and Intensifying the Land Administration).  

The People’s government of province, autonomous region, municipality directly 

under the central government shall formulate the allocation plan of land requisition 

compensation fees within the rural collective economic organization under the principle 

that land compensation fees shall mainly be used for the land-expropriated farmers . The 

rural collective economic organization with land requisitioned should make the income 

and expenditure and allocation of land requisition compensation fees known to the 
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members of the rural collective economic organization and accept their oversight. The 

agriculture department and civil affairs department shall strengthen their supervision 

within the rural collective economic organization for the allocation and use of land 

compensation fees. (Article 15 of Decisions of State Council on Furthering the Reform 

and Intensifying Land Administration)     

Administrative organs should disclose the government information timely and 

accurately. If administrative organs find false or incomplete information that impact or 

may impact social stability and disturb social order, it shall clarify it by publishing 

accurate government information within the extent of its functions. (Article 6 of 

Regulations of the People’s Republic of China on the Disclosure of Government 

Information)  

Administrative organs should disclose government information actively through 

generally known means such as government bulletin, government website, press 

conference, newspapers, broadcast, television and other media. (Article 15 of 

Regulations of the People’s Republic of China on the Disclosure of Government 

Information)   

The people's governments at various levels shall set up government information 

access spot in the National Archives and the Public Libraries, and fit out relevant 

facilities and equipment, thus to facilitate the citizens, legal person or other 

organizations to get access to the government information. Administrative organs can 

set up public reference room, document required spot, information bulletin board, 

electronic information screens and other sites or facilities as required to disclose 

government information. Administrative organs should provide government information 

initiatively to the National Archives and the Public Library. (Article 16 of Regulations 

of the People’s Republic of China on the Disclosure of Government Information)      
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4.2 Abstract of Relevant Laws and Policies of Anhui Province and 

Huai’nan City  

4.2.1 Notice of People’s Government of Anhui Province on Adjustment of 

Land Compensation Standards in Anhui Province (No. 67 [2012] of Anhui 

Government) 

The land compensation and resettlement subsidies of acquisition of collective land 

within the administrative area of the province should be implemented according to the 

new land compensation standard since the date of this notice issued. If the land for 

construction lies in the area of same annual output value or land area comprehensive 

value, land compensation level remains fairly consistent and implements the policy of 

“the same compensation level for tracts of land at the same section” over land  

compensation. The land compensation standard for large and medium water 

conservation and power projects shall be governed by the relevant regulations of the 

State Council. The People’s government of municipal and county level can raise the 

land requisition compensation standard for special lands according to the real condition.  

State-owned agricultural (forestry, husbandry, fishery) land shall be governed by 

the land compensation standard of the village (town, street) area (district) where the 

agricultural (forestry, husbandry, fishery) land lies . The highest standard will be 

applied if there are several areas (districts) around.   

The land compensation standard in each city and county shall be unified by the 

provincial people’s government and shall be adjusted every 2 years according to the 

national regulations and the local economic development. Each municipal government 

shall formulate compensation standard for house, above ground attachments and green 

crops of the land requisitioned and implement after reporting to the Office of Land and 

Resources, and it requires to be adjusted every 2 years.  
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4.2.2 Notice of Huai’nan Municipal Government of Issuing Compensation 

and Resettlement Method of Levying Collective Owned Land in Huai’nan 

City  

Disclosure system of land compensation. The district people’s government shall 

disclose the name of the organizations and members who are responsible for 

implementing the specific land compensation standard, the procedure of land 

compensation payment, farmers affected by land acquisition, distribution of 

compensation, resettlement sites and schedule of housing property exchange in the 

countryside (town) or village (including group of villagers, hereinafter inclusive), and 

the period of information disclosure shall last no less than 7 days.     

Land acquisition compensation includes land compensation and resettlement 

subsidies, compensation for above ground attachments and young crops. The land 

compensation and resettlement subsidies shall be implemented by the compensation 

standard issued by the provincial people’s government.  

With regard to the land compensation belongs to the collective economic 

organization, more than 70 percent of the land compensation will be used for the 

production and living and social security of the land-expropriated .  

The usage of land compensation fshall be approved through village meeting or 

villager’s representative meeting held by collective economic organization, and the 

funds allocation arrangement shall be reported to the village and town government or 

the sub-district office.    

4.2.3 Notice of Huai’nan Municipal Government of Issuing Levying Above 

Ground Attachments and Green Crops in Collective Owned Land (No.38 

[2013] of Huai’nan Municipal Government) 

The compensation for above ground attachments and young crops in collective 

owned land within this administrative area (including Fengtai county, Maiji trial plot) is 
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applicable to this standard. Where there are otherwise different provisions in any 

relevant law or regulation of the state, such provisions shall apply.  

4.2.4 Notice on Publication of Monetary Compensation Base Price and 

Adjustment Coefficient of Urban House Demolition in 2009 and Other 

Compensations and Subsidy Standard of Urban House Demolition in 

Huai’nan City (No.91 [2008] of Huai’nan Municipal Government)  

Cash Compensation Base Price and Adjustment Coefficient of Urban House 

Demolition in 2009, Other Compensations and Subsidy Standard of Urban House 

Demolition in Huai’nan City has been approved by 10th executive meeting of 14th 

municipal government and has come into effect sinceJan. 1, 2009.  

Cash Compensation Base Price and Adjustment Coefficient of Urban House 

Demolition in 2009 has confirmed the monetary compensation base price, adjustment 

coefficient, regional division and adjustment coefficient, residual value rate, residential 

orientation coefficient, house height coefficient, business occupancy height coefficient, 

road grade and adjustment coefficient of commercial buildings along the street, 

coefficient office, production, storage occupancy height and other coefficients of urban 

house demolition.  

Other Compensations and Subsidy Standard of Urban House Demolition in 

Huai’nan City has confirmed compensation standards for interior decoration and 

attachments, forest tree compensation, green land compensation, residential relocation 

subsidies, temporary placement subsidies, compensation for suspension of production 

and business, goods transport freight, equipment installation cost and compensation 

standard for equipment and facility that cannot return to service.      

4.2 Relevant Involuntary Resettlement Policy of World Bank  

The resettlement shall be connected with the implementation of investment 

activities of the project. The policy measures include providing compensation or other 

assistance before relocation, preparation and providing relocation sites with adequate 
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facilities. Particularly, land requisition and underlying asset can only be taken after full 

compensation is paid.        

The land-based resettlement strategy shall be given priority for the displaced 

persons who live on land, including resettling them on public land or the purchased or 

otherwise obtained private land. The substitute land provided to the displaced persons, if 

any, shall be at least equivalent to the expropriated land on aspects of potential 

productivity, location and other factors. If the displaced persons won’t give priority to 

the land-based resettlement strategy, or if the provided land may have adverse impact on 

the sustainability of the park or protection zone or if it is impossible to obtain adequate 

land at a proper price, the non-land-based employment or self-employment resettlement 

scheme shall be offered in addition to cash compensation for the losses of land and 

other properties. In case of lack of sufficient land, explanations and records shall be 

made as required by the bank.  

Eligibility criteria are the following:   

The persons who have formal land ownership (including the common law and 

traditional law acknowledged by the laws of the country);  

The persons who had no formal land ownership at the beginning of the survey but 

claimed the possession of the land or assets if such claim is recognized by the laws of 

this country or is accepted after the confirmation process of resettlement action plan;  

The persons whose rights or claims on the land possessed by them are not 

recognized. 

4.3 Resettlement Policy of This Project 

The resettlement policy to be implemented in this project is formulated according 

to the actual situation of Huai’nan city on the basis of the above policies. It’s in line 

with the policy of China, Anhui province, Huai’nan city, and the involuntary 

resettlement policy of the World Bank, meanwhile, it also can meet the needs of the 

project hereby. The Resettlement Action Plan hereby will be implemented after the 

approval of the World Bank and Huai’nan municipal people’s government.   
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4.3.1 Collective Land Acquisition and Resettlement Policy 

The compensation principle, compensation standard, land acquisition procedure 

and the supervisory mechanism of land acquisition compensation and the resettlement 

are formulated primarily based on the Land Administrative Law of People’s Republic of 

China, Regulation on the Implementation of Land Administration Law of People’s 

Republic of China, Regulation on the Expropriation of Buildings on State-owned Land 

and Compensation, Implementation Method of Land Administration Law of People’s 

Republic of China in Anhui Province (Sept. 22, 2000), Notice of the Ministry of Land 

and Resources on Furthering Strengthening Management on Land Acquisition (Jun. 

2010), Notice of People’s government of Anhui Province on Adjustment of Land 

Compensation Standards in Anhui Province and relevant regulations in Huai’nan city. 

The compensation standard of the affected area within this project shall be no less than 

the compensation standard mentioned in the above documents.   

The compensation for collective land is based on the composite land price, and 

monetary compensation should be provided for villages and farmers influenced by the 

land acquisition of this project, and the land acquisition compensation of the contracted 

land shall all be allocated to the land-expropriated households. It requires to provide 

varied placement approached, such as providing endowment insurance and job 

opportunities for land-expropriated farmers and providing free skill training for the the 

affected farmers so as to guarantee their production and living standard’s stable 

recovery . The compensation standard is 52,000 Yuan/mu for cultivated land (field)and 

2,000 Yuan/mu for its young crops; 52,000 Yuan/mu for orchard and 5,000 Yuan/mu for 

its young crops. 

4.3.2 Transfer of Collective Land-use Right (land leasing) 

Transfer of collective land-use right is a new trial to confirm the transfer fee and 

other matters concerned based on the principle of mutual benefit and equal-footed 

consultation. On the first year, the compensation for young crops will be paid, and the 

land leasing cost shall be no less than 1,200 Yuan/mu per year. The subsequent rent will 
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be adjusted according to the fluctuation of national grain purchasing protective price, 

that is: if the market grain price is lower than the protective price, the rent shall remain 

the same; if the market grain price is higher than the protective price, the rent shall be 

increased in proportion. Meanwhile, farmers can attend the free training organized by 

the project office, accept job recommendation, enjoy the same privileges as the 

land-expropriated and take an occupation on the transferred land, which can help them 

increase family income, enhance their skills for new job, obtain more opportunities to 

receive education, and make them meet the requirements of market-oriented economy, 

especially the development of women. They can enjoy the related preferential policy of 

laid-off workers in city and town if they start up their own business. The 

land-transferred farmers can join in the social security; and the medical and life 

insurance of land-transferred farmers who have settled down in cities or towns and 

changed from “agricultural to non-agricultural” status can be brought into the local 

social security administration system. Those land-transferred farmers who still belong to 

rural registered permanent residence can be brought into the local new type of old-age 

insurance for rural residents and new type of rural cooperative medical system. Those 

circulated farmers who are qualified to enjoy the minimum living guarantee shall be 

brought into the rural subsistence security system. The group who are in difficulties 

shall be brought into the fund for treatment of serious diseases and fund for the 

extremely poor. For those enjoying five guarantees can choose to go back to the nursing 

home under the principle of voluntariness.                     

Land-use right transfer takes the form of tenancy which is ended at the second 

round of the contract period. The project office authorizes the land acquisition and 

demolition office in Datong district to sign agreements with farmers on the basis that the 

rent shall be no less than 1,200 Yuan/mu. The second land contract period is extended 

for 30 years from 1997-1999 or as, so the land tenancy of the project can reach 13-15 

years generally. Consultation and signature of new tenancy contract will be carried out 

on a voluntary basis after expiration. See appendix 1 about more details of the land use 
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transfer plan.  

4.3.3 Policy of Permanent Occupancy of State-owned Land 

The state-owned land occupied by this project is under the charge of Huai’nan 

municipal government, Datong district government and Huai’nan Mining Group Co., 

Ltd. This project belongs to Huai’nan city, so the right to use agricultural land that 

belongs to Huai’nan municipal government (including Datong district government) can 

be altered without compensation to the project, and only compensation for the land 

attachments is required. The compensation for construction land is 50 percent of the 

standard land price.     

Huai’nan municipal government has negotiated with Huai’nan Mining Group Co., 

Ltd. many times for the implementation of the project, and has reached the land use 

agreement. The principles of the agreement are: 1) The forestry and subsidence area of 

Huai’nan Mining Group Co., Ltd. which will be used for environmental remediation of 

the project within the project can allocate for Huai’nan municipal government without 

any compensation but the compensation for the land attachments according to the 

standard. 2) The land for construction, such as road, water system, garden displaying 

potted landscape, floral trade market and road service point, no matter in transferred 

land or allocated land, if directly occupied by sub-projects involving earth and rock 

engineering, shall be compensated according to the appraisals.  

4.3.4 Demolition and Resettlement Policy for Housing on State-owned 

Land 

The house demolition in this project only involves uncertified self-built housing 

and nonresidential houses for enterpriseson the state-owned land.  

1) Demolition and resettlement policy of uncertified self-built housing 

The demolition and resettlement of this project shall obey the principle of 

“resettlement before demolition”. According to the requirements of the persons to be 

settled, the project can resettle them by monetary transitional resettlement compensation, 
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or temporary resettlement houses and transitional houses after taking full account of the 

actual situation of the affected persons, which aims at “making every relocated person 

has his home”. Meanwhile, the resettlement household can get house relocation grants 

and traffic allowance for primary and secondary school students. Residence demolition 

of this project refers to the demolition of an nameless residential site behind the original 

Huai’nan Oil Mixture Factory which involves 6 households, including uncertified 

self-built housing of 5 households and 1 public house. 

It requires to give monetary compensation for the expropriated person of the 

affected buildings without license, 800 Yuan/m
2 

for brick-concrete structure and 500 

Yuan/m
2
 for simple board room. And it also requires to provide the relocated households 

economically affordable houses nearby for their resettlement, the favorable price for 

them to buy is 3,000 Yuan/m
2
, and the resettlement house is located on No. 3 of 

Dongshan East Road. The relocated household can buy economically affordable houses 

favorably on condition that the housing area is under the demolition compensation fee; 

if not, the excessive part shall be purchased at market price which is 4,000 Yuan/m
2
.   

If the households live in public house by this project, and it is also the only house 

they occupy, then it requires to provide them economically affordable houses 30 m
2
 per 

person for their resettlement; the excessive part shall be purchased at market price.   

Provide relocation grants and traffic allowance for primary and secondary school 

students.  

2) Nonresidential house demolition and resettlement policy of state-owned land  

This project involves demolition of 5 enterprises. For the production occupancy, it 

requires to give the demolition compensation for the house and attachments, 

compensation for suspension of production and business, compensation for equipment 

transportation and installation and compensation for equipment and facility that cannot 

return to service, which shall on the basis of the documents Notice of Issuing House 

Acquisition and Compensation Standard of The State-owned Land (issued by Huai’nan 

Municipal Government [2011] No. 99 ) and Notice on Publication of Monetary 
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Compensation Base Price and Adjustment Coefficient of Urban House Demolition in 

2009 and Other Compensations and Subsidy Standard of Urban House Demolition in 

Huai’nan City (issued by Huai’nan Municipal Government [2008] No.91 ) 

The compensation for enterprise occupancy is based on the replacement price, 

including compensation for losses resulting from suspension of business and 

compensation for equipment. Monetary resettlement is the main measure, and the 

project office-Datong district demolition office provide economically affordable house 

resettlement or purchase in the settlements on the nearby No. 3 Dongshan East Road. 

The enterprises carry out monetary resettlement, provide training, offer job 

opportunities prior and help re-employment. 

The production occupancy and office occupancy of enterprises: frame structure 

1,885 Yuan/m
2
, brick-concrete structure 1,570 Yuan/m

2
.    

4.3.5 Temporary Occupancy of Collective Land 

It requires to provide compensation for green crops and rehabilitation for the 

temporary occupancy of collective land, 2,000 Yuan/mu.  

4.3.6 Resettlement for Vulnerable Population  

This project has formulated special policies for the vulnerable population, and 

provide them subsistence allowances and medical care.  

4.3.7 Women’s Development  

For the purpose of long-term and overall development of the area, the project 

office and the local people’s government shall take a series of measures to facilitate 

participation and development of the affected women of this project. Such as:  

Provide land-expropriated peasants endowment insurance covering women and 

guarantee economic status of women;  

Set up open and transparent mechanism of compensation information for land 

acquisition and demolition and guarantee that women have access to the same right for 

compensation and the right to know public information; 
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The precondition to sign the compensation agreement for land acquisition and 

demolition and to distribute money is that the female family members have been 

well-informed;      

Provide dressmaking profession for women specially in the training plan, set up 

menu-like recruitment and training system and form a coordinated service of labor 

demands of enterprises, professional training and women’s personal interests, so as to 

reduce their blindness of employment;  

 Give a full play of women’s organizations such as Women’s Federation and 

Family Planing Association, integrate the development of women and their access to 

opportunities with the activities of these organizations, and appeal and lead women to 

enjoy opportunities brought by development;  

Encourage women to start up their own business in floral trade market, and provide 

preferred small loans for women’s start-up businesses. 

5 Resettlement Compensation Standard  

According to the provisions of law policy framework applied in the project, 

combining with actual situation of affected areas, the project developed various 

compensation standards after full consultation with all relevant departments in Huai’nan 

City and affected population in order to restore and improve living standard of affected 

population in the short term after resettlement. If the People’s Government of Huai’nan 

City issues new more preferential policies, the new ones will be implemented.. 

5.1 Compensation standard for rural collective land expropriation 

According to The Law of Land Administration of the People's Republic of China, 

Guiding Opinions on Improving Compensation and Resettlement System for Land 

Acquisition, Measures of Auhui Province on Implementing Land Administration Law of 

the People’s Republic of China (Draft Revision), Notice of People’s Government of 

Anhui Province on Adjustment of Compensation Standard of Land Acquisition in Anhui 

Province and Notice of Huai’nan municipal government Issuing Levying Above Aground 

Attachments and Green Crops in Collective Owned Land (No.38 [2013] of Huai’nan 

Municipal Government ), the land compensation standard is proposed after consulting 

with the affected population and combining with actual situation in affected areas. Refer 



 53 

to the Table 5-1 for details.  

 

Table 5-1 Compensation Standard for Expropriation of Collective Land in Affected 

Areas 

Type of land 

Compensation Standard (Yuan/Mu) 

Comprehensive land 

price 

Expenses of green crops, 

nursery and land attachment 
Total 

Cultivated land 

(crop field) 
52000  2000 54000 

Orchard 52000 5000 57000 

According to field survey, although agricultural economy in the area is quite 

developed, agricultural production management is poor in the affected areas within the 

project due to subsidence. It is dry land basically and standard farming system is 

wheat-rice or wheat/cotton with two seasons per year. In general, wheat output is 800 

Jin/Mu with 1.2-1.4 Yuan/Jin of unit price, the benefit is about 1000-1200 Yuan/Mu, and 

the cost is 500-600 Yuan/Mu (fertilizers, pesticides and seeds). Output and costs of rice 

are similar to that of the wheat, so the net average annual income of cultivated land is 

1200 Yuan/Mu. The project standard is more than 43 times of net land income, which is 

in full compliance with the requirements of the National Land Management Law. 

5.2 Compensation Standard for Permanent Occupation of State-owned Land  

The state-owned land occupied by all sub-projects is 1055.5 mu, involving 

Huai’nan City, Datong District and Huai’nan Mining Industry (Group) Co., Ltd. 

Standard for permanent occupation of state-owned land (refer to Table 5-2) is 

developed upon consultation as per relevant national and local laws and policies and 

World Bank Security Spirit. 
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Table 5-2 Compensation Standard for occupation of state-owned land 

 Type of land (Mu) Standard (Yuan) Remarks 

Huai’nan City 

(including 

Datong District) 

Orchard 5000 
Green crops price (full 

bearing period) 

Forest land 2000 Green crops price (Woodlots) 

Construction land 100000 Refer to allocation land  

Huai’nan 

Mining Industry 

(Group) Co., 

Ltd. 

Non-agricultural 

land 

Assignment  150000 Assessment price 

Allocation 100000 Assessment price 

Forest land 2000 Green crops price (Woodlots) 

Subsiding land 0 Wasteland 

5.3 Compensation Standard for Temporary Occupation 

There is no temporary occupation during construction of green road, nursery, 

bonsai garden and flower market in the project through the use of existing facilities and 

construction arrangement. However, temporary occupation of collective land exists 

during water system treatment and road construction, and the compensation standard is 

2000 Yuan/Mu. 

5.4 Compensation Standard for House Demolition 

Compensation and resettlement policies of house demolition in major municipal 

construction projects of Huai’nan City in recent year are mainly based on documents 

issued by the People’s Government of Huai’nan City—House Acquisition and 

Compensation Standard of the State-owned Land in Huai’nan City (No. 99 [2011] of 

Huai’nan Municipal Government) and Notice on Publication of Monetary 

Compensation Base Price and Adjustment Coefficient of Urban House Demolition in 

2009 and Other Compensations and Subsidy Standard of Urban House Demolition in 

Huai’nan City (No.91[2008] of Huai’nan Municipal Government), the latter has 

specified compensation standard for house demolition and resettlement of Huai’nan City. 

The project established compensation standard for house demolition in state-owned land 

(Refer to Table 5-3) based on these documents and actual situation of the project areas 

Table 5-3 Monetary Compensation Price of House Demolition on State-owned Land 

Structure Price (Yuan / m
2
) 

RC 1850 

Brick-concrete structure 1570 

Uncertified self-built housing: monetary compensation shall be given for five 

uncertified self-built housing based on cost price. Cost of brick-concrete structure is 800 

Yuan/m2, and cost of makeshift house (sample room) is 500 Yuan/m
2
 upon calculation. 

http://dict.youdao.com/w/rc/
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5.5 Relocation allowance, temporary residential relocation allowance and traffic 

allowance of primary and middle school students 

1) Relocation allowance: Relocation allowance is calculated based on 4 Yuan/m
2
 of 

floor area of the demolished house. If the relocation allowance is less than 180 Yuan, 

remover shall pay 180 Yuan.  

2) Temporary residential relocation allowance: It is calculated based on 6 Yuan/m
2
 

per month of floor area of the demolished house.. If temporary residential relocation 

allowance per month is less than 200 Yuan, remover shall pay 200 Yuan. Transitional 

period of temporary residence shall not exceed 18 months. 

3) Traffic allowance of primary and middle school students: It is 300 Yuan/person 

for primary and middle school students in relocation area. The allowance shall be paid 

based on actual number of primary and middle school students but not exceed two in 

each family.  

5.6 Other allowance  

1) Allowance for economic losses caused by suspense of business 

Compensation and resettlement agency shall pay allowance for economic losses 

arising from suspense of business caused by house expropriation to units to be 

expropriated. Allowance standard: it is 240 Yuan/m
2
 per month for commercial 

buildings and it is 220 Yuan/m
2
 per month for industrial house, warehouse and office. It 

is all calculated by six months.  

2) Allowance for equipment and facilities 

Tianhe Industrial Boiler Accessories Factory expresses their willingness that they 

won’t operate in the future. Existing equipment shall be compensated. Compensation 

standard is subject to assessment.  

3) Land –use right transfer allowance 

According to field survey, rent of land-use right transfer nearby is about 800-1200 

Yuan/Mu per year. The standard is 1200 Yuan from tenancy term at the first stage to 

contract period in the second round. Because it will be profitable after 3-5 years of 

nursery construction, the land use-right transfer allowance will be paid within first five 

years (project period), and follow-up funds shall be handled by operator developing 

sub-projects. 
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6 Resettlement and Restoration Implementation Plan  

Appropriate resettlement for land-expropriated (including land-use right transfer) 

households and relocated households is an important content of resettlement and also an 

issue that has been discussed repeatedly between the World Bank Project Office and the 

affected population  

6.1 Purposes, methods and principles of resettlement and restoration 

6.1.1 Purposes of resettlement and restoration 

According to involuntary resettlement policy of World Bank and requirements 

specified by relevant national laws and regulations, general purpose of the World Bank 

loan for resettlement to improve urban traffic of Huai’nan City is to restore and improve 

living standard of affected population and production as soon as possible. The detailed 

purposes are as follows:  

1) Affected relocation households shall be resettled appropriately in order to reach 

the living quality and environment at least at the level before the demolition or above. 

2) All affected land attachments shall be compensated based on replacement cost 

price. 

3) The infrastructures shall be compensated and restored to their original functions. 

4) Labor force affected by the land acquisition and use right transfer shall be 

resettled appropriately to ensure long-term livelihood and no farmer will lost 

permanently sufficient source of income due to land acquisition and use-right transfer. 

6.1.2 Methods of resettlement and restoration 

Resettlement and restoration of affected population shall be carried out 

simultaneously in two aspects of living and production. 

Resettlement and restoration of living is mainly about houses demolition and 

construction and recovery of living facilities, including: 

1) Provide monetary compensation for demolished houses and provide affordable 

housings for selection and purchase. 

Production resettlement and restoration is mainly to arrange employment and 

production facilities, including: 

2) Conduct reasonable compensation for expropriated and user-right transferred 

land to ensure that no affected population lost sufficient source of income due to land 

acquisition and use right transfer. 
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3) Provide help for production and employment of affected population to make 

sure that long-term livelihood won’t be influenced by land acquisition and use right 

transfer. 

6.1.3 Principles of resettlement and restoration 

1) Affected population participates in whole process of resettlement. 

Affected population or representatives shall participate in some items like 

compensation standard of houses and facilities, selection of resettlement location, 

arrangement of demolition time and restoration time, funds allocation, use and 

management of resettlement funds and recovery measures of production and business 

and then reach an agreement. Negotiation shall be conducted by holding representative 

symposium with affected population and consultation meeting with affected community 

resident or villager. 

2) All private compensations shall be fully distributed to property owners directly, 

any unit or individual should not retain or embezzle the compensation. 

3)  Provide assistance to the vulnerable groups. 

6.2 House demolition and resettlement  

There are many methods on house demolition and resettlement in Huai’nan City, 

including monetary resettlement, property right displacement, reconstruction in 

transferred homestead and promotion and training of employment etc. The project 

involves demolition of enterprise factories and personnel resettlement, demolition of 

uncertified self-built housing. Therefore, there are no methods of property right 

displacement and reconstruction in transferred homestead. Project executive office 

developed relevant resettlement plans, resettlement models adopted for house 

demolition of residents include: (1) monetary compensation; (2) purchase economical 

housing based on preferential price (3000 Yuan/m2) in host communities after monetary 

compensation. Displaced person can purchase house in other places without preferential 

price. 

Relocated person can select different resettlement method based on own economic 

conditions and individual needs after monetary compensation. In order to meet 

individual needs, relocated person can purchase commercial residential building in host 

communities of Datong District, make other investments or purchase commercial 

building in other places. Project executive office won’t intervene. 
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6.2.1 Demolition and resettlement of uncertified self-built housing 

The families affected by the demolition in the project are six households, 26 

persons in total, including five households with uncertified self-built housing of 2552 

m
2
. There are some problems like inadequate indoor supporting facilities and living 

facilities, aging structure and poor lighting and ventilation at different levels and the 

supporting conditions around community is poor without water supply and drainage 

facilities. 

From June 21 - 30 and from November 7-14 2013, World Bank, project executive 

office and resettlement consultancy conducted extensive and in-depth investigation and 

consultation among affected population, finding that five uncertified self-built housings 

were built because of hardship or work convenience. For example, Cheng Demei’s 

husband and father-in-law worked in Datong tree farm, but the original residence was 

located in Shannan that is far away from the tree farm. The building was constructed by 

them 20 years ago. The building was expanded into a makeshift shelter house for breed 

aquatics because of life difficulty. It was known through visiting that they support 

project construction and was willing to remove and accept the monetary compensation. 

Considering that their family was engaged in breed aquatics production and their 

livelihood shall be influenced after resettlement, therefore, the project executive office 

promised to provide vocational skills training for Cheng Demei’s children, and accept 

them to work in nursery garden for breed aquatics related works after project 

completion through negotiation between project executive office and relocated 

households. Shen Songkang shall be given extra care because he belongs to a poor 

family. Refer to section 6.8 for details. 

Other residents do not often live here. Surveys of them are failed because they are 

always not at home. At last, the survey was conducted by telephone. 

According to present relocation and compensation policy of Huai’nan City, 

monetary compensation shall be issued for uncertified self-built housing based on the 

cost price and resettlement shall not be performed. However, through negotiation with 

project executive office and relevant departments as well as affected population, Datong 

District Government agrees that economically affordable housing can be provided in 

community (host community) of No. 3 Dongshan East Road for relocated households 

based on preferential price.. 
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Except for the five uncertified self-built houses, Zhang Liangyou’s family is living 

in public house of Huai’nan Oil Mixture Factory. Zhang Liangyou was a cadre of 

original ferroalloy factory, the Huai’nan Oil Mixture Factory of collective ownership 

enterprise was set up to solve the employment problem of staff families in ferroalloy 

factory. Huai’nan Oil Mixture Factory closed later. Zhang Liangyou, as the original 

factory director, left here for handling the aftermaths. But he does not often live here 

now. Resettlement house in community (host community) of No. 3 Dongshan East Road 

can be provided free of charge based on 30 m
2
 per person upon negotiation and 

relocation allowance and transitional fee will be given based on the existing living area.  

Community in No.3 Dongshan East Road is only 1.5 km from unnamed settlement. 

Roads, schools and other infrastructure facilities are fully equipped. Resettlement house 

with 18 months of work-period is under construction now. Refer to Appendix 4 for 

residential design drawing. Preferential price of affordable house in Huai’nan City is 

3000 Yuan/m
2
. Relocated households can purchase resettlement house of equivalent 

areas to demolition at preferential price. Areas beyond the demolition shall be purchased 

at price of commercial residential building. At present, commercial residential building 

in surrounding areas is 4000 Yuan /m
2
. 

Unnamed settlement is only 250m from old garbage dump to the south. It is 

stinking and flies are rampant in summer, there is no water supply and there’re many 

stock dumps. The load-carrying vehicles with coal gangues or coals drive on road on the 

north unsurfaced road. Dusts cover all the sky on fine days and the road is slippery and 

muddy on rainy days. Most residents have moved from here due to bad living 

conditions (survey is performed by phone), families of Cheng Demei and Shen 

Songkang live here because they need operate breed aquatics and take care of their sick 

family members. They have house in other place (Shen Songkang have two sets of 

house in other place). The demolition has no effect on their actual living area. 

6.2.2 Demolition of enterprise house and resettlement of employees  

There are five enterprises involved: Tianhe Boiler Accessory Factory, Datong Third 

Mine Field (closed in 2012), Datong First Mine Field (closed in 2000), Huangjian 

Coating Factory (stop production in unknown time) and Huai’nan Oil Mixture Factory 

(stop production in unknown time). The policy regulation since 1998 caused the closure 

of Datong Third Mine Field and Datong First Mine Field. Huangjian Coating Factory 



 60 

and Huai’nan Oil Mixture Factory were closed due to low economic benefit and failed 

to switch to other production for several times. These enterprises only left their plants at 

present, which involves no employee allocation problems. Monetary compensation shall 

be done just for abandoned plants and buildings as per standards in table 5.3. 

The survey shows that the person in charge of enterprise don’t want to continue to 

operate because of poor finances of Tianhe Boiler Accessory Factory in recent years, 

and the person hopes to get monetary compensation for other investment and 

resettlement of employees can be considered before demolition. Therefore, except 

compensation of plant, the compensation fee and equipment fee for economic loss 

caused by stop production shall be offered (Table 5-4). 

Table 5-4 Enterprise, personnel and equipment on business  

Name of enterprise 

 

Equipment price 

(million Yuan) 

Personnel  

Regular 

worker 

Contract 

worker 

Temporary 

worker 

Huai’nan City Tianhe Boiler 

Accessory Factory 
180  27 11 

For resettlement of personnel (38) after stop production, monetary compensation 

shall be provided according to Labor Contract Law issued in 2013 (extracted from 

economic compensation fee for stop production). It is understood that the wage of the 

workers is not high generally due to poor performance in recent years. Taking the 

livelihood of workers into account, the project executive office promises workers that 

they will provide relevant vocational and skills training for whom with desire to work 

(see Appendix 2 for specific training program) after consultation. Through skills 

training, their employment channels can be increased, and employment information can 

be provided to help them find new jobs in the labor market at the same time. A large 

number of job opportunities will be generated in the project implementation process and 

after the completion, if workers are willing to participate in the project, it will give 

priority to them for selection to make sure that their wages and benefits are not lower 

than the current level. Employees who have desire for the training will be given priority 

6.3 Resettlement of affected population in Chenxiang Village 

Expropriated collectively owned land of Chenxiang village in the project covers 

177.7 Mu, involving 33 households and 122 persons. The field investigation found that 
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land resource of Chenxiang Village is scarce. As it is located within the city, along with 

the development of urban construction, considerable area of land has been expropriated 

in recent years. Currently there is only 2750 mu of cultivated land as per statistics in 

2012 and area per person is only 0.8 Mu (see Table 3.3). The 177.6 Mu of land will be 

expropriated, accounting for 6.34% of the total cultivated area, which will further 

aggravate tensions between people and land. However, the cultivated lands to be 

expropriated are within the project area. The quality of cultivated land is not good 

because it is impacted by land subsidence for a long-term. The management is poor. 

There are many dry lands and many of them have not been cultivated because it is far 

away from residential areas. Therefore, land requisition of the project has no big effect 

on local agriculture with high production facilities. 

Village committee already has rules on resettlement of land-expropriated peasants 

because the land in Chenxiang Village has been expropriated continuously in recent 

years. 

1)  Land compensation and resettlement allowance for collective contract land 

shall be issued to contract households and the village shall not retain any money. 

2)  The compensation of non-contract land will be used to handle the pension 

insurance for people with land-expropriated in whole or in part. 

Most displaced persons think that environment and transportation condition are 

improved significantly, and the job opportunities are increased after implementation of 

the project during investigation and consultation. World Bank and Project Executive 

Office make commitments that: 

1) Skill training will be done for land-expropriated peasants with desire to work (see 

Appendix 2 for training schedule) 

2) Job opportunities generated during implementation and after completion shall be 

given priority to land-expropriated peasants. In particular, a lot of job opportunities 

will be produced due to formation of the bonsai garden, nursery garden and the 

flower market after implementation of the project. The land-expropriated 

households shall participate in so as to increase their income. 

6.4 Resettlement of pension insurance for land-expropriated peasants 

According to the Notice of Issuing Provisional Regulations on Endowment 

Insurance of Land-requisitioned Farmers in Huai’nan City, social security plan for 

displaced person is developed based on the actual situation of resettlement. 

file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
file:///E:/cq/AppData/Local/Yodao/DeskDict/frame/20140714093406/javascript:void(0);
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1. Security object 

All farmers affected directly by expropriation shall be incorporated into social 

security system of land-expropriated farmers. 

2. Social security funds source 

Pension insurance fund of land-expropriated farmers is composed of unified 

planning fund and individual account fund. 

  (1) Unified planning fund source 

20 Yuan shall be charged per square meter within the urban planning area, and 10 

Yuan shall be charged per square meter beyond the urban planning area, which is only 

used as pension of land-expropriated farmers. 

  (2) Individual account fund source 

Land-expropriated farmers can pay supplementary pension insurance based on the 

voluntary principle. The payment standard is 3000 Yuan, 6000 Yuan or 9000 Yuan. The 

land-expropriated farmers can choose one of them to pay based on one-off payment or 

annual payment. 

3. Pension distribution standard   

(1) If the land-expropriated farmers do not pay the supplementary pension 

insurance, 100 Yuan of basic pension can be distributed per month for every person. 

(2) If the land-expropriated farmers pay the supplementary pension insurance with 

3000 Yuan standard, 130 Yuan of pension insurance fund can be distributed per month 

every person, including 100 Yuan of basic pension and 30 Yuan of supplementary 

pension. 

(3) If the land-expropriated farmers pay the supplementary pension insurance with 

6000 Yuan standard, 160 Yuan of pension insurance fund can be distributed per month 

every person, including 100 Yuan of basic pension and 60 Yuan of supplementary 

pension. 

(4) If the land-expropriated farmers pay the supplementary pension insurance with 

9000 Yuan standard, 200 Yuan of pension insurance fund can be distributed per month 

every person, including 100 Yuan of basic pension and 100 Yuan of supplementary 

pension. 

6.5 Employment promotion and training  

A lot of job opportunities will be generated by the project itself, and a large number 
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of non-agricultural employment opportunities will also be generated due to economic 

development in Datong District. Project Executive Office and Datong District Human 

Resources and Social Security Bureau agree that priority of jobs shall be given to people 

affected by the land acquisition and demolition, but they need to conduct the necessary 

free vocational training. Therefore, Project Executive Office and displaced person 

preparation unit jointly develop Implementation Scheme of Employment Training for 

Residents in Coal Mining Subsidence in Huai’nan City of the World Bank Load Project 

(see Appendix 2). Datong District Human Resources and Social Security Bureau 

investigates the basic condition of employment demand from 18th to 20th in 2014, 

which is divided into two parts: the first part is to ask the project feasibility study unit to 

calculate the jobs generated by implementation of project and late management and 

operation, the second part is to know development condition of industrial park through 

visiting Management Committee of Datong Industrial Park and Human Resources and 

Social Security Bureau of Huai’nan Economic and Technical Development Zone and 

ask them to fill in the enterprises labor survey form of the industrial park. 

1. Project demand 

A large number of jobs will be generated by management and operation during 

implementation and use. These jobs shall be given priority to the land-expropriated 

households and affected staffs and land-circulated peasants so as to increase their 

income. 

Flower market: 8 garden maintenance personnel, 4 garden design (trim) personnel, 

15 professional management personnel, 6 security personnel, and 4 sanitation workers. 

The total number of personnel needed in flower market is 37. 

Nursery garden: the number of management personnel, technical personnel in 

training center, financial personnel and sales and procurement personnel is determined 

by operation unit of nursery garden based on specific condition. 27 general staffs 

engaged in daily production and maintenance are needed which is arranged as per one 

person/two hectares. Their main work is the daily management and production of 

nursery stock base, including weeding, watering, spray insecticide, trim, plant of 

seedlings and digging, binding and loading of grown seedlings and so on. 

The bonsai garden: the staff allocation is determined by the production scale of 

business households. 1 person is needed for small business households, 2 persons for 
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medium-scale business household, and 3 persons for large-scale business household. 

The number of people needed is about 54. Their duties include daily production, 

processing and maintenance in bonsai garden such as binding, design and trim of bonsai 

garden and so on. 

100 jobs can be provided by the environmental ecosystem restoration sub-project. 

In addition, more than 4000 stalls can be provided by flower market to serve a 

good platform for land-expropriated farmers, relocated households and other worker to 

start a business. 

  Use right of a large area of the collective land in Chenxiang Village needs to be 

transferred for nursery garden and ecological restoration, which can increase stable 

income of farmers, and decrease labor time and money used in agricultural production at 

the same time, so as to give them opportunity of operating other industry and increase 

their income. 

2. Demand of industrial development 

There are four (Two Zones and Two Parks for short) enterprise concentrated 

distribution areas such as Datong Industrial New Zone, Shangyao Industrial 

Concentrated Zone, Pharmaceutical Packaging Industrial Park and Clothing Industrial 

Park in the Datong District, covering mechanical processing, electronic terminology, 

garment processing and other industries. It includes more than 20 mechanical 

processing enterprises like Dongdian Chemical Machinery Factory, Tangxing Hydraulic 

Machinery Co., Ltd., and Shanxi Automobile Group Co., Ltd., more than 30 new 

electronic enterprises like Huai’nan Jieti Electronic Technology Co., Ltd. and more than 

6 garment processing enterprises. Total industrial output value of Two Zones and Two 

Parks reached RMB 1.84 billion in 2013. 

Huai’nan Economic and Technical Development Zone was established in 1988, 

and it was approved as a Provincial Development Zone by People’s Government of 

Anhui province in 1993. Huai’nan Economic and Technical Development Zone was 

upgraded to a National Economic and Technical Development Zone by the State 

Council in March, 2013 to implement current policy of national economic and technical 

development zone. The Huai’nan Economic and Technical Development Zone was 

classified as a jurisdiction of Datong district due to administrative division in 2013. 

More than 190 enterprises exist in Huai’nan Economic and Technical Development 
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Zone, including many industries such as biological medicine, textile printing and dyeing, 

software development, machinery processing, food processing and electronic 

appliances. 

According to the employment survey for a part of enterprises desiring to expand 

the production scale in 2015-2018 in above-mentioned Huai’nan Economic and 

Technical Development Zone and Datong Industrial New Zone, there are 1421 job 

vacancies at present in the surveyed enterprises, and it can be increased by 4900 after 

expansion, which mainly need CNC workers, electricians, vehicle maintainers, clothing 

production workers and marketing salesmen. 

Now Datong District and Huai’nan City are inviting investment actively. Datong 

New Zone and Huai’nan Economic and Technical Development Zone are going to 

commence the second phase work and plan the third phase work to attract more and 

larger enterprises, which will expand the labor demand in the future.  

Two surveys above-mentioned show that the project and the surveyed enterprises 

can provide 5000 jobs, and more than 4000 employment platforms. Seen from the posts 

provided, demand for skilled worker is pushed into first place, mainly concentrated in 

the CNC worker, electrician, vehicle maintainer, and clothing production workers and 

other fields. The management is the second place, mainly concentrated in the enterprise 

management and garden professional management. The last is service, mainly 

concentrated in the market sales, cleaning, security and green worker. These kinds of 

works are totally suitable for the farmers and residents. At the same time, their 

employment needs can be fully incorporated by the social needs. 

Some enterprises have difficulty in recruitment. In the process of the survey, 

enterprises reflect difficulty in recruiting, for example, Tangxing Hydraulic Machinery 

Co., Ltd. has increased more than 30 various types of CNC equipment in recent years, 

but equipment operator shortage problem exists for a long time, which seriously affects 

the promotion of enterprise productivity. Total annual output value of clothing 

production, as labor-intensive industry, can reach 1.248 billion Yuan at present, but the 

lack of front-line production employees has already become a bottleneck restricting the 

enterprises development. Enterprises have difficulty in recruitment for many reasons, 

but the vocational training shall be strengthened specifically according to the market 

demand to solve the problem of mismatches between enterprise requirements and 
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worker quality as well as information asymmetry between enterprise recruitment and 

job search of employee. 

3. Training Scheme 

Select some types of job like CNC worker, electrician, green worker, marketer, and 

security to develop a five-year training plan involving 965 persons on the basis of 

above-mentioned surveys, which covers almost all the affected population (see 

Appendix 2 for details). Project Executive Office has already signed contract with 

Human Resources and Social Security Bureau in Datong District. It shall be directed 

and supervised by the Project Executive Office and implemented by Human Resources 

and Social Security Bureau in Datong District. 

6.6 Resettlement of population affected by land use right transfer 

Collective land-use right needs to be transferred in Chenxiang village is 1533 Mu 

and all is cultivated land, which affect 1042 persons and 306 households. According to 

Table 3.3, cultivated land was 2750 Mu in 2012; the population was 3250 with 770 

households. The cultivated land-use right transferred accounts for 39.74% of the total 

areas, 32.98% of total population and 39.74% of total households. Therefore, land-use 

right transfer of Chenxiang Village has a big effect on agricultural production. In order 

to properly resettle these farmers, the following measures are developed through the 

negotiation between the Project Executive Office and Village Committee of Chenxiang 

Village as well as some land contracting households. 

1) The rent is RMB 1200Yuan/year, compensation for green crops shall be 

provided in the first year. The subsequent rent shall be adjusted according to the 

fluctuations in the State protective grain procurement prices. If the market price is lower 

than the protective price, the rent shall be unchanged. If the market price is higher than 

the protective price, the rent shall be increased in proportion. Lease term lasts till the 

end of second land contract period.  

2) All Rents shall be issued to land-use right transfer affected households. 

3) For affected households who wish to get employed, a free skill training shall be 

provided to them as the same case for land-expropriated peasants. (See Appendix 2 for 

training scheme). 

4) Land-use right transferred households shall be given priority of employment 

opportunities generated in implementation of the project and operation stage. Especially 
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for a large number employment opportunities generated in bonsai garden, nursery 

garden and flower market, which is very suitable for peasants and women. 

According to the survey, flowers and trees market in the project will fill in the 

blank of centralized operation of floral products in Huai’nan, which meets the demand 

for such kind of markets of operators and consumers in Huai’nan. The first large-scale 

flower and trees market with unified planning and management will be established. The 

market prospects will be bright in the future. 

6.7 Resettlement and restoration of affected women 

World Bank, Project Executive Office and local people’s government will take a 

series of measures to provide various conveniences for affected women considering 

long-term and overall of regional development. 

The pension insurance shall be provided for land-expropriated farmers including 

women to guarantee women’s economic status as soon as possible. 

Open and transparent mechanism issued the compensation information on land 

expropriation and demolition shall be established to ensure women's equal 

compensation right and their right to know related information. Compensation 

agreement of land expropriation and demolition is signed and fund is issued for each 

family provided that female family members know that. 

Cloth making shall be set up for women in training scheme specifically. Menu-like 

structure labor training system can be created to form one package service including 

enterprise employment demands, training discipline and women’s interest in order to 

decrease employment blindness. 

Playing the role of organizations like Women's Federation and Family Planning 

Association, and combine development and opportunity of women with activity of these 

organizations in order to attract and lead women to enjoy these development 

opportunities. 

Encourage women to start their business in flower market and provide petty loan 

for women preferentially. 

6.8 Resettlement of vulnerable population 

Shen Songkang’s family becomes very poor because of their son (42 years old), 

who has metal illness. The couple has retired from ferroalloy factory. Mental hospital 

rejects their son because he has violence tendency and infectious diseases, which is the 
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reason why they build house by themselves here in 2003, so as to take care of their son 

and be isolated from other people. They support the project construction and are willing 

to relocate, but they want to get assistance from the project. Land expropriation and 

relocation office helped to apply for a minimum living allowance for Shen Hongguang 

and sent their son to special ward of mental hospital for hospitalization after connection 

with Human Resources and Social Security Bureau and hospital.  

6.9 Table 6.1 Timetable for Resettlement and restoration 

  Civil project is intended to start in January, 2016 and complete in 2020. In order to 

link up with the resettlement schedule and project construction schedule, the 

resettlement shall be completed within three months before civil project commencement. 

The detailed time schedule shall be determined as per resettlement situation. Refer to 

table 6.1 for all resettlement.
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Table 6.1 Timetable for Resettlement 

Contents  
2013 2014 2015 2016 2017-2020 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

World Bank Office                     

Establishment of 

resettlement 

organization at town 

level 

                    

Survey on land 

acquisition and 

demolition 

                    

Preliminary 

Discussion of 

resettlement plan 

                    

Resettlement Action 

Plan draft 

                    

Supplementary survey                     

Revision of RAP                     

Re-discussion of the 

resettlement plan 
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Improvement of 

resettlement plan 

                    

Approval of 

resettlement plan 

                    

Implementation of 

resettlement plan 

                    

Internal supervision                     

External supervision                     
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7 Resettlement Funds Budget and Management 

7.1 Components of Resettlement Funds 

The cost of this resettlement project mainly includes compensation fees for land 

requisition, demolition compensation fees, other fees related to resettlement, 

administration expenses of resettlement and unforeseen expenses. 

7.1.1 Compensation Fees for Land Requisition 

Compensation fees for land requisition include compensation fees for land 

expropriation and all types of taxes and fees payable which cover compensation fee 

for land requisition, farmland occupancy tax, management fee of land requisition, 

other types of taxes and fees to be payable, etc. 

New construction land use fees paid by land standards: 24 Yuan/m
2
 or 15999.84 

Yuan/mu. (Refer to Notice of Adjustment of the New Construction Land Use Fees 

Collection Grade CZ [2009] No. 24) 

Farmland occupancy tax standard: 37.5 Yuan per square meter or 24999.75 Yuan 

per acre. (Refer to Implementation Measures of Farmland Occupancy Tax in Anhui 

Province CNC [2008] No. 367)  

Farmland reclamation fee standard: 8 Yuan per square meter or 5333.28 Yuan per 

acre. (Refer to Farmland Reclamation Fee Collection and Use Practices in Anhui 

Province CZ [2001] No. 1061)  

Special assurance fees paid to the landless peasants. 

7.1.2 Demolition Compensation Fees 

The demolition compensation fees include: 

1) Compensation fees for house demolition; 

2) Subsidies for removal; 

3) Losses of suspension of production and business; 

4) Cost of equipment. 

7.1.3 Other Fees Related to Resettlement 

Other fees related to resettlement mainly include the costs incurred during the 
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preparation and implementation of resettlement, such as the resettlement monitoring 

and assessment fees of the external monitoring organization during land requisition 

and demolition, work and service expense of measurement and assessment on the 

demolished object and the expropriated land during land requisition and demolition, 

land transference expenses, etc. These fees shall be defined according to the charge 

standard of this industry or by referring to the charge standard of similar project. (See 

Table 7-1) 

7.1.4 Administration Fees of Resettlement 

The administration fees of resettlement mainly includes all kinds of expenses 

used for institution enhancement, organization coordination, internal and external 

monitoring, business and foreign affairs reception, job training, progress reward to the 

project implementation organization for land requisition and demolition, information 

collection and release, pre-preparation, personnel salary and welfare social assurance, 

purchasing and using of transportation tools, vehicle maintenance, business 

communication and daily management, etc. related to land requisition and demolition 

work.  

7.1.5 Unforeseen Expenses 

The unforeseen expenses include unexpected fees for material and price (not 

including the expenses incurred by temporary engineering design change), and the 

above two are calculated based on 10% of basic expenses. 

Table 7-1 Standard of Charging Taxes and Fees for Project Resettlement  

No. Item Charging standard Basis 
Receiving 

object 

1 
Farmland 

occupancy tax 

37.5 Yuan/m
2 
or 24999.75 

Yuan/mu 

HCNC [2008]  

No. 367 

Collection by 

Land and 

Resources 

Bureau on 

behalf 

 
New construction 

land use fees 

24 Yuan/m
2 

or 15999.84 

Yuan/mu 

HCZ [2009] 

No. 24 

Land and 

Resources 

Bureau 

2 Farmland 8 Yuan/m
2 
or 5333.28 Yuan/mu HCZ [2001] Land and 
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No. Item Charging standard Basis 
Receiving 

object 

reclamation fees  No. 1061 Resources 

Bureau 

3 
Management fee 

of land requisition 

Calculated by 10% of land 

requisition charges 
 

Land and 

Resources 

Bureau 

4 

Service fees of 

land requisition 

and demolition 

Calculated by 3% of basic land 

requisition and demolition 

charges 

  

5 
Administration 

fees 

Calculated by 2% of basic land 

requisition and demolition 

charges 

 

Migration 

execution 

agency 

6 

Entrusted house 

demolition 

charges 

Calculated by 1% of 

demolition charges 
 

Migration 

execution 

agency 

7 
Technical training 

fees 

Calculated by 1% of basic land 

requisition and demolition 

charges 

  

8 

Immigrant 

planning and 

internal 

monitoring and 

assessment 

charges 

Calculated by 1.5% of basic 

land requisition and demolition 

charges 

  

9 

Land transfer cost 

in the first five 

years  

1200 Yuan/mu  

Contractors 

of affected 

land 

10 

Special assurance 

expenses to the 

landless peasants 

Within urban planning region 

20 Yuan/m
2 

【2006】No. 29 

Document released 

by NSC 

Social 

Security 

Administrati

on 

11 Unforeseen fees 
Calculated by 10% of the 

above charges 
  

 

7.2 Resettlement Funds Budget 

According to the compensation standards and statistical quantities of all kinds of affected 

items, the total the World Bank loan for the resettlement expenses of Huai’nan project is 68524137 

Yuan. The specific funds budget is shown in Table 7-2. 

Table 7-2 Budget for Resettlement Compensation of Huai’nan Project Loaned by the World 

Bank (Refer to Appendix 6 for each sub-item)  
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No. Item Expenses(Yuan)  Rate (%) 

1 
Expropriation of collective 

land 
9595800 14.00  

2 
Occupancy of state-owned 

land 
11024300 16.09  

3 Temporary land occupancy  24580 0.04  

4 

Subsidies for demolition and 

removal of house without a 

license 

1742860 2.54  

5 
Enterprise demolition and 

relevant expenses 
15682230 22.89  

6 Farmland occupancy tax 4442456 6.48  

7 
New construction land use 

fees 
2843172 4.15  

8 Farmland reclamation fees 947724 1.38  

9 
Management fees of land 

requisition 
825787 1.21  

10 
Service fees of land 

requisition and demolition 
1142093 1.67  

11 Administration fees 1016204 1.48  

12 
Entrusted house demolition 

charges 
169864 0.25  

13 Technical training fees 508102 0.74  

14 

Immigrant planning and 

internal monitoring and 

assessment charges 

762153 1.11  

15 
Land transfer cost in the first 

five years  
9198000 13.42  

16 
Special assurance expenses to 

the landless peasants 
2369345 3.46  

17 Unforeseen fees 6229467 9.09  

18 Total 68524137 100.00  

Notes: The 500,000 Yuan of external independent monitoring fees for the five-year migration is 

paid through loan from the World Bank. 

7.3.1 Resettlement Funds Flow 

According to the property ownership of the affected items, the allocation funds 

of this project shall be allocated to different objects, and the details are shown in Table 

7-2. To really ensure that the compensation funds can be allocated to the affected 

individuals and units completely and timely, the internal and external agency as well 
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as the national audit institution shall play a full role on one hand, and intermediate 

links shall be reduced as far as possible to issue the allocation funds to individuals and 

units directly in a simple and practical way. 

Table 7-2 Resettlement Funds Flow 

Entity Types of expenses 

Village 

collective 
Compensation fees of collective land not contracted  

Family 

household and 

enterprises to be 

demolished 

Contracted land compensation fees, land transfer fees, compensation fees of house 

demolition, compensation fees of green crops (only for households whose green 

crops are expropriated), removal fees, transition fees, equipment fees, business 

suspension loss fees, etc. 

Other 

departments 
All kinds of taxes and fees for land expropriation, etc. 

 

7.3.2 Sources and Flow Direction of Resettlement Funds 

The implementation unit is responsible for raising resettlement funds of the 

World Bank loan Huai’nan project and all the funds are local supporting funds. 

During the project implementation, according to the compensation policies and 

standards defined in the immigrants resettlement planning, based on resettlement 

compensation agreement signed between the People’s Government of Datong District 

(Land Acquisition and Demolition Office) and the land requisitioned and demolished 

units/family households, the land requisition and demolition compensation fees shall 

be directly paid to the affected units or family households. The flow chart of 

migration funds payment is shown in Figure 7-1. 
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Figure 7-1 Payment Flow Chart of Migration Funds 

7.4 Appropriation, Management and Monitoring of Resettlement 

Funds 

7.4.1 Funds Appropriation of Resettlement 

The appropriation of this project’s resettlement funds shall be complemented in 

accordance with the following principles: 

All the expenses related to land requisition and demolition shall be calculated 

into the total engineering cost estimation, and the compensation fees for land 

requisition and demolition of each sub-items shall be audited and appropriated by the 

implementation unit; 

All kinds of compensation fees to be paid to units and family shall be issued 

through the special account of the district government resettlement office; 

The compensations fess for land requisition shall be paid within three months 

after the land requisition is approved. 

7.4.2 Management and monitoring of resettlement funds 

The payment of resettlement funds must be executed strictly in accordance with 

relevant national laws and regulations of land requisition and demolition as well as the 
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policies in resettlement Action Planning, and must be based on the assessment report 

strictly not to be lower or less than the compensation standards and ranges defined in 

the resettlement action planning 

Land Acquisition and Demolition Office in Datong district (or its entrusting unit) 

shall report and submit the monthly construction progress plan to the project 

implementation unit every month, and audit the payment statement with the approval 

signature of the head of Land Acquisition and Demolition Office in Datong district, 

then report and submit the payment statement to the financing department for funds 

appropriation. Afterward the project implementation unit shall pay the affected units 

and individuals through the Land Acquisition and Demolition Office in Datong 

district according to the progress approved with the signature of the Land Acquisition 

and Demolition Office in Datong district; 

The land and house compensation fees, appendages compensation fees, moving 

expenses, transition fees, etc. shall be audited and approved by the Land Acquisition 

and Demolition Office in Datong district. 

The Word Bank Project Office shall employ specialized agency to conduct 

internal examination on the use of resettlement funds. 

The financial and audit departments in Huai’nan City shall monitor and audit the 

use of special funds. 

The external monitoring agency of resettlement shall track and monitor the 

implementation of compensation funds to the affected families and units during 

external monitoring.  
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8 Organizations of Resettlement  

8.1 Organizational Structure 

To better perform the resettlement work of Huai’nan’s World Bank loan project, 

Huai’nan governments at all levels put great efforts to perform preparation works 

including the organization establishment and capability enhancement to ensure the 

successful implementation of project preparation and resettlement work. Since 

February, 2013, the World Bank loan project lead group of Huai’nan People’s 

Government and Huai’nan resource-based city sustainable development project in 

comprehensive treatment and utilization of mining subsidence area (referred to as the 

“Lead Group”), the World Bank loan project executive office of Huai’nan People’s 

Government and Huai’nan resource-based city sustainable development project in 

comprehensive treatment and utilization of mining subsidence area (referred to as the 

“Word Bank Project Office”) and agencies related to the resettlement work at all 

levels were established one after another, and the responsibilities of all organizations 

have been clarified. The main organizations related to resettlement activities in this 

project include: 

(1) The World Bank loan project lead group of Huai’nan People’s Government 

and Huai’nan resource-based city sustainable development project in comprehensive 

treatment and utilization of mining subsidence area (referred to as the “Lead Group”); 

(2) The World Bank loan project implementation office of Huai’nan People’s 

Government and Huai’nan resource-based city sustainable development project in 

comprehensive treatment and utilization of mining subsidence area (referred to as the 

“Word Bank Project Office”, set in Huai’nan Financial Bureau) 

(3) Land Acquisition and Demolition Office in Datong District 

(4) Resettlement work group of affected units and village migration 

(6) Resettlement consultancy—China Three Gorges University Research Center 

for Involuntary Migration 
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The organization network of resettlement is shown in figure 8-1. 

 

Figure 8-1 Organizations of resettlement for Huai’nan Urban Communication Project 

 

8.2 Responsibility of the Organizations  

8.2.1 Leading Group 

Lead the project preparation and implementation work on overall direction; 

Make a strategic decision on the major policy of resettlement; 

Coordinate the relationship between resettlement agency and relevant 

governmental departments. 

8.2.2 Huai’nan Word Bank Project Office 

Responsible for application of land use planning and land use construction 

permit to relevant departments; 

Coordinate relevant departments with the formulation of all kinds of policies 

about resettlement action planning; 

Coordinate the implementation progress of project construction and resettlement 

action planning; 

Coordinate the works of relevant resettlement organizations; 

Provide trainings to migration heads at all levels; 

Report the implementation progress of resettlement work; 

Communicate and coordinate with other departments during the implementation 
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of resettlement work; 

Audit and check the resettlement funding planning of each sub-project; 

Guide and monitor the implementation of each sub-project; 

Responsible for management of resettlement data and file; 

Responsible for the internal monitoring work of resettlement; 

Responsible for reception work of the World Bank resettlement experts during 

preparation and implementation stages; 

Deal with complaints and appeals from immigrants during resettlement; 

Responsible for the communication work with external monitoring agency 

during the implementation of resettlement. 

8.2.3 Land Acquisition and Demolition Office in Datong District 

Responsible for organizing detailed investigation on resettlement; 

Specifically responsible for the resettlement implementation work of the project; 

Responsible for formulation and report of project resettlement funding plan;  

Responsible for tracking and urging the appropriation of project resettlement 

funds; 

Responsible for dealing with complaints and appeals from migrants during 

resettlement; 

Responsible for cooperation with external monitoring agency of resettlement; 

Responsible for the collection and arrangement of all kinds of data and materials 

necessary for project internal monitoring report; 

Responsible for submitting the resettlement documents and files to the World 

Bank Project Office; 

Responsible for reception of the World Bank immigration experts with the World 

Bank Project Office about examination. 

8.2.4 Village Committee  

    Be responsible for handling complaints and appeals from displaced population; 

Be responsible for tracking and supervising allocation and payment of 

resettlement funds and land transfer; 
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Be responsible for assisting in implementation of resettlement details survey; 

Be responsible for organizing resettlement implementation; 

Participate in and organize training of displaced population; 

Be responsible for coordinating with External monitoring agencys; 

Participate in consultation of resettlement funds use of households and assist 

housewife in management of household resettlement funds. 

8.3 Resettlement Agencies at Different Levels 

The environment and resettlement group of the World Bank Project Office is in 

charge of the resettlement work of this project. There is a staff of 3 people who have 

strong ability to organize and coordinate and are equipped with proficient computer 

skills and other capabilities. The resettlement organizations in Urban North District 

and Huangzhong County are made up of high-quality and experienced staff who 

absolutely are competent for resettlement work, and Table 8-1 shows the member list 

of it. Table 8-2 shows the member list of resettlement organizations at different levels 

and Table 8-3 shows the equipment of resettlement organizations.    

Table 8-1 Member List of Resettlement Offices at Different Levels 

Resettlement agency Person in charge Staff name 

World Bank Project Office in 

Huai’nan City  
Yao Guofei Sang Li 

Land Acquisition and Demolition 

Office in Datong District  
Wang Tao Su Wei 

 

Table 8-2 Member list of Resettlement Agencies at Different Levels 

Resettlement 

agency 

number of 

staff 
Qualifications of the staff  working period 

World Bank 

Project Office in 

Huai’nan City  

2 

Staff who know foreign language, 

computer and engineering technology 

and is familiar with environment and 

resettlement policies  

Apr. 2013 to the end of the 

resettlement work 

Land Acquisition 

and Demolition 

Office in Datong 

District  

2 Staff who have been long engaged in 

similar work, and at least high school 

graduated   

Apr. 2014 to the end of the 

resettlement work 

 

Table 8-3 Equipment Provided in Resettlement Agencies at Different Levels  
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Agency  
Computer

(set) 
Camera (set) 

Vehicle for 

work (set) 
Office (m

2
) 

World Bank Project Office 2 1 1 100 

Land Acquisition and Demolition Office in 

Datong District  
2 1 1 100 

 

8.4 Measures to Strengthen Capability of Agencies  

For the purpose of improving staff quality in resettlement agencies at different 

levels, strengthening the capability of resettlement agencies, making the staff more 

familiar with resettlement related laws and regulations and better understand the 

requirements for involuntary resettlement from the World Bank, and guaranteeing 

smooth progress of the resettlement work, the World Bank Project Office has 

organized staff to study similar projects at home, which made them be familiar with 

resettlement procedure of world bank loan project and equipped them with a better 

understanding of the involuntary resettlement policies. The World Bank has provided 

a series of training for the staffs to learn the resettlement laws and policies in our 

country and the operational policies OP4.12/BP4.12 of World Bank and to study 

operational skills of settlement work. Table 8-4 shows the training schedule that has 

already been done.        

Table 8-4 Professional Training Schedule for Resettlement Staff  

No. 

Agency in 

charge 
Training content Targeted participants Training time 

A B C D 

1 
World Bank 

Project Office 

Training for resettlement work 

procedure, arrangement and 

survey  

Staff of World Bank 

Project Office 
Feb. 2013 

2 
World Bank 

Project Office 

Computer operation and data 

process 

Staff of World Bank 

Project Office 
Mar. 2013 

3 
World Bank 

Project Office 

Study related policies about 

resettlement in China and the 

operational policies of World 

Bank  

Staff of World Bank 

Project Office 
Apr. 2013 

4 
World Bank 

Project Office 

Latest policies about land 

acquisition and demolition in 

China 

Staff of World Bank 

Project Office 
May. 2013 

5 World Bank Fund appropriation procedure, Staff of World Bank Jun. 2013 
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Project Office management and monitoring Project Office 

6 
World Bank 

Project Office 

Resettlement information 

process approach 

Staff of World Bank 

Project Office 
July. 2013 

7 
World Bank 

Project Office 

Learn from the experience of 

World Bank project 

resettlement in other provinces  

Staff of World Bank 

Project Office 
Aug. 2013 

8 
World Bank 

Project Office 

World Bank experts interpret 

world bank resettlement 

policies 

Staff of World Bank 

Project Office 
Sept. 2013 

9 
World Bank 

Project Office 

World Bank advisory 

consultant introduces World 

Bank information disclosure 

and public consultation   

Staff of World Bank 

Project Office 
Nov. 2013 

10 
World Bank 

Project Office 

World Bank advisory 

consultant share experiences of 

other places  

Staff of World Bank 

Project Office 
Mar. 2013 

11 
World Bank 

Project Office 

Discussing resettlement 

policies and plan  

Staff of World Bank 

Project Office and Land 

Acquisition and 

Demolition Office in 

Datong District  

Mar. 2014 

12 
World Bank 

Project Office 
Project pre-appraisal 

Staff of World Bank 

Project Office 
Apr. 2014 

 

8.5 Future Plan to Further Strengthen Capability of Agencies 

To better implement Resettlement Action Plan, guarantee to benefit the affected 

persons and meet the overall schedule of the project, the World Bank will take the 

following measures to strengthen capability of organization agencies and to improve 

efficiency.   

1. Leadership responsibility system: form strong resettlement leading group, as 

the main leaders of the World Bank Project Office take the lead.   

2. Equip with high-quality staff: staffs of resettlement agencies at different levels 

should have good understanding of policy and professional ability, especially the mass 

work experience.   

3. Clarify job responsibilities: clarify the responsibilities of resettlement offices 

at different levels according to the requirements of the World Bank and related state 

laws and policies .  
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4. Resettlement staff training: based on the requirements of settlement work, 

undertaking irregularly scheduled training for resettlement staffs on resettlement 

policy, information management and other aspects. Communicate with the 

experienced agencies and learn from them through the way of “inviting and getting 

out”.   

5. Play the supervision role of the masses and public opinions: disclosing all the 

resettlement documents to the masses and the public, issuing resettlement manual, 

providing consulting and complaining hot line and accepting the supervision from the 

masses and public opinions at any time.  

6. Irregularly convene the resettlement briefings hosted by the World Bank 

Project Office and issuing it to resettlement agencies at different levels in the form of 

bulletins.  

7. The World Bank Project Office shall provide necessary vehicles and office 

facilities to meet the need of work.  

Table 8-5 shows the future plan to strengthen the agencies and the training 

schedule. 

Table 8-5 The Next Operational Training Schedule of Resettlement Agencies  

No. 
Agency in charge Training content Targeted participants 

Planed training 

time 

A B C D 

1 
World Bank 

Project Office 

Study related policies about 

resettlement in China and 

the operational policies of 

World Bank  

Staffs of World Bank 

Project Office and 

resettlement district and 

county 

2014-2016 

2 
World Bank 

Project Office 

Lessons and experience of 

resettlement work in other 

places 

Staffs of World Bank 

Project Office and 

resettlement district and 

county 

Aug. 2014 

3 
World Bank 

Project Office 

Computer operation and 

data process 

Staffs of World Bank 

Project Office and 

resettlement district and 

county 

Sept. 2014 

4 
World Bank 

Project Office 

Resettlement procedure and 

policies of World Bank loan 

project  

Staffs of resettlement 

district and county and 

resettlement group in 

Oct. 2014 
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village  

5 
World Bank 

Project Office 

Resettlement policies and 

practicality  

Staffs of resettlement 

district and county and 

resettlement group in 

village  

Nov. 2014 

6 
World Bank 

Project Office 

International experience 

study of resettlement work 

Staffs of World Bank 

Project Office 
2015-2020 

 

9 Public Participation and Consultation 

In order to build a solid foundation for the resettlement work of the World 

Bank-funded project for Huai’nan coal mining subsidence area, protect the legal 

rights and interests of displaced persons and groups, and reduce potential discontents 

and disputes, the World Bank Project Office attaches great importance to public 

participation and consultation. The Resettlement Action Plan has been prepared after 

ample consultation with the affected population, and proper information disclosure. 

During the decision-making process for the project’s planning, design and 

implementation, the World Bank Project Office, Datong District’s relevant authorities 

and committees of Jiulonggang Town, Datong Sub-district and Chen Xiang Village 

together with the consultative agencies publicized the basic situation of this project by 

various means, inquired different affected groups, and consulted them on questions of 

common concern through survey of physical quantities, socio-economic survey and 

public consultation for resettlement. The results of public participation and 

consultation have provided foundation for improvement of the resettlement plan.        

9.1 Basis for Public Consultation 

9.1.1 Laws and Regulations on Public Consultation in Resettlement 

The following table shows the domestic laws and regulations related to public 

consultation during land acquisition and resettlement:  

Table 9-1 Domestic Laws and Regulations Related to Public Consultation  

During Land Acquisition and Resettlement 

Type Policy file name Related articles Main contents of the policy 
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Laws 

Constitution of 

the People’s 

Republic of China 

(2004) 

Article 2 in 

Chapter 1  

The people administer state affairs and manage economic, 

cultural and social affairs through various channels and in 

various ways in accordance with the law. 

 Land 

Administration 

Law of the 

People’s Republic 

of China (1998) 

Article 14 &16 

in Chapter 2, 

Article 48 in 

Chapter 5  

 

Within the duration of land contracting and management, in 

the event of appropriate adjustment of land contracted 

among individual contractors, it must have the consent of 

over two thirds of the members of the villagers’ conference 

or over two thirds of the villagers’ representatives for 

approval. 

Disputes over land ownership and the right to use shall be 

resolved by the parties interested through consultation. 

Regulation on the 

Implementation of 

the Land 

Administration 

Law of the 

Peoples Republic 

of China (2003) 

Article 10 in 

Chapter 3, 

Article 25 & 

26 in Chapter 5  

The overall plan for land utilization and land acquisition 

plan in township/town shall be noticed in its administrative 

area after approval. The resettlement compensation fee for 

land acquisition is for a fixed purpose and shall not be used 

for any other purposes. Confirm the land acquisition result. 

Organic Law of 

the Villagers’ 

Committees of the 

People’s Republic 

of China (2010) 

Article 22 &16 

& 28, Article 

29 & 30 in 

Chapter 5, 

Article 15 in 

Chapter 3 

A villagers’ assembly shall be held in the village, and 

decisions made by the villagers’ assembly shall require 

approval of over half of the villagers present at the assembly. 

Villagers’ committees shall adopt the system of open 

administration of village affairs. The administrative 

authorities shall proactively disclose government 

information.  

Regul

ations 

Regulation of the 

People’s Republic 

of China on the 

Article 9 & 11 

Article 9: Administrative organs shall take the initiative to 

disclosure government information that comply with one of 

the following basic requirements:  
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Disclosure of 

Government 

Information 

(2008) 

1. Information involving vital interests of citizen, legal 

persons or other organizations; 

2. Information needed to be widely known or participated by 

the public; 

3. Information about establishment, function, and service 

procedure of this administrative organ; 

4. Other information required to be disclosed proactively in 

accordance with the laws, regulations and other relevant 

provisions of the state. 

Article 11: Key government information to be disclosed by 

municipal governments with districts, people’s government 

at the county level and their underlying departments shall 

also include the following content:  

1. Major issues in urban and rural construction and 

administration; 

2. Situation of social and public welfare undertakings; 

3. Distribution and expenditure of compensation and 

subsidies in land expropriation or acquisition and house 

demolition; 

4. Management, usage and allocation of funds and 

material used in rescue and relief work, special care, 

relief work, social donations and etc.. 

 

Regulations on 

Letters and Visits  

No.431 of Decree 

of the State 

Council of 

People’s Republic 

Article 3 & 4 

& 5 &12 

Article 3: Effectively handle letters and visits by 

conscientiously dealing with letters, receiving visitors, 

heeding people’s comments, suggestions and complaints and 

accepting their supervision, so that the people’s interests are 

best served. 

Article 4: In adherence to the principles of territorial 

jurisdiction, responsibilities assumed at different levels, the 
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of China department in charge being the department responsible and 

combination of the need to solve problems lawfully, timely 

and locally with persuasion. 

Article 5: Prevent contradictions and disputes at source from 

leading to letters and visits and solve contradictions and 

disputes timely. 

Article 12:A letter-writer or visitor shall, in general, be 

present in the form of letter or phone; Where visits are 

needed, they shall choose representatives, and the number of 

representatives shall not exceed five.  

Policy 

files 

The Decision of 

the State Council 

on Furthering the 

Reform and 

Intensifying the 

Land 

Administration 

(2004) 

Article 14 & 

15 in Chapter 3  

Improve the land acquisition procedure. The rural collective 

economic organization of land expropriated shall disclose 

the income and distribution of compensation fee for land 

acquisition timely and accept supervision. 

Guiding Opinions 

on Improving 

Compensation 

and Resettlement 

System for Land 

Acquisition 

(2004) 

 

Article 11&21 

Organize land acquisition hearing; disclose the approved 

project of land acquisition; the villagers’ assembly shall be 

held by the village committee and a villagers’ assembly shall 

be held.  

9.1.2 World Bank Policy Requirements on Public Participation in 

Involuntary Resettlement 

The operational policy OP4.12 Involuntary Resettlement of World Bank clearly 
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demands that emphasis be put on public consultation during preparation and 

implementation of the resettlement plan, which includes requirements to “undertake a 

serious consultation with displaced persons and provide them with opportunities to 

participate in the design and implementation of the resettlement plan”; to ensure the 

displaced persons to “know the technically and economically feasible plans, 

participate in the consultation and be allowed to choose between them”; “to provide 

timely and relevant information to the displaced populations, their communities, and 

the communities they resettle in, consulting with them on the resettlement plan and 

providing them opportunities to participate in the design, implementation and 

monitoring of the plan.         

9.2 Approach, Measures and Procedures of Public Consultation 

9.2.1 Approaches of Participation  

Before the physical quantity and socio-economic surveys of the project, work 

guidelines were prepared using advice from local governments regarding the content, 

method and requirements of the surveys. Members of local governments were 

dispatched to the survey teams. During the general population survey, officers of the 

towns (sub-district offices), villages (residents committees) and groups as well as 

affected residents were invited to participate in the survey. They were informed of the 

significance, benefits and effects of the project, principles for compensation, and 

resettlement schedule, and participated in discussion for possible resettlement plans. 

During the resettlement planning phase, members of the resettlement planning 

staff shall discuss with related departments of the affected area, town (sub-district 

office) and listen to their opinion, requirements and existing problems before 

choosing the resettlement sites. The local people and workers of related departments 

shall participate in the discussion of resettlement plan during the field survey and 

resettlement plan selection, which has a positive meaning for the successful 

implementation of the resettlement plan.      

Displaced persons can participant in the consultative activities in the following 

approaches based on the principle of effectiveness and operability: 
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1) Focus group discussion  

Focus group discussion covering all the affected population in the resettlement 

affected village and group. The targeted participants included the common residents 

affected by land acquisition, with proper proportions of the old, women, the disabled 

and other special population. 

2) Structured questionnaire survey 

Structured questionnaires were designed based on characteristics of project 

preparation and design phase, fully understanding the wishes of the affected persons 

regarding the resettlement plan, and focusing on opinions and suggestions on the 

reconstruction of resettlement plan. In the public consultation in mid-June of 2013, a 

questionnaire survey about resettlement wishes was conducted among the 

land-expropriated households in Chen Xiang village and the relocated households in 

North Mine community. 

3) Symposiums and individual interviews  

Depending on the contents of public engaged activities, different kinds of 

symposiums and individual interviews focusing on individuals shall be held 

respectively to collect information. 

9.2.2 Measures of Participation and Consultation  

Public participation and consultation mainly adopt the way of symposium and 

sampling survey. Clarifying the purpose, content and significance of the project 

construction to the affected population through these ways and discussing relevant 

issues of resettlement planning with the affected population. Opinions of public 

participation and consultation will be taken into full consideration through the survey, 

and the building resettlement plan and production placement method shall approach to 

wish of the displaced population, thus to plan reasonably and satisfy the displaced 

ones. 

Symposium and sampling survey will still be adopted during the implementation 

of resettlement to collect information and understand wish of the displaced population, 

thus to improve the resettlement plan. Meanwhile, the masses can complain or offer 
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opinions and suggestions to the village committee, resettlement department or 

monitoring and assessing department at different levels, and the resettlement office 

shall feedback treatment methods in accordance with the procedure. 

To guarantee residents in the affected area and the local government totally 

understand details of the resettlement plan and the compensation and resettlement 

plan of this project, national resettlement laws and regulations and the involuntary 

resettlement policies of the World Bank shall be publicized to the displaced 

population through public participation (symposium and activities of other forms ) 

and the local news media (such as TV and internet) from the very beginning to the 

implementation of the whole resettlement, in order to inform the displaced population 

of the physical quantities, computing methods and compensation approaches of the 

compensation standards, resettlement measures, the appropriation and expenditure of 

compensation subsidies, the rights and preferential policies enjoyed by them and other 

issues. Meanwhile, relevant resettlement information shall be disclosed to villagers in 

host communities, to inform of the statuses of expropriated lands, land compensation 

standard, expenditure of the fund and situation of displaced populations in host 

communities. The transparency of the resettlement work shall be improved to gain 

support and trust from these two groups of people and to guarantee the successful 

implementation of the resettlement work. 

9.3 Future Plans on Consultation with Affected Populations 

As mentioned in Chapter 1, public participation and consultation activities in the 

preparation stage have been carried forward along with the project preparation and 

implementation, and World Bank Project Office and resettlement offices at different 

levels will undertake further consultative activities, including: 

Detailed opinions on compensation policy of land acquisition and demolition 

from the affected populations. 

Compensation for the relocated households and arrangement of disbursement of 

resettlement funds.  

Statuses of resettlement sites construction. 
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Signing of land use-right transfer contracts.  

Other issues of common concern by the affected population. 

The further consultative schedule between resettlement offices at different levels 

and the affected population is indicated in Table 9-2. Each district or county, together 

with the masses within the affected area, can hold irregularly scheduled consultative 

meeting on issues need to be negotiated and report it to the World Bank Project Office 

in form of report. Monitoring agency will independently consult with the affected 

population on other monitoring issues and collect their complains and suggestions 

except for joining in the consultative activities held by to the World Bank Project 

Office, and then provide monitoring information to land acquisition and demolition 

department at different levels. 

Table 9-2 Consultation Schedule with the Affected Population 

Consultation content   Scheduled time Participant organization 

Further publicization of 

compensation policy of land 

acquisition and demolition 

Jun.-Aug, 2014 

World Bank Project Office, resettlement 

staffs of Datong district office, and external 

monitoring agency 

Placement method and specific 

implementation plan 
Jun.-Aug, 2014 

World Bank Project Office, resettlement 

staffs of Datong district office, design 

department and external monitoring agency 

Rehabilitation of affected 

infrastructures 

Whole process of 

project 

implementation 

World Bank Project Office, resettlement 

staffs of Datong district office, and external 

monitoring agency 

Problems appear during project 

implementation  

Whole process of 

project 

implementation 

World Bank Project Office, resettlement 

staffs of Datong district office, and external 

monitoring agency 

Signing of land use-right transfer 

contracts 
2016 

World Bank Project Office, resettlement 

staffs of Datong district office, and external 

monitoring agency 

Collect complains and 

suggestions 

Whole process of 

project 

implementation 

World Bank Project Office, resettlement 

staffs of Datong district office, and external 

monitoring agency 

 

9.4 Methods for Affected Population to Participate in Consultation 

During Implementation 

1) Direct participation 
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Focusing on the central issues of common concern among affected population 

through the symposium with representatives of affected population or village cadres, 

and collecting their opinions, and then seek for opinions about these issues from 

villages and towns, sub-district and village committee. 

2) Indirect participation 

Complains, opinions and suggestions can be offered to the village committee, 

land acquisition and demolition department or monitoring and assessing department at 

different levels, and the resettlement office shall respond with treatment methods in 

accordance with the procedure. 

9.5 Policy Disclosure and the Resettlement Information Manual  

In order to make the affected population understand the resettlement policy and 

implementation details of this project in a timely and thorough manner, and to make 

the resettlement work truly open, fair and transparent, resettlement agency of the 

project at different levels shall take the following measures to ensure the openness of 

resettlement policy: 

Posting the resettlement policy and compensation standard of this project on the 

government website or other media before July 1st, 2014; 

Disclosing affected situation of the community, compensation standard, 

resettlement measures, complain channels and other information in the affected 

village committee and other public places; 

Issuing the resettlement action plan of this project in he affected village 

committee and other public places before Jan. 31, 2015, so all the affected people can 

consult at any time; 

Issuing Resettlement Information Manual to every affected household before the 

start of land acquisition and demolition.  

Resettlement Information Manual will give a detailed list on affected situation of 

every affected household, resettlement policy and compensation standard that are 

applicable to this project, implementation schedule, discontents and complains solving 

procedure for the affected population and other contents. Resettlement Information 
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Manual will be issued to the affected population, see its patterns and formats in 

appendix 3. 

 

 

 

 

 

 

10 Grievance Redress Mechanism  

Resettlement is a complicated mission that involves a wide range of tasks and 

impacts the fundamental interests of the residents. Therefore it is inevitable for the 

affected populations to have opinions and complaints during the implementation of 

resettlement and compensation. In order to ensure the successful and swift resolution 

of complaints, the World Bank-Funded Project Office will establish a highly 

transparent and streamlined procedure for collection and resolution of complaints that 

may respond to any grievances with fairness and efficiency. 

10.1 Methods for Complaint Receiving 

From the reports by village committees and district resettlement offices: 

including complaints, progress, measures taken, and existing issues.  

From the construction logs by construction contractors, delivered to the project 

owners by fax each day, which shall report any event where the construction progress 

was affected by unsatisfied residents.  

Any problems of coordination in expropriation and resettlement, discovered by 

the owners’ inspections of construction sites.  

Relevant information reported by the External monitoring agency. 

Letters and visitations from affected residents.  

Report from the work stations set up as outreach organizations of project owners.  

Related issues reported from the inspections conducted by departments of 

auditing, disciplinary inspection, etc.  

The expenditure status of expropriation and resettlement funds according to 

account details provided by banks.  
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Special investigations by the internal monitoring institution.  

10.2 Complaint and Appeal Procedure 

Stage 1 

The affected residents will voice their complaint to the village committee or the 

Datong District resettlement office orally or in writing. For oral complaints, the 

village committee or office must make proper written records. They must provide a 

clear response within two weeks. If the issue is significant enough to warrant 

consulting the higher resettlement office, an attempt must be made to obtain a 

response from the higher authorities within two weeks.  

Stage 2 

If the complainers find the response from Stage 1 unsatisfactory, they may appeal 

to the World Bank-Funded Project Office within one month after receiving the Stage 1 

decision. Project Office will decide on the resolution of the appeal within three weeks.  

Stage 3 

If the complainers are still not satisfied with the response from Stage 2, they may 

appeal to a civil court within 15 days after receiving the response from World Bank 

Project Office.  

 

Fig 10-1 Complaint and appeal flowchart 

10.3 Principles of Complaint Resolution 

For any issues raised in complaints, resettlement workers must conduct field 

investigations, gather opinions from the populations, be patient in negotiation, and 

provide fair and reasonable suggestions based on legislation and the standards and 

principles stipulated in the Resettlement Action Plan. Workers must report issues that 

Village committee Datong Resettlement Office 

Huai’nan World Bank-Funded Project Office 
  

 

Civil Court 
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they are incapable of solving to higher authorities promptly, and provide assistance in 

their investigation.  

The complainers have the right to appeal to the next stage of authorities when the 

decision making institution in a previous stage failed to respond within the provided 

term of resolution.  

Women may have complaints and appeals different from men, therefore the 

World Bank-Funded Project Office require Datong District Land Expropriation and 

Resettlement Office to employ at least one female worker for the reception of 

complaints from women. Local authorities and non-government organizations such as 

Bureau of Civil Affairs and Women’s Federation will also provide monitoring to the 

resettlement work to protect the rights of affected residents, women in particular.  

10.4 Content and Methods of Complaint Response 

10.4.1 Content of response  

Summary of the complaint.  

Result of investigation.  

Pertinent laws and regulations, and the principles and standards stipulated in the 

Resettlement Action Plan.  

Suggested solution, and details of its reasoning.  

A reminder that the complainer has the right to appeal to a higher level of 

resettlement institution, or pursuit litigation at a civil court (litigation expenses will be 

assumed by the project institutions).  

10.4.2 Methods of Response  

For complaints regarding individual problems, the response will be delivered 

directly to the complainer in written form.  

For prevalent issues with multiple complaints, the community will be informed 

by a villager meeting or public notification document. 

Regardless the method of response, documents on the response must be delivered 

to the responsible institutions. 
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10.5 Recording, Tracking and Feedback of Complaints and Appeals 

During the execution of the Resettlement Action Plan, documents on complaints 

and results of their resolution must be kept and managed, and compiled into a written 

document to be submitted to Project Office once each month. Project Office will 

conduct periodical inspection for the registration of complaints and their resolution.  

A registration form for complaints and appeals by affected populations has been 

prepared by Project Office, as shown in Table 10-1.  

Table 10-1 Registration Form for Complaints and Appeals in Resettlement  

Receiving 

Institution: 
 Date:  Location:  

Appellant 

Name: 

Appeal 

Content: 
Demanded Solution: 

Considered 

Solution: 
Actual Status: 

     

Appellant 

(Signature) 
  

Recorder 

(Signature) 
 

Note: The recorder shall record the content and demand of the appellant factually. The appeal 

process shall not be disturbed or obstructed in any way. 

The appellant shall be informed of the considered solution within the designated period.  

 

The main content of this chapter will be disclosed to affected populations of the 

project. Pamphlets will be delivered to each affected family before implementation of 

resettlement.  

10.6 Contact Information for Complaints and Appeals  

Project Office will assign dedicated workers for collection and reception of 

complaints and appeals. Their names, addresses and telephone numbers are shown in 

Table 10-2.  

Table 10-2 Contact information for complaints and appeals  

Institution 
Contact 

Person 
Address Telephone 

World Bank-Funded Project 

Office 
Sang Li 

Floor 9, Jinhai Building, Chendong 

Road, Tianjia’an District, Huinan 

City, Anhui  

05542689807  

Land Expropriation and Wang Tao Floor 4, District Government 15955409929  
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Demolition Office of Datong 

District  

Building, Datong District, Huinan 

City, Anhui  

 

 

 

 

11 Monitoring of resettlement  

11.1 Internal monitoring 

11.1.1 Purpose and principles of internal monitoring 

Internal monitoring refers to the continuous internal monitoring and control on 

the execution of Resettlement Action Plan from within by Project Office and various 

levels of resettlement institutions through a top-to-bottom management system, in 

order to maintain complete, timely and accurate knowledge of the resettlement 

progress, discover and resolve problems, and provide a basis of decision making.  

The purpose of internal monitoring is to regulate and guide the work of Project 

Office and resettlement institutions, ensure the resettlement works are in strict 

adherence to the Action Plan, ensure the evaluation of the works can be conducted in 

an orderly and efficient manner, so that all relevant parties can be informed of the 

status of the works in time, and discover and rectify any issues in the execution.  

The principles of internal monitoring consist of: periodical investigation and 

evaluation of the status of Action Plan execution; accurate acquisition and analysis of 

data to ensure the accuracy of monitoring results; scientific and objective evaluation 

of Action Plan execution; prompt reporting to Project Office and World Bank that 

informs them of the project progress for their decision making.  

The functions of internal monitoring: internal monitoring is an important part of 

the project’s internal management, where the status of Action Plan execution is 

investigated, a resettlement information management system is created and utilized to 

collect, analyze and share data on the progress, funding and quality of resettlement 

works, existing or potential issues are discovered and analyzed, and their solutions are 

suggested.  

The internal monitoring will be carried out by the World Bank-Funded Project 
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Office and resettlement execution institutions. The project owners will periodically 

submit an internal monitoring report to World Bank.  

11.1.2 Implementation process of internal monitoring 

Internal monitoring works are divided into two stages, preparation and 

implementation. The preparation stage starts with the project identification stage in 

the overall World Bank-Funded Project cycle, moving through the stages of project 

preparation, project preliminary evaluation, and project evaluation, ending at the 

project approval stage. The implementation stage starts as the resettlement works 

enter implementation, and ends with the fulfillment of resettlement goals.  

1) Preparation of internal monitoring 

The World Bank-Funded Project Office and the local government will establish 

institutions for resettlement affairs in the project’s early preparation stage. Project 

Office will establish an internal organization dedicated to resettlement affairs, with 

dedicated and capable workers, in order to provide comprehensive information, and 

assist the cooperation of other institutions and organizations. Arrangements for 

internal monitoring will be made during the project preparation period.  

Preparations to be made by Project Office include: 

* Organize the training of Project Office and resettlement institution workers on 

the resettlement policies and experiences of World Bank, the policies of China, the 

Resettlement Action Plan, implementation, monitoring and evaluation of resettlement, 

etc. 

* Employ professional organizations and experts for the preparation of the 

Action Plan as early as possible; organize social and economic surveys; prepare the 

Action Plan with the assistance of professional organizations and experts.  

Preparations to be made by resettlement institutions include: 

* Negotiate detailed work contracts with owners regarding the implementation of 

resettlement; 

* Establish or improve resettlement institutions at each level, with needed work 

staff; 
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* Organize training of resettlement workers; conduct social and economic survey 

with owners and their entrusted professional organizations; participate in the 

preparation of Action Plan; 

* Establish the resettlement management information system.  

2) Implementation of internal monitoring  

The tasks of Project Office in the implementation stage include:  

* Oversee the internal monitoring of resettlement according to the Action Plan; 

* Submit a detailed internal monitoring report to World Bank every half year; 

* Provide timely updates of resettlement statistics, and improve the resettlement 

management information system. 

11.1.3 Content of internal monitoring  

Internal monitoring will encompass the following:  

Organizations: Establishment and designation of institutions related to 

resettlement, and assignment and training of their staff.  

Policies and compensation standards: Formulation and execution of resettlement 

policies; execution of various compensation standards for damages (permanent and 

temporary land expropriation, building demolition, relocation of businesses, public 

institutions, and special facilities). In particular, all issues require clarification that 

whether the standards stipulated in the Action Plan had been executed, with causes 

provided for any deviation.  

Progress of land expropriation, demolition and resettlement: Overall schedule; 

schedule of the year; progress on establishment of institutions, assignment of workers, 

permanent and temporary expropriation of land in the project zone, adjustment and 

allocation of resettlement zone land (including lands for production, residence, and 

public facilities), building demolition, construction of relocation buildings, relocation 

of residents, construction of public facilities, construction or relocation of special 

facilities, and other activities. The format of internal monitoring report on 

expropriation, demolition and resettlement is shown in Table 11-1.  

Resettlement budget and its execution: The amount and time of resettlement 
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funding allocation at each level, utilization and management of funding at each level 

of institution, amount and time of compensation paid to owners of affected properties 

(buildings) and lands and their users, utilization and management of compensation for 

collectively owned land at village level, and supervision and auditing of funding use. 

The format for internal monitoring report on funding use is shown in Table 11-2.  

Livelihood of relocated populations: Main livelihood and numbers of relocated 

rural residents, protection of vulnerable groups (families without able males, families 

with only senior members, disabled residents, etc.), re-cultivation of temporarily 

expropriated land, results of resettlement, etc.  

Construction of resettlement houses and quality of life: Method and location for 

relocated rural residents, type of resettlement houses, compensation, public facilities 

(water, electricity, road, etc.), relocation works, etc.  

Complaints, appeals, public participation and discussion, information disclosure 

and external monitoring: Channels, procedures and responsible institutions for 

complaints and appeals, main content and resolution of complaints and appeals, 

activities that require public participation and discussion and their forms, results of 

public participation and discussion, pamphlets and information disclosure, activities 

and results of external monitoring. 

Treatment of issues from the memorandum of World Bank inspection group. 

Outstanding issues and their solutions.  

11.1.4 Internal monitoring methods 

Internal monitoring is the top-down monitoring activity of the resettlement 

implementation process conducted within the resettlement system. It requires a 

standard, unobstructed, and down-top resettlement implementation information 

management system to be established between the Project Office and resettlement 

implementation organizations at all levels related to project implementation to track 

and report the progress of resettlement implementation in each area. Resettlement 

organizations at all levels utilize the information management system to report 

progress, capital use, effect and the other information of resettlement implementation, 
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and then process and analyze the information. 

The advanced management information system established by Project Office can 

store and manage all data of project implementation comprehensively, timely and 

accurately. 

The following methods will be taken to conduct internal monitoring according to 

the implementation status of the project: 

1) Standard system of statistical report 

Project Office prepares a uniform report form according to the requirements of 

resettlement implementation. The report form should indicate the allocation progress 

of resettlement fund and the completion status of expropriated and relocated physical 

quantities. The report form is regular monthly report, which is usually submitted 

down-top at the end of a month when fund is allocated, and then the work progress is 

known through fund allocation table. 

2) Regular or occasional feedback 

Various forms are used among resettlement organizations at all levels to 

exchange the problems occurred in resettlement implementation and relevant 

information, and to propose solutions. 

3) Meetings held regularly 

At the beginning of each month, Project Office will hold a resettlement 

coordination meeting; officials from district/county and village level resettlement 

offices will attend the meeting mainly to give reports, to feedback the implementation 

progress and the existing problems, or to exchange work experience and to study the 

measures to deal with the problems. 

4) Inspection 

Project Office will conduct regular and occasional special inspection on the 

resettlement work of subordinate resettlement organizations, and will carry out 

in-depth field research to handle problems in land expropriation, demolition and 

resettlement on-site and to verify work progress and implementation of resettlement 

policies. 

5) Information exchange with external monitoring agency 
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Project Office and local resettlement implementation organizations keep regular 

contact and information exchange with external monitoring agency, and take the 

monitoring results and assessment opinions of external monitoring agency as 

reference for internal monitoring. 

6) Survey 

Project Office conducts the survey with the combined method of questionnaire 

and household interview to inspect resettlement implementation status. Sampling 

method is used in the survey of households: a certain number of households or 

collective units are taken as samples, and the report forms of their resettlement 

situation which shows the fulfilling degree of compensation, relocation fee and the 

like are inspected to check if resettlement is implemented in strict accordance with the 

resettlement action plan. 

Project Office will carry out the first inspection after the affected objects receive 

the first amount of compensation. After the inspection, Project Office will take 

improvement measures according to the inspection results and the problems fed back 

through the approach of complaint collection, and carry on with the follow-up survey 

on the implementation of the improvement measures. The follow-up survey is done 

through occasional questionnaire to track the labor settlement and land reallocation of 

the affected objects and the solution results of the complaints fed back, as well as to 

collect the opinions and suggestions of public negotiation, house selection and so on. 

 

 

 

Table 11 Progress of land expropriation and demolition 

Organization:________________________________ Report Date: ________/______/______ (YYYY/MM/DD) 

Resettlement activity Unit 
Amount of 

plan 

Amount 

finished 

Accumulated 

amount finished 

Proportion in 

total amount (%) 

Permanent exproprated land Mu     

Temporarily occupied land Mu     

Demolished house m2     

Compensation for land 
Ten 

thousand 
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Yuan 

House demolition payment 

Ten 

thousand 

Yuan 

    

rebuilt house m2     

Prepared by:     Responsible official (signature):          Stamp:      

 

Table 11-2 Progress of capital use 

________District ________Town _______Village (Community) Date    /____/______ (YYYY/MM/DD) 

Affected unit Brief description 
Quantity 

(Unit) 

Amount of 

capital need 

(Yuan) 

Amount of 

compensation 

received during 

report (Yuan) 

Accumulati

ve amount 

of received 

compensati

on 

Proportion of 

received 

compensation 

in total 

compensation 

(%) 

 

       

       

       

       

       

       

       

       

Prepared by:     Responsible official (signature):          Stamp:      

 

11.1.5 Internal monitoring organizations and personnel arrangements 

The implementation organizations and personnel of monitoring are shown in 

Table 11-3. 

Table 11-3 Implementation organizations and personnel of internal monitoring 

Resettlement organization Regular personnel 
Total number of personnel during 

peak period 

Project Office  2  3 

Datong District Land Expropriation 

and Demolition Office 
 2  3 

 

11.1.6 Period and report of internal monitoring 

Internal monitoring is a successive process and comprehensive monitoring shall 
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be done at least once a quarter; during the crucial phases such as relocation, the 

frequency of monitoring will be increased. 

During the project preparation period, internal monitoring organizations will 

prepare regular or occasional work report with the combination of the inspection 

conducted by World Bank, and the form of the work report will vary with project and 

stage as required by World Bank. Once implementation begins, brief weekly report 

and monthly report of project with significant impact are required, as well as detailed 

quarterly report, semiyearly report and yearly report; brief quarterly report of project 

with relatively small impact is required, as well as detailed semiyearly report and 

yearly report. Special report is required according to the need of project management. 

Summary report will be made after the implementation of the project. Resettlement 

implementation organizations at all levels will submit internal monitoring report to the 

people’s government of the same level, to the superior resettlement implementation 

organization, and to Project Office. Every half year Project Office will submit an 

internal monitoring report to World Bank. 

11.2 External monitoring 

As required by World Bank, during the implementation process of the project, 

Project Office will hire an independent institution that has relevant experience and has 

been engaged in relevant business for more than 5 years through broad comparison 

and selection as the external monitoring agency to take charge of independent 

monitoring and assessment of the resettlement work in the project. 

11.2.1 Purpose of external monitoring 

External monitoring and assessment is the assessment of resettlement work 

provided by agencies independent of government organizations. The purpose of 

external monitoring is to inspect the implementation of resettlement in the long run, to 

monitor and assess the achievement level of the objective of land expropriation, 

resettlement and relocation, to propose opinions and suggestions, and to take remedial 

measures and follow-up actions timely so as to ensure the implementation effect of 

resettlement. 
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In external monitoring, land expropriation, demolition and resettlement will be 

tracked to monitor and assess whether the resettlement: 

1) Complies with national laws and regulations on resettlement; 

2) Complies with the polices on involuntary resettlement of World Bank; 

3) Raises the living standard of affected population to a level higher than 

pre-resettlement level or at least recovers to pre-resettlement level. 

11.2.2 External monitoring agency and personnel 

Personnel of external monitoring agency shall meet the following basic 

requirements: 

1) Personnel engaged in external monitoring shall have participated in similar 

work, have abundant experience of social and economic research, understand the 

policies and requirements of World Bank on involuntary resettlement, and master 

national and local laws and regulations on resettlement. 

2) Personnel engaged in external monitoring shall have the ability to undertake 

social research independently, shall have high communication skill, and shall bear 

hard work. 

11.2.3 Obligation of external monitoring agency 

External monitoring agency will undertake the following activities: 

Before the beginning of resettlement activities, external monitoring agency shall 

conduct a benchmark survey on living standards to grasp the basic status of 

production and living of the affected population. 

During the process of resettlement, external monitoring agency shall track and 

monitor the resettlement implementation. External monitoring agency shall collect the 

opinions and complaints of the affected population, feed back to Project Office and 

local resettlement offices timely, and submit monitoring report to Project Office and 

World Bank; 

External monitoring agency shall track and survey the changes of production and 

living standard of affected population, and make assessments on the resettlement 

activities and measures; 
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On the basis of research and survey and adequate negotiation with affected 

population, external monitoring agency should propose constructive suggestions to 

Project Office and local resettlement offices to ensure the smooth progressing of 

resettlement work and the quick recovery of the production and living standard of 

affected population. 

    

In addition, the external resettlement monitoring unit will also monitor the 

implementation of the mechanism to benefit local people from land value increase and 

include the findings as a part of the biannual resettlement monitoring report. The 

detailed mechanism and monitoring indicators are included in the ESMP. 

11.2.4 Method and procedures of external monitoring 

The following methods will be taken for resettlement monitoring by external 

monitoring agency: 

1) On the basis of resettlement research, external monitoring agency will create a 

database of the information of affected population and conduct regular household 

interviews. External monitoring agency will make full use of the data of social and 

economic research and the resettlement information management system built by 

Project Office to practice dynamic management of the basic information of relocated 

households, and to keep track of the resettlement information. According to 

information shown in the database, external monitoring agency will go to the houses 

of the affected residents to conduct face-to-face interviews, to learn the progress of 

resettlement work, to listen to their grumble, complaints and suggestions, as well as to 

propagandize relevant policies of the country, requirements of World Bank and 

information of the project construction. 

External monitoring agency will conduct household interviews independently 

and will not be accompanied by officials of local resettlement organizations or local 

administrators after receiving the list of affected population and relevant information 

from the grass-roots organizations. When the external monitoring agency conducts 

household interviews, the interviewer will be relatively fixed, that is, one official will 
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conduct interviews in one affected area for many times. Thus it will be easier to build 

mutual trust between the interviewer and the affected population and will be helpful 

for performing the work. 

2) External monitoring agency will organize the affected population to hold 

forums occasionally in the area where affected population are concentrated. In the 

area where affected population is concentrated, external monitoring agency will hold 

forums to listen to the opinions of affected population on the significant issues of 

project impact. The forum could be formal or informal; the external monitoring 

agency may or may not invite officials of grass-roots resettlement organizations, 

depending on the specific circumstance at the time. 

3) Field Survey. Officials of external monitoring agency will visit the 

resettlement site regularly or occasionally to inspect the resettlement status on-site. 

4) Case research. External monitoring agency will focus on the anatomy of a few 

outstanding cases that may occur in the process of resettlement, analyze the source of 

the problems, find out solutions to the problems and propose reference opinions. 

5) Questionnaire. External monitoring agency will carry out a sample survey on 

the recovery of the production and living of the displaced persons and opinions on 

resettlement, analyze the result timely, and solve the existed problems to provide 

reference for the resettlement work of the next year. 

11.2.5 Main content of external monitoring (Terms of reference) 

1) Monitoring on the resettlement of relocated households 

Resettlement of the relocated population will be a major monitoring object of 

external monitoring agency. External monitoring agency will focus the main 

monitoring indicator of such affected population on: 

Whether the compensation price for houses is set in compliance with the 

principle of replacement cost; 

Whether the compensation is allocated in full and on time; 

Whether the timing of relocation is reasonable; 

Whether the transition fee and relocation fee are paid; 
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Whether physical compensation is discounted; 

Whether the water, electric power, road and the other facilities are complete in 

the new settlement site and who is in charge of the supply of such facilities; 

Whether it is convenient to go to hospitals, schools and other places from the 

new settlement site. 

2) Monitoring on the production rehabilitation  of displaced persons 

Based on the characteristics of the affected land and its operation, external 

monitoring agency will focus on the following respects in the monitoring of 

production placement of land-expropriated persons: 

Whether the compensation standard of various expropriated land is set in 

compliance with related national laws; 

Whether the allocation procedure of land compensation could ensure that the 

affected village groups could get the deserved money; 

Whether the quantity of expropriated land, compensation standard and 

compensation amount are disclosed throughout the village and in what form are they 

disclosed; 

How the scope of release is determined if land compensation is directly released 

to individuals; 

Whether there is an explicit and feasible plan of the centralized use of land 

compensation; 

Whether the advice of interest-related villagers is taken in the making of the plan 

of land compensation use, and how is the plan determined finally. 

3) Monitoring on the operation of resettlement organizations 

Highly capable, professional and highly efficient resettlement organizations are 

reliable assurance of the smooth progressing of resettlement for the project. 

Monitoring on the operation of resettlement organizations is also important in external 

monitoring. Monitoring on resettlement organizations is conducted mainly by field 

visit to resettlement organizations, verification of their work data and records and so 

on. The main contents include: 

Whether the staff composition of the resettlement organizations at all levels 
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could satisfy the requirements of resettlement; 

Whether the resettlement organizations at all levels are equipped with necessary 

work conditions; 

Whether the quality of the resettlement organization personnel could satisfy the 

requirements of resettlement; 

Training of the resettlement organization personnel; 

Management of internal work data of the resettlement organizations. 

4) Monitoring on the resettlement of vulnerable groups 

Vulnerable groups are the special groups for whom special attention shall be paid 

by resettlement organizations and special care shall be given by external monitoring 

agency in the process of external monitoring. External monitoring agency will track 

the vulnerable groups affected by the project by methods of household interview, 

questionnaire, and case analysis. The main monitoring indicators are: 

The preferential policies the vulnerable groups enjoy in the resettlement; 

Whether the affected poor households receive aid in the process of house 

demolition and relocation; 

The recovery measures in production placement of affected poor households; 

Whether the special needs of affected women are adequately considered in 

resettlement measures; 

Whether the vulnerable groups, especially women, could get job opportunities 

related to the project, and how many people of vulnerable groups are employed in the 

construction of the project; 

Whether female officials of resettlement organizations take part in the handling 

of female affairs. 

5) Benchmark survey on the living standard of affected population 

Before resettlement is formally launched, external monitoring agency will create 

the resettlement benchmark data of the World Bank Financed Huai’nan Urban Transit 

Improvement Project by sample survey. The sample survey will be done by structured 

questionnaire. All affected households involved in the social and economic survey 

during project preparation will be taken as sample base for sampling in categories. 
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The samples of living standard benchmark survey are 10% of relocated and 

land-expropriated households. 

The main contents of the benchmark survey on living standards of affected 

households include household population, production and operation, construction area 

of house, household annual income, employment structure, household annual expense, 

traffic conditions, water supply, electric power supply, living environment and the 

subjective assessment of production and living conditions 

6) Monitoring and assessment of resettlement effects 

After the implementation of resettlement, external monitoring agency will 

incessantly track the implementation effects of resettlement. 

External monitoring agency will conduct track monitoring on the affected 

households half a year after their resettlement. Similar to the benchmark survey of 

living standard, the track survey will also be done by sampling; the impacts of 

resettlement on the living and production of the survey objects will be reflected in the 

structured questionnaire to assess the effects of resettlement. 

In principle the selection of samples of track survey is the same as that of the 

living standard survey, and shall include the surveyed objects of living standard 

benchmark survey as many as possible. After the living standard benchmark survey is 

finished, a database shall be created for all survey samples as the sample basis. As for 

a few surveyed objects that are impossible to track due to various factors, the database 

of social and economic survey in the early period shall be taken as the clue to replace 

the surveyed objects with similar affected households in the same community. 

The content of track survey shall be well bridged with the living standard 

benchmark survey for the comparative analysis of changes of living and production of 

affected households before and after resettlement. Meanwhile the subjective 

assessment of the affected population on the resettlement shall be taken as reference 

for the assessment of resettlement effects. 

11.2.6 Report system of external monitoring 

External monitoring agency prepares the external monitoring report based on the 
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data obtained from observation and survey. The purpose of the report is to 

subjectively feedback the progress of resettlement work and the existed problems to 

World Bank and Project Office, and to assess the social and economic effects of 

resettlement, to propose constructive opinions and suggestions, and to improve and 

refine the resettlement work. 

The period of report to World Bank and Project Office made by external 

monitoring agency is as following: 

Before July 31 of each year, external monitoring agency shall submit a midyear 

monitoring report of the resettlement status in the first half of the year to World Bank 

and Project Office. 

Before January 31 of each year, external monitoring agency shall submit a yearly 

monitoring report to World Bank and Project Office. 

Half a year after the completion of all resettlement work, external monitoring 

agency shall submit a comprehensive report of the after-resettlement status. 

The contents of regular monitoring report shall at least contain the following 

issues: 1) the monitoring objects of the report; 2) the progress of resettlement work; 3) 

the main monitoring result of monitoring agency; 4) the main problems existed; 5) 

basic assessment opinions and suggestions of external monitoring agency. 

The external monitoring report will be submitted to resettlement experts of 

World Bank and Project Office with both Chinese and English version. Before formal 

submission, external monitoring agency will notify relevant personnel of resettlement 

offices and ask for their opinions to communicate with them about the contents and 

form of the report. 
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 12 Entilement Matrix 

Type of loss Scope of application Person/group who have the right Compensation policy Right to compensation Compensation standard 

Permanently 

lost land 

Land within the occupied area of the 

project, especially collectively owned 

land: 177.7 Mu 

The village collective of Chenxiang 

Village, Jiulonggang Town and the 

village groups and peasant 

households who contract land: 122 

people and 33 households are 

affected. 

Collectively owned land shall be compensated at the 

price of complex area; compensation for land of 

contracted land shall all be released to 

land-expropriated households. Pension insurance shall 

be provided for the land-lost farmers, and job 

opportunities and skill training shall provide prior to 

them. 

The village groups and peasant 

households affected by land 

expropriation of the project shall 

have the right to receive monetary 

compensation. They have the right to 

receive various resettlement 

measures like training, employment 

and so on to ensure the stable 

recovery of their production and 

living standard. 

Cultivated land (cropland): 52000 

Yuan/Mu, with compensation for green 

crops 2000 Yuan/Mu; 

Fruit garden: 52000 Yuan/Mu, with 

compensation for green crops 5000 

Yuan/Mu 

 

Transferred 

collectively 

owned land  

Transferred land collectively owned by 

Chenxiang Village: 1533 Mu 

1042 people of 306 land-contracting 

households are involved in land 

transfer. 

The rent shall be fair and reasonable. Skill training 

shall be provided to land-transferred farmers; job 

opportunities shall be provided prior to them; 

employment promotion measures shall be taken. 

They have the right to get rent, to 

receive various resettlement 

measures like training, employment 

and so on to ensure the stable 

improvement of their production and 

living standard. 

Rent: 1200 Yuan/year; 

Compensation for green crops of one 

season in the first year; 

Lease will expire till the end of the 

second contract period. 

Loss of house 

and 

attachments 

Uncertified self-built residential house 

and enterprise house within or affected 

by the occupied area of the project. Total 

area to be demolished: 10169 m
2
, of 

which the area of uncertified self-built 

residential house is 2552 m
2
 and the area 

of enterprise house is 7617 m
2
 

5 households living in uncertified 

self-built houses and 1 household 

living in public house are affected 

by demolition, with total population 

of 26, and 5 enterprises are affected. 

Uncertified private houses shall be compensated at cost 

price and will not be resettled, but nearby 

economically affordable houses could be provided for 

households living in uncertified private houses to 

purchase; For households who live in public houses 

and have only one house, resettlement house shall be 

provided for free with 30 m
2
 per person, relocation 

Monetary resettlement is the main 

resettlement method. Project Office 

and Datong District provide 

economically affordable houses for 

resettlement or purchase at the 

nearby No.3 residential area of East 

Dongshan Road; enterprises are 

The cost price of uncertified self-built 

house is 800 Yuan/m
2
, and the cost 

price of simple board house is 500 

Yuan/m
2
. The preferential price of 

economically affordable houses at 

resettlement site is 3000 Yuan/m
2
 

(while the market price is 4000 
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allowance and traffic allowance of primary and high 

school students shall also be provided. Enterprise 

houses shall be compensated at replacement price, 

including allowance for closure cost and 

compensation for equipment. 

resettled by monetary resettlement. 

Affected people are provided with 

training, prior job opportunities and 

re-employment assistance. 

Yuan/m
2
); 

Production house and office house of 

enterprises and institutions: frame 

structure house: 1855 Yuan/m
2
, 

brick-concrete house: 1570 Yuan/m
2
 

Collectively 

owned land 

occupied 

temporarily 

Collectively owned land occupied 

temporarily by the project: 12.29 Mu  
Land owner and contractor 

Compensation for green crops shall be provided and 

occupied land shall be restored 

They have the right to receive 

compensation for green crops and to 

have their occupied land restored 

2000 Yuan/Mu 

All affected 

types 
Within the occupied area of the project All affected population/ enterprises 

All charges and management fee involved in the appeal 

on resettlement issues of land expropriation and 

demolition of affected people shall be exempted. 

Affected people shall be exempted of 

all charges and management fee 

involved in the appeal on 

resettlement issues of land 

expropriation and demolition 
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Appendix 1 Land Transfer Program of Chenxiang Village Jiulonggang 

Town Datong District 

 

As 1533 mu collectively owned agricultural land shall be occupied for the construction of 

World Bank financed project, an agreement has been reached to transfer the land use right of this 

part to the Project Executive Office through consultation between Project Executive Office, 

government of Jiulonggang Town and the village committee of Chenxiang Village in the 

principle of avoiding land acquisition as much as possible. Combined with the actual conditions, 

this program is formulated according to Law of the People’s Republic of China on Land Contract 

in Rural Areas and Comments on the Transfer of Right to Rural Land Contractual Management 

of Anhui Province.  

I. Subject of Land Transfer 

Subject of Land Transfer, Transferer: farmer household, village committee, Transferee: 

Project Executive Office 

II. Form of Land Transfer 

Lease 

Ⅲ. Procedure of Land Transfer 

The affected farmer households shall commission the Village (Group) to take the lead to 

agree the land transfer in written form. The land transfer form, term and subject matter shall be 

determined through consultation in village meeting or villagers’ representative meeting, and the 

Village (Group) shall organize the farmer households to sign written Land Transfer Contract with 

the Transferee in a unified way.  

IV. Land Transfer Mode and Approach 

The Project Executive Office commissioned the leading enterprise of agricultural industry to 

transfer the land in the form of renting to set up production base and develop moderate-scaled 

operation.  

V. Safeguard the Legitimate Rights of Both Parties of Land Transfer 

(Ⅰ) The lowest protective price shall apply in the land transfer. Since the date of transfer, 

the young crops for one season shall be compensated in the first year. Both parties of the 

land transfer shall determine the transfer fee in the principle of mutual benefit and equal 

consultations on the basis that the land transfer price is no less than 1200 Yuan/Mu/Year. 

The subsequent rent shall be adjusted according to the fluctuation of national grain 
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purchasing protective price, that is: if the market grain price is lower than the protective 

price, the rent shall remain the same; if the market grain price is higher than the protective 

price, the rent shall be increased in proportion. The payment time and method of transfer fee 

shall be agreed upon in the contract signed by both parties.  

(Ⅱ) Properly resolve the employment issue of the land transfer farmers. The farmers whose 

lands are totally transferred will enjoy equal treatment as the landless farmers in the aspects 

of attending the employment training and obtaining job recommendation. In case of 

self-employment, they can enjoy the preferential policies with reference to the ones of urban 

laid-off workers.  

(Ⅲ) Properly resolve the issue of social securities of the land transfer farmers. The medical 

and endowment insurances of the land transfer farmers who have settled in the urban area 

and become non-agricultural status in household registration shall be included in the urban 

social security management system in their domicile place. For the land transfer farmers 

whose household registration type are still agricultural, their medical and endowment 

insurances shall be include in the new-type rural social endowment insurance and new rural 

cooperative medical system in the local place. All the ones who can reach the criteria for 

receiving subsistence allowances shall be included in the rural minimum livelihood 

guarantee system. The group who are in great difficulty shall be included into the scope of 

local serious illness relief and exceptional poverty relief. The objects of the “Five-guarantee 

System” can go to live in the township Nursing Home in accordance with the voluntary 

principle.  

(IV) Protect the Transferee’s land investment. If the land quality is improved as result of the 

Transferee’s investment during the period of rural land transfer, when the transfer contract 

expires or the land was taken back by the transferer according to law in advance before the 

expiration of the term of use, the transferee shall be entitled to get corresponding 

compensation. The specific compensation method and the amount shall be agreed upon in 

the transfer contract. The newly added land area as the result of land consolidation shall be 

owned by the one who conduct the consolidation during the land transfer term.  

(V) The land shall be returned under special circumstance. During the term of land transfer 

contract, the transferee fails to maintain operation owing to force majeure, the land shall be 

returned to the transferer in time.  

(VI) Implement the various policies of subsidies for farmers. During the term of land 

transfer contract, the problem related to the various State agricultural subsidies shall be 
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consulted by both sides of the land transfer according to the regulations of relevant policies. 

The results of consultation shall be clarified in the land transfer contract, if not, the State 

agricultural subsidies shall be enjoyed by the Transferer.  

(VII) Fulfill obligations conscientiously. Both parties of rural land transfer shall perform 

their contractual obligations conscientiously. Either party who fails to perform or 

under-perform their obligations hereunder will be liable for breach of contract. If any 

dispute occurs due to land transfer, both parties can solve it through mutual consultation or 

request the local village committee or township government to coordinate. If no agreement 

is reached through consultation or the parties are not willing to coordinate, they may bring a 

suit to Datong District people’s court.  

VI. Working Procedure 

(I) Before the implementation of the project in 2016, the Project Executive Office will 

commission the relevant land transfer departments of people’s government of Datong 

District to conduct a complete check of the land to be transferred within the project area to 

get a clear picture of the land plots, land category, land rents and land contractors, etc. and 

record the data with computer for archive.  

(II) Establish and improve land transfer management and service agencies and systems to 

conduct substantial land transfer before June, 2015.  
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Appendix 2 Employment Training Implementation Scheme for 

Residents in the Nine Major Coal Mining Subsidence Area of World 

Bank Financed Project in Huai’nan  

 

The project of comprehensive management of the nine major coal mining subsidence area is 

a significant livelihood project using the foreign investment approved by the State Council in 

Huai’nan. Through the implementation of this project, the inferior conditions of ecological 

environment in the coal mining subsidence area can be improved, the residents in the subsidence 

area and the surrounding farmers can enjoy the employment security to increase the income, a 

livable and pleasant ecological environment can be built and restored according to the special 

local conditions. It is of important and far-reaching demonstration significance for exploring new 

pattern of development of the economic transformation and sustainable development of 

resource-based cities. In order to effectively assists the residents within the project area to seek 

employment and re-employment and properly address the problems of the basic livelihood and 

long-term development of the residents within the project area, this implementation scheme is 

formulated by integrating the relevant involuntary resettlement policies of the World Bank 

project executive office according to the requirements of Huai’nan Municipal Committee, 

municipal government and the Huai’nan Mining Group based on the actual investigation result 

and the demand of the local job market.  

I. General Objectives 

1. Planned total participants of the training: 965 persons of vocational skill training in five 

years from 2015 to 2019.  

2. After the training, the qualified rate of the participants shall be more than 90% through 

strict examination.  

The qualified participants of the training who take part in the assessment of professional 

skill verification organized by the municipal vocational skills certification agencies shall have a 

qualified rate over 80%.  

3. The person who passed the training assessment, attended the assessment of professional 

skill verification and obtained the vocational qualification certificate can be recommended by the 

district Human Resource and Social Security organizations to the related enterprises to ensure the 
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employment in the same year. The employment rate of all the training participants in the same 

year shall be no less than 85%.  

4. The one who get a job shall enjoy equal salary treatment of the same type of work and 

same position and constantly improve the income level with the development of the enterprise. 

The livelihood of himself or herself and his or her family can be improved gradually.  

II. Basic Principles 

1. Actively support to promote development. For the human capital loss from resettlement, 

the countermeasure is to support skills training actively to recover and enhance their 

employability.  

2. Identify key issues and highlight the features. Focus on the landless farmers and residents 

who have difficulties in employment, and provide skills training for all the working-age 

population to facilitate the employment transferring. Sticking to market-orientation and 

highlighting the professional features of skills training of service and manufacturing sectors in 

the training and improve the training participants’ competitiveness in the job market to achieve 

stable employment.  

3. The combination of employment guidance and employment support. Provide employment 

service and encourage self-employment for the group with good employability to help them find 

employment through market approach. Give key support to the group that have difficulties in 

finding a job and implement employment assistance.  

4. Overall planning and focus on policy cohesion. Strengthen the policy cohesion with the 

existing education and training policies. No duplicated and replaced policy measures and the 

policies shall be planned uniformly and implemented step by step.  

III. Overall Plan of Training 

Training Objects 

1. The residents in the nine major coal mining subsidence area and the landless farmers 

within the legal working age who have labor capacity and employment aspirations and willing to 

attend the vocational skills training;  

2. The affected population surrounding the project area who have labor capacity and 

employment aspirations and willing to attend the vocational skills training.  

According to the field survey, there are a total of 6 communities (Hongqi Community, 

Huaishun Community, Chonghua Community, Xinjian Community, Zhanhou Community and 

Kuangnan Community) and 1 incorporated village (Chenxiang Village) involved in the project 

area and its surrounding area. Nearly 20,000 people affected directly or indirectly by the project. 

6 households are affected by the demolition from the project which involves 26 people, 10 labor 
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forces and 8 people who need skills training (see Table 1). Of all the enterprises to be demolished 

for the construction of the project, only Tianhe Boiler Appliance Factory is still under operation, 

21 employees of the factory may require further skills training for the re-employment.  

177.7 Mu collectively owned land in the Chenxiang Village of Jiulonggang Town shall be 

expropriated and 1533 mu land shall be transferred for the project. Almost all the households of 

Chenxiang Village involved in the resettlement. In 2012, there are 1015 labors in Chenxiang 

Village, they all belong to the training objects.  

 

Table 1 Training Objects Directly Affected by the Project 

Type Number (People) 

Training objects due to demolition 
House demolition 8 

Corporate relocation 21 

Training objects due to land acquisition and land transfer 1042 

Total 1071 

 

According to community surveys, the Jiulonggang Town and the Datong street office 

involved in the project provided the list of persons in need of vocational skills training currently 

in their justification (see Table 2).  

Table 2 Summary of people in the affected towns and streets in need of skills training 

(Number) 

Jiulonggang 

Town 

Huaishun Community 234 

Xinjian Community 252 

Hongqi Community 251 

Chonghua Community 274 

Subtotal 1011 

Datong 

Street 

Office 

Zhanhou Community 271 

Junan Community 258 

Yuanwang Community 293 

Jubei Community 305 

Kuangnan Community 198 

Subtotal 1325 

Total 2336 

Adding up the numbers of the two parts, the total population affected directly or indirectly 

by the project for attending training is 3407.  

Training Mission:  

Although the number of people is 3380, not all these people need training, for example, 

there are about 1/3 of the labors in Chenxiang Village are employed or those who do not want to 
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change their work; among the data of people who need vocational training provided by 

Jiulonggang Town and Datong Street, Yuanwang Community (293 people) and Jubei 

Community (305 people) in Datong Street are not adjacent to the project region (namely not 

region affected by the project), and most of the rest have been arranged in other training plan (In 

recent years, Huai’nan City has been intensifying its efforts in vocational training, and the target 

of its the Twelfth Five-year Plan is to make sure that all the people who need training can at least 

obtain one training opportunity). According to the number of trainees and the actual conditions of 

the employment training institutions, the training amount shall be determined by the proportion 

of 30% on the premise that the training quality and job placement after training can be ensured. It 

is planned that in the five years from 2015 to 2019, 965 people shall be trained in total, and 

180-210 people in average shall be arranged to attend the vocational skills training of the related 

type of work every year.  

Training Method:  

In order to ensure the quality of training, the skills training method of theoretical teaching 

and practice shall be applied in the training, and the training time for practice shall be not less 

than 60% of the total training hours. For some types of work, such as gardener, marketing 

salesmen and security guards shall arrange certain training hours for on-site visiting and studying 

according to the characteristics of the training work types.  

Work Type Selection:  

By analyzing the demand of management operation after the implementation of the project 

and investigating the labor demand of the enterprises in Huai’nan Economic Development Zone 

and Datong New Industrial District, numerical control lathe operator, electrician, automobile 

mechanic, clothes-maker, gardener, security guard, marketing salesman, cleaner are selected as 

the training work type.  

According to the analysis of the project requirements, after the implementation of the project, 

more than 200 workers are needed in landscaping, more than 4000 workers are needed in flower 

conservation and sales. The labor demand survey of 62 enterprises in the industrial park showed 

that in the following 3 years, 3475 technician, 505 salesmen, 830 management staff are needed. 

The surveyed enterprises only account for 30% of the all the enterprises in the industrial park. 

Currently, the work types of CNC machine tools and clothes making have labor shortages.  

Training Place:  

According to the actual conditions of the region, the training place is arranged in the public 

employment training base of Datong District.  

The public employment training base of Datong District covers an area of 600 square meters, 
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equipped with standardized audio-visual rooms, lecture rooms and offices which can 

accommodate 100 people/period of the training requirement. Currently, 8 free subjects of 

computer, electric welding, lathe operation, appliance repair, Chinese cooking, Chinese pastry, 

multimedia producer and text typist can be established with the capacity to fulfill the main 

training mission. Based on the public employment training base of Datong District, together with 

other related training places, the training mission of the 6 work types can be fulfilled 

successfully.  

IV. Specific Arrangements of Training 

(I) Training of CNC lathe operator 

1. Course task and description 

It is required that all the trainees can master the theoretical knowledge and operating skills 

of CNC lathe operator in the process of training. After training, the trainees shall have the basic 

knowledge of the CNC lathe operator and possess the essential operation skills to operate 

independently in the post and become skilled workers needed by the enterprise.  

In the teaching process, the theoretical teaching shall be positioned as basic theory, the 

training focus on strengthening skills training to enable the trainees master the operation skills 

and the related basic theory.  

2. Teaching Content and Total Training Hours 

The main teaching contents are divided into machining preparation, CNC programming, 

CNC lathe operation, routine maintenance and fault diagnosis of CNC lathe. Total training hours: 

480.  

3. Teacher Arrangement 

3 professional senior training instructors of mechanical foundation of lathe operator, CNC 

machining and machine maintenance of CNC lathe operator are invited to assume the teaching 

work of the training.  

4. Training Materials 

Labor version: CNC lathe training material 

5. Place of practical teaching 

Huai’nan Tangxing Hydraulic Machinery Co., Ltd.  

6. Training Cost  

The total training hour is 480 hours, 8 hours/day, a total of 60 days.  

Budgeted training cost: the training cost covers the costs for teachers, materials, tools, water 

and electricity, books, management and premises. See the Table below for details (Unit: RMB 

yuan) 
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Work 

Type Number 

of People 

Cost 

Total 
Personal 

Cost 
 Teachers Materials Tools 

Water and 

electricity 
Books Management Premises 

CNC 

lathe 
140 60480 37240 81200 3360 2800 5600 19600 21280 1502 

  

(II) Professional electrician training  

1. Goal  

To train electricians with some professional proficiency who have a good grasp of basic and 

professional electrician knowledge and operational skills.  

2. Requirement  

Trainees are required to have education of junior middle school or above.  

3. Content and hours  

The content and hours are determined according to National Vocational Standard: 

Electrician and practical needs. The content consists of basic electrician knowledge and 

professional electrician knowledge. The number of total hours is 360.  

4. Trainers  

Three advanced trainers specializing in electrician techniques, electrician electronics, and 

electrical repairs.  

5. Location of practical training  

Related businesses in the district  

6. Cost  

The course lasts for 360 total hours, with 8 hours each day for 45 days.  

Budget: the cost mainly consists of expenses for trainers, materials, tools, electricity and 

water, books, management and space, with specifics in the following table (Unit: RMB Yuan).  

Occupation 
No. of 

Trainees 

Cost 
Total 

Average 

Per 

Capita 
 Trainers Materials Tools Water/Elec. Books Mmgt Space 

Electrician 140 45360 65800 42000 1960 1680 3360 8400 168560 1204 

 

(III) Garment maker training  

1. Goal  

To train garment makers with some proficiency who have a good grasp of basic knowledge 

and work skills of garment making, capable of working as a garment worker.  

2. Content and hours  

The content and hours are determined according to National Vocational Standard: Garment 

Making and practical needs. The content consists of body measurement, garment specification 

standards, usage and maintenance of garment making equipment, tailoring process, sewing 
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process, etc. Based on the general requirement for peasant worker training in technical 

occupations by labor and social security authorities, the number of total hours is 120. 

3. Education plan  

Textbook: “Garment Making” by Labor and Human Relations Press. 

Classes: classes are organized based on the education, professions and demands of trainees.  

Trainer: Chen Yun, garment making technician (former teacher of Suzhou Garment School).  

4. Location of practical training  

Dezhong Knitwear Co., Ltd  

5. Cost  

The course lasts for 120 total hours, with 8 hours each day for 15 days.  

Budget: the cost mainly consists of expenses for trainers, materials, tools, electricity and 

water, books, management and space, with specifics in the following table (Unit: RMB Yuan). 

Occupation 
No. of 

Trainees 

Cost 
Total 

Average 

Per 

Capita  Trainers Materials Tools Water/Elec. Books Mmgt Space 

Garment 

making 
275 29700 110000 66550 825 4125 11000 24750 246950 898 

 (IV) Greenery worker  

1. Goal  

Trainees shall obtain basic theoretical knowledge and practical skills for the occupation after 

training, meeting the standard for greenery worker specified by the Ministry of Construction.  

2. Content and hours  

Theoretical knowledge consists of basic knowledge on plants, soils and fertilizers, plant 

diseases and pests, etc., and form, features and cultivation of common local plants. Practical 

skills consist of proficiency in greenery cultivation and maintenance, with quality and progress 

according to specification. The number of total hours is 200.  

3. Education plan  

Textbook: “Training Textbook for Greenery Workers” by Shanghai Municipal Bureau of 

Landscape 

Classes: classes are organized based on the education, professions and demands of trainees.  

Trainer: Local forestry engineers and gardening engineers with experience in education and 

practice will be employed. The education will combine theory and practice. 

4. Location of practical training  

Datong District Environmental Sanitation Office; Huinan Municipal Nursery  

5. Cost  

The course lasts for 200 total hours, with 8 hours each day for 25 days.  
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Budget: the cost mainly consists of expenses for trainers, materials, tools, electricity and 

water, books, management and space, with specifics in the following table (Unit: RMB Yuan). 

Occupation 
No. of 

Trainees 

Cost 
Total 

Average 

Per 

Capita  Trainers Materials Tools Water/Elec. Books Mmgt Space 

Greenery 

worker 
140 23474 78247 65205 2608 2608 10433 7825 190400 1360 

 (V) Marketing worker  

1. Goal  

Trainees shall obtain relatively systematic knowledge of the basic theory, knowledge, skills 

and methods of marketing, understand basic process of organizing and controlling marketing 

activities, and improve their practical abilities for analyzing and solving issues in marketing 

management.  

2. Content and hours  

The content of classroom study mainly consists of marketing, consumer behavior, marketing 

survey and product strategies. It is divided into four units: introduction, marketing, product 

strategies, strategies of promotion and distribution. The practical work consists of internship in 

marketing. The number of total hours is 160.  

3. Textbook  

“Basic Knowledge of Marketing”  

4. Trainers 

Two trainers with experience in the education and practice of marketing will be employed. 

5. Location 

Datong District Center for Public Vocational Training Practice  

6. Cost  

The course lasts for 160 total hours, with 8 hours each day for 20 days.  

Budget: the cost mainly consists of expenses for trainers, materials, tools, electricity and 

water, books, management and space, with specifics in the following table (Unit: RMB Yuan). 

Occupation 
No. of 

Trainees 

Cost 
Total 

Average 

Per 

Capita  Trainers Materials Tools Water/Elec. Books Mmgt Space 

Marketing 220 31692 20633 57771 1651 13755 11004 7825 150260 683 

 
 

(VI) Security staff training teaching program 

 1. Goal 

Excellent security staff 

2. Contents and hours 
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Theory teaching: basic theoretical knowledge for security staff, professional ethics 

knowledge of security staff, relevant basic legal knowledge, relevant laws, administrative 

regulations, rules, etiquette of security staff.   

Skills operation: basic physical ability, unarmed attack and defense skill, unarmed skill of 

taking away, binding skill, basic skill of on-site first aid, general rescue skills, computer 

operation skill, comprehensive review, practice and assessment.     

Hours: 160 

3. Trainers 

Two professional trainers with rich experience will be employed. 

4. Location 

Huai’nan white-collar worker vocational training school.  

5. Cost 

The course lasts for 160 hours, with 8 hours each day for 20 days.  

Budget: the cost mainly consists of expenses for trainers, materials, tools, electricity and 

water, books, management and space, with specifics in the following table (Unit: RMB Yuan). 

Occupation 
No. of 

Trainees 

Cost 
Total 

Average 

Per 

Capita 
 Trainers Materials Tools Water/Elec. Books Mmgt Space 

Security 

staff 
50 3852 3908 12383 413 2752 5504 13759 38700 774 

 

V. Overall budget 

 The overall training budget is specified in the following table:  

Training type 
No. Of 

trainees(person) 

Cost per 

unit(Yuan/day·person)  

Quantity 

(day) 
Total (Yuan) 

Numerical control 

worker 
140 1502 60 210,280 

 Electrician  140 1204 45 168,560 

 Garment maker  275 898 15 246,950 

Greenery worker 140 1360 25 190,400 

Marketing worker 220 683 20 150,260 

Security staff 50 774 20 38700 

Total 965 / / 1,005,150 

VI. Implementation plan 
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Six types of training are included in the overall plan, which will cover 970 workers from 

2015 to 2019 and will be implemented within 5 years. Considering the current “labor shortage”, 

it will increase the training number of numerical control workers and garment makers for the first 

two years, but cut down the number of marketing workers whose demand are less influenced by 

time. Meanwhile, it will postpone security staff training to the later two years, aiming to make 

full use of the training resources. If the labor demand of enterprises changes within 5 years, other 

training plan shall be made and reported.     

The detailed implementation plan is shown in the following table:  

    Annual No. 

Training type 
2015 2016 2017 2018 2019 Total 

Numerical control 

worker 
42 42 28 14 14 140 

 Electrician 28 28 28 28 28 140 

 Garment maker  82 82 57 27 27 275 

Greenery worker 28 28 28 28 28 140 

Marketing worker 28 27 55 55 55 220 

Security staff    25 25 55 

Total 208 207 196 177 177 965 

 

VII. Organization and management 

1. Organization 

The Human Resources and Social Security Department of Datong district takes the lead to 

coordinate with related officials of the association of science & technology of district, labor 

union of district, administrative committee of “two parks and two districts ”, development zone, 

white-collar worker vocational-technical school, so as to organize the “lead group of residents 

training in coal mining subsidence area of World Bank Funded loan project in Huai’nan” and to 

guide and coordinate implementation, management and daily inspection of the project.     

2. Supporting measures 

1) Implement management by objective 

Human Resources and Social Security Department in Datong district, together with the 

labor union, the Science and Technology will issue the notice on skill training of residents in coal 

mining subsidence area to the labor union, the association of science & technology and the 

Women’s Federation in Datong district. Clarify task and liability subject, make obligation to 

people and carry out layer upon layer. Establish skill training quarterly report system and regular 
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bulletin system in the subsidence area; know and report the progress of work in time. Improve 

the examining method and combine daily examination with periodical examination.     

 2) Set up working mechanism 

Adhere to the direction of marketization and socialization of skill training in the subsidence 

area, and the government provides training service and purchases the fruit of training, combine 

market allocation of training resources with the effective government regulation, integrate public 

training service with social training service, and free training with proper subsidies.   

①The overall training plan are scheduled according to the 2015-2019 annual arrangement.  

②The number of trainees acquiring qualification certificates reaches 200, and adhere to the 

rolling development and expand training scale gradually.    

③Training agency: public employment training base in Datong district, Huai’nan white-collar 

vocational school.   

3) Strengthen supervision and inspection 

(1) Supervision department and scope of supervision 

Human Resources and Social Security Department of Datong district shall be responsible 

for the overall supervision of training quality, and shall supervise the entire process to the job 

training undertaken by designated training agencies. 

(2) Supervision system 

a. Class inspection system. For the first class in each training period, the inspector shall be 

present to check trainees’ and the teacher’s identity, demonstrate policies related to job training, 

and put all cases on record. In the case that the inspector fails to be present in the first class, the 

inspection shall be made up before completion of training in this period. 

b. Verification system for training process. During the training, the inspector shall conduct 

at least two times of random spot inspection for training class in each period. In the case that spot 

inspection cannot be completed, random inspection by phone must be conducted. The number of 

trainees randomly inspected shall be no less than 30% of the total number of trainee in a class, 

and should also put all cases on record. The implementation status of teaching plan is the key 

point of inspection, including checking whether the teaching plan and teaching journal of the 

teacher is in accordance with the course schedule, checking teaching progress and the spot 

teaching organization, verifying whether the actual training hours, training site and spot training 

facilities reach the standard or not, ensuring that the spot training station and spot training 

materials are enough and verifying whether the people actually attending in the training is in line 

with the people applying for training. 
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c. Identification, surveillance and assessment system. During the graduation test for training 

class, the inspector should go to the identification spot to patrol, and the inspection should focus 

on identifying whether the trainee agrees with the person trained, whether the test is conducted 

according to the provisions. Then the inspector should keep all cases on record. 

d. Random inspection system for employment status. Telephone follow-up inspection aimed 

at the employment status of the trainees randomly selected from the system should be conducted, 

and the number of trainees randomly selected should be no less than 20% of all the employed 

people in the training class. All the inspection cases shall be put on record. 

e. Violation handling and evaluation system. For those violations found during supervision 

and inspection, the inspector should point them out on the spot and ask the training agency to 

submit the rectification report and rectify within a time limit. For cases of gross violation, order 

them to stop training to make corrective measures, if not, disqualifying them from designated 

training agency 

(3) duties of the designated training agency 

a.The designated training agency shall organize teaching strictly according to the teaching facilities and 

device, teacher preparation, teaching plan and teaching programme provided in the bidding documents, and 

establish an normal teaching order. 

b. The designated training agency can only organize training class within the scope of accepted training 

fields, and contracting or sub-contracting of the training projects is not allowed. 

c.The training site prepared by the training agency should provide the training device and 

training facilities in accordance with the requirement of relevant training profession; renting the 

training site or facilities from other units to conduct training is not allowed; the training site 

cannot be altered without permission of the Human Resources and Social Security Department in 

Datong district. 

d. The cases that training agencies falsify, falsely claim or defraud the national founds by all 

means, once found, shall be seriously handled. For those cases of gross violation, the training 

qualification shall be canceled; the cases which constitutes a crime shall be handed over to 

relevant authority to give criminal sanctions according to law. 

4) Intensify guidance and service 

Public employment service agency shall irregularly investigate and disclose supply and 

demand of the labor market and regularly disclose occupational supply and demand and wage 

level about residents’ of different occupation at different levels in the subsidence area, and guide 

the training agencies to open training occupation and program as needed. Organize skill training 

and pairing activities for residents in subsidence area and improve their employment after 
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training. Vocational skill evaluation organ shall provide timely and convenient vocational skill 

evaluation service for residents in subsidence area. For the job hunters who want to start up their 

own business, especially for women and the vulnerable group, help them apply for small loans or 

give them other assistance.  

If the implementation of the job training plan in coal mining subsidence area of World Bank 

Funded loan project in Huai’nan is approved, the Project Office, Human Resources and Social 

Security Department in Datong district and the training agency shall earnestly implement it and 

spare no efforts to make contribution for the development of social economy and continuous 

improvement of people’s livelihood. 
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Appendix 3 Resettlement Information Booklet 

Dear Mr. /Ms.: 

As the World Bank funded comprehensive treatment project in coal mining subsidence 

related to sustainable development engineering for resource-based city (Huai’nan City) will be 

built in the place where your family is located, we release this information booklet to help you 

know the basic information of this project, relevant national policies on land acquisition and 

house demolition and the influence on your family.  

I. Project information 

The World Bank funded comprehensive treatment project in coal mining subsidence related 

to sustainable development engineering for resource-based city (Huai’nan City) is composed of 

three parts: environmental restoration and water treatment, improvement of foundation project 

and development and utilization of project area, project management and technical assistance. 

The preliminary plan starts from 2014, with a construction period of 3 years. 

II. Laws, regulations and compensation rates on land acquisition and house demolition 

Policies about land acquisition and demolition of this project are made based on following 

laws and regulations: 

The Land Administration Law of the People’s Republic of China, which was put into effect 

in January, 1999 and amended on August 28
th

, 2004; 

The Decision on Furthering the Reform and Intensifying the Land Administration released 

by the State Council on October 21
st
, 2004. 

The Guiding Opinions on Improving the Compensation and Resettlement System for Land 

Acquisition released by the Ministry of Land and Resources (November 3
rd

, 2004); 

Notice of People’s government of Anhui Province on adjustment of land compensation 

standards in Anhui Province (issued by Anhui government [2012] No.67) on May 15, 2012. 

Notice of General Office of Anhui Province on earnestly implementing Regulation on the 

Expropriation of Buildings on State-owned Land and Compensation (No.24 [2011] of Anhui 

Government Office) on April 7, 2011. 

Notice of Huai’nan municipal government on print and distribution of compensation and 

resettlement method of levying collective owned land in Huai’nan city (issued by Huai’nan 

municipal government [2013] No.39 ) on May 31, 2013. 

Notice on publication of monetary compensation base price and adjustment coefficient of 

urban house demolition in 2009 and other compensations and subsidy standard of urban house 

demolition in Huai’nan city (issued by Huai’nan municipal government [2008] No.91 ) on 
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December 12, 2008. 

World Bank operational policy OP4.12 Involuntary Resettlement and Appendixes, coming 

into force on January 1, 2002; 

World Bank business procedure BP4.12 Involuntary Resettlement and Appendixes, coming 

into force on January 1, 2002. 

See the following table for compensation policies related to land repulsion in this project. 

Category Compensation Standards 

I. Land requisition 

compensation 
54000 Yuan/Mu for cultivated land, and 57000 Yuan/Mu for orchard  

II. Houses 

Housing: 800 Yuan/ m2 for brick-concrete structure house, and 500 

Yuan/ m2 for makeshift shelter house 

Plants: 1880 Yuan/ m2 for frame and 1570 Yuan/ m2 for brick-concrete 

structure 

III. Land attachments  

IV. Special infrastructure  

III. Impact on your family (working place) 

Items Quantity 
Compensation 

standards 

Due 

compensation  
Remarks 

1     

2     

3     

4     

Total     

IV. Planned timetable of the project 

Item Time 

Releasing the announcement 

related to land requisition and 

demolition  

 

Paying funds   

Land requisition and demolition  

Moving into new houses  

Preparation for the project  

Project construction  

V. Rights and obligations of affected people 
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(I) Rights of the affected people 

The affected households can obtain all due compensations in accordance with the above 

standards, and reflect their opinions and suggestions to those agencies at different levels in the 

order of village committee, sub-district office and the World Bank Project Executive Office in 

Datong District and Huai’nan. To be specific, they can voice their opinions on the following 

aspects: base amount of the quantity of compensation, compensation standards, payment time for 

the compensation and the selection of house reconstruction site. All village committee and 

sub-district office must make replies to the complaints from the affected people within 15 days 

after receiving them. 

(II) Obligations of the affected people 

Be cooperative with the project construction 

 Do not build new structures within the area under the investigation when the resettlement 

survey is over; otherwise, no compensation shall be paid. 

VI. Complaint and grievance procedures 

You can express your complaints and grievance about the resettlement work via the 

following procedures: 

Stage 1 

The affected people can express their complaints orally or in writing to the village 

committee or sub-district office. In case of oral complaints, the village committee or sub-district 

office must record them in written form and make clear replies in two weeks. In case of severe 

matters concerned which need the instruction from the superior, they must try to get replies from 

the superior within two weeks. 

Stage 2 

In case that the replies at Stage 1 are not satisfactory, the complainants can appeal to 

Huai’nan World Bank Project Executive Office within one month after receiving the replies at 

Stage 1. And the Huai’nan World Bank Project Executive Office must make decisions about how 

to handle the complaints within 30 days. 

Stage 3 

In case that the replies at Stage 2 are still not satisfactory, affected people can appeal to the 

civil court within 15 days after receiving the replies at Stage 2. 

VII. Organizations related to land acquisition and resettlement 

Organizations at city level 

The World Bank Project Executive Office in Huai’nan 

Address: The Ninth floor, Jinhai building, Chendong Road, Tianjian District, Huai’nan City, 
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Anhui Province  

Telephone No.: 05542689807  

The external monitoring organization  TBD 

Address: 

Telephone number: 

VIII. Authority for the interpretation of this booklet  

Huai’nan Project Executive Office has the authority for the interpretation of this booklet. 

Thank you for your support! 

 

 

 

 

Huai’nan Project Executive Office 

2005 
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Appendix 4: Plan of host community in No.3 Dongshan East Road 
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Appendix 5: Questionnaire Survey on World Bank funded comprehensive treatment project in 

coal mining subsidence related to sustainable development engineering for resource-based city 

(Huai’nan City) 

Dear residents: 

According to the arrangement of the municipal government, we are trying to conduct the resident 

survey on environment improvement of subsidence area, which needs your help. Please tick (√) 

on the selection meeting your opinion or situation as per prompts on the questionnaire survey. 

Thank you very much! 

                            

No.:                       Name:       

Street (town) name:                 Date:        

Committee:                    Name of investigator:  

 

I. General information 

A1 Who is head of your household? 

(1) I   (2) spouse   (3) son    (4) daughter     (5) father   

(6) mother    (7) daughter-in-law   (8) brother     (9) others 

A2 How many people in your family? Family members:   (please fill in the family member 

information table, attention: write down on the first row to answer the information of survey 

respondents). 

Me

mb

er 

No. 

Relationship 

with head 

1. I 

2. Spouse 

3. Children 

4.Daughter-in-l

aw and 

son-in-law 

5. 

Grandchildren 

6. Parents 

7. Grandparent 

8.Brothers and 

sisters 

Gender 

1. Male 

2. Female 

Age  Nationality  

1. Han 

2. Mongol 

3. Hui 

4. Other 

(Please 

specify) 

Education 

background 

1. Never 

2. Primary 

3. Junior 

4. Senior 

5. Technical 

school 

6. Junior 

college 

7. University 

or above 

Marriage 

status 

1. Single 

2. Married 

3. Divorced 

4. Widowed 

5. Separated  

Occupation  

1. Be engaged in 

agriculture at 

home 

2. Be engaged in 

non-agriculture at 

home 

(specify the 

detailed 

occupation) 

3. Migrant 

workers 

4. Government 

staffs (including 

Registered Type 

1. agricultural 

2. Non- agricultural 
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9. Others  

(Please specify) 

contract staff and 

retired staff) 

5. Teacher 

6. Student 

7. No job without 

labor force  

8. Keep house 

9. Early retired, 

laid-off or 

unemployed 

10. Others 

 

II. Living and travel  

B1 How were you acquired with your house? 

(1) Assigned by my or families’ unit, but the property right has already been bought   

(2) Assigned by my or families’ unit, but the property right has not been bought 

(3) Private house (self-built or inherited from an ancestor) 

(4) Commercial residential building purchased 

(5) Rented house 

(6) Others (Please specify) 

B2 If the house has already been bought, how much did you pay for it?   Million Yuan 

B3 If the house is private, when was this house built?  Year   Cost:   Yuan       

B4 Building area   (m
2
)      Area of storeroom (if any)    (m

2
) 

B5  The structure of your house is: (1) brick-concrete structure (2) brick-wood structure (3) 

earth-wood structure (4) earth-concrete structure (5) simple house  

B6 If your house has been rented or used for business     (1) Yes  (2) No 

  If yes,  rooms rented,   rooms used for business  

B7 If the house you are living is rented, how much is the rent per month?   Yuan  

B8 Could I ask you if you satisfy the following conditions in the place where you are living 

   Very good  Good Fair Needs 

improvement 

Very poor 

Work (distance)      

Transportation      

Shopping      

Hospital       
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Primary school      

Middle school      

Water supply      

Public security      

Air quality      

Green      

 

B9 Generally, what do you thinks of your house situation? 

(1) Very good  (2) Good  (3) Fair  (4) Needs improvement  (5) Very poor 

III. Production and operation 

C1  The total number of contacting or owning the land:  Mu  Fen, including: 

Orchard Vegetable 

field 

Paddy 

field 

Fishpond Mountainous 

region 

Homestead 

land 

Ground(land on 

Non-residential base 

and open space) 

Total 

        

 

C2  Main output and sales 

Type of products Output  Quantity of use 

for family 

Quantity of sale 

as products 

Place of sale 

Grain (Jin)     

Vegetable (Jin)     

Fruit (Jin)     

Breed (Pig) (head)     

Sheep      

Cow      

 

C3  Mainly operation activities engaged in your family at present? (Multiple choice) 

(1)Grain     (2) Other cultivation   (3) Forestry  (4) Animal husbandry 

(5)Fishery     (6) Avocation     (7) Industry  (8) Transportation 

(9)Construction   (10) Business     (11) Service  (12) Others 

C4 Generally, when are you engaged in productive labor in year?  

C4A  How many days do you work for agricultural production?   Day      

C4B  How many days do you work for non-agricultural production?   Day     
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C4C  How many days do you go out for work?   Day 

C4D  Where did you go for work?                     

C4E  What kind of job have you done outside? __________________ 

C4F  How much is your average outside income per month? _____Yuan 

C5  Generally, when is your wife/husband engaged in productive labor?  

C5A  How many days does your wife/husband work for agricultural production?   Day       

C5B  How many days does your wife/husband work for non-agricultural production?  Day 

C5C  How many days does your wife/husband go out for work?   Day 

C5D  Where did your wife/husband go for work?              

C5E  What kind of job have your wife/husband done outside? __________  

C5F  How much is your wife/husband’s average outside income per month? _____Yuan 

C6  As you know, which mainly technology is used by rural production at your living area at 

present? (Multiple choices) 

(1) Machinery (Tractors and harvesters etc.)   

(2) Planting technology (fruit tree and greenhouse vegetable etc.) 

(3) Cultivation technique (Breed and aquaculture)    

(4) Folk craft technique (embroidery and knit) 

(5) Others (please specify) 

C7 How do you think of economic benefit from the technologies used 

(1) Good  (2) Fair  (3) Poor   (4) Loss 

C8  The role of women in the production technology: 

C8A  Farm machinery     (1) leading role  (2) helping role  (3) no big role 

C8B  Planting technology    (1) leading role  (2) helping role  (3) no big role 

C8C  Cultivation technology   (1) leading role  (2) helping role  (3) no big role 

C8D  Folk craft technology   (1) leading role  (2) helping role  (3) no big role  

C9  Source of technologies used (Multiple choices)  

(1) Promoted by the government        (2) Introduced by relatives  

(3) Impacted by the village and neighborhoods  (4) Learned from the city   

(5) Helped by friends            (6) Learned by self though journal or TV  

IV. Income and expenditure 

D1 The total income of your family business the whole last year is about:  Yuan, including:  

D2 After deducting each cost, the estimated net annual income you earn by cultivated land per 

Mu is about  Yuan  

The estimated net annual income you earn by forest land per Mu is about  Yuan 
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The estimated net annual income you earn by water per Mu is about  Yuan 

D3  Constituents of total income last year 

Item Planting  Fishery  Breed Industry Constru

ction 

Business and 

clothing 

Transpor

tation 

Work in 

the city 

Wage  Others  Total 

Income 

(Yuan) 

           

 

D4 Transportation and communication tools used by your families 

Name Yes No  Yes No 

Intend to 

buy 

Don’t intend 

to buy 

Intend to 

buy 

Don’t intend 

to buy 

Motorcycle    Car    

Tractor    Bicycle    

Suction 

pump 

   Agricultural 

motor vehicles 

   

 

D5  Expenditure of your family last year  Yuan, including: 

(1) Food costs    Yuan (including: rice, noodle, meal, fish, egg and vegetable and so on) 

(2) Clothing cost   Yuan 

(3) Education cost  Yuan (including tuition and textbooks)  

(4) Health care cost   Yuan (including seeing the doctor, medicines or hospitalization etc.) 

(5) Transportation cost  Yuan (go to village, town or other city for study, work or visiting) 

(6) Cost of all social transaction   Yuan  

(7) Cost of supporting the elderly   Yuan   

(8) Entertainment cost   Yuan 

(9) Fuel cost     Yuan 

(10) Utilities cost    Yuan 

(11) Telephone bill     Yuan 

(12) Other     Yuan 

(13) Savings cost    Yuan 

D6  What do you think of your financial situation in the village /community 

(1) Superior  (2)  Better  (3) Medium (4) Lower  (5) Inferior 

D7  How do you feel about the importance of the following factors on family to get rich?  

(1) Be knowledgeable and brainy and know how to do business 

(2) There are family working in the city 
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(3) Build a business     (4) Engaged in the characteristic planting 

(5) Hard-working      (6) Have many lands and greenwood  

(7) Good opportunity     (8) Others (  ) 

The first:           The second:        The third:      

D8  In your opinion, which factors are the main causes of low income and poverty for a family?  

(1) Illiteracy, no ability and poor earning capacity (2) Funding shortage and information block 

(3) Poor economic base         (4) Less workforce or workforce loss  

(5) Less production resources       (6) Less job opportunity 

(7) Have many children and heavy burden  (8) Lazy and complacent  

(9) There is an ill person in family      

(10) Inconvenience traffic and difficulty on economic transaction outside 

The first         The second        The third      

V. Division of labor and decision  

E1 Who decides/participates the following things? 

 Dominated 

by husband 

Dominated 

by wife 

Decided 

by couples 

Father-i

n-law 

Mother-i

n-law 

Others No 

existence Male Female 

Management of family property 

(deposit and title deed for house) 

        

Decision on type of production engaged         

Selection/building of house         

Decision on division of labor         

Decision on purchase of high-grade 

goods/large production tools 

        

Decision on education and occupation 

of children  

        

To guide children to study         

Participating in village/community 

meeting 

        

Deciding investment or loan         

Participating in wedding or funeral of 

neighborhood  

        

 

E2 The best way of improving a family is that the husband works and makes a living outside and 

the wife manages at home. What’s your opinion?  

(1) Strongly agree  (2) Agree  (3) Not clear  (4) Disagree  (5) Strongly disagree 

E3 If the job opportunity is not enough; priority shall be given to the man. What’s your opinion?   

(1) Strongly agree  (2) Agree  (3) Not clear  (4) Disagree  (5) Strongly disagree 

E4 If the economic difficulty cause that the children can’t be educated, couples shall try their best 
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to make the son go to school. What’s your opinion?  

(1) Strongly agree  (2) Agree  (3) Not clear  (4) Disagree  (5) Strongly disagree 

E5The husband shall have priority to make major decision in a family. What’s your opinion? 

(1) Strongly agree  (2) Agree  (3) Not clear  (4) Disagree  (5) Strongly disagree 

E6The housework (taking care of children, washing and cooking) shall be done by the wife. 

What’s your opinion? 

(1) Strongly agree  (2) Agree  (3) Not clear  (4) Disagree  (5) Strongly disagree 

E7 As you know, influence of women on local public affairs is: 

(1) Leading role  (2) Gradually grown  (3) Gradually declined 

(4) No effect    (5) Others 

VI. Social connection 

F1 Who will you call help firstly if you have financial difficulty? (Choose two items) 

(1) Husband’s relatives   (2) Wife’s relatives  (3) Married son  

(4) Married brother    (5) Village cadres  (6) Township cadres    

(7) Neighbors       (8) Classmates   (9) Current colleagues 

(10) Current leader     (11) Friends    (12) Previous unit   

(13)  Others 

F2 Who will you call help firstly if you meet family dispute? (Choose two items) 

(1) Husband’s relatives   (2) Wife’s relatives  (3) Married son  

(4) Married brother    (5) Village cadres  (6) Township cadres    

(7) Neighbors       (8) Classmates   (9) Current colleagues 

(10) Current leader     (11) Friends    (12) Previous unit   

(13)  Others 

VII. Project impact and expectation  

G1 How do you think of problems related to the city/region where you live and environment?  

   Very important Important Fair Less important Much less important 

Water pollution control, water 

resource conservation and 

water environment treatment 

     

Air pollution control      

Soil pollution control      

Collection and disposition of 

industrial waste 

     

Collection and disposition of      
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household garbage 

Greenland construction      

Noise control      

Not throw paper, plastic and 

rubbish in random 

     

Soil salinization treatment      

G2 If environment improvement shall be carried out in the area where you live (such as 

governance of abandoned dump and construction of green belt), you need to relocate or your land 

needs to be expropriated under the condition that constructor will compensate you. What’s your 

opinion?  

(1) Very willing  (2) Willing  (3) Fair  (4) Reluctant  (5) Extremely reluctant  

G3 Did you know that governance of abandoned dump and construction of green belt will be 

performed in this area?  

(1) Yes     (2) No 

G4 If yes, how do you know? (Multiple choice)  

(1) Broadcast, TV or newspaper  (2) Notice issued by government/department at all levels  

(3) Relative or friends    (4) Neighbors   (5) Others  

G5 In your opinion, what kinds of influence can governance of abandoned dump and 

construction of green belt generate for your family?  

(1) Occupy your land    (2) Need relocation    

(3) Both (1) and (2)     (4) No direct effect    

G5 Do you think that this project will bring development opportunity for you? 

(1) Yes     (2) No   (3) Not sure  (4) Don’t know 

G6 What are the benefits of the project for you? (Multiple choice)  

(1) Water quality improvement  (2) Air purification   

(3) Possible to improve housing conditions    

(5) Increase income earning opportunities     (6) Possible to improve the asset  

(7) Give job opportunities       (8) No benefit   (9) Others (  ) 

 G7 Do you think that the project will bring benefit for your village (or community)? 

  (1) Yes     (2) No   (3) Not sure  (4) Don’t know 

G8 If you will cooperate with the government or relevant units for construction of the project? 

(1) Yes   (2) No   (3) Don’t know (No answer) 

G8 If your land will be expropriated for this project, what kinds of compensation do you want? 

(Multiple choice) 
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(1) Monetary          (2) Land      (3) Job opportunities  

(4) Handle social insurance using land compensation  (5) Others 

G9 If compensation is offered by monetary, what kinds of way do you want?  

(1) One-time payment  (2) Amortization   (3) Whatever 

G10 If you are willing to relocate for construction of the project?  

(1) Yes   (2) Yes if the compensation is appropriate  (3) No  (4) No answer 

G11 If yes, what kinds of compensation do you want? 

(1) Money to built by self (2) Built new house  (3) Low-rent housing (4) Others 

G12 If you will relocate, what do you think about the location of building reconstruction?  

(1) Unified planning and concentrated construction   

(2) Select the resettlement location by self (3) Others 

G13 In what way you and your families try to reduce the negative influence arising from land 

expropriation (Choose two items). 

(1) Make full use of the rest of the cultivated land for intensive cultivation and management  

(2) Strive for more job opportunities to increase non-agricultural income 

(3) Perform the non-agricultural income by compensation to make up the loss     

(4) Don’t know how to make up the loss and resign the fate 

(5) Make sure that the compensation can obtained as many as possible by various protests 

(6) Others (please specify)             

G14 If you are not satisfied with the land requisition and compensation, what kinds of way you 

will take to express (Choose three items) 

(1) Tolerance     (2) Visit alone   

(3) Solve problem by directly visiting relevant government or administrative department alone 

(4) Solve problem by judicial channel alone  (5) Visit with others  

(6) Visit relevant government or administrative department with others 

 (7) Follow the crowd  (8) Others (Please specify) 

G15 What’s your attitude on your unit/village/community’s work? 

(1) Very concern, and put forward own comment/suggestion often  

(2) Regardful, but I don’t say generally          

(3) Just do own jobs and don’t want to care other things 

(4) Concern, and put forward own comment/suggestion sometimes  

(5) No interest on things of unit/village/community 

The following questions is provided for women 

1. How old are you? 
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(1) 20 or below  (2) 20－25   (3) 25－35   (4) 35－45   (5) 45 or above 

2. What’s you occupation 

(1) Worker(types)  (2) Cadre  (3) Farmer (4) Housewife  (5) Student 

(6) Individual household  (7) Liberal professions  (8) Others (  )   

3. Do you make decision in your family? 

(1) Yes (2) No(3) Decide with husband (4) I decide trivial matters (5) Others 

4. Do you think what factors influenced your job?  

(1) No chance (2) Need to take care of families (3) No ability (4) Don’t want to work 

(5) Family object (6) Others 

5. Do you take part in community activities positively? 

(1) Yes (2) Do it if there are something happen (3) Just want to know  

(4) No (5) No interest 

6. Do you think that the project has negative effect on you?  

(1) Resettlement and compensation is bad for women (2) It is hard to adapt to new life 

(3) Daily life becomes inconvenience 

(4) The family status has been weaken  

(5) The life expenditure pressure has been increased (6) Others 

7. Do you think that the project has positive effect on you? 

(1) Enhance the job opportunity (2) Dispense “agriculture”  

(3)  Enjoy city life and civilization (4) Guarantee the pension 

(5) Obtain more participation and development opportunity (6) Others 

8. What is the percentage of women income in family?  

(1)10% or below (2) 10－30％ (3) 30－50％ (4) 50－80％ (5) 80 or above 
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Appendix 6: Investment Breakdown of all subprojects 

 

 

No. 
 Name 

             Cost of land expropriation and demolition 

Expropriated 

land  

Collective 

land 

State-owned 

forest land of 

mining group 

Construction land of 

mining group Temporary 

occupation cost 

Orchard of 

Huai’nan City  

Construction and 

of Datong District 

State-owned 

forest land of 

Datong District 
Granted 

land 

Allocation 

land 

1 
Environment restoration and 

water treatment 
                  

  Environment restoration                   

  Green road 4616200 934200 164000 1935000 1280000     230000 73000 

  Water treatment 2232680 864000 80400 720000   4480   520000 43800 

2 

Improvement of infrastructures 

and development and utilization 

of project area  

                  

  Service pitch 25400   14200           11200 

  Bonsai garden 399000 183600 215400             

  Nursery garden 1930300   558800       1371500     

  Flower market 5637800 5594400 43400             

  Jiukong Road 857160 842400 7000     4160     3600 

  Wanxiang Road 4087140 869400 18200 1095000 2100000 4540       

  Yanshan Road 632600 307800 32200 240000   11400     41200 

  Zhongxing Road 226400   58400       168000     

Total   20644680 9595800 1192000 3990000 3380000 24580 1539500 750000 172800 
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Investment Breakdown of all sub-projects (continued) 

        Cost of expropriation and demolition               Taxes and charges 

Enterprise 

demolition 

Demolition of 

uncertified 

building 

Compensation 

for relocation 

Compensation 

for economic 

losses due to 

stop business 

Equipment 

cost 

Relocation 

subtotal 
Subtotal  

Service cost of 

expropriation 

demolition 

(survey and 

assessment) 

Demolition 

cost of 

entrusted 

house 

Management 

cost of 

expropriated 

land 

Paid use cost of 

new construction 

land 

                     

                      

            1355360  138486   184648 276797  

            1110948  66980   89307 255997  

                      

            1778  762   1016   

2526130 1728700 14160     4268990 397183  140040 38318 15960 54399  

            135121  57909   77212   

9361350     849600 1800000 12010950 7056502  529463 120102 225512 1657583  

1145150         1145150 1036594  60069 11444 34286 249598  

            1246727  122614   163486 257597  

            384380  18978   25304 91199  

            15848  6792   9056   

13032630 1728700 14160 849600 1800000 17425090 12740441  1142093 169864 825787 2843172  
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Investment Breakdown of all subprojects (continued) 

      Taxes and charges 

Administrative 

expense  

Technical 

training 

expense 

Land transfer 

cost at the 

first five 

years 

Assessment cost 

of planning and 

internal 

monitoring  

Unexpected 

pay 
 Total  

Percentage 

(%) 

Occupation 

taxes of 

cultivated 

land 

reclamation 

cost of 

cultivated 

land 

Pension of 

expropriated 

farmer 

                    

          7602000   760200 8362200 12.20  

432496  92266  230668  119431  59716    89573  624028  6864309  10.02  

399996  85332  213334  66873  33436    50154  349409  3843500  5.61  

              0    0.00  

      544  272    408  2840  31241  0.05  

84999  18133  45334  101303  50652    75978  529311  5822416  8.50  

      41308  20654  1596000 30981  375436  4129801  6.03  

2589974  552528  1381340  494105  247053    370579  2581699  28398687  41.44  

389996  83199  208001  60778  30389    45584  317565  3493220  5.10  

402496  85866  214668  106677  53339    80008  557389  6131280  8.95  

142499  30400  76000  20340  10170    15255  106274  1169018  1.71  

      4845  2422    3634  25315  278464  0.41  

4442456  947724  2369345  1016204  508102  9198000 762153  6229467  68524137  100.00  
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