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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Archived

	[bookmark: piboaorrvp_fld]Restructuring Type: Level two
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	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P099630: JUDICIAL REFORM  2

	Country
	[bookmark: basctry_fld]Armenia

	Task Team Leader
	[bookmark: basttl_fld]Davit Melikyan

	Sector Manager/Director
	[bookmark: bassmd_fld]William Leslie Dorotinsky

	Country Director
	[bookmark: basctryd_fld]Henry G. R. Kerali

	Original Board Approval Date
	[bookmark: piobad_fld]03/08/2007

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]12/31/2012

	Current Closing Date
	[bookmark: picurclosdate_fld]12/31/2012

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]06/30/2013

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]B-Partial Assessment-Partial Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]09/18/2006

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	7.19
	7.19

	 IDA
	22.50
	22.50

	 JPN
	3.00
	3.00

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]32.69
	[bookmark: REV_FIN_PLAN_COL_3]32.69


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Ministry of Finance
	[bookmark: BORR_INFO_COL_2]Vache Gabrielyan
	[bookmark: BORR_INFO_COL_3]Armenia


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	[bookmark: IMP_AGEN_COL_1] Judicial Project Implementation Unit
	[bookmark: IMP_AGEN_COL_2]Artur Tunyan
	[bookmark: IMP_AGEN_COL_3]Armenia


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 09/19/2012	23.62

	Fiscal Year
	Annual
	Cumulative

	 2012
	0.00
	23.62

	 2013
	0.00
	23.62

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]23.62


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The primary development objectives of JRP2 are to: (1) provide Armenia's judiciary with the administration, facilities and expanded capacity necessary to improve the efficiency, reliability and transparency of judicial operations and services; and (2) continue to improve awareness of judicial services and access to legal and judicial information.  JRP2 will support the Armenian judiciary in implementing a second stage of judicial reforms launched by passage of Constitutional amendments and the introduction of a new Judicial Code.  Achievement of the Project Development Objectives will be measured by performance indicators, including Government and judicial operational statistics supplemented by: (i) measures of court performance and user perceptions (BEEPS); (ii) expert assessments of judicial qualifications and training (American Bar Association's CEELI Judicial Reform Index); and (iii) project funded monitoring and evaluation efforts (court users survey and NGO court monitoring). 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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