Implementation Status & Results
Jordan
Enhancing Community-Driven Legal Aid Services to the Poor (P128689)

Operation Name: Enhancing Community-Driven Legal Aid Services to the Poor (P128689)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 

Country: Jordan
Approval FY: 2012
Region: MIDDLE EAST AND NORTH AFRICA
Lending Instrument: Technical Assistance Loan

Key Dates
Board Approval Date: 12-Oct-2011
Original Closing Date
Planned Mid Term Review Date: 01-Jul-2013
Last Archived ISR Date
Effectiveness Date
Revised Closing Date
Actual Mid Term Review Date

Project Development Objectives
The development objective is to support the legal empowerment of the poor and other vulnerable persons by improving access to justice sector services based on demand-side priorities of poor communities and supported by community-driven implementation.

Has the Project Development Objective been changed since Board Approval of the Project?
Yes
No

Component(s)
Component Name
Capacity-Building of Legal Aid Institutions
Provision of Enhanced Legal Aid Services
Component Cost
0.18
2.19

Overall Ratings
Progress towards achievement of PDO
Satisfactory
Overall Implementation Progress (IP)
Satisfactory
Overall Risk Rating
Low

Implementation Status Overview
As the Grant Agreement has not yet been signed, implementation of the program has not yet begun.

Locations
No Location data has been entered
## Results

### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Poor persons accessing legal counseling and representation are able to exercise their legal rights and/or resolve disputes</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
</tbody>
</table>

### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Poor communities are more aware of their legal rights and the mechanisms for exercising and enforcing them</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 00000000)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Loan No.</th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Loan No.</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

#### Disbursement Graph

---
Key Decisions Regarding Implementation
As the Grant Agreement has not yet been signed, implementation of the program has not yet begun.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.