I. General

1. Project Information:
   - Project Name: Gaza Solid Waste Management Project
   - Country: West Bank and Gaza
   - Project Code: P121648 / AFD CPS 1040

AFD’s Approval Date of the Procurement Plan: February 8, 2014
Bank’s Approval Date of the Procurement Plan: February 8, 2014

Date of General Procurement Notice: January 28, 2014

4. Period covered by this procurement plan: 18 months

II. Goods, Works and Non-consulting services

1. Procurement Methods and Thresholds

<table>
<thead>
<tr>
<th>Category</th>
<th>Method of Procurement</th>
<th>Threshold (US$ Equivalent)</th>
<th>Prior Review Threshold (US$ Equivalent)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Goods</td>
<td>ICB</td>
<td>No threshold</td>
<td>First contract and thereafter all contracts above $1,000,000</td>
</tr>
<tr>
<td></td>
<td>NCB</td>
<td>&lt;500,000</td>
<td>First contract</td>
</tr>
<tr>
<td></td>
<td>Shopping</td>
<td>&lt;100,000</td>
<td>First contract</td>
</tr>
<tr>
<td></td>
<td>Direct Contracting</td>
<td>No threshold</td>
<td>All contracts</td>
</tr>
<tr>
<td>Non-consulting Services</td>
<td>ICB</td>
<td>No threshold</td>
<td>All Contracts</td>
</tr>
<tr>
<td></td>
<td>NCB</td>
<td>&lt;1,000,000</td>
<td>First contract</td>
</tr>
<tr>
<td></td>
<td>Shopping</td>
<td>&lt;100,000</td>
<td>First contract</td>
</tr>
<tr>
<td></td>
<td>Direct Contracting</td>
<td>No threshold</td>
<td>All contracts</td>
</tr>
<tr>
<td>Works</td>
<td>ICB</td>
<td>No threshold</td>
<td>First contract and thereafter all contracts above $10,000,000</td>
</tr>
<tr>
<td>------------</td>
<td>----------------------</td>
<td>--------------</td>
<td>------------------------------------------------------------</td>
</tr>
<tr>
<td>NCB</td>
<td>&lt;2,000,000</td>
<td>First contract</td>
<td></td>
</tr>
<tr>
<td>Shopping</td>
<td>&lt;200,000</td>
<td>First contract</td>
<td></td>
</tr>
<tr>
<td>Direct Contracting</td>
<td>No threshold</td>
<td>All contracts</td>
<td></td>
</tr>
</tbody>
</table>

2. Pre-qualification:
   NA

3. Reference to Project Operational and Procurement Manual: NA

4. Any Other Special Procurement Arrangements:


### III. Selection of Consultants

1. **Selection Methods and Thresholds**

<table>
<thead>
<tr>
<th>Category</th>
<th>Selection Method</th>
<th>Threshold (US$ Equivalent)</th>
<th>Prior Review Threshold (US$ Equivalent)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consulting Services Firms</td>
<td>QCBS/QBS</td>
<td>No threshold</td>
<td>First contract selected under each of the two methods and thereafter all contracts above $500,000</td>
</tr>
<tr>
<td></td>
<td>FBS/LCS/CQS</td>
<td>&lt;200,000</td>
<td>First contract selected under each of the three methods</td>
</tr>
<tr>
<td></td>
<td>Sole Source</td>
<td>No threshold</td>
<td>All contracts</td>
</tr>
<tr>
<td>Individuals</td>
<td>IC (individual consultant)</td>
<td>No threshold</td>
<td>First contract and thereafter all contracts above $200,000</td>
</tr>
<tr>
<td></td>
<td>Sole Source</td>
<td>No threshold</td>
<td>All contracts</td>
</tr>
</tbody>
</table>

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Any Other Special Selection Arrangements:
   NA

4. Reference to Project Operational and
   Procurement Manual: NA

5. Consultancy Assignments with Selection Methods and Time
   Schedule: Attachment (Annex IV).

IV. New prior review thresholds for substantial risk rating operations (US$ million): for all planned
    projects after 10 May, 2017

<table>
<thead>
<tr>
<th>Type of procurement</th>
<th>Substantial risk</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works (including turnkey, supply &amp; installation of plant and equipment, and PPP)</td>
<td>10</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>2</td>
</tr>
<tr>
<td>Consultants: firms</td>
<td>1</td>
</tr>
<tr>
<td>Consultants: individuals</td>
<td>0.3</td>
</tr>
</tbody>
</table>
## Work

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>103000001 / CRP 001</td>
<td>Rehabilitation and Reconstruction works for JRC-3000 Office</td>
<td>DF / 16333</td>
<td>Component 1: Institutional Reorganisation</td>
<td>Operative</td>
<td>Request for Operations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>2017-10-22</td>
<td>10,800.00</td>
<td>8.00</td>
<td>Closed</td>
<td>2017-10-22</td>
<td>10,800.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>103000002 / CRP 002</td>
<td>Rehabilitation and Reconstruction works for JRC-3000 Office</td>
<td>DF / 16333</td>
<td>Component 1: Institutional Reorganisation</td>
<td>Operative</td>
<td>Request for Operations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>2017-10-22</td>
<td>400,000.00</td>
<td>8.00</td>
<td>Closed</td>
<td>2017-10-22</td>
<td>400,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>103000003 / CRP 003</td>
<td>Rehabilitation and Reconstruction works for JRC-3000 Office</td>
<td>DF / 16333</td>
<td>Component 1: Institutional Reorganisation</td>
<td>Operative</td>
<td>Request for Operations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>2017-10-22</td>
<td>75,000.00</td>
<td>8.00</td>
<td>Closed</td>
<td>2017-10-22</td>
<td>75,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>103000004 / CRP 004</td>
<td>Rehabilitation and Reconstruction works for JRC-3000 Office</td>
<td>DF / 16333</td>
<td>Component 1: Institutional Reorganisation</td>
<td>Operative</td>
<td>Request for Operations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>2017-10-22</td>
<td>1,174,900.00</td>
<td>8.00</td>
<td>Closed</td>
<td>2017-10-22</td>
<td>1,174,900.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>103000005 / CRP 005</td>
<td>Rehabilitation and Reconstruction works for JRC-3000 Office</td>
<td>DF / 16333</td>
<td>Component 1: Institutional Reorganisation</td>
<td>Operative</td>
<td>Request for Operations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>2017-10-22</td>
<td>469,960.00</td>
<td>8.00</td>
<td>Closed</td>
<td>2017-10-22</td>
<td>469,960.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>103000006 / CRP 006</td>
<td>Rehabilitation and Reconstruction works for JRC-3000 Office</td>
<td>DF / 16333</td>
<td>Component 1: Institutional Reorganisation</td>
<td>Operative</td>
<td>Request for Operations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>2017-10-22</td>
<td>600,000.00</td>
<td>8.00</td>
<td>Closed</td>
<td>2017-10-22</td>
<td>600,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

- **GOODS**
<table>
<thead>
<tr>
<th>Activity Reference No</th>
<th>Description</th>
<th>Procurement Method</th>
<th>Market Approach</th>
<th>Payment Terms</th>
<th>Amount Requested (US$)</th>
<th>Amount Paid (US$)</th>
<th>Planned Date of Award</th>
<th>Actual Date of Award</th>
<th>MD Milestones</th>
<th>Signed Contract Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>GZ-MDLF-16486-GO-RFQ</td>
<td>Supply of oil pastes for JGC head office</td>
<td>Public Notice</td>
<td>Pre-qualification</td>
<td>Lump Sum - National</td>
<td>KRW 1,386,530.00</td>
<td>KRW 1,386,530.00</td>
<td>2015-12-01</td>
<td>2016-01-01</td>
<td>2016-01-01</td>
<td>2016-01-01</td>
<td>2016-01-01</td>
</tr>
<tr>
<td>GZ-MDLF-16475-GO-RFQ</td>
<td>Supply of oil pastes for JGC head office</td>
<td>Public Notice</td>
<td>Pre-qualification</td>
<td>Lump Sum - National</td>
<td>KRW 7,000,000.00</td>
<td>KRW 7,000,000.00</td>
<td>2017-11-11</td>
<td>2018-11-11</td>
<td>2018-11-11</td>
<td>2018-11-11</td>
<td>2018-11-11</td>
</tr>
<tr>
<td>GZ-MDLF-67336-GO-RFB</td>
<td>Supply &amp; Installation of IT equipment</td>
<td>Public Notice</td>
<td>Pre-qualification</td>
<td>Lump Sum - National</td>
<td>KRW 6,000,000.00</td>
<td>KRW 6,000,000.00</td>
<td>2015-06-06</td>
<td>2015-06-06</td>
<td>2015-06-06</td>
<td>2015-06-06</td>
<td>2015-06-06</td>
</tr>
<tr>
<td>GZ-MDLF-16486-GO-RFQ</td>
<td>Supply of oil pastes for JGC head office</td>
<td>Public Notice</td>
<td>Pre-qualification</td>
<td>Lump Sum - National</td>
<td>KRW 202,000.00</td>
<td>KRW 202,000.00</td>
<td>2020-03-15</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-11-11</td>
</tr>
<tr>
<td>GZ-MDLF-67336-GO-RFB</td>
<td>Supply &amp; Installation of IT equipment</td>
<td>Public Notice</td>
<td>Pre-qualification</td>
<td>Lump Sum - National</td>
<td>KRW 1,386,530.00</td>
<td>KRW 1,386,530.00</td>
<td>2015-12-01</td>
<td>2016-01-01</td>
<td>2016-01-01</td>
<td>2016-01-01</td>
<td>2016-01-01</td>
</tr>
<tr>
<td>GZ-MDLF-16486-GO-RFQ</td>
<td>Supply of oil pastes for JGC head office</td>
<td>Public Notice</td>
<td>Pre-qualification</td>
<td>Lump Sum - National</td>
<td>KRW 202,000.00</td>
<td>KRW 202,000.00</td>
<td>2020-03-15</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-08-15</td>
<td>2020-11-11</td>
</tr>
</tbody>
</table>

**NON-CONSULTING SERVICES**

<table>
<thead>
<tr>
<th>Activity Reference No</th>
<th>Description</th>
<th>Procurement Method</th>
<th>Market Approach</th>
<th>Payment Terms</th>
<th>Amount Requested (US$)</th>
<th>Amount Paid (US$)</th>
<th>Planned Date of Award</th>
<th>Actual Date of Award</th>
<th>MD Milestones</th>
<th>Signed Contract Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
</table>

**CONSULTING FIRMS**

<table>
<thead>
<tr>
<th>Activity Reference No</th>
<th>Description</th>
<th>Procurement Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Amount Paid (US$)</th>
<th>Planned Date of Award</th>
<th>Actual Date of Award</th>
<th>MD Milestones</th>
<th>Signed Contract Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>GZ-MDLF-16486-GO-RFQ</td>
<td>Design of Safe Landfill Access Road</td>
<td>Public Notice</td>
<td>Pre-qualification</td>
<td>Lump Sum - National</td>
<td>KRW 60,000.00</td>
<td>KRW 60,000.00</td>
<td>2014-01-01</td>
<td>2014-01-01</td>
<td>2014-01-01</td>
<td>2014-01-01</td>
<td>2014-01-01</td>
</tr>
<tr>
<td>GZ-MDLF-16486-GO-RFQ</td>
<td>Design of safe landfill access road</td>
<td>Public Notice</td>
<td>Pre-qualification</td>
<td>Lump Sum - National</td>
<td>KRW 90,000.00</td>
<td>KRW 90,000.00</td>
<td>2015-01-01</td>
<td>2015-01-01</td>
<td>2015-01-01</td>
<td>2015-01-01</td>
<td>2015-01-01</td>
</tr>
<tr>
<td>----------------------------------------------------------------------------</td>
<td>------------------</td>
<td>-----------</td>
<td>--------------------</td>
<td>---------------------------</td>
<td>-----------------</td>
<td>---------------</td>
<td>-----------------------</td>
<td>---------------------</td>
<td>---------------------------</td>
<td>------------------------</td>
<td>-------------------</td>
</tr>
<tr>
<td><img src="image.png" alt="Image" /></td>
<td>16835</td>
<td>16835</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>23,052.00</td>
<td>20,800.00</td>
<td>2019-01-21</td>
<td>2018-12-01</td>
<td>2018-09-09</td>
<td>2017-08-17</td>
</tr>
<tr>
<td><img src="image.png" alt="Image" /></td>
<td>16835</td>
<td>16835</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>23,052.00</td>
<td>20,800.00</td>
<td>2019-01-21</td>
<td>2018-12-01</td>
<td>2018-09-09</td>
<td>2017-08-17</td>
</tr>
<tr>
<td><img src="image.png" alt="Image" /></td>
<td>16835</td>
<td>16835</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>23,052.00</td>
<td>20,800.00</td>
<td>2019-01-21</td>
<td>2018-12-01</td>
<td>2018-09-09</td>
<td>2017-08-17</td>
</tr>
<tr>
<td><img src="image.png" alt="Image" /></td>
<td>16835</td>
<td>16835</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>23,052.00</td>
<td>20,800.00</td>
<td>2019-01-21</td>
<td>2018-12-01</td>
<td>2018-09-09</td>
<td>2017-08-17</td>
</tr>
<tr>
<td><img src="image.png" alt="Image" /></td>
<td>16835</td>
<td>16835</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>23,052.00</td>
<td>20,800.00</td>
<td>2019-01-21</td>
<td>2018-12-01</td>
<td>2018-09-09</td>
<td>2017-08-17</td>
</tr>
<tr>
<td><img src="image.png" alt="Image" /></td>
<td>16835</td>
<td>16835</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>23,052.00</td>
<td>20,800.00</td>
<td>2019-01-21</td>
<td>2018-12-01</td>
<td>2018-09-09</td>
<td>2017-08-17</td>
</tr>
<tr>
<td><img src="image.png" alt="Image" /></td>
<td>16835</td>
<td>16835</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>Direct Selection</td>
<td>23,052.00</td>
<td>20,800.00</td>
<td>2019-01-21</td>
<td>2018-12-01</td>
<td>2018-09-09</td>
<td>2017-08-17</td>
</tr>
<tr>
<td>TF / 16023</td>
<td>Component &amp; Institutional Strengthening</td>
<td>Post</td>
<td>Direct Information</td>
<td>Direct</td>
<td>9,000.00</td>
<td>ODS</td>
<td>Under Implementation</td>
<td>2020-03-31</td>
<td>2020-04-01</td>
<td>2020-04-02</td>
<td>2020-11-28</td>
</tr>
</tbody>
</table>