Summarized Procurement Plan for NMUP

I. General

1. **Bank’s approval Date of the procurement Plan** *Updated annually procurement Plan for 2018 was approved on April 2, 2017*
2. **Date of General Procurement Notice:** 2010
3. **Period covered by this procurement plan:** The procurement period of project covered calendar year 2018 and will remain valid until the project closing date in November 2020.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *Thresholds are defined based on the rating of Procurement Risk under the project as HIGH*

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. RFB (Goods)</td>
<td>$1,500,000 and above</td>
<td>All</td>
</tr>
<tr>
<td>2. RFQ (Goods)</td>
<td>None</td>
<td></td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>$5 million and above</td>
<td>All</td>
</tr>
<tr>
<td>4. RFQ (Works)</td>
<td>None</td>
<td></td>
</tr>
<tr>
<td>5. (Non-Consultant Services)</td>
<td>N/A</td>
<td>-</td>
</tr>
</tbody>
</table>

2. **Prequalification.** *Not applicable*.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** *Not applicable*.

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for NMUP issued on 2011*.

5. **Any Other Special Procurement Arrangements:** *Not applicable*.

6. **Summary of the Procurement Packages planned for 3-year project extension until 30 November 2020**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>54</td>
<td>Summary of the ICB (Works)</td>
<td>3</td>
<td>No</td>
<td>Prior</td>
<td></td>
<td></td>
</tr>
<tr>
<td>35</td>
<td>Summary of the ICB (Goods)</td>
<td>3</td>
<td>No</td>
<td>Prior</td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>Summary of the NCB (Works)</td>
<td>2</td>
<td>No</td>
<td>Prior and Post</td>
<td>1st contract for Prior</td>
<td></td>
</tr>
</tbody>
</table>
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>US$ 500,000 and above</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>US$ 500,000 and above</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 200,000 plus procurement consultants</td>
<td></td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $\_300,000\_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: Not applicable

4. Consultancy Assignments with Selection Methods and Time Schedule

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>0</td>
<td>0</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>0.3</td>
<td>1</td>
<td>Post</td>
<td>CQS</td>
</tr>
</tbody>
</table>
## General Information

**Country:** Vietnam  
**Project ID:** P110690  
**Project Name:** Vietnam New Model University Project  
**Loan / Credit No:** IDA / 47860  
**Executing Agency:** Vietnamese - German University

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>G1A / 47860</td>
<td>Policy and governance development</td>
<td>Price</td>
<td>Request for Bid</td>
<td>Open - International</td>
<td>Single Stage - Open Envelope</td>
<td>1,480,000.00</td>
<td>1,650,700.00</td>
<td>Signed</td>
<td>2018-06-06</td>
<td>2018-08-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>G1A / 47860</td>
<td>Policy and governance development</td>
<td>Price</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Single Stage - Open Envelope</td>
<td>1,000,000.00</td>
<td>855,800.00</td>
<td>Signed</td>
<td>2015-09-14</td>
<td>2015-10-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>G1A / 47860</td>
<td>Policy and governance development</td>
<td>Price</td>
<td>Request for Bid</td>
<td>Open - International</td>
<td>Single Stage - Open Envelope</td>
<td>1,000,000.00</td>
<td>855,800.00</td>
<td>Signed</td>
<td>2015-09-14</td>
<td>2015-10-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>G1A / 47860</td>
<td>Policy and governance development</td>
<td>Price</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Single Stage - Open Envelope</td>
<td>1,000,000.00</td>
<td>855,800.00</td>
<td>Signed</td>
<td>2015-09-14</td>
<td>2015-10-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>G1A / 47860</td>
<td>Policy and governance development</td>
<td>Price</td>
<td>Request for Bid</td>
<td>Open - International</td>
<td>Single Stage - Open Envelope</td>
<td>1,000,000.00</td>
<td>855,800.00</td>
<td>Signed</td>
<td>2015-09-14</td>
<td>2015-10-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>G1A / 47860</td>
<td>Policy and governance development</td>
<td>Price</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Single Stage - Open Envelope</td>
<td>1,000,000.00</td>
<td>855,800.00</td>
<td>Signed</td>
<td>2015-09-14</td>
<td>2015-10-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Code</td>
<td>Project Title</td>
<td>Lot</td>
<td>Type</td>
<td>Description</td>
<td>Price</td>
<td>Deadline</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>---------------</td>
<td>-----</td>
<td>------</td>
<td>-------------</td>
<td>-------</td>
<td>----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VGU-P10-Y18-G</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>1</td>
<td>Open</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>170,001.00</td>
<td>2018-05-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VGU-P11-Y18-G</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>2</td>
<td>Open</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>160,001.00</td>
<td>2018-05-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VGU-P12-Y18-G</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>3</td>
<td>Open</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>930,001.00</td>
<td>2018-05-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VGU-P13-Y18-G</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>4</td>
<td>Open</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>960,001.00</td>
<td>2018-05-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VGU-P14-Y18-G</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>5</td>
<td>Open</td>
<td>Purchase of research equipment for Computer Biomechanics, Gait and Biomechanics (2nd year)</td>
<td>5,030,000.00</td>
<td>2018-05-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Notes:**
- **Price** is in USD.
- **Deadline** is in YYYY-MM-DD format.
<table>
<thead>
<tr>
<th>IDA</th>
<th>Description</th>
<th>Code</th>
<th>Type</th>
<th>Stage</th>
<th>Amount</th>
<th>Project</th>
<th>Sign</th>
<th>Approval</th>
<th>Owner</th>
<th>Invoicing</th>
<th>Due Date</th>
<th>Payment</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Code</td>
<td>Description</td>
<td>Type</td>
<td>Request for Topic</td>
<td>Request for Date</td>
<td>Estimate</td>
<td>Close Date</td>
<td>Status</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>-------------</td>
<td>------</td>
<td>------------------</td>
<td>------------------</td>
<td>----------</td>
<td>------------</td>
<td>--------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3/27003</td>
<td>Academic and Research Development</td>
<td>Proc</td>
<td>Request for Niche</td>
<td>2019-12-15</td>
<td>2,000,722.00</td>
<td>2019-12-20</td>
<td>Closed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3/27003</td>
<td>Policy and governance development</td>
<td>Proc</td>
<td>Request for Niche</td>
<td>2019-12-15</td>
<td>3,120,000.00</td>
<td>2019-12-20</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3/27003</td>
<td>Academic and Research Development</td>
<td>Proc</td>
<td>Request for Niche</td>
<td>2019-12-15</td>
<td>10,231,000.00</td>
<td>2019-12-20</td>
<td>Closed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3/27003</td>
<td>Academic and Research Development</td>
<td>Proc</td>
<td>Request for Niche</td>
<td>2019-12-15</td>
<td>1,130,952.00</td>
<td>2019-12-20</td>
<td>Closed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3/27003</td>
<td>Academic and Research Development</td>
<td>Proc</td>
<td>Request for Niche</td>
<td>2019-12-15</td>
<td>327,932.00</td>
<td>2020-06-10</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IDA / C7602</td>
<td>Academic and Research Development</td>
<td>Post</td>
<td>Request for Bid</td>
<td>Open</td>
<td>National</td>
<td>Single Stage</td>
<td>One Envelope</td>
<td>988,000.00</td>
<td>430,877.81</td>
<td>2019-12-10</td>
<td>2019-12-13</td>
<td>2019-12-16</td>
<td>2020-03-15</td>
</tr>
<tr>
<td>IDA / C7602</td>
<td>Academic and Research Development</td>
<td>Post</td>
<td>Request for Bid</td>
<td>Open</td>
<td>National</td>
<td>Single Stage</td>
<td>One Envelope</td>
<td>585,455.00</td>
<td>862,786.10</td>
<td>2019-12-10</td>
<td>2019-12-13</td>
<td>2019-12-16</td>
<td>2020-03-05</td>
</tr>
<tr>
<td>IDA / C7602</td>
<td>Academic and Research Development</td>
<td>Post</td>
<td>Request for Bid</td>
<td>Open</td>
<td>National</td>
<td>Single Stage</td>
<td>One Envelope</td>
<td>1,360,675.00</td>
<td>1,237,435.40</td>
<td>2019-12-10</td>
<td>2019-12-13</td>
<td>2019-12-16</td>
<td>2020-03-05</td>
</tr>
<tr>
<td>IDA / C7602</td>
<td>Academic and Research Development</td>
<td>Post</td>
<td>Request for Bid</td>
<td>Open</td>
<td>National</td>
<td>Single Stage</td>
<td>One Envelope</td>
<td>320,000.00</td>
<td>250,806.07</td>
<td>2019-12-10</td>
<td>2019-12-13</td>
<td>2019-12-16</td>
<td>2020-03-05</td>
</tr>
<tr>
<td>IDA / C7602</td>
<td>Academic and Research Development</td>
<td>Post</td>
<td>Request for Bid</td>
<td>Open</td>
<td>National</td>
<td>Single Stage</td>
<td>One Envelope</td>
<td>752,589.00</td>
<td>0.00</td>
<td>2019-12-10</td>
<td>2019-12-13</td>
<td>2019-12-16</td>
<td>2020-03-05</td>
</tr>
<tr>
<td>IDA / C7602</td>
<td>Academic and Research Development</td>
<td>Post</td>
<td>Request for Bid</td>
<td>Open</td>
<td>National</td>
<td>Single Stage</td>
<td>One Envelope</td>
<td>757,589.00</td>
<td>0.00</td>
<td>2019-12-10</td>
<td>2019-12-13</td>
<td>2019-12-16</td>
<td>2020-03-05</td>
</tr>
<tr>
<td>IDA / C7602</td>
<td>Academic and Research Development</td>
<td>Post</td>
<td>Request for Bid</td>
<td>Open</td>
<td>National</td>
<td>Single Stage</td>
<td>One Envelope</td>
<td>275,000.00</td>
<td>0.00</td>
<td>2019-03-15</td>
<td>2019-03-18</td>
<td>2019-03-21</td>
<td>2020-03-05</td>
</tr>
<tr>
<td>IDA / C7602</td>
<td>Academic and Research Development</td>
<td>Post</td>
<td>Request for Bid</td>
<td>Open</td>
<td>National</td>
<td>Single Stage</td>
<td>One Envelope</td>
<td>275,000.00</td>
<td>0.00</td>
<td>2019-03-15</td>
<td>2019-03-18</td>
<td>2019-03-21</td>
<td>2020-03-05</td>
</tr>
</tbody>
</table>
CONSULTING

NON

Material

Lot

Material

(VGTRC);

Transport

Vietnamese-German

Engineering

software

REBIDDING)

IC

Analog/Digital/Mixed

Design

Material

(VGTRC);

Transport

Vietnamese-German

Engineering

software

REBIDDING)

program

software

Lot

Material

(VGTRC);

Transport

Vietnamese-German

Engineering

software

REBIDDING)

program;

for

Y19-G:

Activity

VGU-P24-Y19-G

VGU-P24-Y19-G

VGU-P24-Y19-G

VGU-P24-Y19-G

VGU-P24-Y19-G

Description

CONSULTING

Science

Science

Science

Science

Science

Reference

CONSULTING

Engineering

EEIT

EEIT

EEIT

EEIT

EEIT

Civil

Civil

Civil

Civil

Civil

Supply

Purchase

Purchase

Purchase

Purchase

EDA

Civil

Program; for

for

for

for

for

Civil

software

of

of

of

of

of

Civil

software

and

and

and

and

and

Engineering

software

for

for

for

for

for

Science

Research

Research

Research

Research

Research

of

of

of

of

of

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research

Science

Research

Research

Research

Research

Research
<table>
<thead>
<tr>
<th>Activity Number</th>
<th>Description</th>
<th>Lot / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Status</th>
<th>Terms of Reference</th>
<th>Estimated Expenditure</th>
<th>Request for Proposals</th>
<th>Request for Proposals on Issued</th>
<th>Opening of Technical Proposals / Milestones</th>
<th>Evaluation of Technical Proposal</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>VGU-P1-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>9,000.00</td>
<td>4,923.00</td>
<td>Signed</td>
<td>2018-05-20</td>
<td>2018-06-20</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>VGU-P3-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>200,000.00</td>
<td>168,530.40</td>
<td>Signed</td>
<td>2018-05-20</td>
<td>2018-06-20</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>VGU-P4-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>200,000.00</td>
<td>168,530.40</td>
<td>Signed</td>
<td>2018-05-20</td>
<td>2018-06-20</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
<td></td>
</tr>
<tr>
<td>VGU-P6-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>200,000.00</td>
<td>168,530.40</td>
<td>Signed</td>
<td>2018-05-20</td>
<td>2018-06-20</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Number</th>
<th>Description</th>
<th>Lot / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Status</th>
<th>Terms of Reference</th>
<th>Estimated Expenditure</th>
<th>Request for Proposals</th>
<th>Request for Proposals on Issued</th>
<th>Opening of Technical Proposals / Milestones</th>
<th>Evaluation of Technical Proposal</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>VGU-P3-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>12,000.00</td>
<td>12,000.00</td>
<td>Signed</td>
<td>2018-11-14</td>
<td>2019-02-20</td>
<td>2019-03-01</td>
<td>2019-04-02</td>
<td>2019-05-01</td>
<td>2019-05-31</td>
<td></td>
</tr>
<tr>
<td>VGU-P4-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>12,000.00</td>
<td>12,000.00</td>
<td>Signed</td>
<td>2018-11-14</td>
<td>2019-02-20</td>
<td>2019-03-01</td>
<td>2019-04-02</td>
<td>2019-05-01</td>
<td>2019-05-31</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity Number</th>
<th>Description</th>
<th>Lot / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Status</th>
<th>Terms of Reference</th>
<th>Estimated Expenditure</th>
<th>Request for Proposals</th>
<th>Request for Proposals on Issued</th>
<th>Opening of Technical Proposals / Milestones</th>
<th>Evaluation of Technical Proposal</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>VGU-P1-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>24,000.00</td>
<td>24,000.00</td>
<td>Signed</td>
<td>2018-05-10</td>
<td>2018-06-05</td>
<td>2018-06-10</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
</tr>
<tr>
<td>VGU-P2-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>24,000.00</td>
<td>24,000.00</td>
<td>Signed</td>
<td>2018-05-10</td>
<td>2018-06-05</td>
<td>2018-06-10</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
</tr>
<tr>
<td>VGU-P3-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>24,000.00</td>
<td>24,000.00</td>
<td>Signed</td>
<td>2018-05-10</td>
<td>2018-06-05</td>
<td>2018-06-10</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
</tr>
<tr>
<td>VGU-P4-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>24,000.00</td>
<td>24,000.00</td>
<td>Signed</td>
<td>2018-05-10</td>
<td>2018-06-05</td>
<td>2018-06-10</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
</tr>
<tr>
<td>VGU-P5-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>24,000.00</td>
<td>24,000.00</td>
<td>Signed</td>
<td>2018-05-10</td>
<td>2018-06-05</td>
<td>2018-06-10</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
</tr>
<tr>
<td>VGU-P6-Y18-CS</td>
<td>Policy and governance development</td>
<td>MA / 2600</td>
<td>Policy and governance development</td>
<td>Open</td>
<td>Qualification</td>
<td>One Round Reference</td>
<td>Open</td>
<td>24,000.00</td>
<td>24,000.00</td>
<td>Signed</td>
<td>2018-05-10</td>
<td>2018-06-05</td>
<td>2018-06-10</td>
<td>2018-08-20</td>
<td>2018-10-12</td>
<td>2018-12-18</td>
<td></td>
</tr>
<tr>
<td>-------------------------------------------------</td>
<td>----------------------</td>
<td>----------</td>
<td>------</td>
<td>-------------</td>
<td>-------------</td>
<td>--------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Management, Monitoring and Evaluation Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>21,000.00</td>
<td>20,353.11</td>
<td>Pending</td>
<td>2020-01-15</td>
<td>2020-03-04</td>
<td>2020-03-25</td>
<td>2020-04-29</td>
<td>2020-04-27</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Management, Monitoring and Evaluation Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>33,000.00</td>
<td>0.00</td>
<td>Pending</td>
<td>2020-01-15</td>
<td>2020-03-04</td>
<td>2020-03-25</td>
<td>2020-04-29</td>
<td>2020-04-27</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Management, Monitoring and Evaluation Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>38,000.00</td>
<td>0.00</td>
<td>Pending</td>
<td>2020-01-15</td>
<td>2020-03-04</td>
<td>2020-03-25</td>
<td>2020-04-29</td>
<td>2020-04-27</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Management, Monitoring and Evaluation Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>12,000.00</td>
<td>0.00</td>
<td>Pending</td>
<td>2020-01-15</td>
<td>2020-03-04</td>
<td>2020-03-25</td>
<td>2020-04-29</td>
<td>2020-04-27</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td>2020-10-01</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Management, Monitoring and Evaluation Post</td>
<td>Individual Consultant</td>
<td>Selection</td>
<td>Open</td>
<td>13,500.00</td>
<td>13,059.45</td>
<td>Signed</td>
<td>2020-01-24</td>
<td>2020-02-03</td>
<td>2020-02-03</td>
<td>2020-02-10</td>
<td>2020-02-04</td>
<td>2020-02-18</td>
<td>2020-02-04</td>
<td>2020-02-19</td>
<td>2020-11-30</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>