Implementation Status & Results
Brazil
BR Nova Gerar Carbon Finance adn Solid Waste Management Project II (P105389)

Operation Name: BR Nova Gerar Carbon Finance adn Solid Waste Management Project II (P105389)
Project Stage: Implementation
Seq.No: 4
Status: ARCHIVED
Archive Date: 08-Jan-2014

Country: Brazil
Approval FY: 2009
Product Line: Carbon Offset
Region: LATIN AMERICA AND CARIBBEAN
Implementing Agency(ies):

Key Dates
Board Approval Date 03-Dec-2008
Original Closing Date 30-Jun-2015
Last Archived ISR Date 19-Nov-2012
Effectiveness Date 22-Feb-2011
Revised Closing Date 30-Jun-2015

Overall Ratings
<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
The NG II project involves activities in the Itaoca, Candeias and Santa Rosa landfills. The Candeias landfill is producing well, relative to original model projections. The Santa Rosa landfill is producing adequate volumes, consistent with the ERPA. Methane flaring at Itaoca has not yet started.

Locations
<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Brazil</td>
<td>Not Entered</td>
<td>Rio de Janeiro</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Brazil</td>
<td>Not Entered</td>
<td>Ilha de Itaoca</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Brazil</td>
<td>Not Entered</td>
<td>Santa Rosa</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation
NA

Related Projects
There are no related projects.