PROCUREMENT PLAN (Textual Part)

Project information: Solomon Islands, Solomon Islands Roads and Aviation Project (SIRAP), P166622

Project Implementation agency: The Ministry of Communication and Aviation (MCA) and the Ministry of Infrastructure Development (MID)

Date of the Procurement Plan: May 2020

Period covered by this Procurement Plan: May 2020 – December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements In accordance with paragraph 5.3 of the Procurement Regulations: not applicable.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: not applicable.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: not applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations: not applicable.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: not applicable.

Procurement Thresholds:

Goods and Works and non-consulting services.
### Procurement Method

<table>
<thead>
<tr>
<th></th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works (including turnkey, supply &amp; installation of plant and equipment, and PPP)</td>
<td>US$2,000,000</td>
<td>Contracts at or above the thresholds are subject to the Bank’s procurement prior review.</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>US$500,000</td>
<td>Contracts at or above the thresholds are subject to the Bank’s procurement prior review.</td>
</tr>
<tr>
<td>Force Account (FA)</td>
<td>Only apply to emergency repair works, with the total amount not exceeding US$50,000</td>
<td>All FA works subject to prior review.</td>
</tr>
</tbody>
</table>

### Selection of Consultants

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultants: firms (applicable to all market approach options)</td>
<td>USD$500,000</td>
<td>Contracts at or above the thresholds are subject to the Bank’s procurement prior review.</td>
</tr>
<tr>
<td>Consultants: individuals (applicable to all market approach options)</td>
<td>USD$300,000</td>
<td>Contracts at or above the thresholds are subject to the Bank’s procurement prior review.</td>
</tr>
</tbody>
</table>
## PROCUREMENT

**General Information**

**Country:** Solomon Islands  
**Project ID:** P26622  
**GPN Date:** 2016-10-25

**Project Name:** Solomon Islands Roads and Aviation Project  
**Lump Sum No.:**  
**Project Support Team:**

### WORKS

|------------------------|-------------|--------------|-----------|-------------|--------|----------------|---------------------|------------------------|-----------------|--------------------------|-------------------------|----------------------|----------------|--------------------------------|--------------------------------|---------------------------|---------------------------------|---------------------|---------------------------------|----------------|----------------|
| MCA-MID/RFBW/S-A15     | Resurfacing Works for  
Taxiway of Handling Area  
(Airport-Auki)  
(IDA) | BAI / 42700  
(AI) | Component A: Airports  
(IDA)  
(IDA)  
(IDA)  
(IDA) | Pass | Request for Proposals | Open - International | Single Stage - One Envelope | 4,892,000.00 | 0.00 | Cancelled | 30/09/2020 | 30/09/2020 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 |
| MCA-MID/RFBW/S-A15     | Resurfacing Works for  
Taxiway of Handling Area  
(Airport-Auki)  
(IDA) | BAI / 42700  
(AI) | Component B: Rehabilitation Work  
(Airports - IDA)  
(IDA)  
(IDA)  
(IDA) | Pass | Request for Proposals | Open - National | Single Stage - One Envelope | 7,505,000.00 | 0.00 | Cancelled | 30/09/2020 | 30/09/2020 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 |
| MCA-MID/RFBW/S-A15     | Resurfacing Works for  
Taxiway of Handling Area  
(Airport-Auki)  
(IDA) | BAI / 42700  
(AI) | Component C: Rehabilitation Work  
(Airports - IDA)  
(IDA)  
(IDA)  
(IDA) | Pass | Request for Proposals | Open - International | Single Stage - One Envelope | 5,100,000.00 | 0.00 | Funded | 30/09/2020 | 30/09/2020 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 | 2020-12-31 |

### GOODS

|------------------------|-------------|--------------|-----------|-------------|--------|----------------|---------------------|------------------------|-----------------|--------------------------|-------------------------|----------------------|----------------|--------------------------------|--------------------------------|---------------------------|---------------------------------|---------------------|---------------------------------|----------------|----------------|
| MCA-MID/RFBW/S-A15     | In-Project Vehicles  
(For Airports)  
(IDA) | BAI / 42700  
(AI) | Component A: Airports  
(IDA)  
(IDA)  
(IDA)  
| MCA-MID/RFBW/S-A15     | In-Project Vehicles  
(For Airports)  
(IDA) | BAI / 42700  
(AI) | Component B: Airports  
(IDA)  
(IDA)  
(IDA)  
| MCA-MID/RFBW/S-A15     | In-Project Vehicles  
(For Airports)  
(IDA) | BAI / 42700  
(AI) | Component C: Airports  
(IDA)  
(IDA)  
(IDA)  
| MCA-MID/RFBW/S-A15     | In-Project Vehicles  
(For Airports)  
(IDA) | BAI / 42700  
(AI) | Component D: Airports  
(IDA)  
(IDA)  
(IDA)  
(IDA) | Pass | Request for Proposals | Open - International | Single Stage - One Envelope | 180,000.00 | 0.00 | Funded | 2020-07-14 | 2020-07-14 | 2021-08-31 | 2021-08-31 | 2021-08-31 | 2021-08-31 | 2021-08-31 | 2021-08-31 | 2021-08-31 | 2021-08-31 | 2021-08-31 | 2021-08-31 |
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th>Activity Related to the Description</th>
<th>Type</th>
<th>Component</th>
<th>Review Type</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Present Status</th>
<th>Term of Reference</th>
<th>Consultation to Identify/Solicit Consultant</th>
<th>Draft Negotiated Contract Amount</th>
<th>Sign Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>MCD: RES: ENR:9/1 (ID33004) / Design &amp; Supervision for All Aviation Investments, including Roads</td>
<td>PCA</td>
<td>Civil Engineering Project Management</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>International</td>
<td>730,000.00</td>
<td>730,000.00</td>
<td>Planned</td>
<td>2019-03-31</td>
<td>2019-03-31</td>
<td>2019-02-21</td>
<td>2019-03-31</td>
<td>2019-03-31</td>
</tr>
<tr>
<td>MCD: RES: ENR:9/1 (ID33004) / Design &amp; Supervision for All Aviation Investments, including Roads</td>
<td>PCA</td>
<td>Civil Engineering Project Management</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>International</td>
<td>130,000.00</td>
<td>130,000.00</td>
<td>Planned</td>
<td>2019-03-31</td>
<td>2019-03-31</td>
<td>2019-02-21</td>
<td>2019-03-31</td>
<td>2019-03-31</td>
</tr>
<tr>
<td>MCD: RES: ENR:9/1 (ID33004) / Design &amp; Supervision for All Aviation Investments, including Roads</td>
<td>PCA</td>
<td>Civil Engineering Project Management</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>International</td>
<td>180,000.00</td>
<td>180,000.00</td>
<td>Planned</td>
<td>2019-03-31</td>
<td>2019-03-31</td>
<td>2019-02-21</td>
<td>2019-03-31</td>
<td>2019-03-31</td>
</tr>
</tbody>
</table>

---

Page 3
<table>
<thead>
<tr>
<th>Project ID</th>
<th>Role</th>
<th>Consultant Location</th>
<th>Contract Duration</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>MCA-MID/SS/SI/D03</td>
<td>Community Liaison Officer</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/D03</td>
<td>Airport Technical Consultant</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/D03</td>
<td>Administrative Assistant</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/C2/03</td>
<td>TA: Road Safety</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/B05</td>
<td>Technical Auditor</td>
<td>Honiara, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/C1/01</td>
<td>TA: Training Needs Analysis</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/D17</td>
<td>Periodic Procurement Specialist</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/D12</td>
<td>Contract Management Specialist</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/D18</td>
<td>Economist &amp; Financial Specialist</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
<tr>
<td>MCA-MID/SS/SI/D17.1</td>
<td>National Procurement Specialist</td>
<td>Port Moresby, PNG</td>
<td>31 December 2019</td>
<td>1 January 2020</td>
<td>30 June 2020</td>
</tr>
</tbody>
</table>